



University of Kentucky®

Procurement Services

INVITATION FOR BIDS

CCK-2617.0-14-26

AG RESEARCH FACILITY 1

BP 07 FINAL SITE PACKAGE

PROJECT # 2617.0

ADDENDUM # 1

02/04/2026

IMPORTANT: BID AND ADDENDUM MUST BE RECEIVED BY 02/10/2026 @ 3:00 P.M. LEXINGTON, KY TIME

Bidder must acknowledge receipt of this and any addendum as stated in the Invitation for Bids.

ITEM #1: BIDDER NOTICES

Site visit: There is a voluntary site visit scheduled for **Friday, 02/06/2026**. This visit is focused on site access for interested bidders; the Owner, CM, and Consultant will not provide clarifications outside the addendum process.

The University of Kentucky has no DBE/UBE goals for this project. Bidders may volunteer business information for the CM's participation tracking purposes. No award decisions will be made based on this information.

ITEM #2: CLARIFICATIONS AND MODIFICATIONS TO THE CONTRACT DOCUMENTS

Bidders are instructed to review and incorporate TCCO addendum #1 (68 pages) into their offers.

OFFICIAL APPROVAL
UNIVERSITY OF KENTUCKY

Corey W. Leslie (859) 323-5405

SIGNATURE

Typed or Printed Name

University of Kentucky
Procurement Services
322 Peterson Service Building
Lexington, KY 40506-0005

An Equal Opportunity University



**UK AG Research Building
BID PACKAGE – 07 Final Site Package
ADDENDUM No. 1
CCK-2617.0-14-26
2/4/2026**

TCCO Addendum #1

General Items:

- The site will host a walk thru for any bidders that would like to see the project before the bid date. Site visit will be Friday, February 6th, at 10A.M. Any bidders that would like to attend, please reach out to Joe Wietmarschen @ jwietmarsche@tcco.com or by phone at 513-646-9489 to coordinate. We will meet in the Turner Field office on the 2nd floor of E.S. Good Barn, 1451 University Dr, Lexington, KY 40503.

Attachments Included:

- BHDP Addendum 01 – 20260119 – UK AG 1 Final Site Addendum 01
- Pre-bid meeting minutes
- January 2026 Schedule Update

Date	1/19/2026
Project Title	University of Kentucky Agriculture Research Facility 1 Final Site Package
To	All Plan Holders
Purpose	Modify the Bid Documents
Distribution	All Plan Holders University of Kentucky Turner Construction A/E Design Team

TO ALL BIDDERS: This Addendum modifies the Contract Documents and shall be taken into account in preparing bid proposals and shall become a part of the Contract Documents.

Specifications:

- Item 1. 05 7300 - Decorative Metal Railings
- Remove specification section entirely. (Handrails included in a previous bid package.)

Drawings:

- Item 2. C400.4 - GRADING AND DRAINAGE PLAN
- Revised spot elevations at sidewalk along west elevation of the building
- Item 3. EU-101.4 - ENLARGED ELECTRICAL SITE NEW WORK PLANS
- Revised material type of ventilation shaft located near newly installed direct bury steam pipe.
 - Revised details related to vent shaft material.
- Item 4. L100.4 - SITE LAYOUT
- Added a General Note removing exterior handrails from Final Site Package scope of work. (Handrails included in a previous bid package.)
- Item 5. L101.4 - SITE LAYOUT ENLARGEMENT
- Added a General Note removing exterior handrails from Final Site Package scope of work. (Handrails included in a previous bid package.)
- Item 6. L102.4 - SITE LAYOUT ENLARGEMENT
- Added a General Note removing exterior handrails from Final Site Package scope of work. (Handrails included in a previous bid package.)
- Item 7. L300.4 - SITE DETAILS
- Modified concrete maintenance strip detail.

Respectfully Submitted,



Kelly Gardner
Senior Architect
BHDP Architecture

ATTACHMENTS

1. C400.4 - SITE GRADING AND DRAINAGE PLAN_ ADD-1
2. EU-101.4 - ENLARGED ELECTRICAL SITE NEW WORK PLANS_ADD-1
3. L100.4 - SITE LAYOUT_ ADD-1
4. L101.4 - SITE LAYOUT ENLARGEMENT_ ADD-1
5. L102.4 - SITE LAYOUT ENLARGEMENT_ ADD-1
6. L300.4 - SITE DETAILS_ ADD-1

END OF FINAL SITE PACKAGE - ADDENDUM 1


R19 18 17 16 15 14 13 12 11 10 9 8 7 6 5 4 3 2 1 R

Revised Template Version 2021

19 18 17 16 15 14 13 12 11 10 9 8 7 6 5 4 3 2 1 A

This document is the property of Bolder Head Donnelly Preston, Inc. Neither the document nor the information it contains may be copied or used for other than the specific project for which it was prepared without the written consent of Bolder Head Donnelly Preston, Inc.

EROSION CONTROL LEGEND	
SYMBOLS	DESCRIPTION
	TEMPORARY CONSTRUCTION EXIT
	TEMPORARY SILT FENCE
	TEMPORARY INLET PROTECTION
	TEMPORARY SILT BARRIER
	TEMPORARY TREE PROTECTION
	TEMPORARY SEDIMENT TRAP
	TEMPORARY DIVERSION DITCH



University of Kentucky

12.15.2025
10.20.2025
Date

FINAL SITE PACKAGE - ADDENDUM 1
FINAL SITE PACKAGE
Issue/Revision/Summation

ADDITIONAL INFORMATION
MADISON, KY 40301
WWW.FLAD.COM

BHDP **Flad Architects**

BC&E ENGINEERING DAYTON, OH
DELMAX CONSTRUCTION URBANA, OH
TERRACON LEXINGTON, KY
FLAD MADISON, WI

CATA INC. LEXINGTON, KY
THP LIMITED INC. CINCINNATI, OH
NVS PITTSBURGH, PA
VBRASURE SAN FRANCISCO, CA

UNIVERSITY OF KENTUCKY
AGRICULTURE RESEARCH FACILITY 1
1411 UNIVERSITY DR. LEXINGTON, KENTUCKY 40503

GRADING AND DRAINAGE PLAN

Project Manager
B. PICKERILL

Drawn
D. BOYD

Checked
R. HARPER

Initial Drawing Date
11.15.2024

Project Number
UKX05.00

C400.4

Autodesk Docs/UKX0500 University of Kentucky - Ag Research Facility 1/UKX0500-R23-B3-ARCH.rvt 2/27/2024 9:45:57 AM

GENERAL NOTES


- SEE SHEET C400.1 FOR SIDEWALK SPOT ELEVATIONS
- ASPHALT PAVING, ASPHALT OVERLAY, AND CURB AND GUTTER ARE NOT IN FIT OUT PACKAGE. SEE C300.1 FOR CORE AND SHELL LAYOUT DIMENSIONS
- FUTURE USDA BUILDING LINEWORK SHOWN FOR REFERENCE ONLY
- STAINLESS STEEL HANDRAILS NOT INCLUDED IN THIS PACKAGE. SHOWN FOR REFERENCE ONLY


SIDEWALK KEY TYPICAL DIMENSIONS		
TYPE	LEGEND	WIDTH
MINOR	(A)	6' TYP.
INTERMEDIATE	(B)	8' TYP.
MAJOR	(C)	10' TYP.
THICKENED CONCRETE FOR TRUCK ACCESS	(D)	
CONCRETE COLUMN BASE	(E)	DETAIL: E - L100.4

KEY DESCRIPTION	LEGEND	DETAILS
CONCRETE WALKWAY	(1)	D - L300.4
ADA RAMP WITH DETECTOR STRIP	(2)	A,B - L400.4
GREEN SPACE/LANDSCAPE BED	(3)	
CONCRETE STEPS	(4)	A,B - L300.4
CONTROL JOINT	(5)	
8" STEEL BOLLARD	(6)	G - L300.4
BIKE PARKING	(7)	C - L300.4
LITTER RECEPTACLE	(8)	
CROSSWALK STRIPING	(9)	C - L400.4
ACCESSIBLE PARKING SPACE	(10)	D,E - L400.4
VENEER RETAINING WALL	(11)	A,B - L102.4
REMOVABLE BOLLARD	(12)	I - L300.4
CONCRETE MAINTENANCE STRIP	(13)	J - L300.4

SITE LAYOUT

SCALE: 1" = 30'






GENERAL LAYOUT NOTES:
1. STAINLESS STEEL HANDRAILS NOT INCLUDED IN THIS PACKAGE. SHOWN FOR REFERENCE ONLY

SITE LAYOUT ENLARGEMENT

SCALE: 1" = 5'

KEY DESCRIPTION	LEGEND	DETAILS
CONCRETE WALKWAY		D - L300.4
ADA RAMP WITH DETECTOR STRIP		A - L400.4
CONCRETE STEPS		A,B - L300.4
CONTROL JOINT		
CROSSWALK STRIPING		C - L400.4



University of Kentucky

UK Agricultural Research Facility 1

CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

January 20, 2026

Pre-Proposal Conference

CCK-2617.0-14-26

TC-045 Final Site Work Softscapes & Hardscapes

TC-046 Signage

TC-047 Final Cleaning



University of Kentucky

UK Agricultural Research Facility 1

CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

Agenda

1. **Introduction of Project Team**
2. **Review of Procurement Process**
Joe Wietmarschen, Turner Construction
Corey Leslie / Ken Scott, UK Purchasing
3. **Review of Project Scope, Schedule and Site Logistics**
Joe Wietmarschen, Turner Construction
4. **Review Project Safety Requirements**
Joe Wietmarschen, Turner Construction
5. **Review Proposal Format and Content**
UK Purchasing and Turner Construction
6. **Questions**



University of Kentucky

UK Agricultural Research Facility 1

CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

1

Introduction of Project Team

Joe Wietmarschen, Turner Construction

Turner

University of Kentucky

UK Agricultural Research Facility 1

CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

Owner

Wayne Thomas – Capital Construction Director
Kevin Locke – Capital Construction Director
Angela Powell – CPMD PM
Corey Leslie – UK Purchasing Division

Design Consultants

Design Architect – Flad Architects Laboratory Designers
Design Architect – BHDP Architects Architect/Interior Designers
Structural Engineer – THP
MEP Engineer – CMTA
Civil and Landscaping – Bell Engineering

Construction Manager

Turner Construction Company

Dave Opalka – Project Executive
Joe Wietmarschen – Project Manager
Stephanie Sharp – Project Engineer
Austin Stivers – Project Superintendent
Travis Evans – Project Safety Manager
Sherry Macht – Project Accountant



2

Review of Procurement Process

Corey Leslie, UK Purchasing

Joe Wietmarschen, Turner Construction

University of Kentucky

UK Agricultural Research Facility 1

CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

- **Bid Submission**
 - *Tuesday, February 10th, 3:00 PM (Lexington Time)*
 - *Peterson Building, Room 322 (Directly to UK Purchasing)*
 - *411 South Limestone, Lexington, KY 40506*
 - *Post-Bid Review: TBA*
- **Confirmation of Receipt of Bid Package Documents and Addenda**
- **Due Date for Submission of Written Questions**
 - *Thursday, January 29th, at 1:00 pm (Lexington Time)*
 - *All questions must be submitted in writing and must be submitted to Corey Leslie at cckbidquestions@uky.edu*
 - *Please use bid number and title in the 'Subject' line of your e-mail*
- **Note: Offerors shall NOT submit their standard terms and conditions.**

3

Review of Project Scope, Schedule & Site Logistics

Joe Wietmarschen, Turner Construction

University of Kentucky

UK Agricultural Research Facility 1

CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

Project Overview

- **This package includes the Construction Final Site Work, Final Cleaning and Signage.**
- *Project is a new build located on Farm Road directly in front of the UK Football Stadium.*
 - *Project is adjacent to the UK Plant Sciences, Tobacco Research, Good Barn and Barnhart Buildings*
 - *Project is approx. 270,000 sq.ft. and 5 stories (including rooftop greenhouses). Building has no basement.*
 - *Project will contain teaching and research laboratories for the College of Agriculture, Food, and Environment. The building will have a concrete structure for levels 1-3 and structural steel for levels 3-5.*
- **The work will be performed under contract with the Construction Manager, Turner Construction Company**

University of Kentucky

UK Agricultural Research Facility 1

CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

Project Scope Key Items

3. GENERAL WORK REQUIREMENTS - Specific contractors have work items listed that need to be included in your bid cost.
 - All subcontractor pay applications will be per Textura-CPM – please review fees per General Work Requirements.
 - Electronic DCR, Safety Forms, and QA/QC will be utilized on this project for quality management thru Procore.
 - Each Trade contractor and their subs are required to have cellular iPads.
 - Off hour work may be required. Make sure to review ALL project information.
 - Contractor responsible for daily clean up of work area and transporting daily debris to project dumpster(s)
 - UK Project Management Software - eCommunications

Project Scope Key Items

4. GENERAL ITEMS

- Contractor Parking:
 - No specific parking provisions for trade partners have been made. No trade partner parking will be permitted on the jobsite.
- UBE Inclusion
 - UBE goals no longer apply. Bidders may voluntarily report participation for TCCO's tracking purposes.

Project Scope Key Items

1. ATTACHMENT “B” – SCOPES OF WORK....

- *TC-045 Final Site Softscapes & Hardscapes*
 - Construction Phase Services
 - Street cleaning, as needed, minimum 2x daily
 - SWPPP protections – maintenance & removal starting 3/1/2026 through project completion
 - Site demolition including material recycling
 - Cast-in-place concrete and exterior stone cladding
 - Decorative Metal Railings
 - Earthwork, complete – final grading
 - Exterior Improvements including asphalt, sidewalks, hardscapes, retaining walls, pipe bollards, etc.
 - Landscaping including site furnishings, pavement striping, site signage, plantings, trees, mulch, SOD, etc.
 - Site Utilities including rework of vault vents, perf pipe and cleaning of WQUs & Storm Structures

University of Kentucky

UK Agricultural Research Facility 1

CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

Project Scope Key Items

1. ATTACHMENT “B” – SCOPES OF WORK....

- *TC-046: Signage*
 - Construction Phase Services
 - In-wall blocking as required
 - Panel signage
 - Teaching Greenhouse Signage NOT INCLUDED

Project Scope Key Items

1. ATTACHMENT “B” – SCOPES OF WORK....

- *TC-047 Final Cleaning*

Construction Phase Services

- Construction Clean – workflow by areas. Include mobilizations for each area.
- Final Construction Clean – done after installation of furniture and equipment
- Final Clean all TPO roof areas
- Final Clean all surfaces and glazing of Teaching Greenhouse and Rooftop Greenhouses.
- Exterior window cleaning

University of Kentucky

UK Agricultural Research Facility 1

CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

Project Scope Key Items

6. ATTACHMENT “E” – ACCOUNTNG PROCEDURES

- Textura will be used for pay applications

7. ATTACHMENT “F” – PERCENTAGE MARKUP

- Contractors will receive 10% markup on change orders

8. ATTACHMENT “I” – LEAN SUBCONTRACT EXHIBIT

- WWP will be submitted from each contractor on a weekly basis
- Daily huddles and weekly subcontractor meetings will be held with onsite foreman.

9. ATTACHMENT “J” – ELECTRONIC AGREEMENT

- A copy of the design model to aid the bidders to better understand the overall design of the building and façade.
- This document must be signed and returned in order to gain access to this model.

Project Schedule Key Items

12. ATTACHMENT “G” – BID SCHEDULE

- Refer to Attachment G for Project Milestone Schedule

-
- Bid Date 2/10/2026
 - Scope Review & Contracts 2/11/2026 – 2/18/2026; Letter of Intent by 2/20/2026
 - Site work start March 2026
 - Signage start June 2026
 - Final Cleaning start June 2026

Project Scope Key Items

9. ATTACHMENT “L” - CONTRACTOR CONTROLLED INSURANCE PROGRAM (CCIP)

- ALL Contractors will be required to enroll in the CCIP.
- Turner is responsible for ONSITE Coverage, Trade Contractors and Sub Tiers are responsible for Auto and OFFSITE Coverage
- The CCIP Manual is considered a contractual document.
- All TSIB forms in the CCIP manual are required to be submitted and approved by TSIB prior to starting work.
- All Lower Tier Subcontractors will be required to enroll in the CCIP and complete TSIB forms as well. It will be the Prime Contractors responsibility to ensure that lower tier subs are enrolled and compliant prior to starting work on site.
- Each Prime Contractor and Lower Tier Subcontractors are required to submit a Form-4 Payroll report to TSIB every month that you are enrolled on the project. This is not the same as the Certified Payroll Reports.

4

Review Project Safety Requirements

Joe Wietmarschen, Turner Construction

University of Kentucky

UK Agricultural Research Facility 1

CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

Project Safety Requirements

- Compliance with Turner Jobsite Safety Program – Attachment C
- Building L.I.F.E. principles will be fully integrated into all facets of the Project – READ THROUGH THIS. This is an updated program for 2024.
- Negative Drug Test required to start onsite – costs paid by TC's
- Hardhats, Safety Spoggle Glasses, High Vis, and Gloves are required 100%.
- OSHA 30 Hour for Supervisor/foreman (1 person onsite per contractor)
- Tobacco Free Campus & Jobsite
- Each contractor must have a competent person on site AT ALL TIMES to perform any work.
- Each contractor's foremen are required to attend Building L.I.F.E. training before beginning work.
- Any signaling shall be by a qualified signal person.
- Rigging must be done by qualified rigger and shall inspect rigging before each use.
- Perimeter cable must be 3/8" or larger and installed anywhere a leading edge/fall of 4' or greater can occur
- Full time safety manager required for contracts over \$5 million



Project Safety Requirements (cont.)

- All scissor and boom lifts to have shroud or guard over the joystick/controls. Scissor lifts to have “timeout” feature which disables the lift/lower and drive functions. Boom lifts to have anti-crush or secondary guard technology
- Nothing Hits the Ground – Practice good construction practices. We expect all materials able to be readily movable (pallets, dunnage, etc.) and that cutting is completed off the ground and in a manner where cleanup is part of the activity.
- 100% Fall protection when working 6’ and above – fall protection plan will be required. Contractor to supply the correct fall protection for the task.
- Each contractor will be required to preform a Pre-Task Plan after stretch and flex before starting work every day. These will be an in depth review with the workers to determine what work will be done for that day, what the hazards are associated with this work, and how to mitigate these hazards. The workers will initial out at the end of the day and the contractor will submit this digitally.
- 100% fall protection required when working in any lifts.

University of Kentucky

UK Agricultural Research Facility 1

CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

5

Review Proposal Format & Content

Joe Wietmarschen, Turner Construction

Turner

University of Kentucky

UK Agricultural Research Facility 1

CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

Proposal Format & Content

- Form of Proposal and Work Category Description
 - Bid must be signed
 - Addenda (if any) must be acknowledged
- Hourly Rates, UBE form, and materials list must be filled out
- Authentication of Bid
- Business Classification
- 5% Bid Bond
- Payment and Performance bonds are NOT to be included base bid price.

University of Kentucky

UK Agricultural Research Facility 1
CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

Bid Form – Must fill out all blanks (including alternates)

FOR THE LUMP SUM OF _____
(USE WORDS)

_____ DOLLARS AND _____ CENTS.
(USE WORDS) (USE WORDS)

(\$ _____) **BIDDER MUST TURN IN BID BREAKOUT SHEET WITH THIS FORM OF PROPOSAL**
(USE FIGURES)



University of Kentucky

UK Agricultural Research Facility 1 CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning &

Bid Form – Bid Breakout

- This must be completed for bid to be accepted

	Description of Work	Labor Hours	Quantity	Unit	Unit Cost	Total
1	Engineering & Submittals				\$	\$
2	Layout, Permits & fees				\$	\$
3	Temp Lighting & Power				\$	\$
4	Electrical Power Underground and Duct Banks				\$	\$
5	Communications Underground and Duct Banks				\$	\$
6	Risers Electric Power				\$	\$
7	Risers Communication				\$	\$
8	1000 kVA Transformer				\$	\$
9	Testing and Inspection				\$	\$
10					\$	\$
11						
12						
Please list and breakdown below any work that has not been listed above						
13					\$	\$
14					\$	\$
15					\$	\$
16					\$	\$
17					\$	\$
18	Management				\$	\$
19	Safety and Housekeeping				\$	\$
20	General Work Requirements				\$	\$
21	Overhead and Profit				\$	\$
Allowances (to be included in bid amount)						
1	Underground Utility Coordination				\$	\$30,000
2						
TOTAL BID AMOUNT (This amount should match the Lump Sum listed on Form of Proposal)						\$
Cost of Payment & Performance Bond (DO NOT INCLUDE THIS COST IN BID AMOUNT)						\$

6

Questions

Joe Wietmarschen, Turner Construction

University of Kentucky

UK Agricultural Research Facility 1

CCK-2617.0-14-26 BP-07 Final Site, Final Cleaning & Signage

Questions

All questions must be submitted in writing and must be submitted to Corey Leslie at cckbidquestions@uky.edu





UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
UK AG Research Master Schedule - January 2026 Update		05-Apr-25 A	15-Jan-27	451	244														
Milestones		17-Apr-26	15-Jan-27	188	188														
MS 210	Re-open Tobacco Research Loading Dock Access Road		17-Apr-26	0	0														
MS 150	Substantial Completion - AG Research Lvl 1-3, Rooftop Greenhouse		19-Nov-26*	0	0														
MS 220	Substantial Completion - Auditorium, Lvl 4 offices		15-Dec-26*	0	0														
MS 160	Project Complete		15-Jan-27	0	0														
Fabrication & Delivery		05-Apr-25 A	10-Sep-26	364	157														
FRAGNET150	UKPCO-129 - Release and Procure Materials	02-Feb-26	27-Feb-26	20	20														
BP-01 Greenhouses		15-Aug-25 A	15-Apr-26	169	54														
Rooftop Greenhouses - Fabrication & Delivery		15-Aug-25 A	15-Apr-26	169	54														
A14780	Rooftop Greenhouse - Structure - Fab & Delivery	15-Aug-25 A	30-Jan-26	84	1														
A14860	Rooftop Greenhouse - Plant Growth Lighting - Product Data - Fab & Delivery	31-Oct-25 A	02-Feb-26	63	2														
A14870	Rooftop Greenhouse - Plant Benches - Product Data - Fab & Delivery	31-Oct-25 A	15-Apr-26	115	54														
A14880	Rooftop Greenhouse - Environmental Control System - Product Data - Fab & Delivery	31-Oct-25 A	02-Feb-26	63	2														
BP-03 Foundations & Long Lead Equipment		01-Oct-25 A	01-Jul-26	191	108														
FAB220	Generator Delivery	01-Oct-25 A	01-Jul-26	191	108														
BP-04 Core & Shell		05-Apr-25 A	02-Jul-26	316	109														
SUB530	Fab and Deliver - Exterior Stone Cladding	05-Apr-25 A	02-Feb-26	120	4														
A5500	LVL 2-3 Curtain Wall Fabrication (West Elevation)	15-Aug-25 A	06-Feb-26	20	6														
ENV 640	Curtainwall 19-23 - Field Measure and Fab	07-Jan-26 A	04-Feb-26	20	4														
ENV 670	Field Measure & Fab MCM Panels - South Elevation East of CL 20	30-Jan-26	03-Apr-26	46	46														
ENV 950	Level 2-3 ACM Panels CL C.8-K.8 - Fab and Deliver	09-Feb-26	13-Mar-26	25	25														
ENV 900	Level 2-3 ACM Panels CL C-C.8 - Fab and Deliver	13-Feb-26	06-Mar-26	15	15														
A17020	Fab and Deliver ACM Panels - North Wing East Elev.	17-Feb-26	01-May-26	54	54														
A17010	Curtainwall 29-31 Fab & Deliver	19-Feb-26	25-Mar-26	25	25														
A17260	Curtainwall 1 Fab & Deliver	24-Feb-26	30-Mar-26	25	25														
A17000	Fab and Deliver ACM Panels - South Wing East Elev.	03-Mar-26	06-Mar-26	4	4														
ENV 1980	Field Measure & Fab MCM Panels - South Elevation West of CL 20	15-Jun-26	02-Jul-26	14	14														
BP-06 Fitout		30-Jan-26	10-Sep-26	157	157														
Architectural Finishes - Field Measure and Fabrication		30-Jan-26	10-Sep-26	157	157														
A17160	3rd Floor_Area 3 - PLAM Casework and Tops - Measure and Fab	30-Jan-26	26-Mar-26	40	40														
A17230	3rd Floor_Area 1 - Wood Paneling - Measure and Fab	30-Jan-26	23-Apr-26	60	60														
A17130	2nd Floor_Area 2 - PLAM Casework and Tops - Measure and Fab	05-Feb-26	01-Apr-26	40	40														
A17140	2nd Floor_Area 3 - PLAM Casework and Tops - Measure and Fab	09-Feb-26	03-Apr-26	40	40														
A17090	1st Floor_Area 3 - Fiberglass Reinforced Gratings - Measure and Fab	13-Feb-26	09-Apr-26	40	40														
A17110	1st Floor_Area 3 - PLAM Casework and Tops - Measure and Fab	13-Feb-26	09-Apr-26	40	40														
A17200	1st Floor_Area 2 - Wood Paneling - Measure and Fab	16-Feb-26	08-May-26	60	60														
A17060	2nd Floor_Area 1 - Solid Surface Vanity Tops - Measure and Fab	26-Feb-26	22-Apr-26	40	40														
A17120	2nd Floor_Area 1 - PLAM Casework and Tops - Measure and Fab	26-Feb-26	22-Apr-26	40	40														
A17220	2nd Floor_Area 1 - Wood Paneling - Measure and Fab	26-Feb-26	20-May-26	60	60														
A17050	1st Floor_Area 1 - Solid Surface Vanity Tops - Measure and Fab	02-Mar-26	24-Apr-26	40	40														
A17100	1st Floor_Area 1 - PLAM Casework and Tops - Measure and Fab	02-Mar-26	24-Apr-26	40	40														



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A17250	1st Floor_Area 1 - Wood Paneling and Benches - Measure and Fab	02-Mar-26	22-May-26	60	60														
A17030	1st Floor_Auditorium - Armstrong Acoustical Wall Panels - Measure and Fab	06-Mar-26	19-Jun-26	75	75														
A17040	1st Floor_Auditorium - Solid Surface Curbs - Measure and Fab	06-Mar-26	30-Apr-26	40	40														
A17170	4th Floor_Area 2 - PLAM Casework and Tops - Measure and Fab	18-Mar-26	12-May-26	40	40														
A17210	1st Floor_Area 3 - Wood Paneling - Measure and Fab	23-Mar-26	15-Jun-26	60	60														
A17180	4th Floor_Area 2 - Solid Surface Window Sills - Measure and Fab	27-May-26	22-Jul-26	40	40														
A17190	4th Floor_Area 3 - Solid Surface Window Sills - Measure and Fab	27-May-26	22-Jul-26	40	40														
A17240	4th Floor_Area 1 - Wood Paneling - Measure and Fab	27-May-26	19-Aug-26	60	60														
A17080	4th Floor_Area 1 - Solid Surface Vanity Tops - Measure and Fab	16-Jul-26	10-Sep-26	40	40														
PCO's/RFI's		20-Jan-26 A	30-Jan-26	10	1														
FRAGNET130	UKPCO-129 - UK Review and Approve PCO Pricing	20-Jan-26 A	30-Jan-26	10	1														
Construction		15-Aug-25 A	28-Oct-26	306	191														
Site		09-Mar-26	15-Sep-26	134	134														
Sitework		09-Mar-26	17-Apr-26	30	30														
A270	Install Tobacco Research Loading Dock Access Road	09-Mar-26	17-Apr-26	30	30														
A330	Fence Relocation - re-open Tobacco Research Road to loading dock	13-Apr-26	17-Apr-26	5	5														
Final Sitework		30-Mar-26	15-Sep-26	119	119														
FS 100	Finish Grade & Base - East	30-Mar-26	17-Apr-26	15	15														
FS 150	Install Curbs and Base Course Asphalt Paving	20-Apr-26	15-May-26	20	20														
FS 160	Signage	04-May-26	15-May-26	10	10														
FS 180	Finish Grade & Base - North	06-May-26	28-May-26	15	15														
FS 190	Finish Grade & Base - West	28-May-26	18-Jun-26	15	15														
FS 120	Sidewalks / Hardscapes	18-Jun-26	31-Jul-26	30	30														
FS 200	Finish Grade & Base - South	27-Jul-26	17-Aug-26	15	15														
FS 130	Spread Topsoil	31-Jul-26	14-Aug-26	10	10														
FS 110	Lightpoles	17-Aug-26	24-Aug-26	5	5														
FS 140	Plantings & Landscaping	24-Aug-26	15-Sep-26	15	15														
FS 170	Install Sod	24-Aug-26	15-Sep-26	15	15														
Building		15-Aug-25 A	28-Oct-26	306	191														
Vertical Transportation		12-Jan-26 A	15-Jun-26	112	96														
VT 180	Install Elevators - Service (Cab and Trim Out)	12-Jan-26 A	17-Apr-26	50	56														
VT 170	Tower Crane Removal	06-Apr-26	10-Apr-26	5	5														
VT 190	Install Elevators - Passenger (Cab and Trim Out)	20-Apr-26	15-Jun-26	40	40														
VT 150	Remove Buckhoist	18-May-26	22-May-26	5	5														
Building Envelope		24-Nov-25 A	11-Aug-26	178	136														
Exterior Wall		24-Nov-25 A	11-Aug-26	178	136														
ENV 400	LVL 4 Louvers	24-Nov-25 A	05-Feb-26	20	5														
ENV 580	Terracotta Overall	30-Jan-26	03-Jul-26	111	111														
FRAGNET160	UKPCO-129 - Receive and Install Materials	02-Mar-26	13-Mar-26	10	10														
ENV 180	Buckhoist Exterior Wall Infil	25-May-26	19-Jun-26	20	20														
North Elevation		30-Jan-26	19-Mar-26	35	35														
ENV 490	Level 2-3 Terracotta Panels	30-Jan-26	05-Mar-26	25	25														

- Actual Work
- Remaining Work
- Critical Remaining Work
- Milestone
- Completed Milestone

Date	Revision	Checked	Approved
01-Dec-25	UK Ag Research November 2025 Update	AJS	
23-Dec-25	UK Ag Research December 2025 Update	AJS	
30-Jan-26	UK Ag Research January 2026 Update	AJS	



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
ENV 810	Level 4 ACM Panels	30-Jan-26	04-Feb-26	4	4		■												
ENV 840	Curtainwall 18	30-Jan-26	05-Feb-26	5	5		■												
ENV 820	Level 1 Terracotta Panels	06-Feb-26	12-Feb-26	5	5		■												
ENV 830	Morin X-12 Panels	13-Feb-26	16-Feb-26	2	2		■												
ENV 710	Level 3 ACM Panels	05-Mar-26	11-Mar-26	4	4			■											
ENV 850	Exhaust Fan Screen Wall	11-Mar-26	18-Mar-26	5	5			■											
ROOF 220	Level 4 Roof Coping	12-Mar-26	16-Mar-26	3	3			■											
ROOF 310	Level 5 Roof Coping	16-Mar-26	19-Mar-26	3	3			■											
West Elevation		20-Jan-26 A	31-Mar-26	69	43														
ENV 930	Prepare CW 19-23 Opening	20-Jan-26 A	06-Feb-26	10	6		■												
ENV 450	Level 2 ACM Panels CL B-C	05-Feb-26	09-Feb-26	3	3		■												
ENV 860	Level 2-3 Kingspan CL C-C.8	06-Feb-26	13-Feb-26	5	5		■												
ENV 360	Curtainwall 19-23 Install	09-Feb-26	06-Mar-26	20	20		■												
ENV 500	Terracotta Panels CL B-C	13-Feb-26	18-Feb-26	4	4		■												
ENV 890	Level 3 ACM Panels CL B-C	18-Feb-26	23-Feb-26	3	3		■												
ENV 910	Level 2 ACM Panels CL C-C.8	09-Mar-26	10-Mar-26	2	2			■											
ENV 920	Terracotta Panels CL C-C.8	11-Mar-26	16-Mar-26	4	4			■											
ENV 960	Level 2-3 ACM Panels CL C.8-K.8	16-Mar-26	25-Mar-26	8	8			■											
ENV 940	Level 3 ACM Panels CL C-C.8	17-Mar-26	18-Mar-26	2	2			■											
ENV 880	Level 4 ACM Panels	19-Mar-26	25-Mar-26	5	5			■											
ROOF 260	Level 5 Roof Coping	26-Mar-26	31-Mar-26	4	4			■											
ENV 970	Level 4 Roof Coping	26-Mar-26	31-Mar-26	4	4			■											
Auditorium		09-Feb-26	13-May-26	68	68														
Auditorium - East		13-Feb-26	08-May-26	60	60														
ENV 1750	Kingspan	13-Feb-26	18-Feb-26	3	3		■												
ENV 1760	Terracotta Panels	17-Mar-26	25-Mar-26	7	7			■											
ENV 1770	Stone Cladding	26-Mar-26	01-Apr-26	5	5			■											
ENV 1780	Morin X-12 Panels	01-Apr-26	03-Apr-26	2	2			■											
ENV 1790	ACM Panels	03-Apr-26	08-Apr-26	3	3			■											
ENV 1840	Roof Coping	01-May-26	08-May-26	5	5				■										
Auditorium - North		09-Feb-26	17-Apr-26	50	50														
ENV 1540	CMU Wall & Flashing	09-Feb-26	17-Feb-26	7	7		■												
ENV 1550	Kingspan	18-Feb-26	23-Feb-26	3	3		■												
ENV 1570	Terracotta Panels	26-Mar-26	03-Apr-26	7	7			■											
ENV 800	Stone Cladding	06-Apr-26	10-Apr-26	5	5			■											
ENV 1630	Morin X-12 Panels	10-Apr-26	14-Apr-26	2	2			■											
ENV 1640	ACM Panels	14-Apr-26	17-Apr-26	3	3			■											
Auditorium - West		13-Feb-26	28-Apr-26	53	53														
ENV 1810	Soffit Framing, Sheathing, AVB	13-Feb-26	23-Feb-26	7	7		■												
ENV 1650	Kingspan	24-Feb-26	26-Feb-26	3	3		■												
ENV 1800	Curtainwall 1 Install	31-Mar-26	06-Apr-26	5	5			■											
ENV 1660	Terracotta Panels	06-Apr-26	14-Apr-26	7	7			■											
ENV 1670	Stone Cladding	15-Apr-26	21-Apr-26	5	5			■											



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
ENV 1680	Morin X-12 Panels	21-Apr-26	23-Apr-26	2	2				■ Morin X-12 Panels										
ENV 1690	ACM Panels	23-Apr-26	28-Apr-26	3	3				■ ACM Panels										
Auditorium - South		24-Feb-26	13-May-26	57	57														
ENV 1820	Soffit Framing, Sheathing, AVB	24-Feb-26	11-Mar-26	12	12		■ Soffit Framing, Sheathing, AVB												
ENV 650	Curtainwall 2-6 Install	07-Apr-26	27-Apr-26	15	15				■ Curtainwall 2-6 Install										
ENV 1740	ACM Panels	28-Apr-26	01-May-26	3	3				■ ACM Panels										
ENV 1830	Sunshades	01-May-26	13-May-26	8	8				■ Sunshades										
South Elevation		02-Mar-26	07-Aug-26	113	113														
East of CL 20		02-Mar-26	08-May-26	50	50														
ENV 990	Stone Bearing Plate	02-Mar-26	04-Mar-26	3	3				■ Stone Bearing Plate										
ENV 980	Level 1 Kingspan Install	05-Mar-26	09-Mar-26	3	3				■ Level 1 Kingspan Install										
ENV 530	Level 1 Terracotta Panels	10-Mar-26	16-Mar-26	5	5				■ Level 1 Terracotta Panels										
ENV 1010	Morin X-12 Panels	16-Mar-26	20-Mar-26	4	4				■ Morin X-12 Panels										
ENV 790	Stone Cladding	17-Mar-26	23-Mar-26	5	5				■ Stone Cladding										
ENV 1020	Level 2 ACM Panels	06-Apr-26	08-Apr-26	3	3				■ Level 2 ACM Panels										
ENV 1030	Level 2-3 Terracotta Panels	09-Apr-26	22-Apr-26	10	10				■ Level 2-3 Terracotta Panels										
ENV 510	Level 3 ACM Panels	23-Apr-26	27-Apr-26	3	3				■ Level 3 ACM Panels										
ENV 1040	Level 4 ACM Panels	27-Apr-26	30-Apr-26	3	3				■ Level 4 ACM Panels										
ENV 1000	Level 4 Roof Coping	30-Apr-26	05-May-26	3	3				■ Level 4 Roof Coping										
ENV 1050	Level 5 Roof Coping	05-May-26	08-May-26	3	3				■ Level 5 Roof Coping										
West of CL 20		26-May-26	07-Aug-26	53	53														
ENV 1960	CMU Wall Infil	26-May-26	28-May-26	3	3					■ CMU Wall Infil									
ENV 1850	Stone Bearing Plate	29-May-26	02-Jun-26	3	3				■ Stone Bearing Plate										
ENV 1860	Level 1 Kingspan Install	03-Jun-26	05-Jun-26	3	3				■ Level 1 Kingspan Install										
ENV 1970	Level 2-3 Framing & Kingspan	08-Jun-26	12-Jun-26	5	5				■ Level 2-3 Framing & Kingspan										
ENV 1870	Level 1 Terracotta Panels	15-Jun-26	19-Jun-26	5	5				■ Level 1 Terracotta Panels										
ENV 1880	Morin X-12 Panels	19-Jun-26	25-Jun-26	4	4				■ Morin X-12 Panels										
ENV 1890	Stone Cladding	26-Jun-26	02-Jul-26	5	5				■ Stone Cladding										
ENV 1900	Level 2 ACM Panels	06-Jul-26	08-Jul-26	3	3				■ Level 2 ACM Panels										
ENV 1910	Level 2-3 Terracotta Panels	09-Jul-26	22-Jul-26	10	10				■ Level 2-3 Terracotta Panels										
ENV 1920	Level 3 ACM Panels	23-Jul-26	27-Jul-26	3	3				■ Level 3 ACM Panels										
ENV 1930	Level 4 ACM Panels	27-Jul-26	30-Jul-26	3	3				■ Level 4 ACM Panels										
ENV 1940	Level 4 Roof Coping	30-Jul-26	04-Aug-26	3	3				■ Level 4 Roof Coping										
ENV 1950	Level 5 Roof Coping	04-Aug-26	07-Aug-26	3	3				■ Level 5 Roof Coping										
East Elevation - South Wing		13-Feb-26	29-Jun-26	96	96														
ENV 1060	Window Bump Out	13-Feb-26	18-Feb-26	4	4		■ Window Bump Out												
ENV 1070	Level 2-4 Kingspan Install	27-Feb-26	02-Mar-26	2	2		■ Level 2-4 Kingspan Install												
ENV 1100	Stone Bearing Plate	05-Mar-26	06-Mar-26	2	2		■ Stone Bearing Plate												
ENV 1090	Level 1 Kingspan Install	09-Mar-26	11-Mar-26	3	3		■ Level 1 Kingspan Install												
ENV 1170	Curtainwall 29-31 Install	20-Apr-26	29-Apr-26	8	8				■ Curtainwall 29-31 Install										
ENV 1110	Level 1 Terracotta Panels	23-Apr-26	29-Apr-26	5	5				■ Level 1 Terracotta Panels										
ENV 1080	Level 2-4 ACM Panels	30-Apr-26	14-May-26	11	11				■ Level 2-4 ACM Panels										
ENV 1350	Stone Cladding	30-Apr-26	06-May-26	5	5				■ Stone Cladding										



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
ENV 1120	Morin X-12 Panels	07-May-26	13-May-26	5	5					Morin X-12 Panels									
ENV 1130	Level 2 ACM Panels	14-May-26	20-May-26	5	5					Level 2 ACM Panels									
ENV 1140	Level 2-3 Terracotta Panels	21-May-26	04-Jun-26	10	10					Level 2-3 Terracotta Panels									
ENV 1150	Level 3 ACM Panels	05-Jun-26	11-Jun-26	5	5					Level 3 ACM Panels									
ENV 1160	Level 4 ACM Panels	12-Jun-26	15-Jun-26	2	2					Level 4 ACM Panels									
ENV 1180	Level 4 Roof Coping	16-Jun-26	22-Jun-26	5	5					Level 4 Roof Coping									
ENV 1190	Level 5 Roof Coping	23-Jun-26	29-Jun-26	5	5					Level 5 Roof Coping									
North Elevation - South Wing		09-Mar-26	02-Jul-26	83	83														
ENV 1340	Stone Bearing Plate	09-Mar-26	11-Mar-26	3	3			Stone Bearing Plate											
ENV 540	Level 1 Terracotta Panels	30-Apr-26	06-May-26	5	5					Level 1 Terracotta Panels									
ENV 780	Stone Cladding	07-May-26	13-May-26	5	5					Stone Cladding									
ENV 1370	Morin X-12 Panels	13-May-26	20-May-26	5	5					Morin X-12 Panels									
ENV 520	Level 2 ACM Panels	21-May-26	27-May-26	5	5					Level 2 ACM Panels									
ENV 1380	Level 2-3 Terracotta Panels	27-May-26	10-Jun-26	10	10					Level 2-3 Terracotta Panels									
ENV 1390	Level 3 ACM Panels	10-Jun-26	17-Jun-26	5	5					Level 3 ACM Panels									
ENV 1400	Level 4 ACM Panels	17-Jun-26	24-Jun-26	5	5					Level 4 ACM Panels									
ENV 1410	Level 4 Roof Coping	24-Jun-26	29-Jun-26	3	3					Level 4 Roof Coping									
ENV 1420	Level 5 Roof Coping	29-Jun-26	02-Jul-26	3	3					Level 5 Roof Coping									
East Elevation - Knuckle		12-Mar-26	02-Jul-26	80	80														
ENV 1430	Stone Bearing Plate	12-Mar-26	12-Mar-26	1	1			Stone Bearing Plate											
ENV 1440	Level 1 Terracotta Panels	07-May-26	12-May-26	4	4					Level 1 Terracotta Panels									
ENV 1450	Stone Cladding	13-May-26	15-May-26	3	3					Stone Cladding									
ENV 1460	Morin X-12 Panels	15-May-26	19-May-26	2	2					Morin X-12 Panels									
ENV 1470	Level 2 ACM Panels	20-May-26	21-May-26	2	2					Level 2 ACM Panels									
ENV 1480	Level 2-3 Terracotta Panels	10-Jun-26	22-Jun-26	8	8					Level 2-3 Terracotta Panels									
ENV 1490	Level 3 ACM Panels	22-Jun-26	24-Jun-26	2	2					Level 3 ACM Panels									
ENV 1500	Level 4 ACM Panels	24-Jun-26	26-Jun-26	2	2					Level 4 ACM Panels									
ENV 1510	Level 4 Roof Coping	26-Jun-26	30-Jun-26	2	2					Level 4 Roof Coping									
ENV 1520	Level 5 Roof Coping	30-Jun-26	02-Jul-26	2	2					Level 5 Roof Coping									
South Elevation - North Wing		09-Mar-26	29-Jul-26	101	101														
ENV 1530	Stone Bearing Plate	09-Mar-26	11-Mar-26	3	3			Stone Bearing Plate											
ENV 440	Level 1 Terracotta Panels	13-May-26	19-May-26	5	5					Level 1 Terracotta Panels									
ENV 150	Stone Cladding	20-May-26	26-May-26	5	5					Stone Cladding									
ENV 1560	Morin X-12 Panels	26-May-26	02-Jun-26	5	5					Morin X-12 Panels									
ENV 420	Level 2 ACM Panels	03-Jun-26	09-Jun-26	5	5					Level 2 ACM Panels									
ENV 1580	Level 2-3 Terracotta Panels	22-Jun-26	07-Jul-26	10	10					Level 2-3 Terracotta Panels									
ENV 1590	Level 3 ACM Panels	07-Jul-26	14-Jul-26	5	5					Level 3 ACM Panels									
ENV 1600	Level 4 ACM Panels	14-Jul-26	21-Jul-26	5	5					Level 4 ACM Panels									
ENV 1610	Level 4 Roof Coping	21-Jul-26	24-Jul-26	3	3					Level 4 Roof Coping									
ENV 1620	Level 5 Roof Coping	24-Jul-26	29-Jul-26	3	3					Level 5 Roof Coping									
East Elevation - North Wing		09-Feb-26	11-Aug-26	130	130														
ENV 1200	Window Bump Out	09-Feb-26	12-Feb-26	4	4		Window Bump Out												
ENV 1210	Level 2-4 Kingspan Install	13-Feb-26	16-Feb-26	2	2		Level 2-4 Kingspan Install												



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
ENV 1270	Curtainwall 29-31 Install	17-Feb-26	26-Feb-26	8	8		Curtainwall 29-31 Install												
ENV 1220	Stone Bearing Plate	12-Mar-26	13-Mar-26	2	2		Stone Bearing Plate												
ENV 1230	Level 1 Kingspan Detail	20-Apr-26	22-Apr-26	3	3			Level 1 Kingspan Detail											
ENV 1250	Level 2-4 ACM Panels	04-May-26	18-May-26	11	11				Level 2-4 ACM Panels										
ENV 1240	Level 1 Terracotta Panels	05-Jun-26	11-Jun-26	5	5					Level 1 Terracotta Panels									
ENV 1360	Stone Cladding	12-Jun-26	18-Jun-26	5	5					Stone Cladding									
ENV 1260	Morin X-12 Panels	19-Jun-26	25-Jun-26	5	5					Morin X-12 Panels									
ENV 1280	Level 2 ACM Panels	26-Jun-26	02-Jul-26	5	5						Level 2 ACM Panels								
ENV 1290	Level 2-3 Terracotta Panels	06-Jul-26	17-Jul-26	10	10						Level 2-3 Terracotta Panels								
ENV 1300	Level 3 ACM Panels	20-Jul-26	24-Jul-26	5	5						Level 3 ACM Panels								
ENV 1310	Level 4 ACM Panels	27-Jul-26	28-Jul-26	2	2						Level 4 ACM Panels								
ENV 1320	Level 4 Roof Coping	29-Jul-26	04-Aug-26	5	5						Level 4 Roof Coping								
ENV 1330	Level 5 Roof Coping	05-Aug-26	11-Aug-26	5	5						Level 5 Roof Coping								
Roof		30-Jan-26	30-Jun-26	107	107														
ROOF 300	Connector Roofing	30-Jan-26	06-Feb-26	6	6		Connector Roofing												
ROOF 250	LVL 5 Area 2 Coping	03-Feb-26	11-Feb-26	7	7		LVL 5 Area 2 Coping												
ROOF 320	Auditorium Roofing	06-Feb-26	06-Mar-26	20	20		Auditorium Roofing												
ROOF 270	LVL 5 Area 3 Coping Complete	01-Apr-26	09-Apr-26	7	7			LVL 5 Area 3 Coping Complete											
ROOF 230	LVL 4 Area 1 Coping Complete	11-May-26	11-May-26	1	1				LVL 4 Area 1 Coping Complete										
ROOF 240	LVL 4 Area 3 Coping Complete	30-Jun-26	30-Jun-26	1	1						LVL 4 Area 3 Coping Complete								
Interiors		15-Aug-25 A	08-Oct-26	292	177														
Third Floor		06-Jan-26 A	10-Jul-26	140	114														
A16210	3rd Floor - UK ITS DAS Install	11-Jun-26	17-Jun-26	5	5						3rd Floor - UK ITS DAS Install								
A16260	3rd Floor - UKPD Functional Test Access Control Devices	11-Jun-26	17-Jun-26	5	5						3rd Floor - UKPD Functional Test Access Control Devices								
A16310	3rd Floor - UKPD Functional Test Cameras	11-Jun-26	17-Jun-26	5	5						3rd Floor - UKPD Functional Test Cameras								
A16360	3rd Floor - UK A/V Systems Install	23-Jun-26	29-Jun-26	5	5						3rd Floor - UK A/V Systems Install								
Area 2		12-Jan-26 A	24-Jun-26	129	103														
A8090	3rd Floor_Area 2 - Light Fixture Install	12-Jan-26 A	06-Feb-26	20	6		3rd Floor_Area 2 - Light Fixture Install												
A8320	3rd Floor_Area 2 - Grilles/Diffusers Install	13-Jan-26 A	30-Jan-26	10	1		3rd Floor_Area 2 - Grilles/Diffusers Install												
A8710	3rd Floor_Area 2 - Polished Concrete	21-Jan-26 A	30-Jan-26	20	1		3rd Floor_Area 2 - Polished Concrete												
A7850	3rd Floor_Area 2 - Metal Ceilings Install	30-Jan-26	05-Feb-26	5	5		3rd Floor_Area 2 - Metal Ceilings Install												
A7950	3rd Floor_Area 2 - Restroom Wall Tile Install	30-Jan-26	05-Feb-26	5	5		3rd Floor_Area 2 - Restroom Wall Tile Install												
A8460	3rd Floor_Area 2 - Fire Protection Heads in ACT Ceilings	30-Jan-26	05-Feb-26	5	5		3rd Floor_Area 2 - Fire Protection Heads in ACT Ceilings												
A8540	3rd Floor_Area 2 - BAS Terminate/Test	30-Jan-26	05-Feb-26	5	5		3rd Floor_Area 2 - BAS Terminate/Test												
A8580	3rd Floor_Area 2 - Security Pull Wire	30-Jan-26	05-Feb-26	5	5		3rd Floor_Area 2 - Security Pull Wire												
A8640	3rd Floor_Area 2 - Fire Alarm Devices Install	30-Jan-26	10-Feb-26	8	8		3rd Floor_Area 2 - Fire Alarm Devices Install												
A8700	3rd Floor_Area 2 - Install Lab Casework	02-Feb-26	27-Feb-26	20	20		3rd Floor_Area 2 - Install Lab Casework												
A16400	3rd Floor_Area 2 - Install CSPs	02-Feb-26	06-Feb-26	5	5		3rd Floor_Area 2 - Install CSPs												
A8210	3rd Floor_Area 2 - Fiber Backbone Pull Wire/Test	03-Feb-26	09-Feb-26	5	5		3rd Floor_Area 2 - Fiber Backbone Pull Wire/Test												
A8100	3rd Floor_Area 2 - Electrical Devices Install	05-Feb-26	04-Mar-26	20	20		3rd Floor_Area 2 - Electrical Devices Install												
A8810	3rd Floor_Area 2 - CER Room Installation	05-Feb-26	25-Feb-26	15	15		3rd Floor_Area 2 - CER Room Installation												
A8420	3rd Floor_Area 2 - Plumbing Fixtures	06-Feb-26	12-Feb-26	5	5		3rd Floor_Area 2 - Plumbing Fixtures												
A8550	3rd Floor_Area 2 - BAS Devices Install	06-Feb-26	06-Feb-26	0	0		3rd Floor_Area 2 - BAS Devices Install												

Page 6 of 33



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A8590	3rd Floor_Area 2 - Security Terminate/Test	06-Feb-26	12-Feb-26	5	5		3rd Floor_Area 2 - Security Terminate/Test												
A8130	3rd Floor_Area 2 - Above ACT Ceiling Inspection - Electrical	09-Feb-26	10-Feb-26	2	2		3rd Floor_Area 2 - Above ACT Ceiling Inspection - Electrical												
A8190	3rd Floor_Area 2 - Technology Terminate/Test Wire	10-Feb-26	16-Feb-26	5	5		3rd Floor_Area 2 - Technology Terminate/Test Wire												
A8690	3rd Floor_Area 2 - UK Above ACT Ceiling Inspection	11-Feb-26	12-Feb-26	2	2		3rd Floor_Area 2 - UK Above ACT Ceiling Inspection												
A7920	3rd Floor_Area 2 - Carpet Install	13-Feb-26	19-Feb-26	5	5		3rd Floor_Area 2 - Carpet Install												
A7930	3rd Floor_Area 2 - Sealed Concrete Install	13-Feb-26	19-Feb-26	5	5		3rd Floor_Area 2 - Sealed Concrete Install												
A7960	3rd Floor_Area 2 - Toilet Accessories Install	13-Feb-26	19-Feb-26	5	5		3rd Floor_Area 2 - Toilet Accessories Install												
A8200	3rd Floor_Area 2 - Technology Devices Install	17-Feb-26	18-Feb-26	2	2		3rd Floor_Area 2 - Technology Devices Install												
A8730	3rd Floor_Area 2 - Final Connections to CER Rooms - Electrical	26-Feb-26	04-Mar-26	5	5		3rd Floor_Area 2 - Final Connections to CER Rooms - Electrical												
A8780	3rd Floor_Area 2 - Final Connections to CER Rooms - Mechanical	26-Feb-26	11-Mar-26	10	10		3rd Floor_Area 2 - Final Connections to CER Rooms - Mechanical												
A8800	3rd Floor_Area 2 - Fire Protection Heads in CER Rooms	26-Feb-26	04-Mar-26	5	5		3rd Floor_Area 2 - Fire Protection Heads in CER Rooms												
A8720	3rd Floor_Area 2 - Hook Up Lab Casework - Electrical	02-Mar-26	13-Mar-26	10	10		3rd Floor_Area 2 - Hook Up Lab Casework - Electrical												
A8740	3rd Floor_Area 2 - Hookup Lab Casework - Technology	02-Mar-26	13-Mar-26	10	10		3rd Floor_Area 2 - Hookup Lab Casework - Technology												
A8770	3rd Floor_Area 2 - Hookup Lab Casework - Mechanical	02-Mar-26	06-Mar-26	5	5		3rd Floor_Area 2 - Hookup Lab Casework - Mechanical												
A8790	3rd Floor_Area 2 - Hookups for Lab Casework - Plumbing	02-Mar-26	13-Mar-26	10	10		3rd Floor_Area 2 - Hookups for Lab Casework - Plumbing												
A8650	3rd Floor_Area 2 - Fire Alarm Terminate/Test	03-Mar-26	09-Mar-26	5	5		3rd Floor_Area 2 - Fire Alarm Terminate/Test												
A7940	3rd Floor_Area 2 - Resilient Floor Install	12-Mar-26	25-Mar-26	10	10		3rd Floor_Area 2 - Resilient Floor Install												
A8840	3rd Floor_Area 2 - Final Electrical Inspection	16-Mar-26	20-Mar-26	5	5		3rd Floor_Area 2 - Final Electrical Inspection												
A7890	3rd Floor_Area 2 - Projection Screen Install	26-Mar-26	26-Mar-26	1	1		3rd Floor_Area 2 - Projection Screen Install												
A7900	3rd Floor_Area 2 - Marker Board Install	26-Mar-26	26-Mar-26	1	1		3rd Floor_Area 2 - Marker Board Install												
A7970	3rd Floor_Area 2 - Doors/Hardware Install	26-Mar-26	08-Apr-26	10	10		3rd Floor_Area 2 - Doors/Hardware Install												
A7910	3rd Floor_Area 2 - Fire Extinguisher Cabinet Install	02-Apr-26	02-Apr-26	1	1		3rd Floor_Area 2 - Fire Extinguisher Cabinet Install												
A7980	3rd Floor_Area 2 - Final Paint	02-Apr-26	22-Apr-26	15	15		3rd Floor_Area 2 - Final Paint												
A8600	3rd Floor_Area 2 - Security Devices Install	09-Apr-26	10-Apr-26	2	2		3rd Floor_Area 2 - Security Devices Install												
A7990	3rd Floor_Area 2 - Wall Base Install	16-Apr-26	22-Apr-26	5	5		3rd Floor_Area 2 - Wall Base Install												
A16490	3rd Floor_Area 2 - Install Lab Benches, Tables, and Cabinets	16-Apr-26	13-May-26	20	20		3rd Floor_Area 2 - Install Lab Benches, Tables, and Cabinets												
A8000	3rd Floor_Area 2 - TV Bracket Install	23-Apr-26	24-Apr-26	2	2		3rd Floor_Area 2 - TV Bracket Install												
A16580	3rd Floor_Area 2 - Install BSCs and Accessories	30-Apr-26	13-May-26	10	10		3rd Floor_Area 2 - Install BSCs and Accessories												
A15900	3rd Floor_Area 2 - UK ITS Switches and UPS Installed and Online in Closet	13-May-26	19-May-26	5	5		3rd Floor_Area 2 - UK ITS Switches and UPS Installed and Online in Closet												
A15970	3rd Floor_Area 2 - UK ITS Port Activation	20-May-26	27-May-26	5	5		3rd Floor_Area 2 - UK ITS Port Activation												
A7860	3rd Floor_Area 2 - Ceiling Pad Install	02-Jun-26	08-Jun-26	5	5		3rd Floor_Area 2 - Ceiling Pad Install												
A16090	3rd Floor_Area 2 - UK ITS Install Wireless Access Points	02-Jun-26	08-Jun-26	5	5		3rd Floor_Area 2 - UK ITS Install Wireless Access Points												
A15930	2nd Floor_Area 2 - UK ITS Switches and UPS Installed and Online in Closet	18-Jun-26	24-Jun-26	5	5		2nd Floor_Area 2 - UK ITS Switches and UPS Installed and Online in Closet												
Area 1		12-Jan-26 A	15-Jun-26	112	96														
A6620	3rd Floor_Area 1 - Prime/1st Coat Paint Walls	12-Jan-26 A	04-Feb-26	10	4	3rd Floor_Area 1 - Prime/1st Coat Paint Walls													
A6600	3rd Floor_Area 1 - Hang Drywall Ceilings/Soffits	19-Jan-26 A	02-Feb-26	5	2	3rd Floor_Area 1 - Hang Drywall Ceilings/Soffits													
A7490	3rd Floor_Area 1 - UK Above Drywall Ceiling Inspection	30-Jan-26	30-Jan-26	0	0	3rd Floor_Area 1 - UK Above Drywall Ceiling Inspection													
A6610	3rd Floor_Area 1 - Finish Drywall Ceilings/Soffits	03-Feb-26	09-Feb-26	5	5	3rd Floor_Area 1 - Finish Drywall Ceilings/Soffits													
A6640	3rd Floor_Area 1 - ACT Ceilings Install	05-Feb-26	18-Feb-26	10	10	3rd Floor_Area 1 - ACT Ceilings Install													
A7450	3rd Floor_Area 1 - Fire Alarm Devices Install	05-Feb-26	16-Feb-26	8	8	3rd Floor_Area 1 - Fire Alarm Devices Install													
A7520	3rd Floor_Area 1 - Polished Concrete	05-Feb-26	25-Feb-26	15	15	3rd Floor_Area 1 - Polished Concrete													
A6750	3rd Floor_Area 1 - Restroom Wall Tile Install	06-Feb-26	19-Feb-26	10	10	3rd Floor_Area 1 - Restroom Wall Tile Install													
A6630	3rd Floor_Area 1 - Prime/1st Coat Paint Ceilings/Soffits	10-Feb-26	16-Feb-26	5	5	3rd Floor_Area 1 - Prime/1st Coat Paint Ceilings/Soffits													



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A6990	3rd Floor_Area 1 - Technology Pull Wire	17-Feb-26	02-Mar-26	10	10		3rd Floor_Area 1 - Technobgy Pull Wire												
A7020	3rd Floor_Area 1 - Fiber Backbone Pull Wire/Test	17-Feb-26	23-Feb-26	5	5		3rd Floor_Area 1 - Fiber Backbone Pull Wire/Test												
A7340	3rd Floor_Area 1 - BAS Pull Wire	17-Feb-26	23-Feb-26	5	5		3rd Floor_Area 1 - BAS Pull Wire												
A7390	3rd Floor_Area 1 - Security Pull Wire	17-Feb-26	23-Feb-26	5	5		3rd Floor_Area 1 - Security Pull Wire												
A6650	3rd Floor_Area 1 - Metal Ceilings Install	19-Feb-26	25-Feb-26	5	5		3rd Floor_Area 1 - Metal Ceilings Install												
A6900	3rd Floor_Area 1 - Light Fixture Install	19-Feb-26	11-Mar-26	15	15		3rd Floor_Area 1 - Light Fixture Install												
A7130	3rd Floor_Area 1 - Grilles/Diffusers Install	19-Feb-26	04-Mar-26	10	10		3rd Floor_Area 1 - Grilles/Diffusers Install												
A7270	3rd Floor_Area 1 - Fire Protection Heads in ACT Ceilings	19-Feb-26	25-Feb-26	5	5		3rd Floor_Area 1 - Fire Protection Heads in ACT Ceilings												
A16410	3rd Floor_Area 1 - Install CSPs	19-Feb-26	25-Feb-26	5	5		3rd Floor_Area 1 - Install CSPs												
A7230	3rd Floor_Area 1 - Plumbing Fixtures	20-Feb-26	05-Mar-26	10	10		3rd Floor_Area 1 - Plumbing Fixtures												
A7350	3rd Floor_Area 1 - BAS Terminate/Test	24-Feb-26	02-Mar-26	5	5		3rd Floor_Area 1 - BAS Terminate/Test												
A7400	3rd Floor_Area 1 - Security Terminate/Test	24-Feb-26	02-Mar-26	5	5		3rd Floor_Area 1 - Security Terminate/Test												
A7650	3rd Floor_Area 1 - CER Room Installation	26-Feb-26	04-Mar-26	5	5		3rd Floor_Area 1 - CER Room Installation												
A7510	3rd Floor_Area 1 - Install Lab Casework	02-Mar-26	27-Mar-26	20	20		3rd Floor_Area 1 - Install Lab Casework												
A7000	3rd Floor_Area 1 - Technology Terminate/Test Wire	03-Mar-26	09-Mar-26	5	5		3rd Floor_Area 1 - Technology Terminate/Test Wire												
A7360	3rd Floor_Area 1 - BAS Devices Install	03-Mar-26	04-Mar-26	2	2		3rd Floor_Area 1 - BAS Devices Install												
A6910	3rd Floor_Area 1 - Electrical Devices Install	05-Mar-26	01-Apr-26	20	20		3rd Floor_Area 1 - Electrical Devices Install												
A7540	3rd Floor_Area 1 - Final Connections to CER Rooms - Electrical	05-Mar-26	11-Mar-26	5	5		3rd Floor_Area 1 - Final Connections to CER Rooms - Electrical												
A7610	3rd Floor_Area 1 - Final Connections to CER Rooms - Mechanical	05-Mar-26	18-Mar-26	10	10		3rd Floor_Area 1 - Final Cnnnections to CER Rooms - Mechanical												
A7640	3rd Floor_Area 1 - Fire Protection Heads in CER Rooms	05-Mar-26	11-Mar-26	5	5		3rd Floor_Area 1 - Fire Protection Heads in CER Rooms												
A6760	3rd Floor_Area 1 - Toilet Partitions Install	06-Mar-26	12-Mar-26	5	5		3rd Floor_Area 1 - Toilet Partitions Install												
A7010	3rd Floor_Area 1 - Technology Devices Install	10-Mar-26	11-Mar-26	2	2		3rd Floor_Area 1 - Technobgy Devices Install												
A7460	3rd Floor_Area 1 - Fire Alarm Terminate/Test	10-Mar-26	16-Mar-26	5	5		3rd Floor_Area 1 - Fire Alarm Terminate/Test												
A6940	3rd Floor_Area 1 - Above ACT Ceiling Inspection - Electrical	12-Mar-26	13-Mar-26	2	2		3rd Floor_Area 1 - Above ACT Ceiling Inspection - Electrical												
A6770	3rd Floor_Area 1 - Toilet Accessories Install	13-Mar-26	19-Mar-26	5	5		3rd Floor_Area 1 - Toilet Accessories Install												
A7500	3rd Floor_Area 1 - UK Above ACT Ceiling Inspection	16-Mar-26	17-Mar-26	2	2		3rd Floor_Area 1 - UK Above ACT Ceiling Inspection												
A6720	3rd Floor_Area 1 - Carpet Install	18-Mar-26	24-Mar-26	5	5		3rd Floor_Area 1 - Carpet Install												
A6730	3rd Floor_Area 1 - Sealed Concrete Install	18-Mar-26	24-Mar-26	5	5		3rd Floor_Area 1 - Sealed Concrete Install												
A6680	3rd Floor_Area 1 - Casework/Countertop Install	25-Mar-26	31-Mar-26	5	5		3rd Floor_Area 1 - Casework/Countertop Install												
A6740	3rd Floor_Area 1 - Resilient Floor Install	26-Mar-26	08-Apr-26	10	10		3rd Floor_Area 1 - Resilient Floor Install												
A7530	3rd Floor_Area 1 - Hook Up Lab Casework - Electrical	30-Mar-26	10-Apr-26	10	10		3rd Floor_Area 1 - Hook Up Lab Casework - Electrical												
A7550	3rd Floor_Area 1 - Hookup Lab Casework - Technology	30-Mar-26	10-Apr-26	10	10		3rd Floor_Area 1 - Hookup Lab Casework - Technology												
A7600	3rd Floor_Area 1 - Hookup Lab Casework - Mechanical	30-Mar-26	03-Apr-26	5	5		3rd Floor_Area 1 - Hookup Lab Casework - Mechanical												
A7620	3rd Floor_Area 1 - Hookups for Lab Casework - Plumbing	30-Mar-26	03-Apr-26	5	5		3rd Floor_Area 1 - Hookups for Lab Casework - Plumbing												
A6690	3rd Floor_Area 1 - Projection Screen Install	09-Apr-26	09-Apr-26	1	1		3rd Floor_Area 1 - Projection Screen Install												
A6700	3rd Floor_Area 1 - Marker Board Install	09-Apr-26	09-Apr-26	1	1		3rd Floor_Area 1 - Marker Board Install												
A6780	3rd Floor_Area 1 - Doors/Hardware Install	09-Apr-26	15-Apr-26	5	5		3rd Floor_Area 1 - Doors/Hardware Install												
A7680	3rd Floor_Area 1 - Final Electrical Inspection	13-Apr-26	17-Apr-26	5	5		3rd Floor_Area 1 - Final Electrical Inspection												
A7410	3rd Floor_Area 1 - Security Devices Install	16-Apr-26	17-Apr-26	2	2		3rd Floor_Area 1 - Security Devices Install												
A6710	3rd Floor_Area 1 - Fire Extinguisher Cabinet Install	23-Apr-26	23-Apr-26	1	1		3rd Floor_Area 1 - Fire Extinguisher Cabinet Install												
A6790	3rd Floor_Area 1 - Final Paint	23-Apr-26	13-May-26	15	15		3rd Floor_Area 1 - Final Paint												
A6670	3rd Floor_Area 1 - Millwork Install	24-Apr-26	07-May-26	10	10		3rd Floor_Area 1 - Millwork Install												
A6800	3rd Floor_Area 1 - Wall Base Install	07-May-26	13-May-26	5	5		3rd Floor_Area 1 - Wall Base Install												

Page 8 of 33



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A6810	3rd Floor_Area 1 - TV Bracket Install	14-May-26	14-May-26	1	1					I									
A16500	3rd Floor_Area 1 - Install Lab Benches, Tables, and Cabinets	14-May-26	11-Jun-26	20	20														
A16040	3rd Floor_Area 1 - UK ITS Port Activation	28-May-26	03-Jun-26	5	5														
A16590	3rd Floor_Area 1 - Install BSCs and Accessories	29-May-26	11-Jun-26	10	10														
A6660	3rd Floor_Area 1 - Ceiling Pad Install	09-Jun-26	15-Jun-26	5	5														
A16160	3rd Floor_Area 1 - UK ITS Install Wireless Access Points	09-Jun-26	15-Jun-26	5	5														
Area 3		06-Jan-26 A	10-Jul-26	140	114														
A9040	3rd Floor_Area 3 - Finish Drywall	06-Jan-26 A	02-Feb-26	20	2														
A9430	3rd Floor_Area 3 - Cable Tray Install	14-Jan-26 A	11-Feb-26	5	9														
A9330	3rd Floor_Area 3 - PWR/LGT Pull Wire Branch Circuits	20-Jan-26 A	16-Feb-26	20	12														
A9380	3rd Floor_Area 3 - Above Drywall Ceiling Inspection - Electrical	30-Jan-26	30-Jan-26	1	1														
A9940	3rd Floor_Area 3 - UK Above Drywall Ceiling Inspection	02-Feb-26	02-Feb-26	1	1														
A9060	3rd Floor_Area 3 - Hang Drywall Ceilings/Soffits	03-Feb-26	09-Feb-26	5	5														
A9080	3rd Floor_Area 3 - Prime/1st Coat Paint Walls	05-Feb-26	18-Feb-26	10	10														
A9070	3rd Floor_Area 3 - Finish Drywall Ceilings/Soffits	10-Feb-26	16-Feb-26	5	5														
A9090	3rd Floor_Area 3 - Prime/1st Coat Paint Ceilings/Soffits	17-Feb-26	23-Feb-26	5	5														
A9100	3rd Floor_Area 3 - ACT Ceilings Install	19-Feb-26	18-Mar-26	20	20														
A9900	3rd Floor_Area 3 - Fire Alarm Devices Install	19-Feb-26	02-Mar-26	8	8														
A9210	3rd Floor_Area 3 - Restroom Wall Tile Install	20-Feb-26	26-Feb-26	5	5														
A9470	3rd Floor_Area 3 - Fiber Backbone Pull Wire/Test	24-Feb-26	02-Mar-26	5	5														
A9790	3rd Floor_Area 3 - BAS Pull Wire	24-Feb-26	02-Mar-26	5	5														
A9840	3rd Floor_Area 3 - Security Pull Wire	24-Feb-26	02-Mar-26	5	5														
A9970	3rd Floor_Area 3 - Polished Concrete	26-Feb-26	25-Mar-26	20	20														
A9440	3rd Floor_Area 3 - Technology Pull Wire	03-Mar-26	16-Mar-26	10	10														
A9800	3rd Floor_Area 3 - BAS Terminate/Test	03-Mar-26	09-Mar-26	5	5														
A9850	3rd Floor_Area 3 - Security Terminate/Test	03-Mar-26	09-Mar-26	5	5														
A10070	3rd Floor_Area 3 - CER Room Installation	05-Mar-26	11-Mar-26	5	5														
A9810	3rd Floor_Area 3 - BAS Devices Install	10-Mar-26	11-Mar-26	2	2														
A9990	3rd Floor_Area 3 - Final Connections to CER Rooms - Electrical	12-Mar-26	18-Mar-26	5	5														
A10040	3rd Floor_Area 3 - Final Connections to CER Rooms - Mechanical	12-Mar-26	25-Mar-26	10	10														
A10060	3rd Floor_Area 3 - Fire Protection Heads in CER Rooms	12-Mar-26	18-Mar-26	5	5														
A9450	3rd Floor_Area 3 - Technology Terminate/Test Wire	17-Mar-26	23-Mar-26	5	5														
A9910	3rd Floor_Area 3 - Fire Alarm Terminate/Test	17-Mar-26	23-Mar-26	5	5														
A9110	3rd Floor_Area 3 - Metal Ceilings Install	19-Mar-26	25-Mar-26	5	5														
A9350	3rd Floor_Area 3 - Light Fixture Install	19-Mar-26	22-Apr-26	25	25														
A9580	3rd Floor_Area 3 - Grilles/Diffusers Install	19-Mar-26	01-Apr-26	10	10														
A9680	3rd Floor_Area 3 - Plumbing Fixtures	19-Mar-26	25-Mar-26	5	5														
A9720	3rd Floor_Area 3 - Fire Protection Heads in ACT Ceilings	19-Mar-26	25-Mar-26	5	5														
A16420	3rd Floor_Area 3 - Install CSPs	19-Mar-26	25-Mar-26	5	5														
A9460	3rd Floor_Area 3 - Technology Devices Install	24-Mar-26	25-Mar-26	2	2														
A9220	3rd Floor_Area 3 - Toilet Accessories Install	26-Mar-26	01-Apr-26	5	5														
A9960	3rd Floor_Area 3 - Install Lab Casework	30-Mar-26	24-Apr-26	20	20														
A9360	3rd Floor_Area 3 - Electrical Devices Install	02-Apr-26	29-Apr-26	20	20														



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A9390	3rd Floor_Area 3 - Above ACT Ceiling Inspection - Electrical	23-Apr-26	24-Apr-26	2	2					█									
A9950	3rd Floor_Area 3 - UK Above ACT Ceiling Inspection	27-Apr-26	28-Apr-26	2	2					█									
A9980	3rd Floor_Area 3 - Hook Up Lab Casework - Electrical	27-Apr-26	08-May-26	10	10					█									
A10000	3rd Floor_Area 3 - Hookup Lab Casework - Technology	27-Apr-26	08-May-26	10	10					█									
A10030	3rd Floor_Area 3 - Hookup Lab Casework - Mechanical	27-Apr-26	01-May-26	5	5					█									
A10050	3rd Floor_Area 3 - Hookups for Lab Casework - Plumbing	27-Apr-26	08-May-26	10	10					█									
A9180	3rd Floor_Area 3 - Carpet Install	29-Apr-26	05-May-26	5	5					█									
A9190	3rd Floor_Area 3 - Sealed Concrete Install	29-Apr-26	05-May-26	5	5					█									
A9200	3rd Floor_Area 3 - Resilient Floor Install	29-Apr-26	12-May-26	10	10					█									
A9140	3rd Floor_Area 3 - Casework/Countertop Install	06-May-26	12-May-26	5	5					█									
A9130	3rd Floor_Area 3 - Millwork Install	08-May-26	21-May-26	10	10					█									
A10100	3rd Floor_Area 3 - Final Electrical Inspection	11-May-26	15-May-26	5	5					█									
A9150	3rd Floor_Area 3 - Projection Screen Install	13-May-26	13-May-26	1	1					█									
A9160	3rd Floor_Area 3 - Marker Board Install	13-May-26	13-May-26	1	1					█									
A9230	3rd Floor_Area 3 - Doors/Hardware Install	13-May-26	27-May-26	10	10					█									
A9170	3rd Floor_Area 3 - Fire Extinguisher Cabinet Install	20-May-26	20-May-26	1	1					█									
A9240	3rd Floor_Area 3 - Final Paint	20-May-26	24-Jun-26	25	25					█									
A9860	3rd Floor_Area 3 - Security Devices Install	28-May-26	29-May-26	2	2					█									
A15910	3rd Floor_Area 3 - UK ITS Switches and UPS Installed and Online in Closet	28-May-26	03-Jun-26	5	5					█									
A15980	3rd Floor_Area 3 - UK ITS Port Activation	04-Jun-26	10-Jun-26	5	5					█									
A9250	3rd Floor_Area 3 - Wall Base Install	11-Jun-26	24-Jun-26	10	10					█									
A16510	3rd Floor_Area 3 - Install Lab Benches, Tables, and Cabinets	12-Jun-26	10-Jul-26	20	20					█									
A9120	3rd Floor_Area 3 - Ceiling Pad Install	16-Jun-26	22-Jun-26	5	5					█									
A16100	3rd Floor_Area 3 - UK ITS Install Wireless Access Points	16-Jun-26	22-Jun-26	5	5					█									
A9260	3rd Floor_Area 3 - TV Bracket Install	25-Jun-26	26-Jun-26	2	2					█									
A16600	3rd Floor_Area 3 - Install BSCs and Accessories	26-Jun-26	10-Jul-26	10	10					█									
Second Floor		29-Dec-25 A	09-Sep-26	182	156														
A16220	2nd Floor - UK ITS DAS Install	18-Aug-26	24-Aug-26	5	5														
A16270	2nd Floor - UKPD Functional Test Access Control Devices	18-Aug-26	24-Aug-26	5	5														
A16320	2nd Floor - UKPD Functional Test Cameras	18-Aug-26	24-Aug-26	5	5														
A16370	2nd Floor - UK A/V Systems Install	19-Aug-26	25-Aug-26	5	5														
Area 2		05-Jan-26 A	10-Jul-26	140	114														
A11780	2nd Floor_Area 2 - PWR/LGT OH Conduit Rough In	05-Jan-26 A	13-Feb-26	30	11	█	█												
A11930	2nd Floor_Area 2 - Mech Rough In Drywall Ceilings/Soffits	08-Jan-26 A	05-Feb-26	10	5	█	█												
A11390	2nd Floor_Area 2 - Hang Drywall	12-Jan-26 A	04-Feb-26	15	4	█	█												
A12240	2nd Floor_Area 2 - Fire Alarm OH Conduit Rough In	12-Jan-26 A	06-Feb-26	20	6	█	█												
A16790	2nd Floor_Area 2 - Insulate Domestic Water - OH	12-Jan-26 A	13-Feb-26	10	11	█	█												
A11670	2nd Floor_Area 2 - Set Electrical Panels/Equipment	19-Jan-26 A	06-Feb-26	5	6	█	█												
A11790	2nd Floor_Area 2 - Cable Tray Install	19-Jan-26 A	11-Feb-26	5	9	█	█												
A11400	2nd Floor_Area 2 - Finish Drywall	30-Jan-26	26-Feb-26	20	20		█												
A11740	2nd Floor_Area 2 - Above Drywall Ceiling Inspection - Electrical	30-Jan-26	30-Jan-26	1	1		█												
A12050	2nd Floor_Area 2 - Fire Protection Main Piping	30-Jan-26	05-Feb-26	5	5		█												
A12070	2nd Floor_Area 2 - Fire Protection Heads in Drywall Ceilings	30-Jan-26	03-Feb-26	3	3		█												



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A12110	2nd Floor_Area 2 - AV OH Conduit Rough In	30-Jan-26	02-Feb-26	2	2		2nd Floor_Area 2 - AV OH Conduit Rough In												
A12140	2nd Floor_Area 2 - BAS OH Conduit Rough In	30-Jan-26	05-Feb-26	5	5		2nd Floor_Area 2 - BAS OH Conduit Rough In												
A12190	2nd Floor_Area 2 - Security OH Conduit Rough In	30-Jan-26	05-Feb-26	5	5		2nd Floor_Area 2 - Security OH Conduit Rough In												
A12450	2nd Floor_Area 2 - Fire Wrap LEA Duct Mains	30-Jan-26	05-Feb-26	5	5		2nd Floor_Area 2 - Fire Wrap LEA Duct Mains												
A12060	2nd Floor_Area 2 - Fire Protection Branch Piping	06-Feb-26	19-Feb-26	10	10		2nd Floor_Area 2 - Fire Protection Branch Piping												
A12300	2nd Floor_Area 2 - UK Above Drywall Ceiling Inspection	06-Feb-26	06-Feb-26	1	1		2nd Floor_Area 2 - UK Above Drywall Ceiling Inspection												
A11420	2nd Floor_Area 2 - Hang Drywall Ceilings/Soffits	09-Feb-26	13-Feb-26	5	5		2nd Floor_Area 2 - Hang Drywall Ceilings/Soffits												
A11660	2nd Floor_Area 2 - Pull Wire - Feeders	09-Feb-26	20-Feb-26	10	10		2nd Floor_Area 2 - Pull Wire - Feeders												
A11770	2nd Floor_Area 2 - Technology OH Conduit Rough In	12-Feb-26	25-Feb-26	10	10		2nd Floor_Area 2 - Technology OH Conduit Rough In												
A11430	2nd Floor_Area 2 - Finish Drywall Ceilings/Soffits	16-Feb-26	20-Feb-26	5	5		2nd Floor_Area 2 - Finish Drywall Ceilings/Soffits												
A11680	2nd Floor_Area 2 - PWR/LGT Pull Wire Homeruns	16-Feb-26	27-Feb-26	10	10		2nd Floor_Area 2 - PWR/LGT Pull Wire Homeruns												
A11960	2nd Floor_Area 2 - Test HHW Piping	16-Feb-26	16-Feb-26	1	1		2nd Floor_Area 2 - Test HHW Piping												
A11970	2nd Floor_Area 2 - Insulate HHW Piping	17-Feb-26	23-Feb-26	5	5		2nd Floor_Area 2 - Insulate HHW Piping												
A12250	2nd Floor_Area 2 - Fire Alarm Pull Wire	18-Feb-26	24-Feb-26	5	5		2nd Floor_Area 2 - Fire Alarm Pull Wire												
A12090	2nd Floor_Area 2 - Test Fire Protection Piping	20-Feb-26	20-Feb-26	1	1		2nd Floor_Area 2 - Test Fire Protection Piping												
A11450	2nd Floor_Area 2 - Prime/1st Coat Paint Ceilings/Soffits	23-Feb-26	27-Feb-26	5	5		2nd Floor_Area 2 - Prime/1st Coat Paint Ceilings/Soffits												
A11440	2nd Floor_Area 2 - Prime/1st Coat Paint Walls	27-Feb-26	12-Mar-26	10	10		2nd Floor_Area 2 - Prime/1st Coat Paint Walls												
A11690	2nd Floor_Area 2 - PWR/LGT Pull Wire Branch Circuits	02-Mar-26	27-Mar-26	20	20		2nd Floor_Area 2 - PWR/LGT Pull Wire Branch Circuits												
A11570	2nd Floor_Area 2 - Restroom Wall Tile Install	13-Mar-26	19-Mar-26	5	5		2nd Floor_Area 2 - Restroom Wall Tile Install												
A11800	2nd Floor_Area 2 - Technology Pull Wire	13-Mar-26	26-Mar-26	10	10		2nd Floor_Area 2 - Technology Pull Wire												
A11830	2nd Floor_Area 2 - Fiber Backbone Pull Wire/Test	13-Mar-26	19-Mar-26	5	5		2nd Floor_Area 2 - Fiber Backbone Pull Wire/Test												
A12150	2nd Floor_Area 2 - BAS Pull Wire	13-Mar-26	19-Mar-26	5	5		2nd Floor_Area 2 - BAS Pull Wire												
A12200	2nd Floor_Area 2 - Security Pull Wire	13-Mar-26	19-Mar-26	5	5		2nd Floor_Area 2 - Security Pull Wire												
A12260	2nd Floor_Area 2 - Fire Alarm Devices Install	13-Mar-26	24-Mar-26	8	8		2nd Floor_Area 2 - Fire Alarm Devices Install												
A12330	2nd Floor_Area 2 - Polished Concrete	13-Mar-26	09-Apr-26	20	20		2nd Floor_Area 2 - Polished Concrete												
A12420	2nd Floor_Area 2 - CER Room Installation	13-Mar-26	19-Mar-26	5	5		2nd Floor_Area 2 - CER Room Installation												
A11460	2nd Floor_Area 2 - ACT Ceilings Install	19-Mar-26	01-Apr-26	10	10		2nd Floor_Area 2 - ACT Ceilings Install												
A12160	2nd Floor_Area 2 - BAS Terminate/Test	20-Mar-26	26-Mar-26	5	5		2nd Floor_Area 2 - BAS Terminate/Test												
A12210	2nd Floor_Area 2 - Security Terminate/Test	20-Mar-26	26-Mar-26	5	5		2nd Floor_Area 2 - Security Terminate/Test												
A12350	2nd Floor_Area 2 - Final Connections to CER Rooms - Electrical	20-Mar-26	26-Mar-26	5	5		2nd Floor_Area 2 - Final Connections to CER Rooms - Electrical												
A12370	2nd Floor_Area 2 - Condensate Piping Install	20-Mar-26	26-Mar-26	5	5		2nd Floor_Area 2 - Condensate Piping Install												
A12390	2nd Floor_Area 2 - Final Connections to CER Rooms - Mechanical	20-Mar-26	02-Apr-26	10	10		2nd Floor_Area 2 - Final Connections to CER Rooms - Mechanical												
A12410	2nd Floor_Area 2 - Fire Protection Heads in CER Rooms	20-Mar-26	26-Mar-26	5	5		2nd Floor_Area 2 - Fire Protection Heads in CER Rooms												
A11810	2nd Floor_Area 2 - Technology Terminate/Test Wire	27-Mar-26	02-Apr-26	5	5		2nd Floor_Area 2 - Technology Terminate/Test Wire												
A12170	2nd Floor_Area 2 - BAS Devices Install	27-Mar-26	30-Mar-26	2	2		2nd Floor_Area 2 - BAS Devices Install												
A11470	2nd Floor_Area 2 - Metal Ceilings Install	02-Apr-26	08-Apr-26	5	5		2nd Floor_Area 2 - Metal Ceilings Install												
A11710	2nd Floor_Area 2 - Light Fixture Install	02-Apr-26	29-Apr-26	20	20		2nd Floor_Area 2 - Light Fixture Install												
A11940	2nd Floor_Area 2 - Grilles/Diffusers Install	02-Apr-26	15-Apr-26	10	10		2nd Floor_Area 2 - Grilles/Diffusers Install												
A12040	2nd Floor_Area 2 - Plumbing Fixtures	02-Apr-26	08-Apr-26	5	5		2nd Floor_Area 2 - Plumbing Fixtures												
A12080	2nd Floor_Area 2 - Fire Protection Heads in ACT Ceilings	02-Apr-26	08-Apr-26	5	5		2nd Floor_Area 2 - Fire Protection Heads in ACT Ceilings												
A16430	2nd Floor_Area 2 - Install CSPs	02-Apr-26	08-Apr-26	5	5		2nd Floor_Area 2 - Install CSPs												
A11820	2nd Floor_Area 2 - Technology Devices Install	03-Apr-26	06-Apr-26	2	2		2nd Floor_Area 2 - Technology Devices Install												
A11580	2nd Floor_Area 2 - Toilet Accessories Install	09-Apr-26	15-Apr-26	5	5		2nd Floor_Area 2 - Toilet Accessories Install												



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A11720	2nd Floor_Area 2 - Electrical Devices Install	10-Apr-26	07-May-26	20	20				2nd Floor_Area 2 - Electrical Devices Install										
A12320	2nd Floor_Area 2 - Install Lab Casework	27-Apr-26	22-May-26	20	20				2nd Floor_Area 2 - Install Lab Casework										
A11490	2nd Floor_Area 2 - Millwork Install	30-Apr-26	13-May-26	10	10				2nd Floor_Area 2 - Millwork Install										
A11750	2nd Floor_Area 2 - Above ACT Ceiling Inspection - Electrical	30-Apr-26	01-May-26	2	2				2nd Floor_Area 2 - Above ACT Ceiling Inspection - Electrical										
A12310	2nd Floor_Area 2 - UK Above ACT Ceiling Inspection	04-May-26	05-May-26	2	2				2nd Floor_Area 2 - UK Above ACT Ceiling Inspection										
A11540	2nd Floor_Area 2 - Carpet Install	06-May-26	12-May-26	5	5				2nd Floor_Area 2 - Carpet Install										
A11550	2nd Floor_Area 2 - Sealed Concrete Install	06-May-26	12-May-26	5	5				2nd Floor_Area 2 - Sealed Concrete Install										
A11560	2nd Floor_Area 2 - Resilient Floor Install	06-May-26	19-May-26	10	10				2nd Floor_Area 2 - Resilient Floor Install										
A11500	2nd Floor_Area 2 - Casework/Countertop Install	13-May-26	19-May-26	5	5				2nd Floor_Area 2 - Casework/Countertop Install										
A11510	2nd Floor_Area 2 - Projection Screen Install	20-May-26	20-May-26	1	1				2nd Floor_Area 2 - Projection Screen Install										
A11520	2nd Floor_Area 2 - Marker Board Install	20-May-26	20-May-26	1	1				2nd Floor_Area 2 - Marker Board Install										
A11590	2nd Floor_Area 2 - Doors/Hardware Install	20-May-26	03-Jun-26	10	10				2nd Floor_Area 2 - Doors/Hardware Install										
A12270	2nd Floor_Area 2 - Fire Alarm Terminate/Test	20-May-26	27-May-26	5	5				2nd Floor_Area 2 - Fire Alarm Terminate/Test										
A12340	2nd Floor_Area 2 - Hook Up Lab Casework - Electrical	26-May-26	08-Jun-26	10	10				2nd Floor_Area 2 - Hook Up Lab Casework - Electrical										
A12360	2nd Floor_Area 2 - Hookup Lab Casework - Technology	26-May-26	08-Jun-26	10	10				2nd Floor_Area 2 - Hookup Lab Casework - Technology										
A12380	2nd Floor_Area 2 - Hookup Lab Casework - Mechanical	26-May-26	01-Jun-26	5	5				2nd Floor_Area 2 - Hookup Lab Casework - Mechanical										
A12400	2nd Floor_Area 2 - Hookups for Lab Casework - Plumbing	26-May-26	08-Jun-26	10	10				2nd Floor_Area 2 - Hookups for Lab Casework - Plumbing										
A11530	2nd Floor_Area 2 - Fire Extinguisher Cabinet Install	29-May-26	29-May-26	1	1				2nd Floor_Area 2 - Fire Extinguisher Cabinet Install										
A11600	2nd Floor_Area 2 - Final Paint	29-May-26	18-Jun-26		15				2nd Floor_Area 2 - Final Paint										
A12220	2nd Floor_Area 2 - Security Devices Install	04-Jun-26	05-Jun-26	2	2				2nd Floor_Area 2 - Security Devices Install										
A12440	2nd Floor_Area 2 - Final Electrical Inspection	09-Jun-26	15-Jun-26	5	5				2nd Floor_Area 2 - Final Electrical Inspection										
A11610	2nd Floor_Area 2 - Wall Base Install	12-Jun-26	18-Jun-26	5	5				2nd Floor_Area 2 - Wall Base Install										
A16520	2nd Floor_Area 2 - Install Lab Benches, Tables, and Cabinets	12-Jun-26	10-Jul-26	20	20				2nd Floor_Area 2 - Install Lab Benches, Tables, and Cabinets										
A11480	2nd Floor_Area 2 - Ceiling Pad Install	16-Jun-26	22-Jun-26	5	5				2nd Floor_Area 2 - Ceiling Pad Install										
A11620	2nd Floor_Area 2 - TV Bracket Install	19-Jun-26	22-Jun-26	2	2				2nd Floor_Area 2 - TV Bracket Install										
A16120	2nd Floor_Area 2 - UK ITS Install Wireless Access Points	23-Jun-26	29-Jun-26	5	5				2nd Floor_Area 2 - UK ITS Install Wireless Access Points										
A16000	2nd Floor_Area 2 - UK ITS Port Activation	25-Jun-26	01-Jul-26	5	5				2nd Floor_Area 2 - UK ITS Port Activation										
A16610	2nd Floor_Area 2 - Install BSCs and Accessories	26-Jun-26	10-Jul-26	10	10				2nd Floor_Area 2 - Install BSCs and Accessories										
Area 1		29-Dec-25 A	07-Aug-26	160	134														
A10500	2nd Floor_Area 1 - PWR/LGT Homerun Conduit Rough In	29-Dec-25 A	30-Jan-26	20	1	2nd Floor_Area 1 - PWR/LGT Homerun Conduit Rough In													
A10770	2nd Floor_Area 1 - Insulate SA Duct Mains	12-Jan-26 A	06-Feb-26	5	6	2nd Floor_Area 1 - Insulate SA Duct Mains													
A10840	2nd Floor_Area 1 - SWV/AW/AV Piping Install	12-Jan-26 A	03-Feb-26	15	3	2nd Floor_Area 1 - SWV/AW/AV Piping Install													
A10810	2nd Floor_Area 1 - HHW Piping Install	20-Jan-26 A	13-Feb-26	9	11	2nd Floor_Area 1 - HHW Piping Install													
A10910	2nd Floor_Area 1 - Fire Protection Main Piping	22-Jan-26 A	30-Jan-26	5	1	2nd Floor_Area 1 - Fire Protection Main Piping													
A11000	2nd Floor_Area 1 - BAS OH Conduit Rough In	23-Jan-26 A	30-Jan-26	5	1	2nd Floor_Area 1 - BAS OH Conduit Rough In													
A10640	2nd Floor_Area 1 - PWR/LGT OH Conduit Rough In	30-Jan-26	05-Mar-26	25	25	2nd Floor_Area 1 - PWR/LGT OH Conduit Rough In													
A10650	2nd Floor_Area 1 - Cable Tray Install	30-Jan-26	02-Feb-26	2	2	2nd Floor_Area 1 - Cable Tray Install													
A10740	2nd Floor_Area 1 - VAV/RC/Phoenix Valve Equipment Install	30-Jan-26	05-Feb-26	5	5	2nd Floor_Area 1 - VAV/RC/Phoenix Valve Equipment Install													
A10750	2nd Floor_Area 1 - OA/SA Branch Duct	30-Jan-26	12-Feb-26	10	10	2nd Floor_Area 1 - OA/SA Branch Duct													
A10850	2nd Floor_Area 1 - Domestic Water Mains	30-Jan-26	12-Feb-26	10	10	2nd Floor_Area 1 - Domestic Water Mains													
A10970	2nd Floor_Area 1 - AV OH Conduit Rough In	30-Jan-26	02-Feb-26	2	2	2nd Floor_Area 1 - AV OH Conduit Rough In													
A11050	2nd Floor_Area 1 - Security OH Conduit Rough In	30-Jan-26	05-Feb-26	5	5	2nd Floor_Area 1 - Security OH Conduit Rough In													
A11100	2nd Floor_Area 1 - Fire Alarm OH Conduit Rough In	30-Jan-26	05-Feb-26	5	5	2nd Floor_Area 1 - Fire Alarm OH Conduit Rough In													

Page 12 of 33

Date	Revision	Checked	Approved
01-Dec-25	UK Ag Research November 2025 Update	AJS	
23-Dec-25	UK Ag Research December 2025 Update	AJS	
30-Jan-26	UK Ag Research January 2026 Update	AJS	



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A12500	2nd Floor_Area 1 - Gas Piping	30-Jan-26	25-Mar-26	39	39														
A12510	2nd Floor_Area 1 - Laboratory Water Mains (LCW,LHW,LHWR)	30-Jan-26	12-Feb-26	10	10														
A10920	2nd Floor_Area 1 - Fire Protection Branch Piping	02-Feb-26	06-Feb-26	5	5														
A10630	2nd Floor_Area 1 - Technology OH Conduit Rough In	03-Feb-26	16-Feb-26	10	10														
A11150	2nd Floor_Area 1 - UK In Wall Inspection	04-Feb-26	04-Feb-26	1	1														
A10240	2nd Floor_Area 1 - Hang Drywall	05-Feb-26	25-Feb-26	15	15														
A10530	2nd Floor_Area 1 - Set Electrical Panels/Equipment	05-Feb-26	11-Feb-26	5	5														
A10260	2nd Floor_Area 1 - Frame Drywall Ceilings/Soffits	09-Feb-26	13-Feb-26	5	5														
A10950	2nd Floor_Area 1 - Test Fire Protection Piping	09-Feb-26	09-Feb-26	1	1														
A10760	2nd Floor_Area 1 - LEA/RA Branch Duct	13-Feb-26	26-Feb-26	10	10														
A10780	2nd Floor_Area 1 - Insulate SA Branch Duct	13-Feb-26	19-Feb-26	5	5														
A12530	2nd Floor_Area 1 - CAVAC Piping	13-Feb-26	25-Mar-26	29	29														
A12540	2nd Floor_Area 1 - DI Water	13-Feb-26	19-Feb-26	5	5														
A16710	2nd Floor_Area 1 - Test Domestic Water - OH	13-Feb-26	19-Feb-26	5	5														
A10560	2nd Floor_Area 1 - Elec Rough In Drywall Ceilings/Soffits	16-Feb-26	18-Feb-26	3	3														
A10790	2nd Floor_Area 1 - Mech Rough In Drywall Ceilings/Soffits	16-Feb-26	27-Feb-26	10	10														
A10820	2nd Floor_Area 1 - Test HHW Piping	16-Feb-26	16-Feb-26	1	1														
A10930	2nd Floor_Area 1 - Fire Protection Heads in Drywall Ceilings	16-Feb-26	18-Feb-26	3	3														
A10830	2nd Floor_Area 1 - Insulate HHW Piping	17-Feb-26	23-Feb-26	5	5														
A10600	2nd Floor_Area 1 -Above Drywall Ceiling Inspection - Electrical	19-Feb-26	19-Feb-26	1	1														
A16780	2nd Floor_Area 1 - Insulate Domestic Water - OH	20-Feb-26	05-Mar-26	10	10														
A10520	2nd Floor_Area 1 - Pull Wire - Feeders	23-Feb-26	25-Feb-26	3	3														
A11110	2nd Floor_Area 1 - Fire Alarm Pull Wire	25-Feb-26	03-Mar-26	5	5														
A10250	2nd Floor_Area 1 - Finish Drywall	27-Feb-26	26-Mar-26	20	20														
A11160	2nd Floor_Area 1 - UK Above Drywall Ceiling Inspection	02-Mar-26	02-Mar-26	1	1														
A10270	2nd Floor_Area 1 - Hang Drywall Ceilings/Soffits	03-Mar-26	09-Mar-26	5	5														
A10540	2nd Floor_Area 1 - PWR/LGT Pull Wire Homeruns	06-Mar-26	19-Mar-26	10	10														
A10280	2nd Floor_Area 1 - Finish Drywall Ceilings/Soffits	10-Mar-26	16-Mar-26	5	5														
A10300	2nd Floor_Area 1 - Prime/1st Coat Paint Ceilings/Soffits	17-Mar-26	23-Mar-26	5	5														
A10550	2nd Floor_Area 1 - PWR/LGT Pull Wire Branch Circuits	20-Mar-26	09-Apr-26	15	15														
A10290	2nd Floor_Area 1 - Prime/1st Coat Paint Walls	27-Mar-26	09-Apr-26	10	10														
A10310	2nd Floor_Area 1 - ACT Ceilings Install	10-Apr-26	23-Apr-26	10	10														
A10420	2nd Floor_Area 1 - Restroom Wall Tile Install	10-Apr-26	23-Apr-26	10	10														
A10660	2nd Floor_Area 1 - Technology Pull Wire	10-Apr-26	23-Apr-26	10	10														
A10690	2nd Floor_Area 1 - Fiber Backbone Pull Wire/Test	10-Apr-26	16-Apr-26	5	5														
A11010	2nd Floor_Area 1 - BAS Pull Wire	10-Apr-26	16-Apr-26	5	5														
A11060	2nd Floor_Area 1 - Security Pull Wire	10-Apr-26	16-Apr-26	5	5														
A11120	2nd Floor_Area 1 - Fire Alarm Devices Install	10-Apr-26	21-Apr-26	8	8														
A11190	2nd Floor_Area 1 - Polished Concrete	10-Apr-26	30-Apr-26	15	15														
A11280	2nd Floor_Area 1 - CER Room Installation	10-Apr-26	23-Apr-26	10	10														
A11020	2nd Floor_Area 1 - BAS Terminate/Test	17-Apr-26	23-Apr-26	5	5														
A11070	2nd Floor_Area 1 - Security Terminate/Test	17-Apr-26	23-Apr-26	5	5														
A10320	2nd Floor_Area 1 - Metal Ceilings Install	24-Apr-26	30-Apr-26	5	5														



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A10670	2nd Floor_Area 1 - Technology Terminate/Test Wire	24-Apr-26	30-Apr-26	5	5					2nd Floor_Area 1 - Technology Terminate/Test Wire									
A10800	2nd Floor_Area 1 - Grilles/Diffusers Install	24-Apr-26	07-May-26	10	10					2nd Floor_Area 1 - Grilles/Diffusers Install									
A10900	2nd Floor_Area 1 - Plumbing Fixtures	24-Apr-26	07-May-26	10	10					2nd Floor_Area 1 - Plumbing Fixtures									
A10940	2nd Floor_Area 1 - Fire Protection Heads in ACT Ceilings	24-Apr-26	30-Apr-26	5	5					2nd Floor_Area 1 - Fire Protection Heads in ACT Ceilings									
A11030	2nd Floor_Area 1 - BAS Devices Install	24-Apr-26	27-Apr-26	2	2					2nd Floor_Area 1 - BAS Devices Install									
A11210	2nd Floor_Area 1 - Final Connections to CER Rooms - Electrical	24-Apr-26	30-Apr-26	5	5					2nd Floor_Area 1 - Final Connections to CER Rooms - Electrical									
A11230	2nd Floor_Area 1 - Condensate Piping Install	24-Apr-26	30-Apr-26	5	5					2nd Floor_Area 1 - Condensate Piping Install									
A11250	2nd Floor_Area 1 - Final Connections to CER Rooms - Mechanical	24-Apr-26	07-May-26	10	10					2nd Floor_Area 1 - Final Connections to CER Rooms - Mechanical									
A11270	2nd Floor_Area 1 - Fire Protection Heads in CER Rooms	24-Apr-26	30-Apr-26	5	5					2nd Floor_Area 1 - Fire Protection Heads in CER Rooms									
A16440	2nd Floor_Area 1 - Install CSPs	24-Apr-26	30-Apr-26	5	5					2nd Floor_Area 1 - Install CSPs									
A10570	2nd Floor_Area 1 - Light Fixture Install	30-Apr-26	20-May-26	15	15					2nd Floor_Area 1 - Light Fixture Install									
A10680	2nd Floor_Area 1 - Technology Devices Install	01-May-26	04-May-26	2	2					2nd Floor_Area 1 - Technology Devices Install									
A10430	2nd Floor_Area 1 - Toilet Partitions Install	08-May-26	14-May-26	5	5					2nd Floor_Area 1 - Toilet Partitions Install									
A10580	2nd Floor_Area 1 - Electrical Devices Install	08-May-26	05-Jun-26	20	20					2nd Floor_Area 1 - Electrical Devices Install									
A10440	2nd Floor_Area 1 - Toilet Accessories Install	15-May-26	21-May-26	5	5					2nd Floor_Area 1 - Toilet Accessories Install									
A10340	2nd Floor_Area 1 - Millwork Install	21-May-26	04-Jun-26	10	10					2nd Floor_Area 1 - Millwork Install									
A10610	2nd Floor_Area 1 - Above ACT Ceiling Inspection - Electrical	21-May-26	22-May-26	2	2					2nd Floor_Area 1 - Above ACT Ceiling Inspection - Electrical									
A11170	2nd Floor_Area 1 - UK Above ACT Ceiling Inspection	26-May-26	27-May-26	2	2					2nd Floor_Area 1 - UK Above ACT Ceiling Inspection									
A11180	2nd Floor_Area 1 - Install Lab Casework	26-May-26	22-Jun-26	20	20					2nd Floor_Area 1 - Install Lab Casework									
A10390	2nd Floor_Area 1 - Carpet Install	28-May-26	03-Jun-26	5	5					2nd Floor_Area 1 - Carpet Install									
A10400	2nd Floor_Area 1 - Sealed Concrete Install	28-May-26	03-Jun-26	5	5					2nd Floor_Area 1 - Sealed Concrete Install									
A10410	2nd Floor_Area 1 - Resilient Floor Install	28-May-26	10-Jun-26	10	10					2nd Floor_Area 1 - Resilient Floor Install									
A11130	2nd Floor_Area 1 - Fire Alarm Terminate/Test	28-May-26	03-Jun-26	5	5					2nd Floor_Area 1 - Fire Alarm Terminate/Test									
A10350	2nd Floor_Area 1 - Casework/Countertop Install	04-Jun-26	10-Jun-26	5	5					2nd Floor_Area 1 - Casework/Countertop Install									
A10360	2nd Floor_Area 1 - Projection Screen Install	11-Jun-26	11-Jun-26	1	1					2nd Floor_Area 1 - Projection Screen Install									
A10370	2nd Floor_Area 1 - Marker Board Install	11-Jun-26	11-Jun-26	1	1					2nd Floor_Area 1 - Marker Board Install									
A10450	2nd Floor_Area 1 - Doors/Hardware Install	11-Jun-26	17-Jun-26	5	5					2nd Floor_Area 1 - Doors/Hardware Install									
A11080	2nd Floor_Area 1 - Security Devices Install	18-Jun-26	19-Jun-26	2	2					2nd Floor_Area 1 - Security Devices Install									
A10380	2nd Floor_Area 1 - Fire Extinguisher Cabinet Install	19-Jun-26	19-Jun-26	1	1					2nd Floor_Area 1 - Fire Extinguisher Cabinet Install									
A10460	2nd Floor_Area 1 - Final Paint	19-Jun-26	10-Jul-26	15	15					2nd Floor_Area 1 - Final Paint									
A11200	2nd Floor_Area 1 - Hook Up Lab Casework - Electrical	23-Jun-26	07-Jul-26	10	10					2nd Floor_Area 1 - Hook Up Lab Casework - Electrical									
A11220	2nd Floor_Area 1 - Hookup Lab Casework - Technology	23-Jun-26	07-Jul-26	10	10					2nd Floor_Area 1 - Hookup Lab Casework - Technology									
A11240	2nd Floor_Area 1 - Hookup Lab Casework - Mechanical	23-Jun-26	29-Jun-26	5	5					2nd Floor_Area 1 - Hookup Lab Casework - Mechanical									
A11260	2nd Floor_Area 1 - Hookups for Lab Casework - Plumbing	23-Jun-26	29-Jun-26	5	5					2nd Floor_Area 1 - Hookups for Lab Casework - Plumbing									
A16050	2nd Floor_Area 1 - UK ITS Port Activation	02-Jul-26	09-Jul-26	5	5					2nd Floor_Area 1 - UK ITS Port Activation									
A10470	2nd Floor_Area 1 - Wall Base Install	06-Jul-26	10-Jul-26	5	5					2nd Floor_Area 1 - Wall Base Install									
A11300	2nd Floor_Area 1 - Final Electrical Inspection	08-Jul-26	14-Jul-26	5	5					2nd Floor_Area 1 - Final Electrical Inspection									
A10480	2nd Floor_Area 1 - TV Bracket Install	13-Jul-26	13-Jul-26	1	1					2nd Floor_Area 1 - TV Bracket Install									
A16530	2nd Floor_Area 1 - Install Lab Benches, Tables, and Cabinets	13-Jul-26	07-Aug-26	20	20					2nd Floor_Area 1 - Install Lab Benches, Tables, and Cabinets									
A10330	2nd Floor_Area 1 - Ceiling Pad Install	15-Jul-26	21-Jul-26	5	5					2nd Floor_Area 1 - Ceiling Pad Install									
A16170	2nd Floor_Area 1 - UK ITS Install Wireless Access Points	15-Jul-26	21-Jul-26	5	5					2nd Floor_Area 1 - UK ITS Install Wireless Access Points									
A16620	2nd Floor_Area 1 - Install BSCs and Accessories	27-Jul-26	07-Aug-26	10	10					2nd Floor_Area 1 - Install BSCs and Accessories									
Area 3		12-Jan-26 A	09-Sep-26	174	156														

Page 14 of 33



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A12560	2nd Floor_Area 3 - Frame Priority Walls	12-Jan-26 A	30-Jan-26	10	1														
A13090	2nd Floor_Area 3 - OA/SA Duct Mains	22-Jan-26 A	10-Feb-26	10	8														
A12580	2nd Floor_Area 3 - Top out Priority Walls	26-Jan-26 A	06-Feb-26	10	6														
A12890	2nd Floor_Area 3 - PWR/LGT In Wall Conduit Rough In	26-Jan-26 A	10-Feb-26	10	8														
A12870	2nd Floor_Area 3 - Electrical Feeder Conduit	30-Jan-26	19-Feb-26	15	15														
A13000	2nd Floor_Area 3 - Technology In Wall Conduit Rough In	30-Jan-26	12-Feb-26	10	10														
A12590	2nd Floor_Area 3 - Frame Remaining Walls	02-Feb-26	06-Feb-26	5	5														
A13240	2nd Floor_Area 3 - Domestic Water In Wall and Branch Piping	02-Feb-26	13-Feb-26	10	10														
A13360	2nd Floor_Area 3 - OH Misc Metal/Unistrut Supports	02-Feb-26	06-Feb-26	5	5														
A13710	2nd Floor_Area 3 - Laboratory Water In Wall and Branch Piping (LCW,LHW,LHWR)	02-Feb-26	20-Feb-26	15	15														
A13220	2nd Floor_Area 3 - SWV/AW/AV Piping Install	04-Feb-26	25-Mar-26	36	36														
A13470	2nd Floor_Area 3 - Fire Alarm In Wall Conduit Rough In	04-Feb-26	10-Feb-26	5	5														
A12610	2nd Floor_Area 3 - Top out Remaining Walls	09-Feb-26	20-Feb-26	10	10														
A13340	2nd Floor_Area 3 - AV In Wall Conduit Rough In	09-Feb-26	10-Feb-26	2	2														
A13370	2nd Floor_Area 3 - BAS In Wall Conduit Rough In (tstats)	09-Feb-26	10-Feb-26	2	2														
A13420	2nd Floor_Area 3 - Security In Wall Conduit Rough In	09-Feb-26	10-Feb-26	2	2														
A13520	2nd Floor_Area 3 - Priority Wall Ductwork	09-Feb-26	11-Feb-26	3	3														
A12570	2nd Floor_Area 3 - Set Priority Wall Door Frames	10-Feb-26	11-Feb-26	2	2														
A12600	2nd Floor_Area 3 - Set Remaining Wall Door Frames	10-Feb-26	11-Feb-26	2	2														
A12620	2nd Floor_Area 3 - In Wall Blocking	10-Feb-26	23-Feb-26	10	10														
A13020	2nd Floor_Area 3 - PWR/LGT OH Conduit Rough In	11-Feb-26	24-Mar-26	30	30														
A13100	2nd Floor_Area 3 - LEA/RA Duct Mains	11-Feb-26	24-Feb-26	10	10														
A13150	2nd Floor_Area 3 - Insulate OA/SA Duct Mains	11-Feb-26	17-Feb-26	5	5														
A13350	2nd Floor_Area 3 - AV OH Conduit Rough In	11-Feb-26	12-Feb-26	2	2														
A13430	2nd Floor_Area 3 - Security OH Conduit Rough In	11-Feb-26	17-Feb-26	5	5														
A13480	2nd Floor_Area 3 - Fire Alarm OH Conduit Rough In	11-Feb-26	17-Feb-26	5	5														
A12970	2nd Floor_Area 3 - In Wall Inspection - Electrical	13-Feb-26	13-Feb-26	1	1														
A13230	2nd Floor_Area 3 - Domestic Water Mains	13-Feb-26	26-Feb-26	10	10														
A13700	2nd Floor_Area 3 - Laboratory Water Mains (LCW,LHW,LHWR)	13-Feb-26	26-Feb-26	10	10														
A13190	2nd Floor_Area 3 - HHW Piping Install	16-Feb-26	27-Feb-26	10	10														
A13250	2nd Floor_Area 3 - Test Domestic Water - IW	16-Feb-26	16-Feb-26	1	1														
A13260	2nd Floor_Area 3 - Insulate Domestic Water - IW	17-Feb-26	23-Feb-26	5	5														
A12880	2nd Floor_Area 3 - PWR/LGT Homerun Conduit Rough In	20-Feb-26	19-Mar-26	20	20														
A12650	2nd Floor_Area 3 - Frame Drywall Ceilings/Soffits	23-Feb-26	27-Feb-26	5	5														
A13530	2nd Floor_Area 3 - UK In Wall Inspection	24-Feb-26	24-Feb-26	1	1														
A13110	2nd Floor_Area 3 - EA Duct Mains	25-Feb-26	10-Mar-26	10	10														
A13120	2nd Floor_Area 3 - VAV/RC/Phoenix Valve Equipment Install	25-Feb-26	03-Mar-26	5	5														
A13690	2nd Floor_Area 3 - Fire Wrap LEA Duct Mains	25-Feb-26	03-Mar-26	5	5														
A12630	2nd Floor_Area 3 - Hang Drywall	26-Feb-26	18-Mar-26	15	15														
A12910	2nd Floor_Area 3 - Set Electrical Panels/Equipment	26-Feb-26	04-Mar-26	5	5														
A13130	2nd Floor_Area 3 - OA/SA Branch Duct	27-Feb-26	12-Mar-26	10	10														
A13730	2nd Floor_Area 3 - DI Water	27-Feb-26	05-Mar-26	5	5														
A16730	2nd Floor_Area 3 - Test Domestic Water - OH	27-Feb-26	05-Mar-26	5	5														

Page 15 of 33



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A12940	2nd Floor_Area 3 - Elec Rough In Drywall Ceilings/Soffits	02-Mar-26	04-Mar-26	3	3			2nd Floor_Area 3 - Elec Rough In Drywall Ceilings/Soffits											
A13170	2nd Floor_Area 3 - Mech Rough In Drywall Ceilings/Soffits	02-Mar-26	13-Mar-26	10	10			2nd Floor_Area 3 - Mech Rough In Drywall Ceilings/Soffits											
A13310	2nd Floor_Area 3 - Fire Protection Heads in Drywall Ceilings	02-Mar-26	04-Mar-26	3	3			2nd Floor_Area 3 - Fire Protection Heads in Drywall Ceilings											
A13200	2nd Floor_Area 3 - Test HHW Piping	04-Mar-26	04-Mar-26	1	1			2nd Floor_Area 3 - Test HHW Piping											
A13380	2nd Floor_Area 3 - BAS OH Conduit Rough In	04-Mar-26	10-Mar-26	5	5			2nd Floor_Area 3 - BAS OH Conduit Rough In											
A13490	2nd Floor_Area 3 - Fire Alarm Pull Wire	04-Mar-26	10-Mar-26	5	5			2nd Floor_Area 3 - Fire Alarm Pull Wire											
A12900	2nd Floor_Area 3 - Pull Wire - Feeders	05-Mar-26	18-Mar-26	10	10			2nd Floor_Area 3 - Pull Wire - Feeders											
A12980	2nd Floor_Area 3 - Above Drywall Ceiling Inspection - Electrical	05-Mar-26	05-Mar-26	1	1			2nd Floor_Area 3 - Above Drywall Ceiling Inspection - Electrical											
A13210	2nd Floor_Area 3 - Insulate HHW Piping	05-Mar-26	11-Mar-26	5	5			2nd Floor_Area 3 - Insulate HHW Piping											
A16800	2nd Floor_Area 3 - Insulate Domestic Water - OH	06-Mar-26	19-Mar-26	10	10			2nd Floor_Area 3 - Insulate Domestic Water - OH											
A13030	2nd Floor_Area 3 - Cable Tray Install	11-Mar-26	17-Mar-26	5	5			2nd Floor_Area 3 - Cable Tray Install											
A13290	2nd Floor_Area 3 - Fire Protection Main Piping	11-Mar-26	17-Mar-26	5	5			2nd Floor_Area 3 - Fire Protection Main Piping											
A13140	2nd Floor_Area 3 - LEA/RA Branch Duct	13-Mar-26	26-Mar-26	10	10			2nd Floor_Area 3 - LEA/RA Branch Duct											
A13160	2nd Floor_Area 3 - Insulate OA/SA Branch Duct	13-Mar-26	19-Mar-26	5	5			2nd Floor_Area 3 - Insulate OA/SA Branch Duct											
A13010	2nd Floor_Area 3 - Technology OH Conduit Rough In	18-Mar-26	31-Mar-26	10	10			2nd Floor_Area 3 - Technology OH Conduit Rough In											
A13300	2nd Floor_Area 3 - Fire Protection Branch Piping	18-Mar-26	31-Mar-26	10	10			2nd Floor_Area 3 - Fire Protection Branch Piping											
A13540	2nd Floor_Area 3 - UK Above Drywall Ceiling Inspection	20-Mar-26	20-Mar-26	1	1			2nd Floor_Area 3 - UK Above Drywall Ceiling Inspection											
A12660	2nd Floor_Area 3 - Hang Drywall Ceilings/Soffits	23-Mar-26	27-Mar-26	5	5			2nd Floor_Area 3 - Hang Drywall Ceilings/Soffits											
A12920	2nd Floor_Area 3 - PWR/LGT Pull Wire Homeruns	25-Mar-26	07-Apr-26	10	10			2nd Floor_Area 3 - PWR/LGT Pull Wire Homeruns											
A13720	2nd Floor_Area 3 - CAVAC Piping	26-Mar-26	06-May-26	30	30			2nd Floor_Area 3 - CAVAC Piping											
A12640	2nd Floor_Area 3 - Finish Drywall	27-Mar-26	23-Apr-26	20	20			2nd Floor_Area 3 - Finish Drywall											
A12670	2nd Floor_Area 3 - Finish Drywall Ceilings/Soffits	30-Mar-26	03-Apr-26	5	5			2nd Floor_Area 3 - Finish Drywall Ceilings/Soffits											
A13330	2nd Floor_Area 3 - Test Fire Protection Piping	01-Apr-26	01-Apr-26	1	1			2nd Floor_Area 3 - Test Fire Protection Piping											
A12690	2nd Floor_Area 3 - Prime/1st Coat Paint Ceilings/Soffits	06-Apr-26	10-Apr-26	5	5			2nd Floor_Area 3 - Prime/1st Coat Paint Ceilings/Soffits											
A12930	2nd Floor_Area 3 - PWR/LGT Pull Wire Branch Circuits	08-Apr-26	05-May-26	20	20			2nd Floor_Area 3 - PWR/LGT Pull Wire Branch Circuits											
A12680	2nd Floor_Area 3 - Prime/1st Coat Paint Walls	24-Apr-26	07-May-26	10	10			2nd Floor_Area 3 - Prime/1st Coat Paint Walls											
A12700	2nd Floor_Area 3 - ACT Ceilings Install	08-May-26	21-May-26	10	10			2nd Floor_Area 3 - ACT Ceilings Install											
A12810	2nd Floor_Area 3 - Restroom Wall Tile Install	08-May-26	14-May-26	5	5			2nd Floor_Area 3 - Restroom Wall Tile Install											
A13040	2nd Floor_Area 3 - Technology Pull Wire	08-May-26	21-May-26	10	10			2nd Floor_Area 3 - Technology Pull Wire											
A13070	2nd Floor_Area 3 - Fiber Backbone Pull Wire/Test	08-May-26	14-May-26	5	5			2nd Floor_Area 3 - Fiber Backbone Pull Wire/Test											
A13390	2nd Floor_Area 3 - BAS Pull Wire	08-May-26	14-May-26	5	5			2nd Floor_Area 3 - BAS Pull Wire											
A13440	2nd Floor_Area 3 - Security Pull Wire	08-May-26	14-May-26	5	5			2nd Floor_Area 3 - Security Pull Wire											
A13500	2nd Floor_Area 3 - Fire Alarm Devices Install	08-May-26	19-May-26	8	8			2nd Floor_Area 3 - Fire Alarm Devices Install											
A13570	2nd Floor_Area 3 - Polished Concrete	08-May-26	05-Jun-26	20	20			2nd Floor_Area 3 - Polished Concrete											
A13660	2nd Floor_Area 3 - CER Room Installation	08-May-26	14-May-26	5	5			2nd Floor_Area 3 - CER Room Installation											
A13400	2nd Floor_Area 3 - BAS Terminate/Test	15-May-26	21-May-26	5	5			2nd Floor_Area 3 - BAS Terminate/Test											
A13450	2nd Floor_Area 3 - Security Terminate/Test	15-May-26	21-May-26	5	5			2nd Floor_Area 3 - Security Terminate/Test											
A13590	2nd Floor_Area 3 - Final Connections to CER Rooms - Electrical	15-May-26	21-May-26	5	5			2nd Floor_Area 3 - Final Connections to CER Rooms - Electrical											
A13610	2nd Floor_Area 3 - Condensate Piping Install	15-May-26	21-May-26	5	5			2nd Floor_Area 3 - Condensate Piping Install											
A13630	2nd Floor_Area 3 - Final Connections to CER Rooms - Mechanical	15-May-26	29-May-26	10	10			2nd Floor_Area 3 - Final Connections to CER Rooms - Mechanical											
A13650	2nd Floor_Area 3 - Fire Protection Heads in CER Rooms	15-May-26	21-May-26	5	5			2nd Floor_Area 3 - Fire Protection Heads in CER Rooms											
A12710	2nd Floor_Area 3 - Metal Ceilings Install	22-May-26	29-May-26	5	5			2nd Floor_Area 3 - Metal Ceilings Install											
A12950	2nd Floor_Area 3 - Light Fixture Install	22-May-26	26-Jun-26	25	25			2nd Floor_Area 3 - Light Fixture Install											



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A13050	2nd Floor_Area 3 - Technology Terminate/Test Wire	22-May-26	29-May-26	5	5					2nd Floor_Area 3 - Technology Terminate/Test Wire									
A13180	2nd Floor_Area 3 - Grilles/Diffusers Install	22-May-26	05-Jun-26	10	10					2nd Floor_Area 3 - Grilles/Diffusers Install									
A13280	2nd Floor_Area 3 - Plumbing Fixtures	22-May-26	29-May-26	5	5					2nd Floor_Area 3 - Plumbing Fixtures									
A13320	2nd Floor_Area 3 - Fire Protection Heads in ACT Ceilings	22-May-26	29-May-26	5	5					2nd Floor_Area 3 - Fire Protection Heads in ACT Ceilings									
A13410	2nd Floor_Area 3 - BAS Devices Install	22-May-26	26-May-26	2	2					2nd Floor_Area 3 - BAS Devices Install									
A16450	2nd Floor_Area 3 - Install CSPs	22-May-26	29-May-26	5	5					2nd Floor_Area 3 - Install CSPs									
A12820	2nd Floor_Area 3 - Toilet Accessories Install	01-Jun-26	05-Jun-26	5	5					2nd Floor_Area 3 - Toilet Accessories Install									
A13060	2nd Floor_Area 3 - Technology Devices Install	01-Jun-26	02-Jun-26	2	2					2nd Floor_Area 3 - Technology Devices Install									
A13510	2nd Floor_Area 3 - Fire Alarm Terminate/Test	04-Jun-26	10-Jun-26	5	5					2nd Floor_Area 3 - Fire Alarm Terminate/Test									
A12960	2nd Floor_Area 3 - Electrical Devices Install	08-Jun-26	06-Jul-26	20	20					2nd Floor_Area 3 - Electrical Devices Install									
A13560	2nd Floor_Area 3 - Install Lab Casework	23-Jun-26	21-Jul-26	20	20					2nd Floor_Area 3 - Install Lab Casework									
A12730	2nd Floor_Area 3 - Millwork Install	29-Jun-26	13-Jul-26	10	10					2nd Floor_Area 3 - Millwork Install									
A12990	2nd Floor_Area 3 - Above ACT Ceiling Inspection - Electrical	29-Jun-26	30-Jun-26	2	2					2nd Floor_Area 3 - Above ACT Ceiling Inspection - Electrical									
A13550	2nd Floor_Area 3 - UK Above ACT Ceiling Inspection	01-Jul-26	06-Jul-26	3	3					2nd Floor_Area 3 - UK Above ACT Ceiling Inspection									
A12780	2nd Floor_Area 3 - Carpet Install	07-Jul-26	13-Jul-26	5	5					2nd Floor_Area 3 - Carpet Install									
A12790	2nd Floor_Area 3 - Sealed Concrete Install	07-Jul-26	13-Jul-26	5	5					2nd Floor_Area 3 - Sealed Concrete Install									
A12800	2nd Floor_Area 3 - Resilient Floor Install	07-Jul-26	20-Jul-26	10	10					2nd Floor_Area 3 - Resilient Floor Install									
A12740	2nd Floor_Area 3 - Casework/Countertop Install	14-Jul-26	20-Jul-26	5	5					2nd Floor_Area 3 - Casework/Countertop Install									
A12750	2nd Floor_Area 3 - Projection Screen Install	21-Jul-26	21-Jul-26	1	1					2nd Floor_Area 3 - Projection Screen Install									
A12760	2nd Floor_Area 3 - Marker Board Install	21-Jul-26	21-Jul-26	1	1					2nd Floor_Area 3 - Marker Board Install									
A12830	2nd Floor_Area 3 - Doors/Hardware Install	21-Jul-26	03-Aug-26	10	10					2nd Floor_Area 3 - Doors/Hardware Install									
A13580	2nd Floor_Area 3 - Hook Up Lab Casework - Electrical	22-Jul-26	04-Aug-26	10	10					2nd Floor_Area 3 - Hook Up Lab Casework - Electrical									
A13600	2nd Floor_Area 3 - Hookup Lab Casework - Technology	22-Jul-26	04-Aug-26	10	10					2nd Floor_Area 3 - Hookup Lab Casework - Technology									
A13620	2nd Floor_Area 3 - Hookup Lab Casework - Mechanical	22-Jul-26	28-Jul-26	5	5					2nd Floor_Area 3 - Hookup Lab Casework - Mechanical									
A13640	2nd Floor_Area 3 - Hookups for Lab Casework - Plumbing	22-Jul-26	04-Aug-26	10	10					2nd Floor_Area 3 - Hookups for Lab Casework - Plumbing									
A12770	2nd Floor_Area 3 - Fire Extinguisher Cabinet Install	29-Jul-26	29-Jul-26	1	1					2nd Floor_Area 3 - Fire Extinguisher Cabinet Install									
A12840	2nd Floor_Area 3 - Final Paint	29-Jul-26	18-Aug-26	15	15					2nd Floor_Area 3 - Final Paint									
A13460	2nd Floor_Area 3 - Security Devices Install	04-Aug-26	05-Aug-26	2	2					2nd Floor_Area 3 - Security Devices Install									
A15940	2nd Floor_Area 3 - UK ITS Switches and UPS Installed and Online in Closet	04-Aug-26	10-Aug-26	5	5					2nd Floor_Area 3 - UK ITS Switches and UPS Installed and Online in Closet									
A13680	2nd Floor_Area 3 - Final Electrical Inspection	05-Aug-26	11-Aug-26	5	5					2nd Floor_Area 3 - Final Electrical Inspection									
A16010	2nd Floor_Area 3 - UK ITS Port Activation	11-Aug-26	17-Aug-26	5	5					2nd Floor_Area 3 - UK ITS Port Activation									
A12720	2nd Floor_Area 3 - Ceiling Pad Install	12-Aug-26	18-Aug-26	5	5					2nd Floor_Area 3 - Ceiling Pad Install									
A12850	2nd Floor_Area 3 - Wall Base Install	12-Aug-26	18-Aug-26	5	5					2nd Floor_Area 3 - Wall Base Install									
A16130	2nd Floor_Area 3 - UK ITS Install Wireless Access Points	12-Aug-26	18-Aug-26	5	5					2nd Floor_Area 3 - UK ITS Install Wireless Access Points									
A16540	2nd Floor_Area 3 - Install Lab Benches, Tables, and Cabinets	12-Aug-26	09-Sep-26	20	20					2nd Floor_Area 3 - Install Lab Benches, Tables, and Cabinets									
A12860	2nd Floor_Area 3 - TV Bracket Install	19-Aug-26	20-Aug-26	2	2					2nd Floor_Area 3 - TV Bracket Install									
A16630	2nd Floor_Area 3 - Install BSCs and Accessories	26-Aug-26	09-Sep-26	10	10					2nd Floor_Area 3 - Install BSCs and Accessories									
First Floor		15-Aug-25 A	17-Sep-26	277	162														
A16230	1st Floor - UK ITS DAS Install	25-Aug-26	31-Aug-26	5	5								1st Floor - UK ITS DAS Install						
A16280	1st Floor - UKPD Functional Test Access Control Devices	25-Aug-26	31-Aug-26	5	5								1st Floor - UKPD Functional Test Access Control Devices						
A16330	1st Floor - UKPD Functional Test Cameras	25-Aug-26	31-Aug-26	5	5								1st Floor - UKPD Functional Test Cameras						
A16380	1st Floor - UK A/V Systems Install	26-Aug-26	01-Sep-26	5	5								1st Floor - UK A/V Systems Install						
Area 2		05-Jan-26 A	25-Aug-26	172	146														

Page 17 of 33



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A3290	1st Floor_Area 2 - PWR/LGT OH Conduit Rough In	05-Jan-26 A	13-Feb-26	30	11			1st Floor_Area 2 - PWR/LGT OH Conduit Rough In											
A3430	1st Floor_Area 2 - Mech Rough In Drywall Ceilings/Soffits	08-Jan-26 A	05-Feb-26	10	5			1st Floor_Area 2 - Mech Rough In Drywall Ceilings/Soffits											
A3400	1st Floor_Area 2 - Hang Drywall	12-Jan-26 A	13-Feb-26	15	11			1st Floor_Area 2 - Hang Drywall											
A3230	1st Floor_Area 2 - Fire Alarm OH Conduit Rough In	12-Jan-26 A	06-Feb-26	20	6			1st Floor_Area 2 - Fire Alarm OH Conduit Rough In											
A3070	1st Floor_Area 2 - VAV/RC/Phoenix Valve Equipment Install	14-Jan-26 A	30-Jan-26	5	1			1st Floor_Area 2 - VAV/RC/Phoenix Valve Equipment Install											
A3410	1st Floor_Area 2 - Set Electrical Panels/Equipment	19-Jan-26 A	06-Feb-26	5	6			1st Floor_Area 2 - Set Electrical Panels/Equipment											
A3420	1st Floor_Area 2 - Elec Rough In Drywall Ceilings/Soffits	30-Jan-26	03-Feb-26	3	3			1st Floor_Area 2 - Elec Rough In Drywall Ceilings/Soffits											
A3330	1st Floor_Area 2 - Technology OH Conduit Rough In	30-Jan-26	12-Feb-26	10	10			1st Floor_Area 2 - Technology OH Conduit Rough In											
A2990	1st Floor_Area 2 - Insulate OA/SA Duct Mains	30-Jan-26	05-Feb-26	5	5			1st Floor_Area 2 - Insulate OA/SA Duct Mains											
A3560	1st Floor_Area 2 - Test Fire Protection Piping	30-Jan-26	30-Jan-26	1	1			1st Floor_Area 2 - Test Fire Protection Piping											
A3200	1st Floor_Area 2 - AV OH Conduit Rough In	30-Jan-26	02-Feb-26	2	2			1st Floor_Area 2 - AV OH Conduit Rough In											
A3220	1st Floor_Area 2 - Security OH Conduit Rough In	30-Jan-26	05-Feb-26	5	5			1st Floor_Area 2 - Security OH Conduit Rough In											
A3250	1st Floor_Area 2 - Kitchen EA Duct	30-Jan-26	05-Feb-26	5	5			1st Floor_Area 2 - Kitchen EA Duct											
A3370	1st Floor_Area 2 - Fire Wrap LEA Duct Mains	30-Jan-26	05-Feb-26	5	5			1st Floor_Area 2 - Fire Wrap LEA Duct Mains											
A16680	1st Floor_Area 2 - Test Domestic Water - OH	30-Jan-26	05-Feb-26	5	5			1st Floor_Area 2 - Test Domestic Water - OH											
A3260	1st Floor_Area 2 - Test HHW Piping	02-Feb-26	02-Feb-26	1	1			1st Floor_Area 2 - Test HHW Piping											
A3310	1st Floor_Area 2 - Insulate HHW Piping	03-Feb-26	09-Feb-26	5	5			1st Floor_Area 2 - Insulate HHW Piping											
A3490	1st Floor_Area 2 - Above Drywall Ceiling Inspection - Electrical	04-Feb-26	04-Feb-26	1	1			1st Floor_Area 2 - Above Drywall Ceiling Inspection - Electrical											
A3500	1st Floor_Area 2 - UK Above Drywall Ceiling Inspection	06-Feb-26	06-Feb-26	1	1			1st Floor_Area 2 - UK Above Drywall Ceiling Inspection											
A16750	1st Floor_Area 2 - Insulate Domestic Water - OH	06-Feb-26	19-Feb-26	10	10			1st Floor_Area 2 - Insulate Domestic Water - OH											
A3510	1st Floor_Area 2 - Finish Drywall	09-Feb-26	06-Mar-26	20	20			1st Floor_Area 2 - Finish Drywall											
A3520	1st Floor_Area 2 - Hang Drywall Ceilings/Soffits	09-Feb-26	13-Feb-26	5	5			1st Floor_Area 2 - Hang Drywall Ceilings/Soffits											
A3470	1st Floor_Area 2 - Pull Wire - Feeders	09-Feb-26	20-Feb-26	10	10			1st Floor_Area 2 - Pull Wire - Feeders											
A3550	1st Floor_Area 2 - Finish Drywall Ceilings/Soffits	16-Feb-26	20-Feb-26	5	5			1st Floor_Area 2 - Finish Drywall Ceilings/Soffits											
A3480	1st Floor_Area 2 - PWR/LGT Pull Wire Homeruns	16-Feb-26	27-Feb-26	10	10			1st Floor_Area 2 - PWR/LGT Pull Wire Homeruns											
A3590	1st Floor_Area 2 - Prime/1st Coat Paint Ceilings/Soffits	23-Feb-26	27-Feb-26	5	5			1st Floor_Area 2 - Prime/1st Coat Paint Ceilings/Soffits											
A3660	1st Floor_Area 2 - Fire Alarm Pull Wire	24-Feb-26	02-Mar-26	5	5			1st Floor_Area 2 - Fire Alarm Pull Wire											
A3540	1st Floor_Area 2 - PWR/LGT Pull Wire Branch Circuits	02-Mar-26	27-Mar-26	20	20			1st Floor_Area 2 - PWR/LGT Pull Wire Branch Circuits											
A3580	1st Floor_Area 2 - Prime/1st Coat Paint Walls	09-Mar-26	20-Mar-26	10	10			1st Floor_Area 2 - Prime/1st Coat Paint Walls											
A3600	1st Floor_Area 2 - ACT Ceilings Install	23-Mar-26	03-Apr-26	10	10			1st Floor_Area 2 - ACT Ceilings Install											
A3610	1st Floor_Area 2 - Restroom Wall Tile Install	23-Mar-26	27-Mar-26	5	5			1st Floor_Area 2 - Restroom Wall Tile Install											
A3620	1st Floor_Area 2 - Technology Pull Wire	23-Mar-26	03-Apr-26	10	10			1st Floor_Area 2 - Technology Pull Wire											
A3630	1st Floor_Area 2 - Fiber Backbone Pull Wire/Test	23-Mar-26	27-Mar-26	5	5			1st Floor_Area 2 - Fiber Backbone Pull Wire/Test											
A3640	1st Floor_Area 2 - BAS Pull Wire	23-Mar-26	27-Mar-26	5	5			1st Floor_Area 2 - BAS Pull Wire											
A3650	1st Floor_Area 2 - Security Pull Wire	23-Mar-26	27-Mar-26	5	5			1st Floor_Area 2 - Security Pull Wire											
A3920	1st Floor_Area 2 - Fire Alarm Devices Install	23-Mar-26	01-Apr-26	8	8			1st Floor_Area 2 - Fire Alarm Devices Install											
A4010	1st Floor_Area 2 - Polished Concrete	23-Mar-26	10-Apr-26	15	15			1st Floor_Area 2 - Polished Concrete											
A3670	1st Floor_Area 2 - CER Room Installation	23-Mar-26	27-Mar-26	5	5			1st Floor_Area 2 - CER Room Installation											
A3720	1st Floor_Area 2 - Light Fixture Install	30-Mar-26	24-Apr-26	20	20			1st Floor_Area 2 - Light Fixture Install											
A3760	1st Floor_Area 2 - BAS Terminate/Test	30-Mar-26	03-Apr-26	5	5			1st Floor_Area 2 - BAS Terminate/Test											
A3770	1st Floor_Area 2 - Security Terminate/Test	30-Mar-26	03-Apr-26	5	5			1st Floor_Area 2 - Security Terminate/Test											
A3800	1st Floor_Area 2 - Final Connections to CER Rooms - Electrical	30-Mar-26	03-Apr-26	5	5			1st Floor_Area 2 - Final Connections to CER Rooms - Electrical											
A3810	1st Floor_Area 2 - Condensate Piping Install	30-Mar-26	03-Apr-26	5	5			1st Floor_Area 2 - Condensate Piping Install											



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A3820	1st Floor_Area 2 - Final Connections to CER Rooms - Mechanical	30-Mar-26	10-Apr-26	10	10				1st Floor_Area 2 - Final Connections to CER Rooms - Mechanical										
A3830	1st Floor_Area 2 - Fire Protection Heads in CER Rooms	30-Mar-26	03-Apr-26	5	5				1st Floor_Area 2 - Fire Protection Heads in CER Rooms										
A3680	1st Floor_Area 2 - Metal Ceilings Install	06-Apr-26	10-Apr-26	5	5				1st Floor_Area 2 - Metal Ceilings Install										
A3730	1st Floor_Area 2 - Technology Terminate/Test Wire	06-Apr-26	10-Apr-26	5	5				1st Floor_Area 2 - Technology Terminate/Test Wire										
A3740	1st Floor_Area 2 - Grilles/Diffusers Install	06-Apr-26	17-Apr-26	10	10				1st Floor_Area 2 - Grilles/Diffusers Install										
A3890	1st Floor_Area 2 - Plumbing Fixtures	06-Apr-26	10-Apr-26	5	5				1st Floor_Area 2 - Plumbing Fixtures										
A3750	1st Floor_Area 2 - Fire Protection Heads in ACT Ceilings	06-Apr-26	10-Apr-26	5	5				1st Floor_Area 2 - Fire Protection Heads in ACT Ceilings										
A3900	1st Floor_Area 2 - BAS Devices Install	06-Apr-26	07-Apr-26	2	2				1st Floor_Area 2 - BAS Devices Install										
A16460	1st Floor_Area 2 - Install CSPs	06-Apr-26	10-Apr-26	5	5				1st Floor_Area 2 - Install CSPs										
A4080	1st Floor_Area 2 - Toilet Accessories Install	13-Apr-26	17-Apr-26	5	5				1st Floor_Area 2 - Toilet Accessories Install										
A3880	1st Floor_Area 2 - Technology Devices Install	13-Apr-26	14-Apr-26	2	2				1st Floor_Area 2 - Technology Devices Install										
A3570	1st Floor_Area 2 - Electrical Devices Install	20-Apr-26	15-May-26	20	20				1st Floor_Area 2 - Electrical Devices Install										
A3870	1st Floor_Area 2 - Above ACT Ceiling Inspection - Electrical	27-Apr-26	28-Apr-26	2	2				1st Floor_Area 2 - Above ACT Ceiling Inspection - Electrical										
A3790	1st Floor_Area 2 - Install Lab Casework	27-Apr-26	22-May-26	20	20				1st Floor_Area 2 - Install Lab Casework										
A3970	1st Floor_Area 2 - UK Above ACT Ceiling Inspection	29-Apr-26	30-Apr-26	2	2				1st Floor_Area 2 - UK Above ACT Ceiling Inspection										
A4030	1st Floor_Area 2 - Sealed Concrete Install	01-May-26	14-May-26	10	10				1st Floor_Area 2 - Sealed Concrete Install										
A4000	1st Floor_Area 2 - Terrazzo Floor Install	01-May-26	14-May-26	10	10				1st Floor_Area 2 - Terrazzo Floor Install										
A4020	1st Floor_Area 2 - Resilient Floor Install	01-May-26	07-May-26	5	5				1st Floor_Area 2 - Resilient Floor Install										
A3690	1st Floor_Area 2 - Projection Screen Install	08-May-26	08-May-26	1	1				1st Floor_Area 2 - Projection Screen Install										
A3850	1st Floor_Area 2 - Millwork Install	11-May-26	22-May-26	10	10				1st Floor_Area 2 - Millwork Install										
A3700	1st Floor_Area 2 - Marker Board Install	14-May-26	14-May-26	1	1				1st Floor_Area 2 - Marker Board Install										
A4070	1st Floor_Area 2 - Carpet Install	15-May-26	21-May-26	5	5				1st Floor_Area 2 - Carpet Install										
A3860	1st Floor_Area 2 - Casework/Countertop Install	22-May-26	29-May-26	5	5				1st Floor_Area 2 - Casework/Countertop Install										
A4090	1st Floor_Area 2 - Doors/Hardware Install	22-May-26	05-Jun-26	10	10				1st Floor_Area 2 - Doors/Hardware Install										
A3930	1st Floor_Area 2 - Hook Up Lab Casework - Electrical	26-May-26	08-Jun-26	10	10				1st Floor_Area 2 - Hook Up Lab Casework - Electrical										
A3940	1st Floor_Area 2 - Hookup Lab Casework - Technology	26-May-26	08-Jun-26	10	10				1st Floor_Area 2 - Hookup Lab Casework - Technology										
A3950	1st Floor_Area 2 - Hookup Lab Casework - Mechanical	26-May-26	01-Jun-26	5	5				1st Floor_Area 2 - Hookup Lab Casework - Mechanical										
A3960	1st Floor_Area 2 - Hookups for Lab Casework - Plumbing	26-May-26	08-Jun-26	10	10				1st Floor_Area 2 - Hookups for Lab Casework - Plumbing										
A3780	1st Floor_Area 2 - Fire Alarm Terminate/Test	29-May-26	04-Jun-26	5	5				1st Floor_Area 2 - Fire Alarm Terminate/Test										
A3710	1st Floor_Area 2 - Fire Extinguisher Cabinet Install	02-Jun-26	02-Jun-26	1	1				1st Floor_Area 2 - Fire Extinguisher Cabinet Install										
A4100	1st Floor_Area 2 - Final Paint	02-Jun-26	22-Jun-26	15	15				1st Floor_Area 2 - Final Paint										
A3910	1st Floor_Area 2 - Security Devices Install	08-Jun-26	09-Jun-26	2	2				1st Floor_Area 2 - Security Devices Install										
A4050	1st Floor_Area 2 - Final Electrical Inspection	09-Jun-26	15-Jun-26	5	5				1st Floor_Area 2 - Final Electrical Inspection										
A3980	1st Floor_Area 2 - Ceiling Pad Install	16-Jun-26	22-Jun-26	5	5				1st Floor_Area 2 - Ceiling Pad Install										
A4110	1st Floor_Area 2 - Wall Base Install	16-Jun-26	22-Jun-26	5	5				1st Floor_Area 2 - Wall Base Install										
A16550	1st Floor_Area 2 - Install Lab Benches, Tables, and Cabinets	16-Jun-26	14-Jul-26	20	20				1st Floor_Area 2 - Install Lab Benches, Tables, and Cabinets										
A15950	1st Floor_Area 2 - UK ITS Switches and UPS Installed and Online in Closet	22-Jun-26	26-Jun-26	5	5				1st Floor_Area 2 - UK ITS Switches and UPS Installed and Online in Closet										
A4120	1st Floor_Area 2 - TV Bracket Install	23-Jun-26	24-Jun-26	2	2				1st Floor_Area 2 - TV Bracket Install										
A16020	1st Floor_Area 2 - UK ITS Port Activation	29-Jun-26	06-Jul-26	5	5				1st Floor_Area 2 - UK ITS Port Activation										
A16640	1st Floor_Area 2 - Install BSCs and Accessories	30-Jun-26	14-Jul-26	10	10				1st Floor_Area 2 - Install BSCs and Accessories										
A16140	1st Floor_Area 2 - UK ITS Install Wireless Access Points	19-Aug-26	25-Aug-26	5	5				1st Floor_Area 2 - UK ITS Install Wireless Access Points										
Area 1		29-Dec-25 A	01-Sep-26	177	151														
A1800	1st Floor_Area 1 - PWR/LGT Homerun Conduit Rough In	29-Dec-25 A	30-Jan-26	20	1														



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A1760	1st Floor_Area 1 - SWV/AW/AV Piping Install	12-Jan-26 A	03-Feb-26	15	3														
A2230	1st Floor_Area 1 - VAV/RC/Phoenix Valve Equipment Install	14-Jan-26 A	30-Jan-26	5	1														
A1940	1st Floor_Area 1 - BAS OH Conduit Rough In	23-Jan-26 A	30-Jan-26	5	1														
A1850	1st Floor_Area 1 - Top out Remaining Walls	30-Jan-26	05-Feb-26	5	5														
A2010	1st Floor_Area 1 - PWR/LGT OH Conduit Rough In	30-Jan-26	05-Mar-26	25	25														
A2020	1st Floor_Area 1 - Cable Tray Install	30-Jan-26	02-Feb-26	2	2														
A2320	1st Floor_Area 1 - LEA/RA Branch Duct	30-Jan-26	12-Feb-26	10	10														
A2120	1st Floor_Area 1 - Insulate SA Duct Mains	30-Jan-26	05-Feb-26	5	5														
A2330	1st Floor_Area 1 - Insulate SA Branch Duct	30-Jan-26	05-Feb-26	5	5														
A2140	1st Floor_Area 1 - HHW Piping Install	30-Jan-26	13-Feb-26	11	11														
A2240	1st Floor_Area 1 - Domestic Water Mains	30-Jan-26	12-Feb-26	10	10														
A2440	1st Floor_Area 1 - Test Fire Protection Piping	30-Jan-26	30-Jan-26	1	1														
A1930	1st Floor_Area 1 - AV OH Conduit Rough In	30-Jan-26	02-Feb-26	2	2														
A1950	1st Floor_Area 1 - Security OH Conduit Rough In	30-Jan-26	05-Feb-26	5	5														
A1960	1st Floor_Area 1 - Fire Alarm OH Conduit Rough In	30-Jan-26	05-Feb-26	5	5														
A2800	1st Floor_Area 1 - Kitchen EA Duct	30-Jan-26	05-Feb-26	5	5														
A4160	1st Floor_Area 1 - Gas Piping	30-Jan-26	25-Mar-26	39	39														
A4170	1st Floor_Area 1 - Laboratory Water Mains (LCW,LHW,LHWR)	30-Jan-26	12-Feb-26	10	10														
A2040	1st Floor_Area 1 - Technology OH Conduit Rough In	03-Feb-26	09-Feb-26	5	5														
A1990	1st Floor_Area 1 - Frame Drywall Ceilings/Soffits	06-Feb-26	12-Feb-26	5	5														
A2790	1st Floor_Area 1 - KH-1 Kitchen Hood Install	06-Feb-26	12-Feb-26	5	5														
A2100	1st Floor_Area 1 - Elec Rough In Drywall Ceilings/Soffits	13-Feb-26	17-Feb-26	3	3														
A2130	1st Floor_Area 1 - Mech Rough In Drywall Ceilings/Soffits	13-Feb-26	26-Feb-26	10	10														
A2150	1st Floor_Area 1 - Fire Protection Heads in Drywall Ceilings	13-Feb-26	17-Feb-26	3	3														
A2860	1st Floor_Area 1 - Ansul FP System for KH-1 Kitchen Hood	13-Feb-26	19-Feb-26	5	5														
A4190	1st Floor_Area 1 - Laboratory Water In Wall and Branch Piping (LCW,LHW,LHWR)	13-Feb-26	05-Mar-26	15	15														
A4180	1st Floor_Area 1 - CA/VAC Piping	13-Feb-26	25-Mar-26	29	29														
A4200	1st Floor_Area 1 - DI Water	13-Feb-26	19-Feb-26	5	5														
A16670	1st Floor_Area 1 - Test Domestic Water - OH	13-Feb-26	19-Feb-26	5	5														
A2370	1st Floor_Area 1 - Hang Drywall	16-Feb-26	27-Feb-26	10	10														
A1810	1st Floor_Area 1 - Set Electrical Panels/Equipment	16-Feb-26	20-Feb-26	5	5														
A2280	1st Floor_Area 1 - Test HHW Piping	16-Feb-26	16-Feb-26	1	1														
A2300	1st Floor_Area 1 - Insulate HHW Piping	17-Feb-26	23-Feb-26	5	5														
A2200	1st Floor_Area 1 - Above Drywall Ceiling Inspection - Electrical	18-Feb-26	18-Feb-26	1	1														
A16740	1st Floor_Area 1 - Insulate Domestic Water - OH	20-Feb-26	05-Mar-26	10	10														
A1830	1st Floor_Area 1 - Pull Wire - Feeders	23-Feb-26	25-Feb-26	3	3														
A2390	1st Floor_Area 1 - UK Above Drywall Ceiling Inspection	27-Feb-26	27-Feb-26	1	1														
A2400	1st Floor_Area 1 - Hang Drywall Ceilings/Soffits	02-Mar-26	06-Mar-26	5	5														
A2080	1st Floor_Area 1 - Fire Alarm Pull Wire	03-Mar-26	09-Mar-26	5	5														
A1920	1st Floor_Area 1 - PWR/LGT Pull Wire Homeruns	06-Mar-26	19-Mar-26	10	10														
A2410	1st Floor_Area 1 - Finish Drywall	09-Mar-26	03-Apr-26	20	20														
A2430	1st Floor_Area 1 - Finish Drywall Ceilings/Soffits	09-Mar-26	13-Mar-26	5	5														
A2450	1st Floor_Area 1 - Prime/1st Coat Paint Ceilings/Soffits	16-Mar-26	20-Mar-26	5	5														



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A2090	1st Floor_Area 1 - PWR/LGT Pull Wire Branch Circuits	20-Mar-26	09-Apr-26	15	15				1st Floor_Area 1 - PWR/LGT Pull Wire Branch Circuits										
A2460	1st Floor_Area 1 - Prime/1st Coat Paint Walls	06-Apr-26	17-Apr-26	10	10				1st Floor_Area 1 - Prime/1st Coat Paint Walls										
A2470	1st Floor_Area 1 - ACT Ceilings Install	20-Apr-26	24-Apr-26	5	5				1st Floor_Area 1 - ACT Ceilings Install										
A2480	1st Floor_Area 1 - Restroom Wall Tile Install	20-Apr-26	01-May-26	10	10				1st Floor_Area 1 - Restroom Wall Tile Install										
A2160	1st Floor_Area 1 - Technology Pull Wire	20-Apr-26	24-Apr-26	5	5				1st Floor_Area 1 - Technology Pull Wire										
A2050	1st Floor_Area 1 - Fiber Backbone Pull Wire/Test	20-Apr-26	24-Apr-26	5	5				1st Floor_Area 1 - Fiber Backbone Pull Wire/Test										
A2060	1st Floor_Area 1 - BAS Pull Wire	20-Apr-26	24-Apr-26	5	5				1st Floor_Area 1 - BAS Pull Wire										
A2070	1st Floor_Area 1 - Security Pull Wire	20-Apr-26	24-Apr-26	5	5				1st Floor_Area 1 - Security Pull Wire										
A2500	1st Floor_Area 1 - Fire Alarm Devices Install	20-Apr-26	29-Apr-26	8	8				1st Floor_Area 1 - Fire Alarm Devices Install										
A2750	1st Floor_Area 1 - Polished Concrete	20-Apr-26	24-Apr-26	5	5				1st Floor_Area 1 - Polished Concrete										
A2880	1st Floor_Area 1 - CER Room Installation	20-Apr-26	01-May-26	10	10				1st Floor_Area 1 - CER Room Installation										
A2510	1st Floor_Area 1 - Metal Ceilings Install	27-Apr-26	01-May-26	5	5				1st Floor_Area 1 - Metal Ceilings Install										
A2550	1st Floor_Area 1 - Light Fixture Install	27-Apr-26	15-May-26	15	15				1st Floor_Area 1 - Light Fixture Install										
A2250	1st Floor_Area 1 - Technology Terminate/Test Wire	27-Apr-26	01-May-26	5	5				1st Floor_Area 1 - Technology Terminate/Test Wire										
A2560	1st Floor_Area 1 - Grilles/Diffusers Install	27-Apr-26	08-May-26	10	10				1st Floor_Area 1 - Grilles/Diffusers Install										
A2570	1st Floor_Area 1 - Fire Protection Heads in ACT Ceilings	27-Apr-26	01-May-26	5	5				1st Floor_Area 1 - Fire Protection Heads in ACT Ceilings										
A2170	1st Floor_Area 1 - BAS Terminate/Test	27-Apr-26	01-May-26	5	5				1st Floor_Area 1 - BAS Terminate/Test										
A2180	1st Floor_Area 1 - Security Terminate/Test	27-Apr-26	01-May-26	5	5				1st Floor_Area 1 - Security Terminate/Test										
A16470	1st Floor_Area 1 - Install CSPs	27-Apr-26	01-May-26	5	5				1st Floor_Area 1 - Install CSPs										
A2610	1st Floor_Area 1 - Plumbing Fixtures	04-May-26	15-May-26	10	10				1st Floor_Area 1 - Plumbing Fixtures										
A2260	1st Floor_Area 1 - BAS Devices Install	04-May-26	05-May-26	2	2				1st Floor_Area 1 - BAS Devices Install										
A2490	1st Floor_Area 1 - Security Devices Install	04-May-26	05-May-26	2	2				1st Floor_Area 1 - Security Devices Install										
A2770	1st Floor_Area 1 - Final Connections to CER Rooms - Electrical	04-May-26	08-May-26	5	5				1st Floor_Area 1 - Final Connections to CER Rooms - Electrical										
A2810	1st Floor_Area 1 - Condensate Piping Install	04-May-26	08-May-26	5	5				1st Floor_Area 1 - Condensate Piping Install										
A2840	1st Floor_Area 1 - Final Connections to CER Rooms - Mechanical	04-May-26	15-May-26	10	10				1st Floor_Area 1 - Final Connections to CER Rooms - Mechanical										
A2870	1st Floor_Area 1 - Fire Protection Heads in CER Rooms	04-May-26	08-May-26	5	5				1st Floor_Area 1 - Fire Protection Heads in CER Rooms										
A2670	1st Floor_Area 1 - Toilet Partitions Install	18-May-26	22-May-26	5	5				1st Floor_Area 1 - Toilet Partitions Install										
A2210	1st Floor_Area 1 - Electrical Devices Install	18-May-26	15-Jun-26	20	20				1st Floor_Area 1 - Electrical Devices Install										
A2600	1st Floor_Area 1 - Above ACT Ceiling Inspection - Electrical	18-May-26	19-May-26	2	2				1st Floor_Area 1 - Above ACT Ceiling Inspection - Electrical										
A2620	1st Floor_Area 1 - UK Above ACT Ceiling Inspection	20-May-26	21-May-26	2	2				1st Floor_Area 1 - UK Above ACT Ceiling Inspection										
A2660	1st Floor_Area 1 - Sealed Concrete Install	22-May-26	29-May-26	5	5				1st Floor_Area 1 - Sealed Concrete Install										
A2650	1st Floor_Area 1 - Terrazzo Floor Install	22-May-26	05-Jun-26	10	10				1st Floor_Area 1 - Terrazzo Floor Install										
A2900	1st Floor_Area 1 - Resilient Floor Install	22-May-26	29-May-26	5	5				1st Floor_Area 1 - Resilient Floor Install										
A2580	1st Floor_Area 1 - Millwork Install	26-May-26	08-Jun-26	10	10				1st Floor_Area 1 - Millwork Install										
A2690	1st Floor_Area 1 - Toilet Accessories Install	26-May-26	01-Jun-26	5	5				1st Floor_Area 1 - Toilet Accessories Install										
A2740	1st Floor_Area 1 - Install Lab Casework	26-May-26	08-Jun-26	10	10				1st Floor_Area 1 - Install Lab Casework										
A2520	1st Floor_Area 1 - Projection Screen Install	01-Jun-26	01-Jun-26	1	1				1st Floor_Area 1 - Projection Screen Install										
A2530	1st Floor_Area 1 - Marker Board Install	01-Jun-26	01-Jun-26	1	1				1st Floor_Area 1 - Marker Board Install										
A2190	1st Floor_Area 1 - Fire Alarm Terminate/Test	05-Jun-26	11-Jun-26	5	5				1st Floor_Area 1 - Fire Alarm Terminate/Test										
A2680	1st Floor_Area 1 - Carpet Install	08-Jun-26	12-Jun-26	5	5				1st Floor_Area 1 - Carpet Install										
A2760	1st Floor_Area 1 - Hook Up Lab Casework - Electrical	09-Jun-26	15-Jun-26	5	5				1st Floor_Area 1 - Hook Up Lab Casework - Electrical										
A2780	1st Floor_Area 1 - Hookup Lab Casework - Technology	09-Jun-26	15-Jun-26	5	5				1st Floor_Area 1 - Hookup Lab Casework - Technology										
A2830	1st Floor_Area 1 - Hookup Lab Casework - Mechanical	09-Jun-26	15-Jun-26	5	5				1st Floor_Area 1 - Hookup Lab Casework - Mechanical										

Page 21 of 33



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A2850	1st Floor_Area 1 - Hookups for Lab Casework - Plumbing	09-Jun-26	15-Jun-26	5	5						1st Floor_Area 1 - Hookups for Lab Casework - Plumbing								
A2590	1st Floor_Area 1 - Casework/Countertop Install	15-Jun-26	19-Jun-26	5	5						1st Floor_Area 1 - Casework/Countertop Install								
A2700	1st Floor_Area 1 - Doors/Hardware Install	15-Jun-26	19-Jun-26	5	5						1st Floor_Area 1 - Doors/Hardware Install								
A2910	1st Floor_Area 1 - Final Electrical Inspection	16-Jun-26	22-Jun-26	5	5						1st Floor_Area 1 - Final Electrical Inspection								
A2310	1st Floor_Area 1 - Technology Devices Install	22-Jun-26	23-Jun-26	2	2						1st Floor_Area 1 - Technology Devices Install								
A2630	1st Floor_Area 1 - Ceiling Pad Install	23-Jun-26	29-Jun-26	5	5						1st Floor_Area 1 - Ceiling Pad Install								
A2540	1st Floor_Area 1 - Fire Extinguisher Cabinet Install	24-Jun-26	24-Jun-26	1	1						1st Floor_Area 1 - Fire Extinguisher Cabinet Install								
A2710	1st Floor_Area 1 - Final Paint	24-Jun-26	08-Jul-26	10	10						1st Floor_Area 1 - Final Paint								
A2820	1st Floor_Area 1 - KH-1 Kitchen Hood Final Testing	30-Jun-26	07-Jul-26	5	5						1st Floor_Area 1 - KH-1 Kitchen Hood Final Testing								
A2720	1st Floor_Area 1 - Wall Base Install	01-Jul-26	08-Jul-26	5	5						1st Floor_Area 1 - Wall Base Install								
A16060	1st Floor_Area 1 - UK ITS Port Activation	07-Jul-26	13-Jul-26	5	5						1st Floor_Area 1 - UK ITS Port Activation								
A2730	1st Floor_Area 1 - TV Bracket Install	09-Jul-26	09-Jul-26	1	1						1st Floor_Area 1 - TV Bracket Install								
A16560	1st Floor_Area 1 - Install Lab Benches, Tables, and Cabinets	15-Jul-26	11-Aug-26	20	20						1st Floor_Area 1 - Install Lab Benches, Tables, and Cabinets								
A16650	1st Floor_Area 1 - Install BSCs and Accessories	29-Jul-26	11-Aug-26	10	10						1st Floor_Area 1 - Install BSCs and Accessories								
A16180	1st Floor_Area 1 - UK ITS Install Wireless Access Points	26-Aug-26	01-Sep-26	5	5						1st Floor_Area 1 - UK ITS Install Wireless Access Points								
Area 3		15-Aug-25 A	09-Sep-26	271	156														
A5420	1st Floor_Area 3 - Masonry Walls	15-Aug-25 A	06-Feb-26	40	6		1st Floor_Area 3 - Masonry Walls												
A4310	1st Floor_Area 3 - Top out Priority Walls	20-Jan-26 A	03-Feb-26	10	3		1st Floor_Area 3 - Top out Priority Walls												
A4320	1st Floor_Area 3 - Frame Remaining Walls	30-Jan-26	12-Feb-26	10	10		1st Floor_Area 3 - Frame Remaining Walls												
A4340	1st Floor_Area 3 - PWR/LGT Homerun Conduit Rough In	30-Jan-26	26-Feb-26	20	20		1st Floor_Area 3 - PWR/LGT Homerun Conduit Rough In												
A4230	1st Floor_Area 3 - OA/SA Duct Mains	30-Jan-26	12-Feb-26	10	10		1st Floor_Area 3 - OA/SA Duct Mains												
A4610	1st Floor_Area 3 - Domestic Water In Wall and Branch Piping	30-Jan-26	12-Feb-26	10	10		1st Floor_Area 3 - Domestic Water In Wall and Branch Piping												
A4360	1st Floor_Area 3 - OH Misc Metal/Unistrut Supports	30-Jan-26	05-Feb-26	5	5		1st Floor_Area 3 - OH Misc Metal/Unistrut Supports												
A4620	1st Floor_Area 3 - Laboratory Water In Wall and Branch Piping (LCW,LHW,LHWR)	30-Jan-26	19-Feb-26	15	15		1st Floor_Area 3 - Laboratory Water In Wall and Branch Piping (LCW,LHW,LHWR)												
A4440	1st Floor_Area 3 - PWR/LGT In Wall Conduit Rough In	03-Feb-26	16-Feb-26	10	10		1st Floor_Area 3 - PWR/LGT In Wall Conduit Rough In												
A4450	1st Floor_Area 3 - Technology In Wall Conduit Rough In	03-Feb-26	16-Feb-26	10	10		1st Floor_Area 3 - Technology In Wall Conduit Rough In												
A4430	1st Floor_Area 3 - Top out Remaining Walls	04-Feb-26	17-Feb-26	10	10		1st Floor_Area 3 - Top out Remaining Walls												
A4270	1st Floor_Area 3 - SWV/AW/AV Piping Install	04-Feb-26	25-Mar-26	36	36		1st Floor_Area 3 - SWV/AW/AV Piping Install												
A4500	1st Floor_Area 3 - Priority Wall Ductwork	04-Feb-26	06-Feb-26	3	3		1st Floor_Area 3 - Priority Wall Ductwork												
A4250	1st Floor_Area 3 - Set Priority Wall Door Frames	10-Feb-26	11-Feb-26	2	2		1st Floor_Area 3 - Set Priority Wall Door Frames												
A4330	1st Floor_Area 3 - Set Remaining Wall Door Frames	10-Feb-26	11-Feb-26	2	2		1st Floor_Area 3 - Set Remaining Wall Door Frames												
A4640	1st Floor_Area 3 - In Wall Blocking	10-Feb-26	23-Feb-26	10	10		1st Floor_Area 3 - In Wall Blocking												
A4490	1st Floor_Area 3 - Fire Alarm In Wall Conduit Rough In	10-Feb-26	16-Feb-26	5	5		1st Floor_Area 3 - Fire Alarm In Wall Conduit Rough In												
A4280	1st Floor_Area 3 - LEA/RA Duct Mains	13-Feb-26	26-Feb-26	10	10		1st Floor_Area 3 - LEA/RA Duct Mains												
A4290	1st Floor_Area 3 - Insulate OA/SA Duct Mains	13-Feb-26	19-Feb-26	5	5		1st Floor_Area 3 - Insulate OA/SA Duct Mains												
A4390	1st Floor_Area 3 - Domestic Water Mains	13-Feb-26	26-Feb-26	10	10		1st Floor_Area 3 - Domestic Water Mains												
A4690	1st Floor_Area 3 - Test Domestic Water - IW	13-Feb-26	13-Feb-26	1	1		1st Floor_Area 3 - Test Domestic Water - IW												
A4460	1st Floor_Area 3 - AV In Wall Conduit Rough In	13-Feb-26	16-Feb-26	2	2		1st Floor_Area 3 - AV In Wall Conduit Rough In												
A4470	1st Floor_Area 3 - BAS In Wall Conduit Rough In (tstats)	13-Feb-26	16-Feb-26	2	2		1st Floor_Area 3 - BAS In Wall Conduit Rough In (tstats)												
A4480	1st Floor_Area 3 - Security In Wall Conduit Rough In	13-Feb-26	16-Feb-26	2	2		1st Floor_Area 3 - Security In Wall Conduit Rough In												
A4300	1st Floor_Area 3 - HHW Piping Install	16-Feb-26	06-Mar-26	15	15		1st Floor_Area 3 - HHW Piping Install												
A4710	1st Floor_Area 3 - Insulate Domestic Water - IW	16-Feb-26	20-Feb-26	5	5		1st Floor_Area 3 - Insulate Domestic Water - IW												
A4660	1st Floor_Area 3 - In Wall Inspection - Electrical	17-Feb-26	17-Feb-26	1	1		1st Floor_Area 3 - In Wall Inspection - Electrical												

Page 22 of 33



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A4670	1st Floor_Area 3 - PWR/LGT OH Conduit Rough In	17-Feb-26	30-Mar-26	30	30			1st Floor_Area 3 - PWR/LGT OH Conduit Rough In											
A4530	1st Floor_Area 3 - AV OH Conduit Rough In	17-Feb-26	18-Feb-26	2	2			1st Floor_Area 3 - AV OH Conduit Rough In											
A4550	1st Floor_Area 3 - Security OH Conduit Rough In	17-Feb-26	23-Feb-26	5	5			1st Floor_Area 3 - Security OH Conduit Rough In											
A4580	1st Floor_Area 3 - Fire Alarm OH Conduit Rough In	17-Feb-26	23-Feb-26	5	5			1st Floor_Area 3 - Fire Alarm OH Conduit Rough In											
A4650	1st Floor_Area 3 - Frame Drywall Ceilings/Soffits	18-Feb-26	24-Feb-26	5	5			1st Floor_Area 3 - Frame Drywall Ceilings/Soffits											
A4510	1st Floor_Area 3 - OA/SA Branch Duct	20-Feb-26	05-Mar-26	10	10			1st Floor_Area 3 - OA/SA Branch Duct											
A4800	1st Floor_Area 3 - UK In Wall Inspection	24-Feb-26	24-Feb-26	1	1			1st Floor_Area 3 - UK In Wall Inspection											
A4720	1st Floor_Area 3 - Elec Rough In Drywall Ceilings/Soffits	25-Feb-26	27-Feb-26	3	3			1st Floor_Area 3 - Elec Rough In Drywall Ceilings/Soffits											
A4740	1st Floor_Area 3 - Mech Rough In Drywall Ceilings/Soffits	25-Feb-26	10-Mar-26	10	10			1st Floor_Area 3 - Mech Rough In Drywall Ceilings/Soffits											
A4750	1st Floor_Area 3 - Fire Protection Heads in Drywall Ceilings	25-Feb-26	27-Feb-26	3	3			1st Floor_Area 3 - Fire Protection Heads in Drywall Ceilings											
A4370	1st Floor_Area 3 - EA Duct Mains	27-Feb-26	12-Mar-26	10	10			1st Floor_Area 3 - EA Duct Mains											
A4380	1st Floor_Area 3 - VAV/RC/Phoenix Valve Equipment Install	27-Feb-26	05-Mar-26	5	5			1st Floor_Area 3 - VAV/RC/Phoenix Valve Equipment Install											
A4400	1st Floor_Area 3 - Fire Wrap LEA Duct Mains	27-Feb-26	05-Mar-26	5	5			1st Floor_Area 3 - Fire Wrap LEA Duct Mains											
A16690	1st Floor_Area 3 - Test Domestic Water - OH	27-Feb-26	05-Mar-26	5	5			1st Floor_Area 3 - Test Domestic Water - OH											
A4810	1st Floor_Area 3 - Hang Drywall	02-Mar-26	20-Mar-26	15	15			1st Floor_Area 3 - Hang Drywall											
A4820	1st Floor_Area 3 - Set Electrical Panels/Equipment	02-Mar-26	06-Mar-26	5	5			1st Floor_Area 3 - Set Electrical Panels/Equipment											
A4770	1st Floor_Area 3 - Above Drywall Ceiling Inspection - Electrical	02-Mar-26	02-Mar-26	1	1			1st Floor_Area 3 - Above Drywall Ceiling Inspection - Electrical											
A4590	1st Floor_Area 3 - LEA/RA Branch Duct	06-Mar-26	19-Mar-26	10	10			1st Floor_Area 3 - LEA/RA Branch Duct											
A4600	1st Floor_Area 3 - Insulate OA/SA Branch Duct	06-Mar-26	12-Mar-26	5	5			1st Floor_Area 3 - Insulate OA/SA Branch Duct											
A4540	1st Floor_Area 3 - BAS OH Conduit Rough In	06-Mar-26	12-Mar-26	5	5			1st Floor_Area 3 - BAS OH Conduit Rough In											
A4410	1st Floor_Area 3 - Laboratory Water Mains (LCW,LHW,LHWR)	06-Mar-26	19-Mar-26	10	10			1st Floor_Area 3 - Laboratory Water Mains (LCW,LHW,LHWR)											
A16760	1st Floor_Area 3 - Insulate Domestic Water - OH	06-Mar-26	19-Mar-26	10	10			1st Floor_Area 3 - Insulate Domestic Water - OH											
A4830	1st Floor_Area 3 - Pull Wire - Feeders	09-Mar-26	20-Mar-26	10	10			1st Floor_Area 3 - Pull Wire - Feeders											
A4520	1st Floor_Area 3 - Test HHW Piping	09-Mar-26	09-Mar-26	1	1			1st Floor_Area 3 - Test HHW Piping											
A4570	1st Floor_Area 3 - Insulate HHW Piping	10-Mar-26	16-Mar-26	5	5			1st Floor_Area 3 - Insulate HHW Piping											
A4980	1st Floor_Area 3 - Fire Alarm Pull Wire	10-Mar-26	16-Mar-26	5	5			1st Floor_Area 3 - Fire Alarm Pull Wire											
A4680	1st Floor_Area 3 - Cable Tray Install	13-Mar-26	19-Mar-26	5	5			1st Floor_Area 3 - Cable Tray Install											
A4560	1st Floor_Area 3 - Kitchen EA Duct	13-Mar-26	19-Mar-26	5	5			1st Floor_Area 3 - Kitchen EA Duct											
A4730	1st Floor_Area 3 - Technology OH Conduit Rough In	20-Mar-26	02-Apr-26	10	10			1st Floor_Area 3 - Technology OH Conduit Rough In											
A4700	1st Floor_Area 3 - Fire Protection Main Piping	20-Mar-26	26-Mar-26	5	5			1st Floor_Area 3 - Fire Protection Main Piping											
A4780	1st Floor_Area 3 - UK Above Drywall Ceiling Inspection	20-Mar-26	20-Mar-26	1	1			1st Floor_Area 3 - UK Above Drywall Ceiling Inspection											
A4630	1st Floor_Area 3 - DI Water	20-Mar-26	26-Mar-26	5	5			1st Floor_Area 3 - DI Water											
A4790	1st Floor_Area 3 - Hang Drywall Ceilings/Soffits	23-Mar-26	10-Apr-26	15	15			1st Floor_Area 3 - Hang Drywall Ceilings/Soffits											
A4420	1st Floor_Area 3 - CA/VAC Piping	26-Mar-26	08-Apr-26	10	10			1st Floor_Area 3 - CA/VAC Piping											
A4760	1st Floor_Area 3 - Fire Protection Branch Piping	27-Mar-26	09-Apr-26	10	10			1st Floor_Area 3 - Fire Protection Branch Piping											
A4840	1st Floor_Area 3 - PWR/LGT Pull Wire Homeruns	31-Mar-26	13-Apr-26	10	10			1st Floor_Area 3 - PWR/LGT Pull Wire Homeruns											
A4890	1st Floor_Area 3 - Finish Drywall	06-Apr-26	01-May-26	20	20			1st Floor_Area 3 - Finish Drywall											
A4860	1st Floor_Area 3 - Test Fire Protection Piping	10-Apr-26	10-Apr-26	1	1			1st Floor_Area 3 - Test Fire Protection Piping											
A4850	1st Floor_Area 3 - Finish Drywall Ceilings/Soffits	13-Apr-26	08-May-26	20	20			1st Floor_Area 3 - Finish Drywall Ceilings/Soffits											
A4870	1st Floor_Area 3 - PWR/LGT Pull Wire Branch Circuits	14-Apr-26	11-May-26	20	20			1st Floor_Area 3 - PWR/LGT Pull Wire Branch Circuits											
A4910	1st Floor_Area 3 - Prime/1st Coat Paint Walls	04-May-26	15-May-26	10	10			1st Floor_Area 3 - Prime/1st Coat Paint Walls											
A4880	1st Floor_Area 3 - Prime/1st Coat Paint Ceilings/Soffits	11-May-26	15-May-26	5	5			1st Floor_Area 3 - Prime/1st Coat Paint Ceilings/Soffits											
A4920	1st Floor_Area 3 - ACT Ceilings Install	18-May-26	01-Jun-26	10	10			1st Floor_Area 3 - ACT Ceilings Install											

Page 23 of 33



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A4930	1st Floor_Area 3 - Restroom Wall Tile Install	18-May-26	22-May-26	5	5					1st Floor_Area 3 - Restroom Wall Tile Install									
A5140	1st Floor_Area 3 - Light Fixture Install	18-May-26	22-Jun-26	25	25					1st Floor_Area 3 - Light Fixture Install									
A4940	1st Floor_Area 3 - Technology Pull Wire	18-May-26	01-Jun-26	10	10					1st Floor_Area 3 - Technology Pull Wire									
A4950	1st Floor_Area 3 - Fiber Backbone Pull Wire/Test	18-May-26	22-May-26	5	5					1st Floor_Area 3 - Fiber Backbone Pull Wire/Test									
A4960	1st Floor_Area 3 - BAS Pull Wire	18-May-26	22-May-26	5	5					1st Floor_Area 3 - BAS Pull Wire									
A4970	1st Floor_Area 3 - Security Pull Wire	18-May-26	22-May-26	5	5					1st Floor_Area 3 - Security Pull Wire									
A5200	1st Floor_Area 3 - Fire Alarm Devices Install	18-May-26	28-May-26	8	8					1st Floor_Area 3 - Fire Alarm Devices Install									
A5290	1st Floor_Area 3 - Polished Concrete	18-May-26	08-Jun-26	15	15					1st Floor_Area 3 - Polished Concrete									
A4990	1st Floor_Area 3 - CER Room Installation	18-May-26	01-Jun-26	10	10					1st Floor_Area 3 - CER Room Installation									
A5430	1st Floor_Area 3 - Resinous Flooring (Vivarium)	18-May-26	15-Jun-26	20	20					1st Floor_Area 3 - Resinous Flooring (Vivarium)									
A5010	1st Floor_Area 3 - BAS Terminate/Test	26-May-26	01-Jun-26	5	5					1st Floor_Area 3 - BAS Terminate/Test									
A5020	1st Floor_Area 3 - Security Terminate/Test	26-May-26	01-Jun-26	5	5					1st Floor_Area 3 - Security Terminate/Test									
A5090	1st Floor_Area 3 - Metal Ceilings Install	02-Jun-26	08-Jun-26	5	5					1st Floor_Area 3 - Metal Ceilings Install									
A5150	1st Floor_Area 3 - Technology Terminate/Test Wire	02-Jun-26	08-Jun-26	5	5					1st Floor_Area 3 - Technology Terminate/Test Wire									
A5160	1st Floor_Area 3 - Grilles/Diffusers Install	02-Jun-26	15-Jun-26	10	10					1st Floor_Area 3 - Grilles/Diffusers Install									
A5000	1st Floor_Area 3 - Plumbing Fixtures	02-Jun-26	08-Jun-26	5	5					1st Floor_Area 3 - Plumbing Fixtures									
A5170	1st Floor_Area 3 - Fire Protection Heads in ACT Ceilings	02-Jun-26	08-Jun-26	5	5					1st Floor_Area 3 - Fire Protection Heads in ACT Ceilings									
A5180	1st Floor_Area 3 - BAS Devices Install	02-Jun-26	03-Jun-26	2	2					1st Floor_Area 3 - BAS Devices Install									
A5040	1st Floor_Area 3 - Final Connections to CER Rooms - Electrical	02-Jun-26	08-Jun-26	5	5					1st Floor_Area 3 - Final Connections to CER Rooms - Electrical									
A5050	1st Floor_Area 3 - Condensate Piping Install	02-Jun-26	08-Jun-26	5	5					1st Floor_Area 3 - Condensate Piping Install									
A5060	1st Floor_Area 3 - Final Connections to CER Rooms - Mechanical	02-Jun-26	15-Jun-26	10	10					1st Floor_Area 3 - Final Connections to CER Rooms - Mechanical									
A5070	1st Floor_Area 3 - Fire Protection Heads in CER Rooms	02-Jun-26	08-Jun-26	5	5					1st Floor_Area 3 - Fire Protection Heads in CER Rooms									
A16480	1st Floor_Area 3 - Install CSPs	02-Jun-26	08-Jun-26	5	5					1st Floor_Area 3 - Install CSPs									
A5130	1st Floor_Area 3 - Toilet Accessories Install	09-Jun-26	15-Jun-26	5	5					1st Floor_Area 3 - Toilet Accessories Install									
A5220	1st Floor_Area 3 - Technology Devices Install	09-Jun-26	10-Jun-26	2	2					1st Floor_Area 3 - Technology Devices Install									
A5210	1st Floor_Area 3 - Install Lab Casework	09-Jun-26	07-Jul-26	20	20					1st Floor_Area 3 - Install Lab Casework									
A5030	1st Floor_Area 3 - Fire Alarm Terminate/Test	12-Jun-26	18-Jun-26	5	5					1st Floor_Area 3 - Fire Alarm Terminate/Test									
A4900	1st Floor_Area 3 - Electrical Devices Install	16-Jun-26	14-Jul-26	20	20					1st Floor_Area 3 - Electrical Devices Install									
A5230	1st Floor_Area 3 - Millwork Install	23-Jun-26	07-Jul-26	10	10					1st Floor_Area 3 - Millwork Install									
A5250	1st Floor_Area 3 - Above ACT Ceiling Inspection - Electrical	23-Jun-26	24-Jun-26	2	2					1st Floor_Area 3 - Above ACT Ceiling Inspection - Electrical									
A5540	1st Floor_Area 3 - Coiling Door Install	23-Jun-26	29-Jun-26	5	5					1st Floor_Area 3 - Coiling Door Install									
A5260	1st Floor_Area 3 - UK Above ACT Ceiling Inspection	25-Jun-26	26-Jun-26	2	2					1st Floor_Area 3 - UK Above ACT Ceiling Inspection									
A5310	1st Floor_Area 3 - Sealed Concrete Install	29-Jun-26	13-Jul-26	10	10					1st Floor_Area 3 - Sealed Concrete Install									
A5280	1st Floor_Area 3 - Terrazzo Floor Install	29-Jun-26	13-Jul-26	10	10					1st Floor_Area 3 - Terrazzo Floor Install									
A5300	1st Floor_Area 3 - Resilient Floor Install	29-Jun-26	06-Jul-26	5	5					1st Floor_Area 3 - Resilient Floor Install									
A5450	1st Floor_Area 3 - Animal Penning	30-Jun-26	21-Jul-26	15	15					1st Floor_Area 3 - Animal Penning									
A5100	1st Floor_Area 3 - Projection Screen Install	07-Jul-26	07-Jul-26	1	1					1st Floor_Area 3 - Projection Screen Install									
A5110	1st Floor_Area 3 - Marker Board Install	07-Jul-26	07-Jul-26	1	1					1st Floor_Area 3 - Marker Board Install									
A5330	1st Floor_Area 3 - Hook Up Lab Casework - Electrical	08-Jul-26	21-Jul-26	10	10					1st Floor_Area 3 - Hook Up Lab Casework - Electrical									
A5340	1st Floor_Area 3 - Hookup Lab Casework - Technology	08-Jul-26	21-Jul-26	10	10					1st Floor_Area 3 - Hookup Lab Casework - Technology									
A5350	1st Floor_Area 3 - Hookup Lab Casework - Mechanical	08-Jul-26	14-Jul-26	5	5					1st Floor_Area 3 - Hookup Lab Casework - Mechanical									
A5360	1st Floor_Area 3 - Hookups for Lab Casework - Plumbing	08-Jul-26	21-Jul-26	10	10					1st Floor_Area 3 - Hookups for Lab Casework - Plumbing									
A5320	1st Floor_Area 3 - Carpet Install	14-Jul-26	20-Jul-26	5	5					1st Floor_Area 3 - Carpet Install									

Page 24 of 33



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A5240	1st Floor_Area 3 - Casework/Countertop Install	21-Jul-26	27-Jul-26	5	5								█ 1st Floor_Area 3 - Casework/Countertop Install						
A5370	1st Floor_Area 3 - Doors/Hardware Install	21-Jul-26	03-Aug-26	10	10								█ 1st Floor_Area 3 - Doors/Hardware Install						
A5380	1st Floor_Area 3 - Final Electrical Inspection	22-Jul-26	28-Jul-26	5	5								█ 1st Floor_Area 3 - Final Electrical Inspection						
A5270	1st Floor_Area 3 - Ceiling Pad Install	29-Jul-26	04-Aug-26	5	5								█ 1st Floor_Area 3 - Ceiling Pad Install						
A5120	1st Floor_Area 3 - Fire Extinguisher Cabinet Install	29-Jul-26	29-Jul-26	1	1								█ 1st Floor_Area 3 - Fire Extinguisher Cabinet Install						
A5390	1st Floor_Area 3 - Final Paint	29-Jul-26	18-Aug-26	15	15								█ 1st Floor_Area 3 - Final Paint						
A5190	1st Floor_Area 3 - Security Devices Install	04-Aug-26	05-Aug-26	2	2								█ 1st Floor_Area 3 - Security Devices Install						
A15960	1st Floor_Area 3 - UK ITS Switches and UPS Installed and Online in Closet	04-Aug-26	10-Aug-26	5	5								█ 1st Floor_Area 3 - UK ITS Switches and UPS Installed and Online in Closet						
A16030	1st Floor_Area 3 - UK ITS Port Activation	11-Aug-26	17-Aug-26	5	5								█ 1st Floor_Area 3 - UK ITS Port Activation						
A5400	1st Floor_Area 3 - Wall Base Install	12-Aug-26	18-Aug-26	5	5								█ 1st Floor_Area 3 - Wall Base Install						
A16570	1st Floor_Area 3 - Install Lab Benches, Tables, and Cabinets	12-Aug-26	09-Sep-26	20	20								█ 1st Floor_Area 3 - Install Lab Benches, Tables, and Cabinets						
A5410	1st Floor_Area 3 - TV Bracket Install	19-Aug-26	20-Aug-26	2	2								█ 1st Floor_Area 3 - TV Bracket Install						
A16660	1st Floor_Area 3 - Install BSCs and Accessories	26-Aug-26	09-Sep-26	10	10								█ 1st Floor_Area 3 - Install BSCs and Accessories						
A16150	1st Floor_Area 3 - UK ITS Install Wireless Access Points	02-Sep-26	09-Sep-26	5	5								█ 1st Floor_Area 3 - UK ITS Install Wireless Access Points						
Auditorium/Lobby		13-Feb-26	17-Sep-26	152	152														
A680	1st Floor_Auditorium - Layout/Top Track	13-Feb-26	19-Feb-26	5	5								█ 1st Floor_Auditorium - Layout/Top Track						
A1020	1st Floor_Auditorium - Electrical Feeder Conduit	13-Feb-26	26-Feb-26	10									█ 1st Floor_Auditorium - Electrical Feeder Conduit						
A1230	1st Floor_Auditorium - Layout Duct Openings In Wall	13-Feb-26	16-Feb-26	2	2								█ 1st Floor_Auditorium - Layout Duct Openings In Wall						
A690	1st Floor_Auditorium - Frame Priority Walls	20-Feb-26	26-Feb-26	5	5								█ 1st Floor_Auditorium - Frame Priority Walls						
A700	1st Floor_Auditorium - Set Priority Wall Door Frames	20-Feb-26	20-Feb-26	1	1								█ 1st Floor_Auditorium - Set Priority Wall Door Frames						
A710	1st Floor_Auditorium - Top out Priority Walls	25-Feb-26	03-Mar-26	5	5								█ 1st Floor_Auditorium - Top out Priority Walls						
A720	1st Floor_Auditorium - Frame Remaining Walls	27-Feb-26	05-Mar-26	5	5								█ 1st Floor_Auditorium - Frame Remaining Walls						
A730	1st Floor_Auditorium - Set Remaining Wall Door Frames	27-Feb-26	27-Feb-26	1	1								█ 1st Floor_Auditorium - Set Remaining Wall Door Frames						
A1030	1st Floor_Auditorium - PWR/LGT Homerun Conduit Rough In	27-Feb-26	12-Mar-26	10	10								█ 1st Floor_Auditorium - PWR/LGT Homerun Conduit Rough In						
A1060	1st Floor_Auditorium - Set Electrical Panels/Equipment	27-Feb-26	05-Mar-26	5	5								█ 1st Floor_Auditorium - Set Electrical Panels/Equipment						
A1390	1st Floor_Auditorium - Domestic Water In Wall and Branch Piping	27-Feb-26	12-Mar-26	10	10								█ 1st Floor_Auditorium - Domestic Water In Wall and Branch Piping						
A1510	1st Floor_Auditorium - OH Misc Metal/Unistrut Supports	27-Feb-26	05-Mar-26	5	5								█ 1st Floor_Auditorium - OH Misc Metal/Unistrut Supports						
A1040	1st Floor_Auditorium - PWR/LGT In Wall Conduit Rough In	03-Mar-26	09-Mar-26	5	5								█ 1st Floor_Auditorium - PWR/LGT In Wall Conduit Rough In						
A1150	1st Floor_Auditorium - Technology In Wall Conduit Rough In	03-Mar-26	09-Mar-26	5	5								█ 1st Floor_Auditorium - Technology In Wall Conduit Rough In						
A1670	1st Floor_Auditorium - Priority Wall Ductwork	04-Mar-26	06-Mar-26	3	3								█ 1st Floor_Auditorium - Priority Wall Ductwork						
A740	1st Floor_Auditorium - Top out Remaining Walls	06-Mar-26	12-Mar-26	5	5								█ 1st Floor_Auditorium - Top out Remaining Walls						
A1050	1st Floor_Auditorium - Pull Wire - Feeders	06-Mar-26	10-Mar-26	3	3								█ 1st Floor_Auditorium - Pull Wire - Feeders						
A1490	1st Floor_Auditorium - AV In Wall Conduit Rough In	06-Mar-26	09-Mar-26	2	2								█ 1st Floor_Auditorium - AV In Wall Conduit Rough In						
A1520	1st Floor_Auditorium - BAS In Wall Conduit Rough In (tstats)	06-Mar-26	09-Mar-26	2	2								█ 1st Floor_Auditorium - BAS In Wall Conduit Rough In (tstats)						
A1570	1st Floor_Auditorium - Security In Wall Conduit Rough In	06-Mar-26	09-Mar-26	2	2								█ 1st Floor_Auditorium - Security In Wall Conduit Rough In						
A1620	1st Floor_Auditorium - Fire Alarm In Wall Conduit Rough In	06-Mar-26	09-Mar-26	2	2								█ 1st Floor_Auditorium - Fire Alarm In Wall Conduit Rough In						
A1240	1st Floor_Auditorium - SA Duct Mains	09-Mar-26	13-Mar-26	5	5								█ 1st Floor_Auditorium - SA Duct Mains						
A1120	1st Floor_Auditorium - In Wall Inspection - Electrical	10-Mar-26	10-Mar-26	1	1								█ 1st Floor_Auditorium - In Wall Inspection - Electrical						
A1170	1st Floor_Auditorium - PWR/LGT OH Conduit Rough In	10-Mar-26	30-Mar-26	15	15								█ 1st Floor_Auditorium - PWR/LGT OH Conduit Rough In						
A1180	1st Floor_Auditorium - Cable Tray Install	10-Mar-26	11-Mar-26	2	2								█ 1st Floor_Auditorium - Cable Tray Install						
A1500	1st Floor_Auditorium - AV OH Conduit Rough In	10-Mar-26	11-Mar-26	2	2								█ 1st Floor_Auditorium - AV OH Conduit Rough In						
A1530	1st Floor_Auditorium - BAS OH Conduit Rough In	10-Mar-26	16-Mar-26	5	5								█ 1st Floor_Auditorium - BAS OH Conduit Rough In						
A1580	1st Floor_Auditorium - Security OH Conduit Rough In	10-Mar-26	16-Mar-26	5	5								█ 1st Floor_Auditorium - Security OH Conduit Rough In						



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A1630	1st Floor_Auditorium - Fire Alarm OH Conduit Rough In	10-Mar-26	16-Mar-26	5	5			1st Floor_Auditorium - Fire Alarm OH Conduit Rough In											
A1160	1st Floor_Auditorium - Technology OH Conduit Rough In	12-Mar-26	18-Mar-26	5	5			1st Floor_Auditorium - Technology OH Conduit Rough In											
A1220	1st Floor_Auditorium - Fiber Backbone Pull Wire/Test	12-Mar-26	18-Mar-26	5	5			1st Floor_Auditorium - Fiber Backbone Pull Wire/Test											
A780	1st Floor_Auditorium - Frame Drywall Ceilings/Soffits	13-Mar-26	19-Mar-26	5	5			1st Floor_Auditorium - Frame Drywall Ceilings/Soffits											
A1070	1st Floor_Auditorium - PWR/LGT Pull Wire Homeruns	13-Mar-26	26-Mar-26	10	10			1st Floor_Auditorium - PWR/LGT Pull Wire Homeruns											
A1400	1st Floor_Auditorium - Test Domestic Water - IW	13-Mar-26	13-Mar-26	1	1			1st Floor_Auditorium - Test Domestic Water - IW											
A750	1st Floor_Auditorium - In Wall Blocking	16-Mar-26	20-Mar-26	5	5			1st Floor_Auditorium - In Wall Blocking											
A1250	1st Floor_Auditorium - RA Duct Mains	16-Mar-26	20-Mar-26	5	5			1st Floor_Auditorium - RA Duct Mains											
A1300	1st Floor_Auditorium - Insulate SA Duct Mains	16-Mar-26	20-Mar-26	5	5			1st Floor_Auditorium - Insulate SA Duct Mains											
A1340	1st Floor_Auditorium - HHW Piping Install	16-Mar-26	27-Mar-26	10	10			1st Floor_Auditorium - HHW Piping Install											
A1380	1st Floor_Auditorium - Domestic Water Mains	16-Mar-26	27-Mar-26	10	10			1st Floor_Auditorium - Domestic Water Mains											
A1410	1st Floor_Auditorium - Insulate Domestic Water - IW	16-Mar-26	20-Mar-26	5	5			1st Floor_Auditorium - Insulate Domestic Water - IW											
A1640	1st Floor_Auditorium - Fire Alarm Pull Wire	17-Mar-26	23-Mar-26	5	5			1st Floor_Auditorium - Fire Alarm Pull Wire											
A1090	1st Floor_Auditorium - Elec Rough In Drywall Ceilings/Soffits	20-Mar-26	24-Mar-26	3	3			1st Floor_Auditorium - Elec Rough In Drywall Ceilings/Soffits											
A1320	1st Floor_Auditorium - Mech Rough In Drywall Ceilings/Soffits	20-Mar-26	09-Apr-26	15	15			1st Floor_Auditorium - Mech Rough In Drywall Ceilings/Soffits											
A1460	1st Floor_Auditorium - Fire Protection Heads in Drywall Ceilings	20-Mar-26	24-Mar-26	3	3			1st Floor_Auditorium - Fire Protection Heads in Drywall Ceilings											
A1260	1st Floor_Auditorium - EA Duct Mains	23-Mar-26	27-Mar-26	5	5			1st Floor_Auditorium - EA Duct Mains											
A1270	1st Floor_Auditorium - VAV/RC/Phoenix Valve Equipment Install	23-Mar-26	27-Mar-26	5	5			1st Floor_Auditorium - VAV/RC/Phoenix Valve Equipment Install											
A1280	1st Floor_Auditorium - SA Branch Duct	23-Mar-26	27-Mar-26	5	5			1st Floor_Auditorium - SA Branch Duct											
A1680	1st Floor_Auditorium - UK In Wall Inspection	23-Mar-26	23-Mar-26	1	1			1st Floor_Auditorium - UK In Wall Inspection											
A1130	1st Floor_Auditorium - Above Drywall Ceiling Inspection - Electrical	25-Mar-26	25-Mar-26	1	1			1st Floor_Auditorium - Above Drywall Ceiling Inspection - Electrical											
A1370	1st Floor_Auditorium - SWV Piping Install	26-Mar-26	01-Apr-26	5	5			1st Floor_Auditorium - SWV Piping Install											
A1290	1st Floor_Auditorium - RA Branch Duct	30-Mar-26	03-Apr-26	5	5			1st Floor_Auditorium - RA Branch Duct											
A1310	1st Floor_Auditorium - Insulate SA Branch Duct	30-Mar-26	03-Apr-26	5	5			1st Floor_Auditorium - Insulate SA Branch Duct											
A1350	1st Floor_Auditorium - Test HHW Piping	30-Mar-26	30-Mar-26	1	1			1st Floor_Auditorium - Test HHW Piping											
A1440	1st Floor_Auditorium - Fire Protection Main Piping	30-Mar-26	03-Apr-26	5	5			1st Floor_Auditorium - Fire Protection Main Piping											
A16700	1st Floor_Auditorium - Test Domestic Water - OH	30-Mar-26	03-Apr-26	5	5			1st Floor_Auditorium - Test Domestic Water - OH											
A1080	1st Floor_Auditorium - PWR/LGT Pull Wire Branch Circuits	31-Mar-26	27-Apr-26	20	20			1st Floor_Auditorium - PWR/LGT Pull Wire Branch Circuits											
A1360	1st Floor_Auditorium - Insulate HHW Piping	31-Mar-26	02-Apr-26	3	3			1st Floor_Auditorium - Insulate HHW Piping											
A1420	1st Floor_Auditorium - Storm/Roof Leader Piping Install	02-Apr-26	06-Apr-26	3	3			1st Floor_Auditorium - Storm/Roof Leader Piping Install											
A1450	1st Floor_Auditorium - Fire Protection Branch Piping	06-Apr-26	10-Apr-26	5	5			1st Floor_Auditorium - Fire Protection Branch Piping											
A16770	1st Floor_Auditorium - Insulate Domestic Water - OH	06-Apr-26	17-Apr-26	10	10			1st Floor_Auditorium - Insulate Domestic Water - OH											
A1690	1st Floor_Auditorium - UK Above Drywall Ceiling Inspection	10-Apr-26	10-Apr-26	1	1			1st Floor_Auditorium - UK Above Drywall Ceiling Inspection											
A790	1st Floor_Auditorium - Hang Drywall Ceilings/Soffits	13-Apr-26	17-Apr-26	5	5			1st Floor_Auditorium - Hang Drywall Ceilings/Soffits											
A1480	1st Floor_Auditorium - Test Fire Protection Piping	13-Apr-26	13-Apr-26	1	1			1st Floor_Auditorium - Test Fire Protection Piping											
A760	1st Floor_Auditorium - Hang Drywall	28-Apr-26	11-May-26	10	10			1st Floor_Auditorium - Hang Drywall											
A800	1st Floor_Auditorium - Finish Drywall Ceilings/Soffits	11-May-26	15-May-26	5	5			1st Floor_Auditorium - Finish Drywall Ceilings/Soffits											
A770	1st Floor_Auditorium - Finish Drywall	12-May-26	02-Jun-26	15	15			1st Floor_Auditorium - Finish Drywall											
A820	1st Floor_Auditorium - Prime/1st Coat Paint Ceilings/Soffits	18-May-26	22-May-26	5	5			1st Floor_Auditorium - Prime/1st Coat Paint Ceilings/Soffits											
A1540	1st Floor_Auditorium - BAS Pull Wire	26-May-26	01-Jun-26	5	5			1st Floor_Auditorium - BAS Pull Wire											
A1590	1st Floor_Auditorium - Security Pull Wire	26-May-26	01-Jun-26	5	5			1st Floor_Auditorium - Security Pull Wire											
A1190	1st Floor_Auditorium - Technology Pull Wire	02-Jun-26	08-Jun-26	5	5			1st Floor_Auditorium - Technology Pull Wire											
A1550	1st Floor_Auditorium - BAS Terminate/Test	02-Jun-26	08-Jun-26	5	5			1st Floor_Auditorium - BAS Terminate/Test											

Page 26 of 33



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A1600	1st Floor_Auditorium - Security Terminate/Test	02-Jun-26	08-Jun-26	5	5						1st Floor_Auditorium - Security Terminate/Test								
A810	1st Floor_Auditorium - Prime/1st Coat Paint Walls	03-Jun-26	09-Jun-26	5	5						1st Floor_Auditorium - Prime/1st Coat Paint Walls								
A1200	1st Floor_Auditorium - Technology Terminate/Test Wire	09-Jun-26	15-Jun-26	5	5						1st Floor_Auditorium - Technology Terminate/Test Wire								
A1560	1st Floor_Auditorium - BAS Devices Install	09-Jun-26	10-Jun-26	2	2						1st Floor_Auditorium - BAS Devices Install								
A830	1st Floor_Auditorium - ACT Ceilings Install	10-Jun-26	16-Jun-26	5	5						1st Floor_Auditorium - ACT Ceilings Install								
A950	1st Floor_Auditorium - Restroom Wall Tile Install	10-Jun-26	23-Jun-26	10	10						1st Floor_Auditorium - Restroom Wall Tile Install								
A1650	1st Floor_Auditorium - Fire Alarm Devices Install	10-Jun-26	19-Jun-26	8	8						1st Floor_Auditorium - Fire Alarm Devices Install								
A1210	1st Floor_Auditorium - Technology Devices Install	16-Jun-26	17-Jun-26	2	2						1st Floor_Auditorium - Technology Devices Install								
A840	1st Floor_Auditorium - Metal Ceilings Install	17-Jun-26	23-Jun-26	5	5						1st Floor_Auditorium - Metal Ceilings Install								
A890	1st Floor_Auditorium - Projection Screen Install	17-Jun-26	17-Jun-26	1	1						1st Floor_Auditorium - Projection Screen Install								
A1330	1st Floor_Auditorium - Grilles/Diffusers Install	17-Jun-26	23-Jun-26	5	5						1st Floor_Auditorium - Grilles/Diffusers Install								
A1470	1st Floor_Auditorium - Fire Protection Heads in ACT Ceilings	17-Jun-26	23-Jun-26	5	5						1st Floor_Auditorium - Fire Protection Heads in ACT Ceilings								
A1660	1st Floor_Auditorium - Fire Alarm Terminate/Test	22-Jun-26	26-Jun-26	5	5						1st Floor_Auditorium - Fire Alarm Terminate/Test								
A1100	1st Floor_Auditorium - Light Fixture Install	23-Jun-26	21-Jul-26	20	20						1st Floor_Auditorium - Light Fixture Install								
A1430	1st Floor_Auditorium - Plumbing Fixtures	24-Jun-26	30-Jun-26	5	5						1st Floor_Auditorium - Plumbing Fixtures								
A960	1st Floor_Auditorium - Toilet Partitions Install	01-Jul-26	08-Jul-26	5	5						1st Floor_Auditorium - Toilet Partitions Install								
A900	1st Floor_Auditorium - Marker Board Install	08-Jul-26	08-Jul-26	1	1						1st Floor_Auditorium - Marker Board Install								
A970	1st Floor_Auditorium - Toilet Accessories Install	09-Jul-26	15-Jul-26	5	5						1st Floor_Auditorium - Toilet Accessories Install								
A1110	1st Floor_Auditorium - Electrical Devices Install	15-Jul-26	21-Jul-26	5	5						1st Floor_Auditorium - Electrical Devices Install								
A860	1st Floor_Auditorium - Millwork Install	22-Jul-26	11-Aug-26	15	15						1st Floor_Auditorium - Millwork Install								
A1140	1st Floor_Auditorium - Above ACT Ceiling Inspection - Electrical	22-Jul-26	23-Jul-26	2	2						1st Floor_Auditorium - Above ACT Ceiling Inspection - Electrical								
A1700	1st Floor_Auditorium - UK Above ACT Ceiling Inspection	24-Jul-26	27-Jul-26	2	2						1st Floor_Auditorium - UK Above ACT Ceiling Inspection								
A880	1st Floor_Auditorium - Handrail Install	28-Jul-26	30-Jul-26	3	3						1st Floor_Auditorium - Handrail Install								
A930	1st Floor_Auditorium - Sealed Concrete Install	28-Jul-26	03-Aug-26	5	5						1st Floor_Auditorium - Sealed Concrete Install								
A940	1st Floor_Auditorium - Terrazzo Floor Install	28-Jul-26	10-Aug-26	10	10						1st Floor_Auditorium - Terrazzo Floor Install								
A850	1st Floor_Auditorium - Ceiling Pad Install	05-Aug-26	11-Aug-26	5	5						1st Floor_Auditorium - Ceiling Pad Install								
A920	1st Floor_Auditorium - Carpet Install	11-Aug-26	24-Aug-26	10	10						1st Floor_Auditorium - Carpet Install								
A980	1st Floor_Auditorium - Doors/Hardware Install	11-Aug-26	24-Aug-26	10	10						1st Floor_Auditorium - Doors/Hardware Install								
A870	1st Floor_Auditorium - Casework/Countertop Install	25-Aug-26	31-Aug-26	5	5						1st Floor_Auditorium - Casework/Countertop Install								
A1610	1st Floor_Auditorium - Security Devices Install	25-Aug-26	26-Aug-26	2	2						1st Floor_Auditorium - Security Devices Install								
A16070	1st Floor_Auditorium - UK ITS Switches and UPS Installed and Online in Closet	25-Aug-26	31-Aug-26	5	5						1st Floor_Auditorium - UK ITS Switches and UPS Installed and Online in Closet								
A910	1st Floor_Auditorium - Fire Extinguisher Cabinet Install	01-Sep-26	01-Sep-26	1	1						1st Floor_Auditorium - Fire Extinguisher Cabinet Install								
A990	1st Floor_Auditorium - Final Paint	01-Sep-26	15-Sep-26	10	10						1st Floor_Auditorium - Final Paint								
A16080	1st Floor_Auditorium - UK ITS Port Activation	01-Sep-26	08-Sep-26	5	5						1st Floor_Auditorium - UK ITS Port Activation								
A16390	1st Floor_Auditorium - UK A/V Systems Install	02-Sep-26	09-Sep-26	5	5						1st Floor_Auditorium - UK A/V Systems Install								
A1000	1st Floor_Auditorium - Wall Base Install	09-Sep-26	15-Sep-26	5	5						1st Floor_Auditorium - Wall Base Install								
A16240	1st Floor_Auditorium - UK ITS DAS Install	09-Sep-26	15-Sep-26	5	5						1st Floor_Auditorium - UK ITS DAS Install								
A16290	1st Floor_Auditorium - UKPD Functional Test Access Control Devices	09-Sep-26	15-Sep-26	5	5						1st Floor_Auditorium - UKPD Functional Test Access Control Devices								
A16340	1st Floor_Auditorium - UKPD Functional Test Cameras	09-Sep-26	15-Sep-26	5	5						1st Floor_Auditorium - UKPD Functional Test Cameras								
A16190	1st Floor_Auditorium - UK ITS Install Wireless Access Points	10-Sep-26	16-Sep-26	5	5						1st Floor_Auditorium - UK ITS Install Wireless Access Points								
A1010	1st Floor_Auditorium - TV Bracket Install	16-Sep-26	17-Sep-26	2	2						1st Floor_Auditorium - TV Bracket Install								
Fourth Floor		09-Feb-26	08-Oct-26	171	171														
INTP100	Fourth Floor - Layout & Top Track	09-Feb-26	20-Feb-26	10	10		Fourth Floor - Layout & Top Track												



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
INTP110	Fourth Floor - Interior Framing	18-Feb-26	17-Mar-26	20	20		Fourth Floor - Interior Framing												
INTP120	Fourth Floor - HVAC Above Ceiling	23-Feb-26	03-Apr-26	30	30		Fourth Floor - HVAC Above Ceiling												
INTP130	Fourth Floor - Door Frames	11-Mar-26	17-Mar-26	5	5		Fourth Floor - Door Frames												
INTP140	Fourth Floor - Plumbing Rough-In	18-Mar-26	21-Apr-26	25	25		Fourth Floor - Plumbing Rough-In												
INTP160	Fourth Floor - Electrical Rough-In	24-Mar-26	27-Apr-26	25	25		Fourth Floor - Electrical Rough-In												
INTP150	Fourth Floor - Fire Protection Above Ceiling	03-Apr-26	23-Apr-26	15	15		Fourth Floor - Fire Protection Above Ceiling												
INTP170	Fourth Floor - In-wall & Framing Inspections Complete		27-Apr-26	0	0		Fourth Floor - In-wall & Framing Inspections Complete												
INTP180	Fourth Floor - Hang Drywall	28-Apr-26	26-May-26	20	20		Fourth Floor - Hang Drywall												
INTP190	Fourth Floor - Finish Drywall	12-May-26	23-Jun-26		30		Fourth Floor - Finish Drywall												
INTP430	Buckhoist Infill - Finishes	19-Jun-26	03-Aug-26	30	30		Buckhoist Infill - Finishes												
INTP200	Fourth Floor - Prime & 1st Coat	24-Jun-26	15-Jul-26	15	15		Fourth Floor - Prime & 1st Coat												
INTP210	Fourth Floor - MEP Devices	16-Jul-26	05-Aug-26	15	15		Fourth Floor - MEP Devices												
INTP220	Fourth Floor - Flooring	16-Jul-26	12-Aug-26	20	20		Fourth Floor - Flooring												
INTP230	Fourth Floor - Doors & Hardware	13-Aug-26	26-Aug-26	10	10		Fourth Floor - Doors & Hardware												
A16110	4th Floor - UK ITS Install Wireless Access Points	13-Aug-26	19-Aug-26	5	5		4th Floor - UK ITS Install Wireless Access Points												
A17300	4th Floor - Millwork Install	20-Aug-26	02-Sep-26	10	10		4th Floor - Millwork Install												
INTP240	Fourth Floor - Final Paint	27-Aug-26	24-Sep-26	20	20		Fourth Floor - Final Paint												
A15920	4th Floor_Area 2 - UK ITS Switches and UPS Installed and Online in Closet	27-Aug-26	02-Sep-26	5	5		4th Floor_Area 2 - UK ITS Switches and UPS Installed and Online												
A15990	4th Floor - UK ITS Port Activation	03-Sep-26	10-Sep-26	5	5		4th Floor - UK ITS Port Activation												
A16200	4th Floor - UK ITS DAS Install	11-Sep-26	17-Sep-26	5	5		4th Floor - UK ITS DAS Install												
A16250	4th Floor - UKPD Functional Test Access Control Devices	11-Sep-26	17-Sep-26	5	5		4th Floor - UKPD Functional Test Access Control Devices												
A16300	4th Floor - UKPD Functional Test Cameras	11-Sep-26	17-Sep-26	5	5		4th Floor - UKPD Functional Test Cameras												
A16350	4th Floor - UKA/V Systems Install	11-Sep-26	17-Sep-26	5	5		4th Floor - UKA/V Systems Install												
A17310	4th Floor - Casework/Countertop Install	11-Sep-26	17-Sep-26	5	5		4th Floor - Casework/Countertop Install												
INTP250	Fourth Floor - Base	25-Sep-26	08-Oct-26	10	10		Fourth Floor - Base												
Temporary Heating Pull Plan		19-Dec-25 A	29-Apr-26	113	64														
MEP Startup Plans for Major Systems		19-Dec-25 A	29-Apr-26	113	64														
Level 4 - Area 2 - OA-N3-Serving LVL 3 North Tower		30-Jan-26	11-Feb-26	9	9														
PP2220	Connect Controls Network	30-Jan-26	04-Feb-26	4	4		Connect Controls Network												
PP2170	Test CHW Piping OA-N3	30-Jan-26	02-Feb-26	2	2		Test CHW Piping OA-N3												
PP2200	Insulate CHW Piping OA-N3	03-Feb-26	11-Feb-26	7	7		Insulate CHW Piping OA-N3												
Steam / HHW Plan		30-Jan-26	16-Apr-26	55	55														
PP3690	HHW Flush & Treat	30-Jan-26	05-Feb-26	5	5		HHW Flush & Treat												
PP3650	Install HHW Pump VFD's	13-Apr-26	13-Apr-26	1	1					Install HHW Pump VFD's									
PP3700	Install BAS Control Panel - HHW Pumps	13-Apr-26	14-Apr-26	2	2					Install BAS Control Panel - HHW Pumps									
PP3710	Prefunctional Checklist HHW VFD's	14-Apr-26	14-Apr-26	1	1					Prefunctional Checklist HHW VFD's									
PP3730	Factory Startup HHW VFD	15-Apr-26	15-Apr-26	1	1					Factory Startup HHW VFD									
PP3750	HHW Pump Activate	16-Apr-26	16-Apr-26	1	1					HHW Pump Activate									
CHW Plan		19-Dec-25 A	29-Apr-26	113	64														
PP4060	Insulate CHW Pump & Main Piping L4-A	19-Dec-25 A	30-Jan-26	10	1		Insulate CHW Pump & Main Piping L4-A												
PP3940	Install CHW Branch Piping to OA-S1, OA-S2, OA-S3, OA-S4 - L4-A3	30-Jan-26	20-Feb-26	16	16		Install CHW Branch Piping to OA-S1, OA-S2, OA-S3, OA-S4 - L4-A3												
PP4100	Insulate CHW Branch Piping to OA-N1, OA-N2, OA-N3 - L4-A	30-Jan-26	12-Feb-26	10	10		Insulate CHW Branch Piping to OA-N1, OA-N2, OA-N3 - L4-A												
PP4110	Fill & Flush CHW Piping	13-Feb-26	19-Feb-26	5	5		Fill & Flush CHW Piping												

Page 28 of 33



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027		
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	
PP3950	Test CHW Branch Piping to OA-S1, OA-S2, OA-S3, OA-S4 - L4-A3	23-Feb-26	26-Feb-26	4	4			■	Test CHW Branch Piping to OA-S1, OA-S2, OA-S3, OA-S4 - L4-A3											
	Insulate CHW Branch Piping to OA-S1, OA-S2, OA-S3, OA-S4 - L4-A3	27-Feb-26	19-Mar-26	15	15			■	Insulate CHW Branch Piping to OA-S1, OA-S2, OA-S3, OA-S4 - L4-A3											
	Install CHW Pump VFD's	13-Apr-26	13-Apr-26	1	1				■	Install CHW Pump VFD's										
	Install BAS Control Panel - CHW Pumps	13-Apr-26	14-Apr-26	2	2				■	Install BAS Control Panel - CHW Pumps										
	Prefunctional Checklist CHW VFD's	14-Apr-26	20-Apr-26	5	5				■	Prefunctional Checklist CHW VFD's										
	Factory Startup CHW VFD	21-Apr-26	23-Apr-26	3	3				■	Factory Startup CHW VFD										
	CHW Final Fill & Treat	24-Apr-26	28-Apr-26	3	3				■	CHW Final Fill & Treat										
	CHW Pump Activate	29-Apr-26	29-Apr-26	1	1				■	CHW Pump Activate										
BAS Control Panel Energize Plan		30-Jan-26	02-Feb-26	2	2															
PP3190	Prefunctional Checklist BAS Control Panels - South	30-Jan-26	30-Jan-26	1	1				Prefunctional Checklist BAS Control Panels - South											
PP3240	Energize BAS Control Panels - South	02-Feb-26	02-Feb-26	1	1				Energize BAS Control Panels - South											
Fifth Floor		12-Jan-26 A	28-Oct-26	211	191															
Head House		06-Mar-26	31-Jul-26	104	104															
INTP260	Head House - Layout & Top Track	06-Mar-26	19-Mar-26	10	10			■	Head House - Layout & Top Track											
INTP270	Head House - Interior Framing	20-Mar-26	16-Apr-26	20	20			■	Head House - Interior Framing											
INTP280	Head House - HVAC Above Ceiling	20-Mar-26	16-Apr-26	20	20			■	Head House - HVAC Above Ceiling											
INTP290	Head House - Door Frames	10-Apr-26	16-Apr-26	5	5			■	Head House - Door Frames											
INTP300	Head House - Plumbing Rough-In	17-Apr-26	07-May-26	15	15			■	Head House - Plumbing Rough-In											
INTP320	Head House - Electrical Rough-In	23-Apr-26	13-May-26	15	15			■	Head House - Electrical Rough-In											
INTP310	Head House - Fire Protection Above Ceiling	28-Apr-26	11-May-26	10	10			■	Head House - Fire Protection Above Ceiling											
INTP330	Head House - In-wall & Framing Inspections Complete		13-May-26	0	0				◆ Head House - In-wall & Framing Inspections Complete											
INTP340	Head House - Hang Drywall	14-May-26	28-May-26	10	10			■	Head House - Hang Drywall											
INTP350	Head House - Finish Drywall	29-May-26	18-Jun-26	15	15				■	Head House - Finish Drywall										
INTP360	Head House - Prime & 1st Coat	19-Jun-26	25-Jun-26	5	5				■	Head House - Prime & 1st Coat										
INTP370	Head House - MEP Devices	26-Jun-26	02-Jul-26	5	5				■	Head House - MEP Devices										
A16990	Head House - CER Room Installation	26-Jun-26	10-Jul-26	10	10				■	Head House - CER Room Installation										
INTP380	Head House - Flooring	13-Jul-26	17-Jul-26	5	5				■	Head House - Flooring										
INTP390	Head House - Doors & Hardware	20-Jul-26	22-Jul-26	3	3				■	Head House - Doors & Hardware										
INTP400	Head House - Final Paint	23-Jul-26	29-Jul-26	5	5				■	Head House - Final Paint										
INTP410	Head House - Base	30-Jul-26	31-Jul-26	2	2				■	Head House - Base										
North Greenhouse		12-Jan-26 A	28-Oct-26	211	191															
ENV 170	North Rooftop Greenhouses - Install Structure (Prospiant)	12-Jan-26 A	27-Feb-26	25	21	■	■	North Rooftop Greenhouses - Install Structure (Prospiant)												
ENV 160	North Rooftop Greenhouses - Mobilize and Deliver (Prospiant)	02-Feb-26	04-Feb-26	3	3		■	North Rooftop Greenhouses - Mobilize and Deliver (Prospiant)												
ENV 700	North Rooftop Greenhouses - Intumescent Coating of Structure (CDI)	27-Apr-26*	01-Jun-26	25	25				■	North Rooftop Greenhouses - Intumescent Coating of Structure (CDI)										
ENV 190	North Rooftop Greenhouses - Glazing System and Glazing (Prospiant)	23-Jun-26	18-Aug-26	40	40					■	North Rooftop Greenhouses - Glazing System and Glazing (Prospiant)									
ENV 200	North Rooftop Greenhouses - Equipment Install (Prospiant)	19-Aug-26	07-Oct-26	35	35						■	North Rooftop Greenhouses - Equipment Install (Prospiant)								
ENV 210	North Rooftop Greenhouses - MEP Tie-In	10-Sep-26	21-Oct-26	30	30							■	North Rooftop Greenhouses - MEP Tie-In							
ENV 220	North Rooftop Greenhouses - Benches and Doors (Prospiant)	08-Oct-26	28-Oct-26	15	15							■	North Rooftop Greenhouses - Benches and							
South Greenhouse		02-Mar-26	01-Sep-26	130	130															
ENV 720	South Rooftop Greenhouses - Install Structure (Prospiant)	02-Mar-26	03-Apr-26	25	25			■	South Rooftop Greenhouses - Install Structure (Prospiant)											
ENV 730	South Rooftop Greenhouses - Intumescent Coating of Structure (CDI)	06-Apr-26*	24-Apr-26	15	15			■	South Rooftop Greenhouses - Intumescent Coating of Structure (CDI)											
ENV 740	South Rooftop Greenhouses - Glazing System and Glazing (Prospiant)	27-Apr-26	22-Jun-26	40	40				■	South Rooftop Greenhouses - Glazing System and Glazing (Prospiant)										
ENV 750	South Rooftop Greenhouses - Equipment Install (Prospiant)	23-Jun-26	11-Aug-26	35	35					■	South Rooftop Greenhouses - Equipment Install (Prospiant)									



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
ENV 760	South Rooftop Greenhouses - MEP Tie-In	13-Jul-26	21-Aug-26	30	30														
ENV 770	South Rooftop Greenhouses - Benches and Doors (Prospiant)	12-Aug-26	01-Sep-26	15	15														
MEP Equipment		13-Apr-26	22-May-26	30	30														
MEP 100	Set Fire Pump	13-Apr-26	24-Apr-26	10	10														
MEP 140	Firepump Rough-in	27-Apr-26	22-May-26	20	20														
Teaching Greenhouse		15-Dec-25 A	11-Jun-26	135	94														
Building		15-Dec-25 A	11-Jun-26	135	94														
Envelope		15-Dec-25 A	02-Apr-26	86	45														
TGH210	CMU Walls	15-Dec-25 A	06-Feb-26	20	6														
TGH620	Greenhouse - Install Structure (Prospiant)	19-Dec-25 A	05-Feb-26	15	5														
TGH630	Greenhouse - Glazing System & Glazing (Prospiant)	06-Feb-26	02-Apr-26	40	40														
TGH290	Set Roof Trusses	09-Feb-26	13-Feb-26	5	5														
TGH310	Insulation and AWB	16-Feb-26	27-Feb-26	10	10														
TGH700	Metal Decking & Detailing	16-Feb-26	27-Feb-26	10	10														
TGH350	Install Brick Veneer	23-Feb-26	13-Mar-26	15	15														
TGH300	Install Insulation & TPO Roofing	02-Mar-26	13-Mar-26	10	10														
TGH540	Set RTU & Duct	02-Mar-26	04-Mar-26	3	3														
TGH690	Curtainwall & Glazing	16-Mar-26	25-Mar-26	8	8														
Interiors		02-Mar-26	11-Jun-26	73	73														
TGH220	Wal Framing & Furring	02-Mar-26	06-Mar-26	5	5														
TGH230	In-Wal Electrical RI	09-Mar-26	13-Mar-26	5	5														
TGH240	In-Wal Plumbing RI	09-Mar-26	13-Mar-26	5	5														
TGH270	OH Mechanical RI	09-Mar-26	17-Mar-26	7	7														
TGH590	Fire Alarm RI	09-Mar-26	13-Mar-26	5	5														
TGH680	Technology RI	09-Mar-26	13-Mar-26	5	5														
TGH250	RI Inspections	16-Mar-26	16-Mar-26	1	1														
TGH260	OH Electric RI	16-Mar-26	03-Apr-26	15	15														
TGH560	OH Plumbing RI	16-Mar-26	27-Mar-26	10	10														
TGH340	Fire Sprinkler Install	18-Mar-26	26-Mar-26	7	7														
TGH380	OH Inspections	27-Mar-26	27-Mar-26	1	1														
TGH730	UK In Wall Inspection	30-Mar-26	31-Mar-26	2	2														
TGH320	Hang Drywall	01-Apr-26	03-Apr-26	3	3														
TGH550	Epoxy Floors	03-Apr-26	09-Apr-26	5	5														
TGH330	Finish Drywall	06-Apr-26	10-Apr-26	5	5														
TGH640	Greenhouse - Equipment (Prospiant)	10-Apr-26	14-May-26	25	25														
TGH360	Prime & First Coat Walls	13-Apr-26	16-Apr-26	4	4														
TGH480	Set Electrical Panels	13-Apr-26	17-Apr-26	5	5														
TGH370	Paint Headhouse Exposed Ceiling	17-Apr-26	20-Apr-26	2	2														
TGH390	Install Ceiling Grid	17-Apr-26	23-Apr-26	5	5														
TGH740	Install CER Rooms	17-Apr-26	30-Apr-26	10	10														
TGH400	Install Lighting	24-Apr-26	07-May-26	10	10														
TGH410	Install Diffusers	24-Apr-26	28-Apr-26	3	3														
TGH420	Set Sprinkler Heads	24-Apr-26	27-Apr-26	2	2														



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
TGH650	Greenhouse - MEP Install	24-Apr-26	19-May-26	18	18														
TGH430	Above Ceiling Inspection	08-May-26	08-May-26	1	1														
TGH440	Ceiling Pads	11-May-26	12-May-26	2	2														
TGH490	Polished/Sealed Concrete	11-May-26	19-May-26	7	7														
TGH450	Final Paint Walls	13-May-26	19-May-26	5	5														
TGH500	RR & Custodial Tile	20-May-26	26-May-26	4	4														
TGH510	Install Lab Casework	20-May-26	27-May-26	5	5														
TGH600	Electrical Devices	20-May-26	27-May-26	5	5														
TGH660	Greenhouse - Benches & Doors (Prospiant)	20-May-26	03-Jun-26	10	10														
TGH470	Install RR Vanities	27-May-26	27-May-26	1	1														
TGH460	Install RR Fixtures & Accessories	28-May-26	03-Jun-26	5	5														
TGH520	Install Lab Plumbing Fixtures	28-May-26	01-Jun-26	3	3														
TGH530	Install Lab Equipment & Tables	28-May-26	10-Jun-26	10	10														
TGH610	Fire Alarm Devices	28-May-26	01-Jun-26	3	3														
TGH670	Greenhouse - Finishes	04-Jun-26	04-Jun-26	1	1														
TGH580	Final & Life Safety Inspection	11-Jun-26	11-Jun-26*	1	1														
Start-Up & Commissioning		05-Feb-26	17-Nov-26	200	200														
COM 120	Install HVAC Controls	05-Feb-26	16-Apr-26	50	50														
COM 130	Install Fire Alarm Panel	17-Mar-26	30-Mar-26	10	10														
COM 140	HVAC Balancing	16-Apr-26	12-Jun-26	40	40														
COM 100	Firepump Test	26-May-26	01-Jun-26	5	5														
COM 150	Program Fire Alarm Panel	18-Aug-26	08-Sep-26	15	15														
COM 160	Commissioning	09-Sep-26	03-Nov-26	40	40														
COM 170	Owner Training	04-Nov-26	17-Nov-26	10	10														
Turnover		09-Jun-26	18-Dec-26	135	135														
3rd Floor Turnover		09-Jun-26	22-Sep-26	73	73														
A16810	3rd Floor_Area 2 - Turner Work To Complete	09-Jun-26	29-Jun-26	15	15														
A16830	3rd Floor_Area 1 - Turner Work To Complete	16-Jun-26	07-Jul-26	15	15														
A16850	3rd Floor_Area 2 - Create Punchlist	30-Jun-26	14-Jul-26	10	10														
A16860	3rd Floor_Area 1 - Create Punchlist	08-Jul-26	21-Jul-26	10	10														
A13740	3rd Floor_Area 3 - Turner Work To Complete	13-Jul-26	31-Jul-26	15	15														
A16820	3rd Floor_Area 2 - Complete Punchlist	15-Jul-26	04-Aug-26	15	15														
A16840	3rd Floor_Area 1 - Complete Punchlist	22-Jul-26	11-Aug-26	15	15														
A13750	3rd Floor_Area 3 - Create Punchlist	03-Aug-26	14-Aug-26	10	10														
A13760	3rd Floor_Area 3 - Complete Punchlist	17-Aug-26	04-Sep-26	15	15														
A13770	3rd Floor - Final Inspections	08-Sep-26	21-Sep-26	10	10														
A13780	3rd Floor - Owner Move In	22-Sep-26		0	0														
2nd Floor Turnover		13-Jul-26	19-Nov-26	92	92														
A16910	2nd Floor_Area 2 - Turner Work To Complete	13-Jul-26	31-Jul-26	15	15														
A16870	2nd Floor_Area 2 - Create Punchlist	03-Aug-26	14-Aug-26	10	10														
A16920	2nd Floor_Area 1 - Turner Work To Complete	10-Aug-26	28-Aug-26	15	15														
A16930	2nd Floor_Area 2 - Complete Punchlist	17-Aug-26	04-Sep-26	15	15														



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A16880	2nd Floor_Area 1 - Create Punchlist	31-Aug-26	14-Sep-26	10	10									2nd Floor_Area 1 - Create Punchlist					
A13790	2nd Floor_Area 3 - Turner Work To Complete	10-Sep-26	30-Sep-26	15	15									2nd Floor_Area 3 - Turner Work To Complete					
A16940	2nd Floor_Area 1 - Complete Punchlist	15-Sep-26	05-Oct-26	15	15									2nd Floor_Area 1 - Complete Punchlist					
A13800	2nd Floor_Area 3 - Create Punchlist	01-Oct-26	14-Oct-26	10	10									2nd Floor_Area 3 - Create Punchlist					
A13810	2nd Floor_Area 3 - Complete Punchlist	15-Oct-26	04-Nov-26	15	15									2nd Floor_Area 3 - Complete Punchlist					
A13820	2nd Floor - Final Inspections	05-Nov-26	18-Nov-26	10	10										2nd Floor - Final Inspections				
A13830	2nd Floor - Owner Move In	19-Nov-26		0	0											2nd Floor - Owner Move In			
1st Floor Turnover		15-Jul-26	19-Nov-26	90	90														
A16950	1st Floor_Area 2 - Turner Work To Complete	15-Jul-26	04-Aug-26	15	15								1st Floor_Area 2 - Turner Work To Complete						
A16890	1st Floor_Area 2 - Create Punchlist	05-Aug-26	18-Aug-26	10	10								1st Floor_Area 2 - Create Punchlist						
A16960	1st Floor_Area 1 - Turner Work To Complete	12-Aug-26	01-Sep-26	15	15								1st Floor_Area 1 - Turner Work To Complete						
A16970	1st Floor_Area 2 - Complete Punchlist	19-Aug-26	09-Sep-26	15	15								1st Floor_Area 2 - Complete Punchlist						
A16900	1st Floor_Area 1 - Create Punchlist	02-Sep-26	16-Sep-26	10	10								1st Floor_Area 1 - Create Punchlist						
A13840	1st Floor_Area 3 - Turner Work To Complete	10-Sep-26	30-Sep-26	15	15									1st Floor_Area 3 - Turner Work To Complete					
A16980	1st Floor_Area 1 - Complete Punchlist	17-Sep-26	07-Oct-26	15	15									1st Floor_Area 1 - Complete Punchlist					
A13850	1st Floor_Area 3 - Create Punchlist	01-Oct-26	14-Oct-26	10	10									1st Floor_Area 3 - Create Punchlist					
A13860	1st Floor_Area 3 - Complete Punchlist	15-Oct-26	04-Nov-26	15	15									1st Floor_Area 3 - Complete Punchlist					
A13870	1st Floor - Final Inspections	05-Nov-26	18-Nov-26	10	10									1st Floor - Final Inspections					
A13880	1st Floor - Owner Move In	19-Nov-26		0	0										1st Floor - Owner Move In				
4th Floor Turnover		09-Oct-26	15-Dec-26	45	45														
A13890	4th Floor - Turner Work To Complete	09-Oct-26	05-Nov-26	20	20										4th Floor - Turner Work To Complete				
A13900	4th Floor - Create Punchlist	06-Nov-26	12-Nov-26	5	5										4th Floor - Create Punchlist				
A13910	4th Floor - Complete Punchlist	13-Nov-26	07-Dec-26	15	15										4th Floor - Complete Punchlist				
A13920	4th Floor - Final Inspections	08-Dec-26	14-Dec-26	5	5										4th Floor - Final Inspections				
A13930	4th Floor - Owner Move In	15-Dec-26		0	0											4th Floor - Owner Move In			
5th Floor Greenhouse Level Turnover		29-Oct-26	18-Dec-26	35	35														
A13940	5th Floor - Turner Work To Complete	29-Oct-26	11-Nov-26	10	10										5th Floor - Turner Work To Complete				
A13950	5th Floor - Create Punchlist	12-Nov-26	18-Nov-26	5	5										5th Floor - Create Punchlist				
A13970	5th Floor - Final Inspections	12-Nov-26	18-Nov-26	5	5										5th Floor - Final Inspections				
A13960	5th Floor - Complete Punchlist	19-Nov-26	18-Dec-26	20	20										5th Floor - Complete Punchlist				
A13980	5th Floor - Owner Move In	19-Nov-26		0	0											5th Floor - Owner Move In			
Teaching Greenhouse Turnover		12-Jun-26	24-Jul-26	30	30														
A13990	Teaching Greenhouse - Turner Work To Complete	12-Jun-26	02-Jul-26	15	15							Teaching Greenhouse - Turner Work To Complete							
A14000	Teaching Greenhouse - Create Punchlist	06-Jul-26	10-Jul-26	5	5							Teaching Greenhouse - Create Punchlist							
A14020	Teaching Greenhouse - Final Inspections	06-Jul-26	10-Jul-26	5	5							Teaching Greenhouse - Final Inspections							
A14010	Teaching Greenhouse - Complete Punchlist	13-Jul-26	24-Jul-26	10	10							Teaching Greenhouse - Complete Punchlist							
A14030	Teaching Greenhouse - Owner Move In	14-Jul-26		0	0							Teaching Greenhouse - Owner Move In							
Auditorium Turnover		18-Sep-26	08-Dec-26	55	55														
A14040	Auditorium - Turner Work To Complete	18-Sep-26	08-Oct-26	15	15								Auditorium - Turner Work To Complete						
A14050	Auditorium - Create Punchlist	09-Oct-26	22-Oct-26	10	10								Auditorium - Create Punchlist						
A14060	Auditorium - Complete Punchlist	23-Oct-26	19-Nov-26	20	20									Auditorium - Complete Punchlist					
A14070	Auditorium - Final Inspections	20-Nov-26	07-Dec-26	10	10									Auditorium - Final Inspections					



UK AG Research Master Schedule - January 2026 Update

Data Date: 30-Jan-26

Activity ID	Activity Name	Start	Finish	Orig Dur	Rem Dur	2026												2027	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
A14080	Auditorium - Owner Move In	08-Dec-26		0	0												◆ Auditorium - Owner Move In		
Facade Turnover		12-Aug-26	14-Oct-26	45	45														
A17270	Facade - Turner Work To Complete	12-Aug-26	01-Sep-26	15	15														
A17280	Facade - Create Punchlist	02-Sep-26	16-Sep-26	10	10														
A17290	Facade - Complete Punchlist	17-Sep-26	14-Oct-26	20	20														