PRELIMINARY PROJECT SCHEDULE

The following is the tentative schedule presently proposed for this project:

May 11, 2026	Project Advertised for Consultant
May 19, 2026	Site Walk-Through with Design Teams
May 27, 2026	Consultants' Submittals Due
June 4, 2026	Selection Committee Short List Meeting
June 23, 2026	Consultant Interviews
June 23, 2026	Consultant selected and notified
August 28, 2026	Contract negotiated
September 11, 2026	Begin Programming
November 25, 2026	Program Approval
November 26, 2026	Begin Phase 1 Design
February 19, 2027	Phase 1 Documents submitted to CPMD
February 26, 2027	Phase 1 Review Comments Due
May 21, 2027	Phase 2 documents submitted to CPMD
May 27, 2027	Phase 2 Review Comments Due
August 31, 2027	Phase 3 documents submitted to CPMD
July 15, 2027	Phase 3 Review Comments Due
August 5, 2027	Final Documents presented to CPMD
August 19, 2027	Advertise
August 26, 2027	Pre-Bid Conference
September 14, 2027	Bid Date
June 6, 2029	Substantial Completion