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ITEM #1: UPDATES TO ORIGINAL PROJECT DOCUMENTS 

• Please refer to the enclosed updated project documents from the project team, as you prepare 
your bids.   
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ADDENDUM NO. 2 

 
 

BY: GBBN Architects, 
Inc. 332 East Eighth 
Street Cincinnati, 
Ohio 45202 
513.241.8700 

 
SUBJECT:        University of Kentucky 

ED Expansion 
100 S. Limestone  

Lexington, KY 40536 

 
FOR: University of Kentucky 

    222 Peterson Service Building 
    Lexington, KY 40506 

 
TO: All Bidders of Record 

 
Acknowledge receipt of this Addendum by inserting its number and date in the space provided on 
the Bid Form. Failure to do so may subject bidders to disqualification. This Addendum forms a 
part of the Bidding Documents and revises the Bidding Documents as follows: 

 
 

PART 1 PROJECT MANUAL 

 
1.1 SECTION 12 3100 – MODULAR METAL CASEWORK 

 

A. Section 12 3100 added in its entirety 
 

1.2 SECTION 12 5000 – HEALTHCARE CASEWORK AND FURNITURE  

 

A. SECTION 12 5000 added in its entirety 
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PART 2 DRAWINGS 

 
2.1 G001 – TITLE SHEET 

 

A. Added A200.1 to drawing index 
 
2.2 D200 – GROUND FLOOR DEMOLITION REFLECTED CEILING PLAN 

 

A. Revised note “D1” 
 
2.3 A100 – GROUND FLOOR PLAN  

 
A. Added Keynote “A12” 
B. Revised specification section numbers in Graphic Legend – Casework 

 
2.4 A100.1 – GROUND DIMENSION PLAN  

 
A. Added Keynote “A12” 
B. Revised specification section numbers in Graphic Legend - Casework 

 
2.5 A200.1 – GROUND FLOOR ABOVE CEILING REFLECTED PLAN 

 
A. Sheet added in its entirety 

 
2.6 A801 – ENLARGED PLANS, RCPS, AND ELEVATIONS 

 
A. Revised specification section numbers in Graphic Legend - Casework 

 
2.7 A802 – ENLARGED PLANS, RCPS, AND ELEVATIONS 

 
A. Revised specification section numbers in Graphic Legend – Casework 

 
2.8 A803 – ENLARGED PLANS, RCPS, AND ELEVATIONS 

 
A. Revised specification section numbers in Graphic Legend – Casework 
B. Revised note on overhead roller shutter doors to be CFCI 

 
2.9 A804 – ENLARGED PLANS, RCPS, AND ELEVATIONS 

 
A. Revised specification section numbers in Graphic Legend - Casework 

 
2.10 A805 – ENLARGED PLANS, RCPS, AND ELEVATIONS 

 
A. Revised specification section numbers in Graphic Legend – Casework 

 
2.11 AF1OO – GROUND FLOOR FURNITURE & EQUIPMENT PLAN 

 
A. Sheet revised in its entirety 
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PART 3 ATTACHMENTS 

 
3.1 Specifications 

12 3100 – MODULAR CASEWORK 
12 5000 – HEALTHCARE CASEWORK AND FURNITURE 

3.2 Drawings 

 G001, D200, A100, A100.1, A200.1, A801, A802, A803, A804, A805, AF100 
 
 

 
END OF ADDENDUM NO.2 

 

 
 



Addendum 
 
 
 

Form Revised 8.23.06 

University of Kentucky – ED Expansion   002 
Project   Addendum Number 

Lexington KY  24700-00 
Project Location  AEI Project Number 

  2618.2 
  Client Project Number 

  1/12/23 
To  Date 

  Page 1 of 2              CJA 
Bid Due Date  Page Typist 

  This addendum is issued to modify or interpret previously issued documents by 
additions, deletions, clarifications, or corrections.  It forms a part of the 
previously issued documents. 

This addendum may include revised pages and drawings, which shall be 
inserted before the corresponding page or drawings in the previously issued 
documents.  Revised pages and drawings are identified by the corresponding 
addendum number and date 

  

 
 PROJECT MANUAL 
 
 
 DRAWINGS 
 
Technology 
 

• TD201 
1. Noted demolition of existing cable tray through existing wall as shown on the drawing. 

• T201 
1. Revised notes for the (5) 4" conduits to be extended from new cable tray, through the wall, 

to the existing cable tray.  
2. Changed extension of (30) ¾” existing conduits over toilet room A00130L to cable tray and 

revised notes.  
3. Added sheet note 4 in existing offices for extension of existing conduits and repulling cable 

to all devices.  
4. Added sheet note 3 requiring fire rated sleeves where new 30x4 cable tray penetrates fire 

rated wall.  
5. Added general notes 4 & 5 requiring coordination of any technology disruptions with CM and 

owner, and installation of cable tray edge guards prior to pulling cable.   
 
Plumbing 
 

• P200B, P201, P700 
1. Routed sanitary from L-2 fixture in treatment room A00130Z, north into the basement gift 

shop storage room and tied into existing 4” sanitary. 
 

 SPECIFICATIONS 
 

• 26 0536 Cable Trays for Electrical Systems 
1. Added spec section for specification of cable tray. 
 

 
END OF ADDENDUM 
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UK Observation Expansion 
ADDENDUM No. 2 

CCK-2618.2-1-24 
01/12/2024 

Item No. 01 Re: Form of Proposal TC-241, revised Attachment B. 

Item No. 02  Re: Form of Proposal TC-242, revised Attachment B. 

Item No. 03  Re: Form of Proposal TC-243, Attachment B, add to Lump Sum Proposal. 
 

A post bid review will be held for this scope of work on TBD @ TBD in the Turner Field Office. All parties 
(prime and subcontractors) are required to attend in person. (ADD #2) 

Item No. 04  Re: Form of Proposal TC-243, Attachment B, add line e to item 14 of scope of work. 

e.  Provide sealant at top of all bullnose/cove tile where tiling terminates at wall surface. See detail 18 on A801 for 
reference. (ADD #2) 

Item No. 05  Re: Form of Proposal TC-243, Attachment B, revise item 16 of scope of work. 

 16) Refer to SCHEDULE FOR FINISHES Specification Section 09 0600.1 and MATERIAL AND COLOR 
SCHEDULE Specification Section 09 0600.2 (ADD #2). Include and coordinate the Room Finish Schedule within 
the project drawings into this work scope. 

Item No. 06  Re: Form of Proposal TC-244, Attachment B, add to Lump Sum Proposal. 

 A post bid review will be held for this scope of work on TBD @ TBD in the Turner Field Office. All parties (prime 
and subcontractors) are required to attend in person. (ADD #2) 

Item No. 07  Re: Form of Proposal TC-244, Attachment B, add to item 1, line “a” of scope of work. 

 SECTION 09 0600.2  MATERIAL AND COLOR SCHEDULE (ADD #2) 

Item No. 08  Re: Form of Proposal TC-244, Attachment B, revise item 16 of scope of work. 

 16)  Refer to Schedule for Finishes Specification 09 0600.1 Material Schedule and Material and Color Schedule 
09 0600.2 (ADD #2). Include and coordinate the Room Finish Schedule within the project drawings into this work 
scope. 

Item No. 09  Re: Form of Proposal TC-244, Attachment B, add item 24 to scope of work. 

 24)  This contractor to include 40 additional hours (above and beyond base work scope) of patching and paint 
touch-up, including necessary materials and tools, for use in the basement level to repair any damages to walls. 
(ADD #2) 

Item No. 10  Re: Form of Proposal TC-245, Attachment B, add to Lump Sum Proposal. 

 A post bid review will be held for this scope of work on TBD @ TBD in the Turner Field Office. All parties (prime 
and subcontractors) are required to attend in person. (ADD #2) 

Item No. 11  Re: Form of Proposal TC-246, Attachment B, add to Lump Sum Proposal.  

 A post bid review will be held for this scope of work on TBD @ TBD in the Turner Field Office. All parties (prime 
and subcontractors) are required to attend in person. (ADD #2) 
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Item No. 12  Re: Form of Proposal TC-246, Attachment B, revise item 17 line f of scope of work.  

 f)  All work in the Basement (underfloor work for Ground Floor) shall take place under special shift work planning 
in coordination with the Construction Manager. Provide Trade Workers for one (1) 8 hour shift per day, five days a 
week, for 8-weeks working shift type hours to survey, pilot hole, core-drill and install all Basement Floor Plumbing 
work. This work will proceed the 12th floor installations within existing 11th floor ceiling spaces working in “small 
zone” type manner. (ADD. #2) 

  i.  Assume all work will occur under work hours as detailed in General Requirements.  

ii.  Barriers, negative pressure fans, ceiling removal and replacement, and infection control will be by TC-
241 TC-242 contractor. TC-246 contractor is responsible for daily cleanup of their work and work area. 
(ADD. #2) 

iii.  This trade contractor is responsible for coordinating work scope each shift with all other trades for flow 
of work to maintain progress and schedules.   

iv.  This trade contractor shall provide all required temporary support of ceiling diffusers/grilles where the 
ceilings are being removed for plumbing work. Provide labor and material to re-set diffusers/grilles at 
completion of work above ceilings.  

  v.  All Material and Equipment transported into the Basement Floor work areas is to be transported in 
Covered Carts or on Covered Dollies until material is inside the Infection Control Barriers. All debris or 
excess material leaving the barriers will be transported in Covered Carts.   

Item No. 13  Re: Form of Proposal TC-247, revise Attachment B. 

Item No. 14  Re: Replace Attachment A 3A Page with attached revised Attachment A. 

Item No. 15  Re: Replace Project General Requirements with attached revised Project General Requirements. 

Item No. 16  : GBBN Addendum No. 02 – include all work scope items, clarifications, etc. as detailed consistent with your trade 
contract work scope document. 

Item No. 17  : AEI Addendum No. 02 – include all work scope items, clarifications, etc. as detailed consistent with your trade 
contract work scope document. 
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A. GENERAL 

 Attachment A – Additional Provisions and Attachment B – (Technical) Scope of Work go together to define the requirements of this 
Subcontract.  Attachment A is a more of a general Summary of the Contract Documents, Price, etc., while Attachment B is the 
Trade Specific (technical) Scope of Work.  

  
 The Additional Provisions and Scope of Work is intended to be general in nature. The intention is to have this Subcontractor perform 

all related work shown on the Contract Documents other than those items specifically indicated below to be excluded.  The Additional 
Provisions and Scope of Work takes precedence over the Drawings & Specifications in the event of a conflict in trade assignment 
or responsibility. By accepting this contract, the Subcontractor is verifying that the plans and specifications clearly identify the 
Subcontractor’s work.  

  
 The terms “Sub-contractor”, “Trade contractor” & “Contractor” will be used interchangeably throughout the contract documents.  A Sub-contractor, 

Trade contractor or contractor has a contract with Turner Construction Company, the Construction Manager. This Trade Contractor is responsible 
for all contract documents (specifications, drawings and scope of work). 

 
B. CONTRACT DOCUMENTS  

• Contract Drawings – Pav A ED Expansion Observation Beds as prepared by GBBN Architects, dated December 6th, 2023. 

• Project Manual, prepared by Turner Construction & GBBN Architects. – Volumes One (1) through Four (4) Pav A ED Expansion 
Observation Beds 

• Addendum #____ dated _________ prepared by Turner 
 
C. ADDITIONAL CONTRACT DOCUMENTS 

 Attachment “B” – Trade Contractor ___ Scope of Work  
 Project General Requirements 
 Contract Document List - Refer to drawing TS 
 Attachment “C” Project Safety Program dated May 11th, 2023 
 Attachment “D” ED Obs Outage Request Log 
 Attachment “E” Accounting Procedures 
 Attachment “F” Percentage Markup Sheet 
 Attachment “G” Project Schedule 
 Attachment “H” BIM Coordination Scope 
 Attachment “I” Lean Subcontract Exhibit 
 Attachment “L” CCIP Manual  
 Attachment “P” Delivery Schedule 
 Sketches SK101-109  
 Project General Conditions 
 Project Special Conditions 

 Note: The General Building Permit will be provided by the others (architect). Obtain all other required permits; submit 
copies to the Construction Manager.  

 Note: This Trade Contractor is required to sign Turner form 36 subcontract agreement included in the scope of 
work manual, which takes precedence over the General & Special Conditions 

 All “Additional Contract Documents” have either been provided to Subcontractor, or are attached to this 
contract.  Signature of Contract by Subcontractor indicates receipt and acceptance of these documents as part 
of the Contract. 

 
D. CONSTRUCTION SCHEDULE 

• Refer to Project Milestone schedule (ATTACHMENT “G”) included in project manual. 
• Shift work, multiple mobilizations, and out of sequence work will be required.  It is imperative that all milestones be met.  The 

Bidders shall include all necessary costs, including, but not limited to, premium time, shift work, out of sequence work, etc. to 
meet these milestones.   
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• Due to the critical nature of the schedule, the Trade Contactor must supply the Construction Manager a detailed plan for his 
production on the project within 20 calendar days of Contract Award.  Please note that this plan must be compatible and 
complimentary to the Project Schedule.  Plan shall include the following items: 

A. Starting, peak, and final manpower requirements, including subcontractors. Include production rates if requested 
B. Shift work plan.  
C. Number of Foremen 
D. Anticipated lead times and permit approval. 
E.  The Trade Contractor shall work with the Construction Manager and Contractors in “Pull Planning” and the 6-week 

look-ahead schedule, including manpower information, on a weekly basis.  Compliance is a prerequisite for 
payment.   

 
E. WORK INCLUDED 

 Refer to Attachment “B” – Scope of Work 
 

F. SPECIAL REQUIREMENTS 

 Sales/Use Tax Status: Refer to “Instruction to Bidders” of Bid Manual for details. This project is taxable, all 
applicable taxes in your bid. 

 Prevailing Wage:  N/A, not required. 

 Insurance Program: This Project shall utilize a Contractor Controlled Insurance Program  
(“CCIP”).  Refer to attachment D of Bid Manual for details, instructions, etc. 

 Retainage: If job is Kentucky (any job) – Retainage Conditions shall be in accordance with the “Fairness in 
Construction Act” of 2007.  Namely, Retainage for all Subcontractors shall be 10% until both the Project and 
the Subcontractor achieves 50% completion.  At that point, retainage for all Subcontractors shall be reduced 
to 5% of Total Contract Value. 

 E&O Insurance:  N/A     
 Builders Risk: (policy by Turner).  Refer to Project General Requirements document for details including 

responsibility for deductible. Any such event occurring upon the Work site, covered under Builder’s Risk policy 
and for which a claim is filed, the causing subcontractor shall be held responsible to incur the deductible cost 
of this policy in its entirety for said occurrence. 

 Application for Payment: Unless otherwise directed or authorized, in writing, by Contractor, all Applications for 
Payment and all supporting documents (including but not limited to lien waivers, sworn statements, and the 
like) for Subcontractor and its sub-subcontractors and suppliers, shall be in electronic format and shall be 
submitted to Contractor using the Textura-CPM™ payment management system. Subcontractor shall be 
responsible for the fees and costs owed associated with Subcontractor's use of the Textura-CPM™ payment 
management system. Subcontractor shall include a similar provision in its sub-subcontracts and purchase 
orders. Fees to Subcontractors are calculated as 0.22% (22 basis points) of contract value, with a minimum 
fee of $50 and a maximum fee of $3,750 $5,000 (ADD #2). Fees to Subcontractors' sub-subcontractors and 
suppliers are a fixed fee of $100 per sub-subcontractor or supplier contract. 

 Turner Accelerated Payment Program - The attached KENTUCKY Rider - Accelerated Payment Program 
amends and supplements your Agreement with Turner and provides you the opportunity to enroll in the 
Program through Textura CPM and receive accelerated payments from Turner on your invoices. Formal 
enrollment into the Program can then be accomplished via the Textura CPM system. Additional information 
and Program benefits are included in the attached Turner Accelerated Payment Program summary. You may 
be contacted by a representative from Turner or Textura who can provide additional information on the Program 
and answer questions you may have or you may call Textura at 1-866-TEXTURA (839-8872) with any 
questions. 

 OSHA 30 Hour Certification:  All subcontractors must have completed an OSHA 30 hour class. One person 
must be certified for all contracts under $5M, and two people must be certified for contracts over $5M.  The 30 
hour certified person(s) must be on-site 100% of the time.  This OSHA 30 hour certification must be updated 
through Turner’s 1.5 hour Safety Update Training every two years through Turner University. 

 Stormwater Compliance:  If this project is required to obtain an NPDES permit per the EPA, all subcontractors 
working on the site will be required to attend the Turner Stormwater Subcontractor Orientation and Pre-Plan 
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meeting prior to beginning work, and weekly coordination meetings.  Furthermore, Subcontractors involved in 
earth moving/disturbing activities (excavation, foundation or utility trenching/excavation, grading, landscaping, 
paving, on site batch plant) or those responsible for installing or maintaining BMP’s will be required to take the 
online Turner Stormwater Subcontractor Short Course Intro into Erosion and Sediment Control prior to 
attending the preconstruction meeting. The person or persons taking this online course must have a regular 
presence on the project.  All subcontractors must comply with the requirements of the Stormwater Permit. 

 Asbestos/ Lead Awareness:  N/A 
 Waste Tracking Requirements:  Subcontractor who includes removal of waste from the project site 

(“dumpsters”) as part of their scope of work, will submit all waste data using TurnerTracker account (monthly 
cost paid by subcontractor or their waste hauler). Data must be entered into the Online Waste Tracking system 
by the fifth (5th) day of the month following the invoice period. Subcontractor shall make every effort to 
maximize percentage of material recycled. 

All Subcontractors shall comply with the project Construction Waste Plan.  This may include sorting your 
construction waste and placing it in appropriate dumpsters (either co-mingled or site-sorted) per the project 
CWP.  All subcontractors are required to recycle to the maximum extent possible per the terms of the 
Subcontract Agreement 

 MBE/WBE participation:  Refer to MBE/WBE Participation Goals document for details regarding the project 
inclusion program and/or goals for the University of Kentucky. 

 No-Idling Standard: Trade partner agrees to comply with Turner’s No-Idling Standard. All trade partner vehicles 
within the project site fence (including, but not limited to, transportation and construction equipment, delivery 
trucks and personal or company trucks) shall not idle. The only allowable exceptions to the standard are as 
follows:  

1. Ambient air temperature exceeds 85°F or falls below 32°F (or as defined by local or regional 
temperature limits, whichever is stricter) 

2. Engine idling is required for the function of auxiliary equipment (i.e. cranes, concrete pumps, etc.) 
 Additional Subcontract Agreement Article Pertaining to Harassment 

This agreement includes and acknowledges the addition of the following Article as if inserted immediately following the 
Ethics and Compliance Article of this agreement as follows: 

New Article XV:  Harassment  

It is the goal of Contractor to promote a work environment at the Project that is free from harassment of any kind.  
Contractor has ZERO TOLERANCE for harassment, including harassment on the basis of race, sex, gender, gender 
identity, gender expression, transgender status, sexual orientation, pregnancy, childbirth and other pregnancy-related 
conditions, color, national origin, ancestry, age, religious creed, citizenship, marital status (including registered domestic 
partners), parental status, physical disability, mental disability, medical condition, genetic information, military or veteran 
status (including protected veteran status), or any other characteristic or status protected by law.  Subcontractor agrees to 
be bound by the Policy Statement on Harassment referenced in Article XXII below, and any violation or suspected 
violation of such policy by Subcontractor or any of its officers, agents, servants, employees, subcontractors or suppliers 
shall be considered as Subcontractor’s failure to perform its obligations under the terms and conditions of this Agreement.  
Such failure shall be considered adequate and justifiable grounds for Contractor to effectuate its rights and remedies under 
the provisions of Article XI of this Agreement.  Subcontractor shall actively promote a harassment-free work environment 
among its officers, agents, servants, employees, subcontractors, and suppliers. 

 
G. WORK EXCLUDED 

 Refer to Attachment “B” – Scope of Work 
 
H. ALTERNATE PRICES   

 Refer to Attachment “B” – Scope of Work for Description of Alternate 
 
I. ALLOWANCES   

 Refer to Attachment “B” – Scope of Work for Description of Allowances. Contract Prices INCLUDES Allowances 



TURNER CONSTRUCTION COMPANY Pav A ED EXPANSION OBSERVATION BEDS 
    Attachment “A”                                       UK PROJECT 2618.2 

ADDITIONAL PROVISIONS 
 

  3A-4 
    01/2024 
                                                                                                         

 
J. UNIT PRICES 

 Refer to Attachment “B” – Scope of Work for Description of Unit Prices 
 
K. CONTRACT PRICE SUMMARY 

Base Bid Amount $  
Adjustments            
 
CONTRACT TOTAL $      

 
By execution of this Agreement, Subcontractor agrees that Subcontractor’s proposal, including all quantities, 
terms, and conditions, is Null and Void.  This Subcontract Agreement details the terms of the Agreement, and 
shall be the primary reference point for clarifications of issues during course of project. 
 
END OF ADDITIONAL PROVISIONS 
 
Attachments: 
 Attachment B - Scope of Work for this Subcontract Agreement 
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UNIVERSITY OF KENTUCKY 
CAPITAL CONSTRUCTION PROCUREMENT SECTION 

FORM OF PROPOSAL TC-241 GENERAL TRADES 

Project No.  2618.2  Project Title: PAV A ED EXPANSION OBSERVATION BEDS 
Purchasing Officer: Ken Scott 

NOTE:  The following Form of Proposal shall be followed exactly in submitting a proposal for this work.  If this copy is lost, an 
additional copy will be furnished upon written request to the authority issuing Contract Documents. 

  

This Proposal is submitted by:           

      (NAME AND ADDRESS OF BIDDER) 

Date:              

      

Telephone:             

 
TO: BID CLERK     INVITATION TO BID: CCK-2618.2-1-24 
 UNIVERSITY OF KENTUCKY 
 CAPITAL CONSTRUCTION   BID OPENING DATE: January 31st, 2024 
        
 PROCUREMENT     TIME:  3:00 P.M.  E.D.T.  
 RM. 322 SERVICE BUILDING      
 LEXINGTON, KY. 40506-0005 

 

The Bidder, in compliance with your Invitation for Bids for the above referenced Project, having carefully examined the site of 
the Work, the Drawings and complete Contract Documents as defined in Article I of the General Conditions, as well as the 
Specifications affecting the work as prepared by the Consultant, hereby proposes to furnish all labor, materials, supplies and 
services required to construct the Project in accordance with the Contract Documents, within the time set forth therein, and at 
the price stated below without qualification.  Bidder understands that successful bidder will enter into a contract with Turner 
Construction Company utilizing Turner’s Subcontract Agreement Form 36 without modification. 

The Bidder hereby acknowledges receipt of the following Addenda: 

ADDENDUM NO.     DATED      

ADDENDUM NO.     DATED      

ADDENDUM NO.       DATED      

ADDENDUM NO.     DATED      

(Here insert the number and date of any Addenda issued and received.  If none has been issued and received, the word NONE should be 
inserted.) 

NOTE: IN ADDITION TO THE SPECIFIC TRADE FORM OF PROPOSAL EACH SUBCONTRACTOR MUST ALSO SUBMIT 
FORMS FOUND IN THE SUPPLEMENTAL FORM OF PROPOSAL SECTION. 
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FORM OF PROPOSAL 

AUTHENTICATION OF BID AND STATEMENT OF NON-COLLUSION AND NON-CONFLICT OF INTEREST 
I hereby certify: 
 
1. That I am the Bidder (if the Bidder is an individual), a partner in the Bidder (if the Bidder is a partnership), or an officer or 

employee of the bidding corporation having authority to sign on its behalf (if the Bidder is a corporation); 
 
2. That the submitted Bid or Bids covering Capital Construction Procurement Section Invitation No.  CCK-2618.2-1-24 have been 

arrived at by the Bidder independently and have been submitted without collusion with, and without any agreement, 
understanding or planned common course of action with, any other contractor, vendor of materials, supplies, equipment or 
services described in the Invitation to Bid, designed to limit independent bidding or competition; as prohibited by provision 
KRS 45A.325; 

 
3. That the contents of the Bid or Bids have not been communicated by the Bidder or its employees or agents to any person not an 

employee or agent of the Bidder or its surety on any bond furnished with the Bid or Bids and will not be communicated to any 
such person prior to the official opening of the Bid or Bids; 

 
4. That the Bidder is legally entitled to enter into the contracts with the University of Kentucky and Turner Construction Company 

and is not in violation of any prohibited conflict of interest, including those prohibited by the provisions of KRS 164.390, and 
45A.330 to 45A.340 and 45A.455; 

 
5. This offer is good for 60 calendar days from the date this Bid is opened.  In submitting the above, it is expressly agreed that upon 

proper acceptance by the Capital Construction Procurement Section of any or all items Bid above, a contract shall thereby be 
created with respect to the items accepted; 

 
6. That I have fully informed myself regarding and affirm the accuracy of all statements made in this Form of Proposal including 

Bid Amount. 
 
7. Unless otherwise exempted by KRS 45.590, the Bidder intends to comply in full with all requirements of the Kentucky Civil 

Rights Act and to submit data required by the Kentucky Equal Employment Act upon being designated the successful 
contractor. 

 
8. That the bidding contractor and all subcontractors to be employed do not and will not maintain any facilities they provide for 

employees in a segregated manner and they are in full compliance with provisions of 41 CFR 60-1.8 that prohibits the 
maintaining of segregated facilities. 

 
9. In accordance with KRS45A.110(2), the undersigned hereby swears under penalty of perjury that he/she has not knowingly 

violated any provision of the campaign finance laws of the Commonwealth of Kentucky and that the award of a contract to the 
bidder will not violate any provision of the campaign finance laws of the Commonwealth of Kentucky. 

 
READ CAREFULLY - SIGN IN SPACE BELOW - FAILURE TO SIGN INVALIDATES BID 
 
SIGNED BY      TITLE       
 
PRINT NAME      FIRM       
 
ADDRESS      AREA CODE & PHONE    ________ 
 
       FAX       
CITY       STATE                       ZIP CODE    
DATE       EMAIL__________________________________________  
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LUMP SUM PROPOSAL 

The Bidder agrees to furnish all labor, materials, supplies and services required to complete the Work, for the above referenced Project, 
for the Capital Construction Procurement Section, University of Kentucky, as described in the Specifications and Contract Documents 
and shown on the Drawings enumerated below and as modified by the Addenda listed above. 
 

TC-241 GENERAL TRADES 
 

FOR THE LUMP SUM OF           
        (USE WORDS) 

     DOLLARS AND     CENTS. 
         (USE WORDS)      (USE WORDS) 

($    )   BIDDER MUST TURN IN BID BREAKOUT SHEET WITH THIS FORM OF PROPOSAL 
         (USE FIGURES) 

ALTERNATES – No. 1 
Provide new automatic operable partition and associated structure (Delegated Design) per Key Note A11 on sheet 
A805.  
ADD $__________________________________   
  (ADD #2) 
Current Experience Modification Rating ___________________ 

OSHA Incident Rates: Recordable ________________   Date of Proposal_________________ 
 
THE FOLLOWING ITEMS ARE HEREWITH ENCLOSED AS REQUIRED BY KRS 45A.185: 
1. Bid Bond or Certified Check in an amount not less than five percent (5%) of total Bid. 

2. Authentication of Bid and Statement of Non-Collusion and Non-Conflict of Interest. 

3. VENDOR NUMBER:  It is imperative that you furnish your Federal Employer Identification Number in the space provided 
below.  Failure to do so may delay the processing of purchase orders issued to your firm. 

       
(Nine Digit Number) 

4. Form of Proposal Supplemental Information 

5. TC-_____ Bid Breakout sheet (from Attachment ‘B’) 
 
SUPERINTENDENT 
In accordance with Article 17 of the General Conditions a full-time superintendent will be required on this project.  Below, please list 
the superintendent your firm will employ on this project.  The successful Bidder will be required to furnish a resume of the 
superintendent’s qualifications and or past projects. 
 
List the Superintendent’s Name     ____________________________ 
 
Bidder Contact Information  
Please provide the information for the person who is needed to contact with any questions dealing with this bid below:  
  
Name:        Title:   
  
Phone #:       Email:   
A post bid review will be held for this scope of work on TBD @ TBD in the Turner Field Office. All parties (prime and 
subcontractors) are required to attend in person. (ADD #2) 
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BID BREAKOUT 
 
Fill in the following breakdown of costs included in your base bid.  Each item is to include labor, material & equipment.  These will not 
be considered unit prices nor will the numbers listed here limit obligations required in the bid documents.  It will be used only to aid in 
verifying completeness of the bids. 
 
DESCRIPTION OF WORK        COST INCLUDED IN BID 

Engineering and Layout; Shop Drawings and Submittals; Permits and Fees  $     

Mobilizations         $     

Division 1: Owner Furnished Items       $     

Division 2-5: Selective Demolition, Concrete, Masonry, Misc. Metals   $     

Division  6: Rough Carpentry, Arch. Woodwork, Solid Surface    $                  

Division 7: Joint Sealants, Firestopping, Fireproofing     $     

Division 8: Doors, Frames and Hardware, Glazing     $     

Division 10: Visual Display Boards, Toilet Accessories, Fire Protection Specialties,  

Curtain Track, Wall Protection, Lockers, Etc.     $      

Division 12: Install Modular Metal Casework      $     

Interior Construction Cleaning       $     

Interior Final Cleaning        $     

Infection Control Allowance       $   7,500    

Alterations Allowance        $  10,000    

Safety and Housekeeping $     

General Work Requirements $     

Remaining work not listed above, Overhead & Profit (not to exceed 10% proposal) $     

 
  
TOTAL BID AMOUNT (SHOULD MATCH PROPOSAL)    $     

 
 

Cost of Performance and Payment Bond      $     
DO NOT INCLUDE THIS COST IN YOUR BID 
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UNIVERSITY OF KENTUCKY 
CAPITAL CONSTRUCTION PROCUREMENT SECTION 

FORM OF PROPOSAL  

UNIT PRICES 

NOTE: Unit Prices shall include the furnishing of all labor, materials, supplies and services and shall include all items of cost, 
overhead and profit for the Contractor and any subcontractor involved, and shall be used uniformly without modifications for either 
additions or deductions.  The Unit Prices as established shall be used to determine the equitable adjustment of the Contract Price in 
connection with changes, deletions or extra work performed under the Contract and the "Rules of Measurement" set forth in the 
General Conditions shall govern. 

All Bidders will be required to complete and submit the following information with the bid.  The information requested in this 
submittal is required to assist the University in determining contractor responsibility to complete the project being bid.   

 

KY FAIRNESS ACT: UNIT PRICES SHALL BE SUBJECT TO REVIEW / ADJUSTMENT AT TIME OF BID 
REVIEW / AWARD BASED ON “NET COST” CONCEPT. PROVIDE DETAIL BREAKDOWN 24 HOURS 
AFTER BID. 

 

HOURLY RATES:        UNIT PRICE 

Classification     Base rate   Fringes          Burden              (if)            (SUM)      (SUM)     (SUM)       OH/P % 

                                                           (Ins/taxes/other) (Pier Diems)    (ST)        (T&1/2)     (DT)           (5%) 

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------   

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ---------- 
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FORM OF PROPOSAL 
SUPPLEMENTAL INFORMATION 

 
THE FOLLOWING INFORMATION PERTAINS TO ALL TRADE CONTRACTORS 

 
NOTE: MUST BE SUBMITTED WITH THE BID SUBMITTAL. 

Failure to comply will result in rejection of Bidder's Proposal. 
 

Contractor Report of Prior Violations of 
Chapters 136,139, 141, 337, 338, 341, and 342 

Pursuant to KRS 45A.485, the Contractor shall, prior to the award of a Contract, reveal final determinations of any 
violations of the provisions of KRS Chapters 136, 139, 141, 337, 338, 341, and 342 by the Contractor that have occurred in 
the previous five (5) year period. 

This statute also requires for the duration of the Contract established, the Contractor be in continuous compliance with 
the provisions of Chapters 136, 139, 141, 337, 338, 341, and 342 that apply to the Contractor’s operations. The Contractor’s 
failure to reveal a final determination of a violation of KRS Chapters 136, 139, 141, 337, 338, 341, and 342, or failure to 
comply with any of the above cited statutes for the duration of the Contract shall be grounds for the cancellation of the 
Contract, and the disqualification from eligibility for future contracts for a period of two (2) years. 

The Contractor, by signing and submitting a Bid on this Invitation, agrees as required by KRS 45A.485 to submit final 
determinations of any violations of the provisions of KRS Chapters 136, 139, 141, 337, 338, 341, and 342 that have occurred 
in the previous five (5) years prior to the award of a Contract and agrees to remain in continuous compliance with the 
provisions of these statutes during the duration of any contract that may be established. Final determinations of any 
violations of these statutes, must be provided to the University by the successful Contractor prior to the award of a 
Contract. 
 

BUSINESS CLASSIFICATION 
 
Please complete this form which is necessary for the University of Kentucky vendor database. 
Mark only one classification.  Refer to "Definitions" for assistance in determining correct classification. 
 
(01) Small Business    (06) Woman-Owned Large Business 
 
(02) Large Business    (07) Disadvantaged Woman-Owned 
        Small Business 
(03) Disadvantaged Small 
 Business    (08) Disadvantaged Woman-Owned 
       Large Business 
(04) Disadvantaged Large   
 Business     (09) Other 
 

(05) Woman-Owned Small Business 
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DEFINITIONS 
 
(01) SMALL BUSINESS:  A business concern that is organized for profit, is independently owned and operated, is not 

dominant in the field of operations in which it is bidding, and meets the size standards as prescribed in the Code of 
Federal Regulations, Title 13, Part 121.  Consult your local or district Small Business Administration (SBA) office if 
further clarification is needed. 

 
(02) LARGE BUSINESS:  A business concern that exceeds the small business size code standards established by SBA. 
 
(03) DISADVANTAGED SMALL BUSINESS:  A business concern (a) that is at least 51 percent owned by one or more 

socially and economically disadvantaged individuals (as defined below), or a publicly owned business, having at 
least 51 percent of its stock owned by one or more socially and economically disadvantaged individuals; and (b) has 
its management and daily business operations controlled by one or more such individuals.  Socially and 
economically disadvantaged individuals include Black Americans, Hispanic Americans, Native Americans, Asian-
Pacific Americans and other minorities or individuals found to be disadvantaged by the SBA. 

 
(04) DISADVANTAGED LARGE BUSINESS:  A concern that meets the definition of socially and economically 

disadvantaged individuals, but which is not a small business by the SBA's size standards. 
 
(05) WOMAN-OWNED SMALL BUSINESS:  A small business that is at least 51 percent owned by a woman or women 

who also control and operate it.  "Control" in this context means exercising the power to make policy decisions.  
"Operate" means actively involved in the day to day management. 

 
(06) WOMAN-OWNED LARGE BUSINESS:  A concern that meets the definition of woman owned and operated, but 

which is not a small business by the SBA's standards. 
 
(07) DISADVANTAGED, WOMAN-OWNED SMALL BUSINESS:  A concern that meets the definition of both (03) and 

(05) above. 
 
(08) DISADVANTAGED, WOMAN OWNED LARGE BUSINESS:  A concern that meets the definition of both (04) and 

(06) above. 
 
(09) OTHER:  A concern that does not meet any of the above definitions. 
 

BIDDER'S QUALIFICATIONS 
 

The Commonwealth of Kentucky Model Procurement Code (KRS  45A.080) requires contracts to be awarded, “to the 
responsive and responsible bidder whose bid offers the best value” to the University of Kentucky.  In order to 
determine if the Bidder has the experience, qualifications, resources and necessary attributes to provide the quality 
workmanship, materials and management required by the plans and specifications, the Bidder may be required to 
complete and submit the information requested on the University of Kentucky Contractor Bidder Determination of 
Responsibility questionnaire.  Failure to provide the information requested on the questionnaire or failure to provide 
any additional submittals or information that may be requested to make this determination may be grounds for a 
declaration of nonresponsibility with respect to the Bidder.  A copy of the Contractor Determination of Responsibility 
questionnaire is available upon request to all Bidders. 
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TIME LIMIT FOR EXECUTION OF CONTRACT DOCUMENTS 

It is further agreed, that in the event this Proposal is accepted by the Owner and the undersigned shall fail to execute the 
Contract and furnish satisfactory Payment and Performance Bond within ten (10) consecutive calendar days from the date 
of notification of the award of the Contract, the Owner may at his option, determine that the undersigned has abandoned 
the Contract and thereupon, the Proposal shall become null and void and the Bid guarantee, check or Bid bond which 
accompanied it shall be forfeited and become the property of the Owner as liquidated damages for each failure and no 
protest pursuant to such action will be made.  If the Undersigned shall execute the Contract, and furnish satisfactory 
Payment Bond and Performance Bond, it is understood that the Bid Guarantee or Bid Bond will be returned to the 
undersigned by the Owner. 

IDENTIFICATION OF MINORITY SUBCONTRACTORS AND MATERIAL SUPPLIERS 

Participation of Minority and Women owned Contractors and businesses. 

The University of Kentucky encourages and supports the participation of minority and women owned businesses.  Goal 
is 10% MBE/WBE 

1. Minority and Women Subcontractors 

              

              

              

              

 

  

2. Minority and Women Material Suppliers 

              

              

              

              

  

This proposal includes ________% certified MBE participation 

This proposal includes ________% certified WBE participation 

If your firm has no minority or women owned subcontractors or suppliers, it is required that you complete the list 
of minority and/or women owned businesses below.  List the names of firms that were solicited to bid the project 
and describe why they were not successful (i.e. not low bid, did not respond, etc). 
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RECORD OF MBE/WBE SOLICITATION 
 
________________________________________________    Certifies that the following  
         BIDDER’S NAME 
 
Minority/Women-Owned firms were contacted to solicit pricing as subcontractors/suppliers for 
Invitation to Bid No. _                              The following firms were not selected for use on this project for the reasons stated 
in the RESULT column.  
 
This list of Minority or Women owned firms is to be executed and submitted as a part of the Bidder’s Proposal. Failure to 
comply will result in rejection of Bidder’s Proposal. 
 
 

FIRM NAME MBE/WBE WORK ITEMS 
SOLICITED 

RESULT: NO RESPONSE 
OR NOT LOW BIDDER 

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 
      ___________  __ ____________ 
           Signature                                    Date 
 
       

______________________  ____ 

                        Title 
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LIST OF MATERIALS AND EQUIPMENT 
 
The apparent low bidder will be required to furnish this information within 24 hours of bid 
submittal.  Failure to comply will result in rejection of Bidder's Proposal. 
 
Each item listed under the different phases of construction must be clearly identified so that the Owner will definitely 
know what the Bidder proposes to furnish. 
 
The use of a manufacturer's or dealer's name only, or stating "as per Plans and Specifications," will not be considered as 
sufficient identification. 
 
Where more than one "Make" or "Brand" is listed for any one item, the Owner has the right to select the one to be used. 
 
CONTRACTOR NAME & ADDRESS:  _____________________________________________ 
     _____________________________________________ 

_____________________________________________ 
_____________________________________________ 

 
TRADE CONTRACT: TC- ______________ SCOPE OF WORK: ________________________________ 
      (INSERT NUMBER)               (INSERT NAME OF TRADE CONTRACT) 
 
The information requested in this submittal is required to assist the University in determining contractor responsibility 
to complete the project being bid.   
 
 
ITEM    MATERIALS AND EQUIPMENT BRAND OR MANUFACTURER 
______________________________________   
 
 _______________________________   
 
______________________________________   
 
______________________________________   

 
______________________________________   

 
______________________________________   
 
______________________________________   

 
______________________________________   
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PRIMARY LIST OF PROPOSED SUBCONTRACTORS 
 
The apparent low bidder will be required to furnish this information within 24 hours of bid 
submittal.  Failure to comply will result in rejection of Bidder's Proposal. 
 
All subcontractors are subject to the approval of the Capital Construction Procurement Section and Capital Project 
Management Division, University of Kentucky, Lexington, KY. 
 
If certain branches of the Work are to be done by the Prime Contractor, so state. 
 
CONTRACTOR NAME & ADDRESS: __________________________________________________ 
     __________________________________________________ 
     __________________________________________________ 
 
 
TRADE CONTRACT: TC - _________ SCOPE OF WORK:_______________________________ 
             (INSERT NUMBER)             (INSERT NAME OF BID CATEGORY) 
 
 
DIVISION OF WORK NAME AND ADDRESS OF SUBCONTRACTOR 
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Attachment A – Additional Provisions and Attachment B – (Technical) Scope of Work go together to define the 
requirements of this Subcontract.  Attachment A is a more of a general Summary of the Contract Documents, Price, 
etc., while Attachment B is the Trade Specific (technical) Scope of Work. 
 
The work of this Agreement shall include, but not be limited to, all labor, materials, apparatus, hoisting, rigging, tools, 
equipment, plant, supplies, accessories, samples, submittals, shop drawings, certifications, engineering, layout, 
transportation, storage, supervision, temporary construction, special services, contributions, insurance, taxes (unless 
specifically excluded by the Contract Documents), compliance with all governing agencies (city, county, state, federal 
and others as may be required), permits, fees, all other services and facilities and other items necessary for the 
performance of the General Trades Work as shown, detailed and/or implied in the contract documents outlined in the 
General Scope of Work. 

The Scope of Work Document is being provided for your use as a general guideline.  Please note, this Document is 
not all-inclusive. It is this Subcontractor's responsibility to provide a complete bid, including all work for this trade 
indicated on ALL of the contract documents (include plans, specifications, Bid Manual, etc.).  It is this Subcontractor’s 
responsibility for the entire scope of this Bid Package and coordination between all trades. 

 
E) WORK INCLUDED -  SCOPE-SPECIFIC ITEMS 

1) Trade Specifications Specifically Included, but not limited to the following: 
a) DIVISION 00 – PROCUREMENT & CONTRACTING REQUIREMENTS (ALL SECTIONS) 

DIVISION 01 – GENERAL REQUIREMENTS (ALL SECTIONS)   
DIVISION 02   Existing Conditions  

 SECTION 02 4110  Selective Demolition (PARTIAL) 
  

DIVISION 5   METALS  
SECTION 05 5000  METAL FABRICATIONS 

  
DIVISION 6   WOODS, PLASTICS & COMPOSITES 

            SECTION 06 1050  MISCELLANEOUS ROUGH CARPENTRY 
            SECTION 06 4000  ARCHITECTURAL WOODWORK 
            SECTION 06 6116  SOLID SURFACE FABRICATIONS 
 

DIVISION 7   THERMAL & MOISTURE PROTECTION 
SECTION 07 8400  FIRESTOPPING (PARTIAL) 

 SECTION 07 9200  JOINT SEALANTS (PARTIAL) 
  

DIVISION 8   OPENINGS 
 SECTION 08 1100  HOLLOW METAL DOORS AND FRAMES  
 SECTION 08 1400  WOOD DOORS 

SECTION 08 3323  OVERHEAD COILING DOORS (ADD #2) 
 SECTION 08 3400  SPECIAL FUNCTION DOORS (ADD #2) 

SECTION 08 4123  FIRE-RATED GLASS & FRAMING SYSTEMS (ADD #2) 
SECTION 08 4243  INTENSIVE CARE UNIT – CRIT. CARE UNIT ENT. (ADD  #2) 

 SECTION 08 4229  AUTOMATIC ENTRANCES (ADD #2) 
SECTION 08 7100  DOOR HARDWARE  

 SECTION 08 7100.1  DOOR HARDWARE SETS (ADD #2) 
SECTION 08 7100.2  ELECTRIFIED HARDWARE DEVICE OPER. SCHED. (ADD #2) 
SECTION 08 7100.3  SAMPLE WIRE DIAGRAMS 

 SECTION 08 7113  AUTOMATIC DOOR OPERATORS 
 SECTION 08 8000  GLAZING (COMPLETE)  
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DIVISION 09   FINISHES  
 SECTION 09 0600.1  SCHEDULE FOR FINISHES 
 SECTION 09 0600.2  MATERIAL AND COLOR SCHEDULE (ADD #2) 

   
DIVISION 10   SPECIALTIES 

 SECTION 10 1100  VISUAL DISPLAY SURFACES 
 SECTION 10 2120  CUBICLE CURTAIN TRACK   
 SECTION 10 2226  OPERABLE PARTITIONS (ADD #2) 

SECTION 10 2600  WALL PROTECTION 
 SECTION 10 2813   TOILET ROOM ACCESSORIES 
 SECTION 10 2813.1  UK PREFERRED BH TOILET ROOM ACCESSORIES (ADD #2) 

SECTION 10 4400  FIRE PROTECTION SPECIALTIES (ADD #2) 
 SECTION 10 5113  METAL LOCKERS (ADD #2)  
  
 DIVISION 11   EQUIPMENT 
 SECTION 11 7000  MEDICAL EQUIPMENT (ADD #2) 
 

DIVISION 12   FURNISHINGS 
SECTION 12 2400  ROLLER WINDOW SHADES (ADD #2) 
SECTION 12 3100  MODULAR METAL CASEWORK  
SECTION 12 3113  STAINLESS STEEL COUNTERS (ADD #2) 

   
b) This Trade Contractor is also responsible for trade specifications not specifically listed above but required 

by reference in the listed specifications or as required to perform the scope of work described herein, as 
well as the Division 0 and Division 1 specifications and the use of the Construction Documents as a 
whole.  

c) Subcontractor includes all work indicated in specification, unless this scope of work specifically and 
clearly excludes a portion of a specification. 

 
2) Contract Price is LUMP SUM.  There shall be NO additional labor and material escalations allowed 
3) Examination of Site – Subcontractor warrants that they have sufficiently reviewed the project site to inform 

themselves of all items about existing site that are relevant to their work, and the cost of their work. 
4) Include protection all adjacent structures during performance of this work.  Plan for protection of adjacent 

structures must be part of the overall plan submitted for approval prior to start of work 
5) SITE LOGISTICS:  Refer to the Site Logistics plans included in the Contract Documents.  Delivery trucks are 

to be scheduled with Turner at least one (1) week in advance. See Attachment P for delivery days/times. 
6) Subcontractor change order requests shall be provided with sufficient detail (as acceptable to Turner) to allow 

for satisfactory review.  Subcontractor shall be allowed a maximum mark up for overhead and profit per the 
markup provisions included in the Subcontract Agreement, or as clarified in Contract Documents above  

7) Subcontractor understands that time is of the essence in the prosecution of Work under this agreement. 
8) Verify layout provided by others.  Where this subcontractor is performing work using layout provided by others, 

this subcontractor shall perform sufficient verification of that layout to reasonably ascertain the validity of that 
layout.  Any deficiencies (or suspected deficiencies found) shall be reported to Turner immediately to allow 
corrections as needed before start of work by this subcontractor. 

9) All Subcontractors must be licensed as required by local, State, or Federal jurisdiction required for work of this 
trade in this project location 

10) This Subcontractor will comply with Turner’s corporate safety policy and comply with Site Specific Safety Plan 
that will include but is not limited to 100% tie-off above 6 feet, 100% Safety Glasses, High Visibility Vests or 
High Vis style T-Shirts with reflective strips, 100% glove policy, Ladders Last Policy and Nothing Hits the 
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Ground.  If you are unfamiliar with any of these policies please ask to see the policy prior to submitting your 
bid. Failure to be familiar with these policies will not exclude you from complying with them. 

11) Refer to Project General Work Requirements” in volume one of the project manual. Any costs for work scope 
items listed in this section shall be included in your lump sum bid.  Some work items are listed for specific trade 
contractors and they shall include those costs in their respective total lump sum bid price. 

12) Condoc keynote legend will dictate your scope of work unless noted otherwise.  

13) This Trade Contractor shall participate in the construction of on-site mock-ups as specified and indicated by the 
documents and/or noted elsewhere. This shall include providing of materials required for this trade contract scope 
of work, coordinating with other trade contractors with regard to sequencing of installations and protection of 
materials etc..., furnishing shop drawings and /or setting drawings and so on. Materials for in place or interim mock-
ups shall be secured in advance of normal procurement to allow for ALL trade contractor installations, 
owner/designer and user reviews and evaluations, meetings, approvals and directive if applicable. Mockups are 
understood to start with arrangement of wall rough-in through complete room finishes. 

14) This contractor (TC-241) shall receive, shake-out, store (coordinate with CM) and install (set) OWNER FURNISHED ITEMS 
(COMPLETE) as shown on the Contract Documents and in accordance with section 01 2500 (Owner Furnished Items). See 
Volume 4. for clarification of owner furnished/contractor installed (OFCI); and owner furnished and installed items (OFOI).   This 
contractor to provide all blocking, fasteners, supports, etc. to install this work scope. 

a. This shall include owner provided headwall units.  

15) This contractor shall provide SELECTIVE DEMOLITION (PARTIAL) as shown on the Contract Documents,  and in accordance 
with section 02 4110. 

a. This TC to provide, install, and remove when no longer required all IC requirements to perform the work as outlined in 
SELECTIVE DEMOLITION (PARTIAL) as shown in occupied corridors or other occupied spaces.  Including, but not 
limited to hard barriers (PLASTC NOT ALLOWED), walk off mats, HEPA filtered negative air machines, temporary floor 
protection, etc. at all active construction areas related to this bid package.  

i. It is the intent to utilize existing “Edge Guard” hard IC barriers where possible. Barriers are located on the 2nd 
floor of PAV A. This TC-241 to provide labor and equipment to retrieve barrier from 2nd floor PAV A and bring 
to ground floor. Relocate back to 2nd floor when no longer needed. 

i) Provide, install, and remove when no longer required IC barriers, plastic, walk off mats, HEPA filtered 
negative air machines, etc.. for all active construction spaces related to this bid package.  

b. Contractor shall include demo in phase 2 per SK-107 as it relates to this scope of work.  

c. This TC to demo all existing doors, frames, glazing, and window frames as shown. Discard or re-use per documents. 

d. This TC to demo existing wall rail, base, bumper rail, etc… to facilitate wall demolition by this trade or other trades. 

16) This contractor shall provide METAL FABRICATIONS (COMPLETE) as shown on the Contract Documents, and in accordance 
with section 05 5000 and 05 5050.   

a. This contractor to specifically provide and install channel at knee walls for partition type “F” indicated on A601. 
Coordinate with TC-247 for penetrations in metal for routing of conduit within the wall.  

b. This contractor to provide and install metal support system for all owner-provided patient room boom lights. Coordinate 
with provided boom light information on mounting requirements. Lights to be mounted by others.  

17) This contractor shall provide MISCELLANEOUS ROUGH CARPENTRY (COMPLETE) as shown on the Contract Documents 
and in accordance with section 06 1050 which includes but not limited to: 

a. All blocking required (where explicitly shown on the Contract Documents or not) for “your”  divisions of work and 
installation of items in this scope of work. 

b. All blocking required and/or shown on contract documents for section door hardware, accessories, television 
installations, Vol. 4 “Owner Furnished Equipment”, & 12 3100 Modular Metal Casework. 

c. All blocking required and/or shown on contract documents for section door hardware, accessories, television 
installations, etc.   

18) This contractor shall provide ARCHITECTURAL WOODWORK (COMPLETE) as shown on the Contract Documents and in 
accordance with section 06 4000. 
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a. Provide removable panels shown on documents or required in accordance with documents for MEP rough-in or access. 
Provide all “Architectural Woodwork” cut-ins. 

b. Include providing wall rail at existing corridors where demo occurred and per AI921. Color and profile to match existing. 

c. Provide and install grommets every 24 inches or as written in the project specifications on every counter, work station 
top, etc. This includes appropriate hole and grommet cover, color to be coordinated with Construction Manager, at 
locations coordinated with Project Superintendent. 

d. This contractor to include “Z-lockers” shown on Sheet A804. (ADD #2) 

19) This contractor shall provide SOLID SURFACING FABRICATIONS (COMPLETE) as shown on the Contract Documents and in 
accordance with section 06 6116. 

a. Provide and install grommets every 24 inches or as written in the project specifications on every counter, work station 
top, etc. (including 12 3100).  This includes appropriate hole and grommet cover, color to be coordinated with 
Construction Manager, at locations coordinated with Project Superintendent. 

20) This contractor shall provide FIRESTOPPING (PARTIAL) (as related to this scope of work) as shown on the Contract Documents 
and in accordance with section 07 8400.  See Allowance for locations not associated with this work scope. 

21) This contractor shall provide JOINT SEALANTS (as related to this scope of work) as shown on the Contract Documents and in 
accordance with section 07 9200 

a. Note specification section Vol 4 for clarification of owner furnished and installed items. Provide sealants for owner 
furnished items installed by this trade contractor.  

b. Include sealants indicated on documents as applicable for this scope of work to contiguous surfaces. 

c. Specifically, this contractor to seal all Midmark, or Plastic laminate-clad casework cabinets and all owner 
furnished/owner installed items. 

22) This contractor shall provide HOLLOW METAL DOORS AND FRAMES (Partial) as shown on the Contract Documents and in 
accordance with specification section 08 1100 

a. Hollow Metal Frames to be installed by TC-242 Drywall and Ceiling Contractor. 

i. TC-241 General Trades Contractor shall verify frames are plumb and level after the installation of drywall, but 
prior to hanging doors. This contractor shall coordinate this review with the TC-242 Drywall and Ceilings 
Contractor. After this review, TC-241 is to provide a list of the frames that are needing revision to the 
Construction Manager. Once this contractor hangs the doors they are accepting the installation of the frames. 

ii. This contractor is to include the expediting of the door frames for installation while framing by TC-242. This 
shall include expediting and potentially separating the submittals for quicker review by the design team. 

b. Storage of door frames will not be allowed on the project site. Contractor to ship frames at direction of construction 
manager for immediate installation by the TC-242 Drywall and Ceilings contractor. Deliveries will be based on project 
phases. Assume four (4) separate deliveries of HM frames at a minimum. 

c. Include one (1) 4’-0” x 7’-0” single and one (1) 7’-0”x7’-0” double temporary Hollow Metal doors and “knock down” 
frames with basic hardware. Provide all doors to be keyed alike with temporary construction cores.  Provide 12 keys 
and control key. 

23) This contractor shall provide WOOD DOORS with PRE-INSTALLED HARDWARE (Complete) as shown on the Contract 
Documents and in accordance with specification section 08 1400. 

a. Undercutting of doors will be required - coordinate the exact dimension with Turner Project Superintendent. 

b. This contractor is to provide a shim pack for all door openings (shipped loose with each door package).  Provide shims 
appropriate for each type of hinge for installation in the field. 

c. Include door protection on entire lower half of door.  Protection must be sufficient to protect door from carts and other 
material moving through opening.  Continuous protection shall be such to allow door operation after hanging door. 

d. Storage of wood doors will not be allowed on the project site. Contractor to ship doors at direction of construction 
manager for immediate installation.  Deliveries will be based on project phases. Assume four (4) separate deliveries of 
wood doors at a minimum. 

e. Install all doors and loose hardware. Contractor will need to remove and reinstall various pieces of hardware to allow 
Painting by the TC-244 Painting. MEP contractors to make final wiring connections.   
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f. Include an additional $3,000 for wood door repair to be used at the direction of the construction manager. 

24) This contractor shall provide VINYL CLAD WOOD DOORS (COMPLETE) as shown on the Contract Documents and in 
accordance with specification section 08 1423 

25) This contractor shall provide ICU/CCU ENTRANCES (COMPLETE) as shown on the Contract Documents and in accordance 
with specification section 08 4243. 

a. This contractor shall verify openings provided by TC-242 Drywall and Ceilings contractor after drywall has been hung. 
This contractor is to report any openings that are not built in accordance with the ICU/CCU shop drawings to the 
Construction Manager. (ADD #2) 

26) This contractor shall furnish and install FINISH HARDWARE as shown on the Contract Documents and in accordance with 
specification section 08 7100. The intent is that the hardware be installed on the doors before they are shipped to the project 
site. This hardware shall be protected during transportation.  

a. Pre-install door hardware in accordance with the hardware specifications but given the following 
exceptions/conditions: All hardware (closer arm & cover & frame shoe, floor closers, frame strike plates, wall & floor 
stops, weather stripping, thresholds, floor plates, door bottoms, wall/door mags, frame silencers) attached to the walls, 
floor or frame is packaged “loose” with each door. Hinges are pre-installed on door. Inspect door and hardware, address 
manufactures errors & omissions before shipping FOB jobsite. Cylinders (cores) are pre-installed in hardware before 
shipping. Contractor will be charged all costs for any hardware not listed above that comes “loose” to be installed on 
the project. 

b. Pre-installed door hardware means that all wiring is installed and connected to the hardware for all secure, and non-
secure doors.  The intent of the pre-installed hardware is for the door/hardware assembly to be installed without having 
to remove the pre-installed hardware for any “future installation.” 

27) This contractor shall furnish ELECTRIFIED HARDWARE DEVICE OPERATIONS SCHEDULE.  

a. Provide a qualified hardware consultant to take the lead role in the final coordination of the sequence of operation 
for each electrified door and all required tie-ins and interfaces by the various technology disciplines. These disciplines 
shall include, but are not be limited to, fire alarm, HVAC controls, access controls, etc. This consultant shall prepare 
sequence of operations, schematics, wiring diagrams etc. Consultant shall attend and run meetings (at the jobsite in 
Lexington, KY) with the owner’s staff, security consultant, jobsite electricians and technology contractors, etc. to work 
through all details and expectations of the final operation.   

b. All electrified doors (as part of the hardware set) are to include an electrified termination box to be installed above 
ceiling of each door.  Each termination box is to include a sticker on the front cover detailing the wiring layout of each 
opening.  The purpose is to provide a “clean” connection point for all systems for each opening.   

c. This contractor should expect to lead multiple onsite meetings over the first half of the project in order to coordinate the 
doors, hardware and keying information for this project.  This is very important to the project and a high level of 
involvement is expected. 

d. This contractor is also to include costs to “troubleshoot” door and hardware problems/issues at the end of the project.  
Hardware consultant is to act as a resource to solve door opening issues. Contractor shall include traveling to the 
project site to troubleshoot if needed 

28) This contractor shall receive, shake-out, store as required, inventory and install all DOOR HARDWARE, ELECTRIFIED 
HARDWARE DEVICE OPERATIONS SCHEDULE, DOOR HARDWARE SETS, DOOR HARDWARE SAMPLE DIAGRAM 
(COMPLETE) as shown on the Contract Documents and in accordance with section 08 7100, 08 7100.1, and conveyed here in:                   

a. Discard all packaging, skids, etc. to site dumpster unless instructed otherwise by hardware/door supplier. 

b. This contractor to include installation of “loose” hardware into the frame and not include as “pre-installed” such as 
devices mounted on/in the frame (i.e. shear locks, door contact) or after the door is mounted (i.e. closer).  Coordinate 
installation with TC-247 Electrical and Technology contractor. 

c. Include shimming of all doors to maintain required gap per hospital standards which is no larger than 1/8” between door 
leaves (or similar). Shims to be included (shipped loose). 

d. Contractor to include 40 carpenter hours of door adjustment. This shall be monitored by the CM and used at their 
discretion. This shall include frame adjustment, bondo of frame, adjustment of door, etc.  

29) This contractor shall provide AUTOMATIC DOOR OPERATORS (COMPLETE) as shown on the Contract Documents and in 
accordance with section 08 7113. 
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30) This contractor shall provide GLAZING (COMPLETE) as shown on the Contract Documents and in accordance with section 08 
8000. 

31) This contractor shall provide MATERIAL SCHEDULE (as related to this scope of work) as shown on the Contract Documents 
and in accordance with section 09 0600.1.  

32) This contractor shall provide SPECIAL WALL SURFACES (COMPLETE) as shown on the Contract Documents and in 
accordance with section 09 7700. 

33) This contractor shall provide blocking and install VISUAL DISPLAY SURFACES (COMPLETE) as shown on the Contract 
Documents and in accordance with section 10 1100. This includes blocking for and installation of owner furnished items noted 
in section 01 2500. 

34) This contractor shall provide CUBICAL CURTAIN TRACK SYSTEMS (COMPLETE) as shown on the Contract Documents and 
in accordance with section 10 2120. Refer to section 01 2500 for additional information for this work. 

35) This contractor shall provide WALL PROTECTION (COMPLETE) as shown on the Contract Documents and in accordance with 
section 10 2600.  This contractor is to include caulking the edges of all metal corner guards with clear silicone caulk. 

a. CG-2 corner guards are to be provided on walls that are 5” or less in width.  Walls more than 5” need to be two (2) “L” 
shaped corner guards.  Assume CG-2 corner guards are to extend from finish floor to scheduled height. 

b. Contractor shall install all altro wall protection over integral base. Contractor shall include caulking bottom of panel at 
this joint. 

c. Contractor shall weld altro panels seams immediately after the finish of the installation of the panels and the setting of 
the glue.  

36) This contractor shall provide TOILET ROOM ACCESSORIES (COMPLETE) as shown on the Contract Documents and in 
accordance with section 10 2813. This includes blocking for and installation of owner furnished items noted in section 01 2500. 

37) This contractor shall provide FIRE PROTECTION SPECIALTIES (COMPLETE) as shown on the Contract Documents and in 
accordance with section 10 4400.  Coordinate quantity of cabinets with Life Safety drawings. 

a. This contractor shall coordinate locations with TC-242 Drywall and Ceilings contractor during wall framing. Additional 
framing work due to contractor not coordinating will be back charged to this contractor. 

b. Include installation in existing walls. Re-framing of existing walls to accept cabinets is by TC-242 

38) This contractor shall provide METAL LOCKERS (COMPLETE) as shown on the Contract Documents and in accordance with 
section 10 5113. (ADD #2) 

a. This contractor to include “Z-lockers” shown on Sheet A804. (ADD #2) 

39) This contractor shall provide and install ROLLER WINDOW SHADES as shown on the Contract Documents and in accordance 
with section 12 2400.  (ADD #2) 

40) This contractor shall receive and install MODULAR METAL CASEWORK includes furnished counter tops, etc) as shown on the 
Contract Documents and in accordance with section 12 3100.    

a. If casework base cabinets (12 3100) are present, then countertop is by this contractor. Include any necessary cleats 
for installation of countertops. This contractor to include epoxy (Solid Surfacing) welded seaming of counter tops. This 
contractor to provide tips, adhesive, and adhesive gun. 

b. The owner’s vendor will deliver material to a Pavilion A shell space (figure a location in Pavilion H for bidding purposes) 
and unpack or un-wrap each component. TC-241 is to verify with owner’s vendor that all materials are of correct 
specification and to the shop drawing with installing contractor ensuring free of defects or damage. With 
acknowledgement from TC-241 that materials are complete, TC-241 becomes responsible the remainder of the work -  
this includes: protection of received materials, delivery to the project floors, room shake-out, assemble, installation 
including any additional “filler” trim, adjustment of doors, drawers, etc. 

c. This contractor is to include installation of Vendor sloping tops. 

d. This contractor is to provide all fasteners necessary to install section 12 3100 and all items within this scope of work. 

e. This contractor shall provide all sealants as required with the installation of this scope of work.  

f. This contractor shall provide all required in-wall blocking (section 06 1050). This includes top and bottom of wall 
cabinets. In addition to the hanging rail, attach each wall unit with fastener(s) at the bottom (required). 
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g. This contractor to furnish, install, maintain, secure, and remove temporary protection (Masonite type material) at 
Midmark base cabinets until Corian countertops are installed. Purpose is to prevent excessive dirt and dust from 
entering the cabinets. Provide RAM Board or Builder Board like protection to Corian tops. 

h. Witness delivery of equipment to jobsite. Inspect all equipment prior to unloading and identify in writing and damage 
observed. Notify Turner immediately upon discovery of any and all manufacturing flaws, missing components or 
damaged parts; include documentation and pictures. Missing equipment shall be noted on the packing slip at time of 
delivery.   

i. Assume Midmark Casework material will be delivered (by others) to PAV H. This contractor to include all labor 
and material necessary to transport to PAV A Ground Floor. 

41) This contractor shall provide STAINLESS STEEL COUNTERS (COMPLETE) as shown on the Contract Documents and in 
accordance with section 12 3113. (ADD #2) 

42) This contractor is to furnish, install, maintain for duration, and remove all (including glue residue) TEMPORARY PROTECTION 
as described below 

a. RamBoard sheet door protection for all NEW wood doors for the entire project.  Install heavy cardboard protection 
upon installation of new doors and so that subsequent work activities have access to door features. 

b. Plastic protection at all headwalls to protect new headwall installation from dust and dirt.  Install plastic so that 
subsequent work activities have access to needed rough-in portions of headwall. 

c. This contractor shall include vacuuming and cleaning of the headwall interiors prior to punch list activities. 
 

43) This contractor shall provide FINAL CLEANING (complete) as shown on the contract documents and in accordance with 
specification section 01 7700 (article 3.1). Final Cleaning shall be done by a certified cleaning company, not laborers. 

a. Construction Clean (debris & dust free):  
i. Include a “heavier” construction clean after the work is completed and before consultant punch list.  
ii. Includes “wet wipe” inside and out (both sides) of all “removable/hinged” ceiling lens of light fixtures, “wet 

wipe” of other ceiling device fixtures. Broom sweep/vacuum and dust, mop floors. “Dry wipe” wall(s)/door 
frames/doors, “dry wipe” and other wall devices, proper cleaning of all interior building glass and 
associated assembly. All surfaces and built-in reflected on documents, cleaning inside and out of millwork 
drawers and cabinets (all), tile, plumbing fixtures counter tops, remove any floor surface adhesive, etc… 
including mopping of ALL floors, scuff free, no paint splatters.  Heavy scraping and scrubbing may be 
require to remove some debris. 

iii. Construction clean shall be completed in designated areas outlined in the project schedule and before 
the MEP and Architectural punch list.  

i) Assume this cleaning to be completed on a “per area” basis (Include separate mobilizations) 

iv. Include sweeping and mopping of stairwells horizontal surfaces and wipe down of all handrails as listed below 

i) Stair 01 levels B through 3 
b. Final Construction Clean (final construction wipe):   

i. This clean is after installation (by others) of new furniture and equipment, MEP and Architectural punch list 
work. This is intended to be a “lighter” clean after completion of minor punch list items. 

ii. Included but not limited to: All areas of new work 
iii. After installation of new and existing room equipment “not anchored”, MEP and Architectural punch list 

work.  This is intended to be more of a “lighter” clean after completion of minor punch list items.  

iv. Include sweeping and mopping of stairwells horizontal surfaces and wipe down of all handrails as listed below 

i) Stair 01 levels B through 3 
v.  Include construction cleaning of elevator #47 “Big Boy” and elevator #35 at the end of the project. Any 

existing protection shall remain in the small elevator.  
c. Provide entry area “sticky mats” and trash can to protect the interest of your cleaned space. Place, maintain and 

replace when soiled to protect cleaned space(s) from the start of construction clean through final clean in each 
area. Assume UK personnel and vendors will come and go. Assume the occasional contractor(s) will also need to 
come and go. 

d. This contractor to include eighty (40) man-hours and $1,000 worth of supplies for miscellaneous cleaning to be 
used at the direction of the construction manager.  
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44) This contractor to provide man lift mid rail platforms. Platform can be constructed out of wood 2”x4” material. Platform shall be 
12” wide and built in such a manner as to not allow the platform to slide out of the lift. Assume enough material for 15 lifts.    

45) This contractor to carry $5,000 $6,000 (ADD #2) for progress and final photos. This contractor will carry the contract for licensing 
and equipment. Contract will be with Multivista and given to the apparent low after bid award.  

46) This contractor is to maintain permanent door and temporary hardware at exterior stair #A02S05 (South-west corner of building) 
door at project entry on Ground Floor. See Logistics plan for location. Include necessary maintenance on panic hardware and 
battery replacement for electronic key pad lockset. Include (1) full replacement of hardware at conclusion of project as directed 
by the Construction Manager. 

47) Provide, maintain, and remove when no longer required (1) additional keypad lockset to be used at CM discretion. Lockset to 
be compatible with Panic Hardware. Lockset to be similar to KABA E-Plex 5000 series. 

48) This contractor is to provide and maintain a floor scrubbing/sucking machine (sim. to Global® Auto Floor Scrubber 26") for the 
duration of the project to be used by all contractors, cleanup crew, etc. This machine’s primary function is to be utilized daily for 
composite clean and IC requirements. TC-241 will be responsible for maintaining an adequate charge of this machine’s battery, 
maintenance, and changing of pads weekly. 

49) This contractor shall include $5,000 for product reproduction / production of temporary wayfinding, safety signage, and other 
project communications. 

50) This contractor to supply the following safety items: six (6) boxes of safety glasses (sim. to “Pyramex Intruder model with clear 
lens”); four (4) boxes per month of shoe cover (sim. to Dupont model #FC450SGY00020000); and once per month (for duration 
of project) service for one (1) onsite first aid boxes using Zee Medical Company. 

51) This contractor shall provide OVERHEAD COILING DOORS (COMPLETE) as shown in the contract documents and in 
accordance with section 08 3323. 

a. Design and provide steel framing assembly to support coiling doors as shown in coiling door details on drawing A622. 
Delegated design to be by state certified structural engineer.  

b. Coordinate wall and ceiling opening dimensions with TC-242. 

c. Provide joint sealant between coiling door assembly and adjacent surfaces. 

d. Coordinate coiling door steel framing, housing, and motor assembly with all existing overhead utilities and structure. 
(ADD #2) 

52) This contractor is responsible for the installation of the salvaged OPERABLE PARTITION (COMPLETE) as shown in the 
contract documents and in accordance with section 10 2226. Removal and salvage of the existing operable partition is by others. 
Assume the operable partition to be stored in the basement level of Pav. A. 

a. Design and provide structural supports for salvaged operable partition system. Delegated design to be by state certified 
structural engineer. 

b. Coordinate operable partition structural supports and track system with all existing overhead utilities and structure. 

c. Provide joint sealant between operable partition assembly and adjacent surfaces. (ADD #2) 

53) This contractor shall provide SPECIAL FUNCTION DOORS (COMPLETE) as shown in the contract documents and in 
accordance with specification section 08 3400. 

a. This contractor shall coordinate with and verify openings provided by TC-242 Drywall and Ceilings contractor. (ADD #2) 

54) This contractor shall provide AUTOMATIC ENTRANCES (COMPLETE) as shown in the contract documents and in accordance 
with specification section 08 4229. 

a. This contractor shall coordinate with and verify openings provided by TC-242 Drywall and Ceilings contractor. (ADD #2) 

55) This contractor shall provide FIRE RATED GLASS & FRAMING SYSTEMS (COMPLETE) as shown in the contract documents 
and in accordance with specification section 08 4123. 

a. This contractor shall coordinate with and verify openings provided by TC-242 Drywall and Ceilings contractor. (ADD #2) 

 
F. CONSTRUCTION SCHEDULE 
 Contract Price is based on the project schedule included in the bid manual and as clarified within these Additional Provisions. 

G. WORK EXCLUDED 
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This Scope of Work shall exclude the following 

1) Payment & Performance Bond 

2) Installation of Hollow Metal Frames (By TC-242 Drywall and Ceilings) 
 
H. ALTERNATE PRICES 
Alternates shall be complete for providing only the Work with no other credits.  All alternate prices are to be priced as stand-alone 
alternates.  Any number of alternates, or no alternates, may be accepted as part of this Work. 
Indicate Add/Deduct Price on the BID FORM 

1) Provide new automatic operable partition and associated structure (Delegated Design) per Key Note A11 on sheet 
A805. (ADD #2) 

 
I. ALLOWANCES 
The following Allowances are to be included in the base bid: 

1) Infection Control Allowance                          $  7,500 
2) Alterations Allowance                                             $ 10,000 

 
The above allowances are to be included in the base bid/Subcontract Price. All overhead and profit related to the Work 
performed under each Allowance is to be included in the Base Bid/Subcontract Price. Only direct Labor and Material costs 
authorized in writing by the Construction Manager after approval by the Owner are to be charged to the Allowance. Progress 
Payments will be made against Allowance expenditures, based on approved monthly invoices & writing Allowance Authorization 
from the Construction Manager/Owner. Any unused funds remaining in these allowances will be credited back to the Project. 
 
 

 
J. UNIT PRICES 
The following unit prices are applicable for changes in the Work.  The unit prices are for Work complete and in place and include all 
costs such as material, labor, equipment, freight, taxes, insurance, fringe benefits, and overhead and profit.  Also include costs for 
coordination with other trades work where applicable.  In the event the unit prices quoted exceed industry standards or fair market 
value, the Turner reserves the right to request pricing for changes at cost plus allowable mark-up for overhead and profit or a lump-sum 
under the terms of the Agreement 

1) Labor Rates - Submit detailed labor rates to Turner Project Manager for approval.  Detail shall show all fringes, benefits, 
taxes, insurance, markups, and any other add-ons to allow verification of rate. 
• See “Form of Proposal” (Bid Form) for bid day information. The apparent low bidder will submit 

detailed breakdown with-in 24 hours after bid day. 

2) Equipment Rates – Submit detailed rates for equipment that may be used on project, and may be part of change order 
pricing.   

 
END OF TECHNICAL SCOPE OF WORK 
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UNIVERSITY OF KENTUCKY 
CAPITAL CONSTRUCTION PROCUREMENT SECTION 

FORM OF PROPOSAL TC-242 DRYWALL AND CEILINGS 

Project No.  2618.2  Project Title:  PAV A ED EXPANSION (OBSERVATION BEDS) 

Purchasing Officer: Ken Scott 

NOTE:  The following Form of Proposal shall be followed exactly in submitting a proposal for this work.  If this copy is lost, an 
additional copy will be furnished upon written request to the authority issuing Contract Documents. 

  

This Proposal is submitted by:           

      (NAME AND ADDRESS OF BIDDER) 

Date:              

      

Telephone:             

 
TO: BID CLERK     INVITATION TO BID: CCK-2618.2-1-24 
 UNIVERSITY OF KENTUCKY 
CAPITAL CONSTRUCTION   BID OPENING DATE: January 31st, 2024 
        
 PROCUREMENT     TIME:  3:00 P.M.  E.D.T.  
 RM. 322 SERVICE BUILDING      
 LEXINGTON, KY. 40506-0005 

 

The Bidder, in compliance with your Invitation for Bids for the above referenced Project, having carefully examined the site of 
the Work, the Drawings and complete Contract Documents as defined in Article I of the General Conditions, as well as the 
Specifications affecting the work as prepared by the Consultant, hereby proposes to furnish all labor, materials, supplies and 
services required to construct the Project in accordance with the Contract Documents, within the time set forth therein, and at 
the price stated below without qualification.  Bidder understands that successful bidder will enter into a contract with Turner 
Construction Company utilizing Turner’s Subcontract Agreement Form 36 without modification. 

The Bidder hereby acknowledges receipt of the following Addenda: 

ADDENDUM NO.     DATED      

ADDENDUM NO.     DATED      

ADDENDUM NO.       DATED      

ADDENDUM NO.     DATED      

(Here insert the number and date of any Addenda issued and received.  If none has been issued and received, the word NONE should be 
inserted.) 

NOTE: IN ADDITION TO THE SPECIFIC TRADE FORM OF PROPOSAL EACH SUBCONTRACTOR MUST ALSO SUBMIT 
FORMS FOUND IN THE SUPPLEMENTAL FORM OF PROPOSAL SECTION. 
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FORM OF PROPOSAL 

AUTHENTICATION OF BID AND STATEMENT OF NON-COLLUSION AND NON-CONFLICT OF INTEREST 
I hereby certify: 
 
1. That I am the Bidder (if the Bidder is an individual), a partner in the Bidder (if the Bidder is a partnership), or an officer or 

employee of the bidding corporation having authority to sign on its behalf (if the Bidder is a corporation); 
 
2. That the submitted Bid or Bids covering Capital Construction Procurement Section Invitation No. CCK-2618.2-1-24 have been 

arrived at by the Bidder independently and have been submitted without collusion with, and without any agreement, 
understanding or planned common course of action with, any other contractor, vendor of materials, supplies, equipment or 
services described in the Invitation to Bid, designed to limit independent bidding or competition; as prohibited by provision 
KRS 45A.325; 

 
3. That the contents of the Bid or Bids have not been communicated by the Bidder or its employees or agents to any person not an 

employee or agent of the Bidder or its surety on any bond furnished with the Bid or Bids and will not be communicated to any 
such person prior to the official opening of the Bid or Bids; 

 
4. That the Bidder is legally entitled to enter into the contracts with the University of Kentucky and Turner Construction Company 

and is not in violation of any prohibited conflict of interest, including those prohibited by the provisions of KRS 164.390, and 
45A.330 to 45A.340 and 45A.455; 

 
5. This offer is good for 60 calendar days from the date this Bid is opened.  In submitting the above, it is expressly agreed that upon 

proper acceptance by the Capital Construction Procurement Section of any or all items Bid above, a contract shall thereby be 
created with respect to the items accepted; 

 
6. That I have fully informed myself regarding and affirm the accuracy of all statements made in this Form of Proposal including 

Bid Amount. 
 
7. Unless otherwise exempted by KRS 45.590, the Bidder intends to comply in full with all requirements of the Kentucky Civil 

Rights Act and to submit data required by the Kentucky Equal Employment Act upon being designated the successful 
contractor. 

 
8. That the bidding contractor and all subcontractors to be employed do not and will not maintain any facilities they provide for 

employees in a segregated manner and they are in full compliance with provisions of 41 CFR 60-1.8 that prohibits the 
maintaining of segregated facilities. 

 
9. In accordance with KRS45A.110(2), the undersigned hereby swears under penalty of perjury that he/she has not knowingly 

violated any provision of the campaign finance laws of the Commonwealth of Kentucky and that the award of a contract to the 
bidder will not violate any provision of the campaign finance laws of the Commonwealth of Kentucky. 

 
READ CAREFULLY - SIGN IN SPACE BELOW - FAILURE TO SIGN INVALIDATES BID 
 
SIGNED BY      TITLE       
 
PRINT NAME      FIRM       
 
ADDRESS      AREA CODE & PHONE    ________ 
 
       FAX       
CITY       STATE                       ZIP CODE    
DATE       EMAIL__________________________________________  
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LUMP SUM PROPOSAL 

The Bidder agrees to furnish all labor, materials, supplies and services required to complete the Work, for the above referenced Project, 
for the Capital Construction Procurement Section, University of Kentucky, as described in the Specifications and Contract Documents 
and shown on the Drawings enumerated below and as modified by the Addenda listed above. 
 

TC-242 DRYWALL AND CEILINGS  
 

FOR THE LUMP SUM OF           
        (USE WORDS) 

     DOLLARS AND     CENTS. 
         (USE WORDS)      (USE WORDS) 

($    )   BIDDER MUST TURN IN BID BREAKOUT SHEET WITH THIS FORM OF PROPOSAL 
         (USE FIGURES) 

ALTERNATES – NONE 
 
 
Current Experience Modification Rating ___________________ 

OSHA Incident Rates: Recordable ________________   Date of Proposal_________________ 
 
THE FOLLOWING ITEMS ARE HEREWITH ENCLOSED AS REQUIRED BY KRS 45A.185: 
1. Bid Bond or Certified Check in an amount not less than five percent (5%) of total Bid. 

2. Authentication of Bid and Statement of Non-Collusion and Non-Conflict of Interest. 

3. VENDOR NUMBER:  It is imperative that you furnish your Federal Employer Identification Number in the space provided 
below.  Failure to do so may delay the processing of purchase orders issued to your firm. 

       
(Nine Digit Number) 

4. Form of Proposal Supplemental Information 

5. TC-210 Bid Breakout sheet (from Attachment ‘B’) 
 
SUPERINTENDENT 
In accordance with Article 17 of the General Conditions a full-time superintendent will be required on this project.  Below, please list 
the superintendent your firm will employ on this project.  The successful Bidder will be required to furnish a resume of the 
superintendent’s qualifications and or past projects. 
 
List the Superintendent’s Name     ____________________________ 
 
Bidder Contact Information  
Please provide the information for the person who is needed to contact with any questions dealing with this bid below:  
  
Name:        Title:   
  
Phone #:       Email:   
 
A post bid review will be held for this scope of work on TBD @ TBD in the Turner Field Office. All parties (prime 
and subcontractors) are required to attend in person. (ADD #2) 
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BID BREAKOUT 
 
Fill in the following breakdown of costs included in your base bid.  Each item is to include labor, material & equipment.  These will not 
be considered unit prices nor will the numbers listed here limit obligations required in the bid documents.  It will be used only to aid in 
verifying completeness of the bids. 
 
DESCRIPTION OF WORK        COST INCLUDED IN BID 

Engineering & Layout, Shop Drawings and Submittals, Permits and Fees $     

Safety $     

Selective Demolition $     

Drywall Partitions (including framing) $     

Drywall Ceilings (include framing) $     

Acoustic Ceilings $     

Acoustic Wall & Ceiling Systems $     

Firestopping, Safing & Sealants, Acoustical Sealants $     

Installation of Hollow Metal Frames Located in Drywall Partitions $     

Batt and Sound Insulation $     

Existing Penetration Firestopping Allowance $5,000     

Above Ceiling Offset Allowance (ADD.#2) $10,000     

General Work Requirements $     

Remaining work not listed above, Overhead & Profit (not to exceed 10% proposal) $     

 
  
TOTAL BID AMOUNT (SHOULD MATCH PROPOSAL)    $     

 
 

Cost of Performance and Payment Bond      $     
DO NOT INCLUDE THIS COST IN YOUR BID 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

UNIVERSITY OF KENTUCKY 
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CAPITAL CONSTRUCTION PROCUREMENT SECTION 
FORM OF PROPOSAL  

UNIT PRICES 

NOTE: Unit Prices shall include the furnishing of all labor, materials, supplies and services and shall include all items of cost, 
overhead and profit for the Contractor and any subcontractor involved, and shall be used uniformly without modifications for either 
additions or deductions.  The Unit Prices as established shall be used to determine the equitable adjustment of the Contract Price in 
connection with changes, deletions or extra work performed under the Contract and the "Rules of Measurement" set forth in the 
General Conditions shall govern. 

All Bidders will be required to complete and submit the following information with the bid.  The information requested in this 
submittal is required to assist the University in determining contractor responsibility to complete the project being bid.   

 

KY FAIRNESS ACT: UNIT PRICES SHALL BE SUBJECT TO REVIEW / ADJUSTMENT AT TIME OF BID 
REVIEW / AWARD BASED ON “NET COST” CONCEPT. PROVIDE DETAIL BREAKDOWN 24 HOURS 
AFTER BID. 

 

HOURLY RATES:        UNIT PRICE 

Classification     Base rate   Fringes          Burden              (if)            (SUM)      (SUM)     (SUM)       OH/P % 

                                                           (Ins/taxes/other) (Pier Diems)    (ST)        (T&1/2)     (DT)           (5%) 

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------   

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ---------- 
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FORM OF PROPOSAL 

SUPPLEMENTAL INFORMATION 
 

THE FOLLOWING INFORMATION PERTAINS TO ALL TRADE CONTRACTORS 
 

NOTE: MUST BE SUBMITTED WITH THE BID SUBMITTAL. 
Failure to comply will result in rejection of Bidder's Proposal. 

 
Contractor Report of Prior Violations of 

Chapters 136,139, 141, 337, 338, 341, and 342 

Pursuant to KRS 45A.485, the Contractor shall, prior to the award of a Contract, reveal final determinations of any 
violations of the provisions of KRS Chapters 136, 139, 141, 337, 338, 341, and 342 by the Contractor that have occurred in 
the previous five (5) year period. 

This statute also requires for the duration of the Contract established, the Contractor be in continuous compliance with 
the provisions of Chapters 136, 139, 141, 337, 338, 341, and 342 that apply to the Contractor’s operations. The Contractor’s 
failure to reveal a final determination of a violation of KRS Chapters 136, 139, 141, 337, 338, 341, and 342, or failure to 
comply with any of the above cited statutes for the duration of the Contract shall be grounds for the cancellation of the 
Contract, and the disqualification from eligibility for future contracts for a period of two (2) years. 

The Contractor, by signing and submitting a Bid on this Invitation, agrees as required by KRS 45A.485 to submit final 
determinations of any violations of the provisions of KRS Chapters 136, 139, 141, 337, 338, 341, and 342 that have occurred 
in the previous five (5) years prior to the award of a Contract and agrees to remain in continuous compliance with the 
provisions of these statutes during the duration of any contract that may be established. Final determinations of any 
violations of these statutes, must be provided to the University by the successful Contractor prior to the award of a 
Contract. 
 

BUSINESS CLASSIFICATION 
 
Please complete this form which is necessary for the University of Kentucky vendor database. 
Mark only one classification.  Refer to "Definitions" for assistance in determining correct classification. 
 
(01) Small Business    (06) Woman-Owned Large Business 
 
(02) Large Business    (07) Disadvantaged Woman-Owned 
        Small Business 
(03) Disadvantaged Small 
 Business    (08) Disadvantaged Woman-Owned 
       Large Business 
(04) Disadvantaged Large   
 Business     (09) Other 
 

(05) Woman-Owned Small Business 
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DEFINITIONS 
 
(01) SMALL BUSINESS:  A business concern that is organized for profit, is independently owned and operated, is not 

dominant in the field of operations in which it is bidding, and meets the size standards as prescribed in the Code of 
Federal Regulations, Title 13, Part 121.  Consult your local or district Small Business Administration (SBA) office if 
further clarification is needed. 

 
(02) LARGE BUSINESS:  A business concern that exceeds the small business size code standards established by SBA. 
 
(03) DISADVANTAGED SMALL BUSINESS:  A business concern (a) that is at least 51 percent owned by one or more 

socially and economically disadvantaged individuals (as defined below), or a publicly owned business, having at 
least 51 percent of its stock owned by one or more socially and economically disadvantaged individuals; and (b) has 
its management and daily business operations controlled by one or more such individuals.  Socially and 
economically disadvantaged individuals include Black Americans, Hispanic Americans, Native Americans, Asian-
Pacific Americans and other minorities or individuals found to be disadvantaged by the SBA. 

 
(04) DISADVANTAGED LARGE BUSINESS:  A concern that meets the definition of socially and economically 

disadvantaged individuals, but which is not a small business by the SBA's size standards. 
 
(05) WOMAN-OWNED SMALL BUSINESS:  A small business that is at least 51 percent owned by a woman or women 

who also control and operate it.  "Control" in this context means exercising the power to make policy decisions.  
"Operate" means actively involved in the day to day management. 

 
(06) WOMAN-OWNED LARGE BUSINESS:  A concern that meets the definition of woman owned and operated, but 

which is not a small business by the SBA's standards. 
 
(07) DISADVANTAGED, WOMAN-OWNED SMALL BUSINESS:  A concern that meets the definition of both (03) and 

(05) above. 
 
(08) DISADVANTAGED, WOMAN OWNED LARGE BUSINESS:  A concern that meets the definition of both (04) and 

(06) above. 
 
(09) OTHER:  A concern that does not meet any of the above definitions. 
 

BIDDER'S QUALIFICATIONS 
 

The Commonwealth of Kentucky Model Procurement Code (KRS  45A.080) requires contracts to be awarded, “to the 
responsive and responsible bidder whose bid offers the best value” to the University of Kentucky.  In order to 
determine if the Bidder has the experience, qualifications, resources and necessary attributes to provide the quality 
workmanship, materials and management required by the plans and specifications, the Bidder may be required to 
complete and submit the information requested on the University of Kentucky Contractor Bidder Determination of 
Responsibility questionnaire.  Failure to provide the information requested on the questionnaire or failure to provide 
any additional submittals or information that may be requested to make this determination may be grounds for a 
declaration of nonresponsibility with respect to the Bidder.  A copy of the Contractor Determination of Responsibility 
questionnaire is available upon request to all Bidders. 
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TIME LIMIT FOR EXECUTION OF CONTRACT DOCUMENTS 

It is further agreed, that in the event this Proposal is accepted by the Owner and the undersigned shall fail to execute the 
Contract and furnish satisfactory Payment and Performance Bond within ten (10) consecutive calendar days from the date 
of notification of the award of the Contract, the Owner may at his option, determine that the undersigned has abandoned 
the Contract and thereupon, the Proposal shall become null and void and the Bid guarantee, check or Bid bond which 
accompanied it shall be forfeited and become the property of the Owner as liquidated damages for each failure and no 
protest pursuant to such action will be made.  If the Undersigned shall execute the Contract, and furnish satisfactory 
Payment Bond and Performance Bond, it is understood that the Bid Guarantee or Bid Bond will be returned to the 
undersigned by the Owner. 

IDENTIFICATION OF MINORITY SUBCONTRACTORS AND MATERIAL SUPPLIERS 

Participation of Minority and Women owned Contractors and businesses. 

The University of Kentucky encourages and supports the participation of minority and women owned businesses.  Goal 
is 10% MBE/WBE 

1. Minority and Women Subcontractors 

              

              

              

              

 

  

2. Minority and Women Material Suppliers 

              

              

              

              

  

This proposal includes ________% certified MBE participation 

This proposal includes ________% certified WBE participation 

If your firm has no minority or women owned subcontractors or suppliers, it is required that you complete the list 
of minority and/or women owned businesses below.  List the names of firms that were solicited to bid the project 
and describe why they were not successful (i.e. not low bid, did not respond, etc). 
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RECORD OF MBE/WBE SOLICITATION 
 
________________________________________________    Certifies that the following  
         BIDDER’S NAME 
 
Minority/Women-Owned firms were contacted to solicit pricing as subcontractors/suppliers for 
Invitation to Bid No. _                              The following firms were not selected for use on this project for the reasons stated 
in the RESULT column.  
 
This list of Minority or Women owned firms is to be executed and submitted as a part of the Bidder’s Proposal. Failure to 
comply will result in rejection of Bidder’s Proposal. 
 
 

FIRM NAME MBE/WBE WORK ITEMS 
SOLICITED 

RESULT: NO RESPONSE 
OR NOT LOW BIDDER 

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 
      ___________  __ ____________ 
           Signature                                    Date 
 
       

______________________  ____ 

                        Title 
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LIST OF MATERIALS AND EQUIPMENT 
 
The apparent low bidder will be required to furnish this information within 24 hours of bid 
submittal.  Failure to comply will result in rejection of Bidder's Proposal. 
 
Each item listed under the different phases of construction must be clearly identified so that the Owner will definitely 
know what the Bidder proposes to furnish. 
 
The use of a manufacturer's or dealer's name only, or stating "as per Plans and Specifications," will not be considered as 
sufficient identification. 
 
Where more than one "Make" or "Brand" is listed for any one item, the Owner has the right to select the one to be used. 
 
CONTRACTOR NAME & ADDRESS:  _____________________________________________ 
     _____________________________________________ 

_____________________________________________ 
_____________________________________________ 

 
TRADE CONTRACT: TC- ______________ SCOPE OF WORK: ________________________________ 
      (INSERT NUMBER)               (INSERT NAME OF TRADE CONTRACT) 
 
The information requested in this submittal is required to assist the University in determining contractor responsibility 
to complete the project being bid.   
 
 
ITEM    MATERIALS AND EQUIPMENT BRAND OR MANUFACTURER 
______________________________________   
 
 _______________________________   
 
______________________________________   
 
______________________________________   

 
______________________________________   

 
______________________________________   
 
______________________________________   

 
______________________________________   
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PRIMARY LIST OF PROPOSED SUBCONTRACTORS 
 
The apparent low bidder will be required to furnish this information within 24 hours of bid 
submittal.  Failure to comply will result in rejection of Bidder's Proposal. 
 
All subcontractors are subject to the approval of the Capital Construction Procurement Section and Capital Project 
Management Division, University of Kentucky, Lexington, KY. 
 
If certain branches of the Work are to be done by the Prime Contractor, so state. 
 
CONTRACTOR NAME & ADDRESS: __________________________________________________ 
     __________________________________________________ 
     __________________________________________________ 
 
 
TRADE CONTRACT: TC - _________ SCOPE OF WORK:_______________________________ 
             (INSERT NUMBER)             (INSERT NAME OF BID CATEGORY) 
 
 
DIVISION OF WORK NAME AND ADDRESS OF SUBCONTRACTOR 
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Attachment A – Additional Provisions and Attachment B – (Technical) Scope of Work go together to define the 
requirements of this Subcontract.  Attachment A is a more of a general Summary of the Contract Documents, Price, 
etc., while Attachment B is the Trade Specific (technical) Scope of Work. 
 
The work of this Agreement shall include, but not be limited to, all labor, materials, apparatus, hoisting, rigging, tools, 
equipment, plant, supplies, accessories, samples, submittals, shop drawings, certifications, engineering, layout, 
transportation, storage, supervision, temporary construction, special services, contributions, insurance, taxes (unless 
specifically excluded by the Contract Documents), compliance with all governing agencies (city, county, state, federal 
and others as may be required), permits, fees, all other services and facilities and other items necessary for the 
performance of the Drywall and Ceiling Work as shown, detailed and/or implied in the contract documents outlined in 
the General Scope of Work. 

The Scope of Work Document is being provided for your use as a general guideline.  Please note, this Document is 
not all-inclusive. It is this Subcontractor's responsibility to provide a complete bid, including all work for this trade 
indicated on ALL of the contract documents (include plans, specifications, Bid Manual, etc.).  It is this Subcontractor’s 
responsibility for the entire scope of this Bid Package and coordination between all trades. 

 
E) WORK INCLUDED -  SCOPE-SPECIFIC ITEMS 

1) Trade Specifications Specifically Included, but not limited to the following: 
a) DIVISION 00 – PROCUREMENT & CONTRACTING REQUIREMENTS (ALL SECTIONS) 

DIVISION 01 – GENERAL REQUIREMENTS (ALL SECTIONS)   
DIVISION 02 – EXISTING CONDITIONS (ALL SECTIONS) 

  
DIVISION 7   THERMAL & MOISTURE PROTECTION 

 SECTION 07 2100  INSULATION   
 SECTION 07 8400  FIRE STOPPING 
 SECTION 07 9200  JOINT SEALANTS   
 
 DIVISION 8   OPENINGS (as it relates to this scope of work) 
 SECTION 08 1100  HOLLOW METAL DOORS AND FRAMES   
 SECTION 08 3100  ACCESS DOORS & FRAMES 

SECTION 08 3323   OVERHEAD COILING DOORS (ADD. #2) 
SECTION 08 3400   SPECIAL FUNCTION DOORS (ADD. #2) 
SECTION 08 4243  INTENSIVE CARE UNIT – CRITICAL CARE UNIT ENT.(ADD. #2) 
SECTION 08 4229   AUTOMATIC ENTRANCES (ADD. #2) 

  
 DIVISION 9   FINISHES 
 SECTION 09 0600.1  SCHEDULE FOR FINISHES 
 SECTION 09 2216  NON-STRUCTURAL METAL FRAMING 
 SECTION 09 2900  GYPSUM BOARD 
 SECTION 09 5100  ACOUSTICAL CEILINGS 

SECTION 09 7200  WALL COVERINGS 
SECTION 09 8400  ACOUSTIC WALL AND CEILING SYSTEMS (ADD. #2) 

  
b) This Trade Contractor is also responsible for trade specifications not specifically listed above but required 

by reference in the listed specifications or as required to perform the scope of work described herein, as 
well as the Division 0 and Division 1 specifications and the use of the Construction Documents as a 
whole.  

c) Subcontractor includes all work indicated in specification, unless this scope of work specifically and 
clearly excludes a portion of a specification. 
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2) Contract Price is LUMP SUM.  There shall be NO additional labor and material escalations allowed 
3) Examination of Site – Subcontractor warrants that they have sufficiently reviewed the project site to inform 

themselves of all items about existing site that are relevant to their work, and the cost of their work. 
4) Include protection all adjacent structures during performance of this work.  Plan for protection of adjacent 

structures must be part of the overall plan submitted for approval prior to start of work 
5) SITE LOGISTICS:  Refer to the Site Logistics plans included in the Contract Documents.  Delivery trucks are 

to be scheduled with Turner at least one (1) week in advance.  
6) Subcontractor change order requests shall be provided with sufficient detail (as acceptable to Turner) to allow 

for satisfactory review.  Subcontractor shall be allowed a maximum mark up for overhead and profit per the 
markup provisions included in the Subcontract Agreement, or as clarified in Contract Documents above  

7) Subcontractor understands that time is of the essence in the prosecution of Work under this agreement. 
8) Verify layout provided by others.  Where this subcontractor is performing work using layout provided by others, 

this subcontractor shall perform sufficient verification of that layout to reasonably ascertain the validity of that 
layout.  Any deficiencies (or suspected deficiencies found) shall be reported to Turner immediately to allow 
corrections as needed before start of work by this subcontractor. 

9) All Subcontractors must be licensed as required by local, State, or Federal jurisdiction required for work of this 
trade in this project location 

10) This Subcontractor will comply with Turner’s corporate safety policy and comply with Site Specific Safety Plan 
that will include but is not limited to 100% tie-off above 6 feet, 100% Safety Glasses, High Visibility Vests or 
High Vis style T-Shirts with reflective strips, 100% glove policy, Ladders Last Policy and Nothing Hits the 
Ground.  If you are unfamiliar with any of these policies please ask to see the policy prior to submitting your 
bid.  Failure to be familiar with these policies will not exclude you from complying with them. 

11) Refer to Project General Work Requirements” in volume one of the project manual. Any costs for work scope 
items listed in this section shall be included in your lump sum bid.  Some work items are listed for specific trade 
contractors and they shall include those costs in their respective total lump sum bid price. 

12) Condoc keynote legend will dictate your scope of work unless noted otherwise.  

13) This Trade Contractor shall participate in the construction of on-site mock-ups as specified and indicated by the 
documents and/or noted elsewhere. This shall include providing of materials required for this trade contract scope 
of work, coordinating with other trade contractors with regard to sequencing of installations and protection of 
materials etc..., furnishing shop drawings and /or setting drawings and so on. Materials for in place or interim mock-
ups shall be secured in advance of normal procurement to allow for ALL trade contractor installations, 
owner/designer and user reviews and evaluations, meetings, approvals and directive if applicable. Mockups are 
understood to start with arrangement of wall rough-in through complete room finishes. 

14) This contractor to perform site layout survey to verify existing installations including, but not limited to: floor 
depressions, door locations, shaft locations, IDF and EIDF room locations, exterior wall conditions, and other current 
MEP rough-in locations, etc.  Perform this site review within 10 days of contract award and provide four (4) hard 
copies and one digital copy to the construction manager.   

15) This contractor shall provide SELECTIVE DEMOLITION (as related to this scope of work) as shown on the Contract 
Documents and in accordance with specification section 02 4110. 

a. This contractor to include all demo as related to this scope of work for Phase 2 only as shown on Sketch 
SK-107. Demo for Phase 1 is by others.  

b. Provide cutting and patching of drywall partitions for installation of new data and power locations in existing 
walls. See electrical drawings for quantities. 

c. Provide cutting and patching for new in-wall plumbing at existing walls to remain. See plumbing drawings 
for quantities. 

d. This contractor shall provide cutting and prep for all fire extinguisher cabinets located in existing walls. Fire 
extinguisher cabinets are to be provided by the TC-241 General Trades contractor.  
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e. Provide cutting and patching for new in-wall blocking at existing walls to remain. Coordinate blocking 
locations with contract documents and TC-241 General Trades contractor. 

f. This contractor to include demo of all existing doors and frames off the existing corridors at the perimeter 
of the space. Demo to occur when determined by the construction manager.  

g. This contractor to include $1,000 material and 40 hours for drywall MEP partition removal and repair. This 
is in addition to electrical and plumbing rough-in as shown on drawings and is to be used at the construction 
manager’s discretion.  

h. This contractor to include removal and replacement of acoustical ceiling grid and pads where MEP tie-ins 
occur in corridors. It is this contractor’s responsibility to reference the mechanical drawings for these tie-in 
locations. This contractor to assume corridor ceiling work will take place during off-hours.  

16) This contractor shall provide INSULATION included in drywall and/or plaster partitions as shown on the Contract 
Documents and in accordance with specification section 07 2100. 

17) This contractor shall provide JOINT SEALANTS (as related to this scope of work) included in drywall and/or plaster 
as shown on the Contract Documents and in accordance with specification section 07 9200.  

a. See specification section 01 2500 for clarification of owner furnished and installed items. 

b. Sealants for Hollow Metal Frames including HM windows are by TC-244 Painting contractor. 

18) This contractor shall receive, shake-out and install HOLLOW METAL FRAMES provided by TC-241 General 
Trades Contractor in drywall partitions as shown on the Contract Documents and in accordance with specification 
section 08 1100. Provide a detailed tracking sheet for all hollow metal frames delivered to jobsite. This would include 
tag numbers, date frames were delivered, verification of what is being delivered. Report any issues with frames to 
construction manager immediately. 

a. Installation of doors and hardware is by TC-241 General Trades.  

b. This contractor to verify, after drywall is hung, that all HM frames are plumb and level. To be coordinated 
with TC-241 General Trades contractor.  

19) This contractor shall provide FIRE STOPPING (as relates to this scope of work) as shown on the Contract 
Documents and in accordance with specification section 07 8400. 

a. At interface between GWB partitions and structure, building envelope or other partitions.  

20) This contractor shall provide ACCESS DOORS & FRAMES (as relates to this scope of work) included in drywall 
and/or plaster as shown on the Contract Documents and in accordance with specification section 08 3100 which 
includes but not limited to: 

a. Furnish and install access panels shown on the architectural documents.  

b. Receive and install access panels supplied by MEP trades. 

c. In addition to the above, provide additional two (2) ea 24” x 24” 1 hour rated access panels with baked paint 
finish for use at the direction of the Construction Manager.  

21) This contractor shall provide NON STRUCTURAL METAL FRAMING (COMPLETE) as shown on the Contract 
Documents and in accordance with specification section 09 2216 which includes but not limited to: 

a. Studs, furring and miscellaneous accessories for “drywall”; reference condoc notes / details. 

b. Contractor is to pay special attention to the framing at headwall locations. Layout of studs and spacing is 
particular in these walls and need to be coordinated with all in-wall trades. Expect a mock-up and sign off 
process to ensure that the layout is correct. 

c. This contractor to coordinate opening dimensions for equipment, lockers, and casework with respective 
trades and/or the Construction Manager. Reference drawing sheet AF100 for approximate locations of 
equipment.  

d. Coordinate installation of partition top track and clip angles with other trades.  
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e. This contractor shall vacuum all drywall partition track prior to installation of gypsum board and before in-
wall inspections.  Coordinate with construction manager. 

f. This contractor shall include re-framing of existing walls to accept cabinetry, fire extinguisher cabinets, and 
any other equipment where necessary. 

22) This contractor shall provide GYPSUM BOARD (COMPLETE) as shown on the Contract Documents and in 
accordance with specification section 09 2900 which includes but not limited to: 

a. Gypsum wall board 

b. Acoustical Sealant, firestop safing & sealants associated with wall assemblies. 

c. Drywall Ceilings 

i. Coordinate openings with MEP contractors. 

ii. Coordinate Coiling Door openings with TC-241 General Trades.  

d. Drywall Bulkheads & Soffits 

i. Coordinate openings with MEP contractors. 

e. Cement Backer Board for Ceramic Tile including taping of joints. 

f. Where new walls meet existing walls, finish out for smooth transition. Additionally, this contractor is to 
gypsum finish all existing walls to meet specifications (level 4 minimum). 

g. Review General Requirements for drywall storage standards. No drywall is allowed to be stored on the 
ground or on drywall carts. All drywall must be moved and stored on A-frame carts. 

h. This contractor is to include $1,000 of material and 40 additional hours (above & beyond base work scope) 
of drywall patching and finish touch-up with the necessary finishing materials and tools to be used at the 
discretion and approval of the Construction Manager. 

23) This contractor shall provide ACOUSTICAL CEILINGS (COMPLETE) as shown on the Contract Documents and in 
accordance with specification section 09 5100. 

a. Include additional $1,000 material and 40 additional hours (above & beyond base work scope) for 
miscellaneous ceiling repair to be used at the discretion and approval of the Construction Manager.  

b. Include new ceiling in room A000132 (new stretcher storage) as shown on sheet A200. (ADD #2) 

24) Refer to MATERIAL SCHEDULE Specification Section 09 0600. Include and coordinate the Room Finish Schedule 
within the project drawings. 

25) This contractor shall provide ACOUSTIC WALL AND CEILING SYSTEMS (COMPLETE) as shown on the  Contract 
Documents and in accordance with specification section 09 8400. (ADD #2) 

26) Include coordination for framing openings for Owner Furnished Equipment indicated on the documents and per 
specifications and equipment plans. This contractor is to provide trim pieces, fillers and closures and required. 

27) Coordinate wall installation sequence with Turner Superintendent and MEP Trades. 

28) Include OUT OF SEQUENCE drywall work for partitions with building construction access and other locations 
“through partition” areas for personnel and materials movement. 

29) This contractor is responsible for the REQUIRED FINISH LEVEL as indicated in the specifications.  Any completed 
finish that is deemed “unacceptable” by the architect of record after paint is applied – this contractor shall be 
responsible for all re-finishing and re-painting costs unless the unsatisfactory finishes were a result of other trades 
work in the area. 

30) This contractor is to maintain SWEEPING COMPOUND (similar to Kleen Sweep) onsite for the daily use of this 
trade’s clean-up of this trade’s work area from the beginning of drywall installation to the end of drywall finishing.  

31) This Trade Contractor shall participate in the coordination process using 3-D Building Information Modeling (BIM) 
as outlined in Attachment “H”, in lieu of the conventional 2-D drawing process. All costs for the BIM process for 
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this scope of work shall be included in the base bid. Each BIM participating Trade Contractor is responsible for 
updating contract and field changes in the BIM model throughout the project. All trades will need to coordinate 
structural support hangers. It is imperative that the coordination begin immediately after contract award to meet the 
schedule milestones. The details of sequencing and timing of this process will be discussed immediately after 
contract award. Provide required resources to coordinate, purchase, fabricate, and deliver materials to meet the 
schedule installation start dates. 

32) Provide a two (2) person crew for one (1) 10 hour shift per day, five days a week for 4-weeks working shift type 
hours to remove and re-install existing acoustical ceiling grid and pads. This work is in support of the MEPT 
installations within existing Basement floor ceiling spaces working in “small zone” type manner.  Assume all work 
will occur under work hours as detailed in General Requirements. This will require two trade workers for each shift. 
Scope of work will include Ceiling Removal & Replacement, Infection Control Cleaning, Infection Control Barrier 
install and removal, Infection Control Fan placement, Drywall removal and repair as needed for access doors or 
access to hard lid areas. Contractor to provide all material for this work. See A200B for estimated area affected. 

a. Personnel to be familiar with working inside an existing hospital. 5 years of active hospital experience will 
be required. Resumes will be turned in for these personnel at the post bid review and approved by the 
construction manager. (ADD #2) 

 

F. CONSTRUCTION SCHEDULE 
Contract Price is based on the project schedule included in the bid manual and as clarified within these Additional 
Provisions 

 

G. WORK EXCLUDED 
This Scope of Work shall exclude the following 

1) Payment & Performance Bond 

2) Sealants for Hollow Metal Frames are by TC-244, Painting. 

3) Installation of doors and hardware are by TC-241, General Trades.  
 
H. ALTERNATE PRICES 
Alternates shall be complete for providing only the Work with no other credits.  All alternate prices are to be priced as 
stand-alone alternates.  Any number of alternates, or no alternates, may be accepted as part of this Work. 
Indicate Add/Deduct Price on the BID FORM 

1) None 
 

I. ALLOWANCES 
The following Allowances are to be included in the base bid: 
 

1) Existing Penetration Firestopping                                                                                                $5,000 

2) Above Ceiling Offset Allowance (ADD. #2)        $10,000 

 
 The above allowances are to be included in the base bid/Subcontract Price. All overhead and profit related to the 

Work performed under each Allowance is to be included in the Base Bid/Subcontract Price. Only direct Labor and 
Material costs authorized in writing by the Construction Manager after approval by the Owner are to be charged to 
the Allowance. Progress Payments will be made against Allowance expenditures, based on approved monthly 
invoices & writing Allowance Authorization from the Construction Manager/Owner. Any unused funds remaining in 
these allowances will be credited back to the Project. 

 
J. UNIT PRICES 
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The following unit prices are applicable for changes in the Work.  The unit prices are for Work complete and in place and 
include all costs such as material, labor, equipment, freight, taxes, insurance, fringe benefits, and overhead and profit.  
Also include costs for coordination with other trades work where applicable.  In the event the unit prices quoted exceed 
industry standards or fair market value, the Turner reserves the right to request pricing for changes at cost plus allowable 
mark-up for overhead and profit or a lump-sum under the terms of the Agreement 

1) Labor Rates - Submit detailed labor rates to Turner Project Manager for approval.  Detail shall show all 
fringes, benefits, taxes, insurance, markups, and any other add-ons to allow verification of rate. 

• See “Form of Proposal” (Bid Form) for bid day information. The apparent low bidder will submit 
detailed breakdown with-in 24 hours after bid day. 

2) Equipment Rates – Submit detailed rates for equipment that may be used on project, and may be part of 
change order pricing.   

 
END OF TECHNICAL SCOPE OF WORK 
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UNIVERSITY OF KENTUCKY 
CAPITAL CONSTRUCTION PROCUREMENT SECTION 

FORM OF PROPOSAL TC-247 ELECTRICAL & INTEGRATED TECHNOLOGY 

Project No.  2618.2  Project Title: PAV A ED EXPANSION OBSERVATION BEDS 

Purchasing Officer: Ken Scott 

NOTE:  The following Form of Proposal shall be followed exactly in submitting a proposal for this work.  If this copy is lost, an 
additional copy will be furnished upon written request to the authority issuing Contract Documents. 

  

This Proposal is submitted by:           

      (NAME AND ADDRESS OF BIDDER) 

Date:              

      

Telephone:             

 
TO: BID CLERK     INVITATION TO BID: CCK-2618.2-1-24 
 UNIVERSITY OF KENTUCKY 
 CAPITAL CONSTRUCTION   BID OPENING DATE: January 31st, 2024 
        
 PROCUREMENT     TIME:  3:00 P.M.  E.D.T.  
 RM. 322 SERVICE BUILDING      
 LEXINGTON, KY. 40506-0005 

 

The Bidder, in compliance with your Invitation for Bids for the above referenced Project, having carefully examined the site of 
the Work, the Drawings and complete Contract Documents as defined in Article I of the General Conditions, as well as the 
Specifications affecting the work as prepared by the Consultant, hereby proposes to furnish all labor, materials, supplies and 
services required to construct the Project in accordance with the Contract Documents, within the time set forth therein, and at 
the price stated below without qualification.  Bidder understands that successful bidder will enter into a contract with Turner 
Construction Company utilizing Turner’s Subcontract Agreement Form 36 without modification. 

The Bidder hereby acknowledges receipt of the following Addenda: 

ADDENDUM NO.     DATED      

ADDENDUM NO.     DATED      

ADDENDUM NO.       DATED      

ADDENDUM NO.     DATED      

(Here insert the number and date of any Addenda issued and received.  If none has been issued and received, the word NONE should be 
inserted.) 

NOTE: IN ADDITION TO THE SPECIFIC TRADE FORM OF PROPOSAL EACH SUBCONTRACTOR MUST ALSO SUBMIT 
FORMS FOUND IN THE SUPPLEMENTAL FORM OF PROPOSAL SECTION. 
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FORM OF PROPOSAL 

AUTHENTICATION OF BID AND STATEMENT OF NON-COLLUSION AND NON-CONFLICT OF INTEREST 
I hereby certify: 
 
1. That I am the Bidder (if the Bidder is an individual), a partner in the Bidder (if the Bidder is a partnership), or an officer or 

employee of the bidding corporation having authority to sign on its behalf (if the Bidder is a corporation); 
 
2. That the submitted Bid or Bids covering Capital Construction Procurement Section Invitation No.  CCK-2618.2-1-24 have been 

arrived at by the Bidder independently and have been submitted without collusion with, and without any agreement, 
understanding or planned common course of action with, any other contractor, vendor of materials, supplies, equipment or 
services described in the Invitation to Bid, designed to limit independent bidding or competition; as prohibited by provision 
KRS 45A.325; 

 
3. That the contents of the Bid or Bids have not been communicated by the Bidder or its employees or agents to any person not an 

employee or agent of the Bidder or its surety on any bond furnished with the Bid or Bids and will not be communicated to any 
such person prior to the official opening of the Bid or Bids; 

 
4. That the Bidder is legally entitled to enter into the contracts with the University of Kentucky and Turner Construction Company 

and is not in violation of any prohibited conflict of interest, including those prohibited by the provisions of KRS 164.390, and 
45A.330 to 45A.340 and 45A.455; 

 
5. This offer is good for 60 calendar days from the date this Bid is opened.  In submitting the above, it is expressly agreed that upon 

proper acceptance by the Capital Construction Procurement Section of any or all items Bid above, a contract shall thereby be 
created with respect to the items accepted; 

 
6. That I have fully informed myself regarding and affirm the accuracy of all statements made in this Form of Proposal including 

Bid Amount. 
 
7. Unless otherwise exempted by KRS 45.590, the Bidder intends to comply in full with all requirements of the Kentucky Civil 

Rights Act and to submit data required by the Kentucky Equal Employment Act upon being designated the successful 
contractor. 

 
8. That the bidding contractor and all subcontractors to be employed do not and will not maintain any facilities they provide for 

employees in a segregated manner and they are in full compliance with provisions of 41 CFR 60-1.8 that prohibits the 
maintaining of segregated facilities. 

 
9. In accordance with KRS45A.110(2), the undersigned hereby swears under penalty of perjury that he/she has not knowingly 

violated any provision of the campaign finance laws of the Commonwealth of Kentucky and that the award of a contract to the 
bidder will not violate any provision of the campaign finance laws of the Commonwealth of Kentucky. 

 
READ CAREFULLY - SIGN IN SPACE BELOW - FAILURE TO SIGN INVALIDATES BID 
 
SIGNED BY      TITLE       
 
PRINT NAME      FIRM       
 
ADDRESS      AREA CODE & PHONE    ________ 
 
       FAX       
CITY       STATE                       ZIP CODE    
DATE       EMAIL__________________________________________ 
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LUMP SUM PROPOSAL 

The Bidder agrees to furnish all labor, materials, supplies and services required to complete the Work, for the above referenced Project, 
for the Capital Construction Procurement Section, University of Kentucky, as described in the Specifications and Contract Documents 
and shown on the Drawings enumerated below and as modified by the Addenda listed above. 
 

TC-247 ELECTRICAL & INTEGRATED TECHNOLOGY 

FOR THE LUMP SUM OF           
        (USE WORDS) 

     DOLLARS AND     CENTS. 
         (USE WORDS)      (USE WORDS) 

($    )   BIDDER MUST TURN IN BID BREAKOUT SHEET WITH THIS FORM OF PROPOSAL 
         (USE FIGURES) 

ALTERNATE No. 1  
Provide an add for all power and labor needed for new automatic operable partition and associated structure (Delegated Design) per 
Keynote A11 on sheet A805.  

ADD $__________________________ 
Breakout: Material $_____________________________ 

Labor $_____________________________  (ADD #2) 
Current Experience Modification Rating ___________________ 

OSHA Incident Rates: Recordable ________________   Date of Proposal_________________ 
 
THE FOLLOWING ITEMS ARE HEREWITH ENCLOSED AS REQUIRED BY KRS 45A.185: 
1. Bid Bond or Certified Check in an amount not less than five percent (5%) of total Bid. 

2. Authentication of Bid and Statement of Non-Collusion and Non-Conflict of Interest. 

3. VENDOR NUMBER:  It is imperative that you furnish your Federal Employer Identification Number in the space provided 
below.  Failure to do so may delay the processing of purchase orders issued to your firm. 

       
(Nine Digit Number) 

4. Form of Proposal Supplemental Information 

5. TC-_____ Bid Breakout sheet (from Attachment ‘B’) 
 
SUPERINTENDENT 
In accordance with Article 17 of the General Conditions a full-time superintendent will be required on this project.  Below, please list 
the superintendent your firm will employ on this project.  The successful Bidder will be required to furnish a resume of the 
superintendent’s qualifications and or past projects. 
 
List the Superintendent’s Name     ____________________________ 
 
Bidder Contact Information  
Please provide the information for the person who is needed to contact with any questions dealing with this bid below:  
  
Name:        Title:   
Phone #:       Email:   
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A post bid review will be held for this scope of work on TBD @ TBD in the Turner Field Office. All parties (prime and subcontractors) are required 
to attend in person. (ADD #2) 
 

BID BREAKOUT 
 
DESCRIPTION OF WORK        COST INCLUDED IN BID 

Engineering & Layout; Permits & Fees      $     

Shop Drawings and Submittals       $     

Demolition & Rework of Existing       $     

Temporary Power & Lighting       $     

Temporary Fire Alarm         $     

Mechanical and Plumbing Equipment Power      $     

Power (branch circuitry)        $     

Power (panels and devices)       $     

General Lighting (branch circuitry)       $     

Light Fixtures Package                                            $     

Installation of Owner-Furnished Equipment                                   $     

Grounding                                                                            $     

Fire Alarm System                           $     

Security System          $     

Telecommunications & Data System      $     

Cable Tray Package        $     

Testing and Start-up        $     

Commissioning Participation       $     

MEP Coordination / BIM        $     

BIM 3-D Server Allowance                                   $   3,000    

Alterations Allowance                                                         $ 10,000    

Existing Data Relocation Allowance       $ 10,000    

Electric Consumption                                                 $ by owner   

Firestopping         $     

Safety and Housekeeping        $     

General Work Requirements       $     

Remaining work not listed above, Overhead & Profit (not to exceed 10% of proposal) $     
 

 
  
TOTAL BID AMOUNT (SHOULD MATCH PROPOSAL)    $     

 
 

Cost of Performance and Payment Bond      $     
DO NOT INCLUDE THIS COST IN YOUR BID 
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UNIVERSITY OF KENTUCKY 
CAPITAL CONSTRUCTION PROCUREMENT SECTION 

FORM OF PROPOSAL  

UNIT PRICES 

NOTE: Unit Prices shall include the furnishing of all labor, materials, supplies and services and shall include all items of cost, 
overhead and profit for the Contractor and any subcontractor involved, and shall be used uniformly without modifications for either 
additions or deductions.  The Unit Prices as established shall be used to determine the equitable adjustment of the Contract Price in 
connection with changes, deletions or extra work performed under the Contract and the "Rules of Measurement" set forth in the 
General Conditions shall govern. 

All Bidders will be required to complete and submit the following information with the bid.  The information requested in this 
submittal is required to assist the University in determining contractor responsibility to complete the project being bid.   

 

KY FAIRNESS ACT: UNIT PRICES SHALL BE SUBJECT TO REVIEW / ADJUSTMENT AT TIME OF BID 
REVIEW / AWARD BASED ON “NET COST” CONCEPT. PROVIDE DETAIL BREAKDOWN 24 HOURS 
AFTER BID. 

 

HOURLY RATES:        UNIT PRICE 

Classification     Base rate   Fringes          Burden              (if)            (SUM)      (SUM)     (SUM)       OH/P % 

                                                           (Ins/taxes/other) (Pier Diems)    (ST)        (T&1/2)     (DT)           (5%) 

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------   

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    

---------------------   ---------       ----------         ---------              ----------         -----------    -----------   ----------    
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FORM OF PROPOSAL 
SUPPLEMENTAL INFORMATION 

 
THE FOLLOWING INFORMATION PERTAINS TO ALL TRADE CONTRACTORS 

 
NOTE: MUST BE SUBMITTED WITH THE BID SUBMITTAL. 

Failure to comply will result in rejection of Bidder's Proposal. 
 

Contractor Report of Prior Violations of 
Chapters 136,139, 141, 337, 338, 341, and 342 

Pursuant to KRS 45A.485, the Contractor shall, prior to the award of a Contract, reveal final determinations of any 
violations of the provisions of KRS Chapters 136, 139, 141, 337, 338, 341, and 342 by the Contractor that have occurred in 
the previous five (5) year period. 

This statute also requires for the duration of the Contract established, the Contractor be in continuous compliance with 
the provisions of Chapters 136, 139, 141, 337, 338, 341, and 342 that apply to the Contractor’s operations. The Contractor’s 
failure to reveal a final determination of a violation of KRS Chapters 136, 139, 141, 337, 338, 341, and 342, or failure to 
comply with any of the above cited statutes for the duration of the Contract shall be grounds for the cancellation of the 
Contract, and the disqualification from eligibility for future contracts for a period of two (2) years. 

The Contractor, by signing and submitting a Bid on this Invitation, agrees as required by KRS 45A.485 to submit final 
determinations of any violations of the provisions of KRS Chapters 136, 139, 141, 337, 338, 341, and 342 that have occurred 
in the previous five (5) years prior to the award of a Contract and agrees to remain in continuous compliance with the 
provisions of these statutes during the duration of any contract that may be established. Final determinations of any 
violations of these statutes, must be provided to the University by the successful Contractor prior to the award of a 
Contract. 
 

BUSINESS CLASSIFICATION 
 
Please complete this form which is necessary for the University of Kentucky vendor database. 
Mark only one classification.  Refer to "Definitions" for assistance in determining correct classification. 
 
(01) Small Business    (06) Woman-Owned Large Business 
 
(02) Large Business    (07) Disadvantaged Woman-Owned 
        Small Business 
(03) Disadvantaged Small 
 Business    (08) Disadvantaged Woman-Owned 
       Large Business 
(04) Disadvantaged Large   
 Business     (09) Other 
 

(05) Woman-Owned Small Business 
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DEFINITIONS 
 
(01) SMALL BUSINESS:  A business concern that is organized for profit, is independently owned and operated, is not 

dominant in the field of operations in which it is bidding, and meets the size standards as prescribed in the Code of 
Federal Regulations, Title 13, Part 121.  Consult your local or district Small Business Administration (SBA) office if 
further clarification is needed. 

 
(02) LARGE BUSINESS:  A business concern that exceeds the small business size code standards established by SBA. 
 
(03) DISADVANTAGED SMALL BUSINESS:  A business concern (a) that is at least 51 percent owned by one or more 

socially and economically disadvantaged individuals (as defined below), or a publicly owned business, having at 
least 51 percent of its stock owned by one or more socially and economically disadvantaged individuals; and (b) has 
its management and daily business operations controlled by one or more such individuals.  Socially and 
economically disadvantaged individuals include Black Americans, Hispanic Americans, Native Americans, Asian-
Pacific Americans and other minorities or individuals found to be disadvantaged by the SBA. 

 
(04) DISADVANTAGED LARGE BUSINESS:  A concern that meets the definition of socially and economically 

disadvantaged individuals, but which is not a small business by the SBA's size standards. 
 
(05) WOMAN-OWNED SMALL BUSINESS:  A small business that is at least 51 percent owned by a woman or women 

who also control and operate it.  "Control" in this context means exercising the power to make policy decisions.  
"Operate" means actively involved in the day to day management. 

 
(06) WOMAN-OWNED LARGE BUSINESS:  A concern that meets the definition of woman owned and operated, but 

which is not a small business by the SBA's standards. 
 
(07) DISADVANTAGED, WOMAN-OWNED SMALL BUSINESS:  A concern that meets the definition of both (03) and 

(05) above. 
 
(08) DISADVANTAGED, WOMAN OWNED LARGE BUSINESS:  A concern that meets the definition of both (04) and 

(06) above. 
 
(09) OTHER:  A concern that does not meet any of the above definitions. 
 

BIDDER'S QUALIFICATIONS 
 

The Commonwealth of Kentucky Model Procurement Code (KRS  45A.080) requires contracts to be awarded, “to the 
responsive and responsible bidder whose bid offers the best value” to the University of Kentucky.  In order to 
determine if the Bidder has the experience, qualifications, resources and necessary attributes to provide the quality 
workmanship, materials and management required by the plans and specifications, the Bidder may be required to 
complete and submit the information requested on the University of Kentucky Contractor Bidder Determination of 
Responsibility questionnaire.  Failure to provide the information requested on the questionnaire or failure to provide 
any additional submittals or information that may be requested to make this determination may be grounds for a 
declaration of nonresponsibility with respect to the Bidder.  A copy of the Contractor Determination of Responsibility 
questionnaire is available upon request to all Bidders. 
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TIME LIMIT FOR EXECUTION OF CONTRACT DOCUMENTS 

It is further agreed, that in the event this Proposal is accepted by the Owner and the undersigned shall fail to execute the 
Contract and furnish satisfactory Payment and Performance Bond within ten (10) consecutive calendar days from the date 
of notification of the award of the Contract, the Owner may at his option, determine that the undersigned has abandoned 
the Contract and thereupon, the Proposal shall become null and void and the Bid guarantee, check or Bid bond which 
accompanied it shall be forfeited and become the property of the Owner as liquidated damages for each failure and no 
protest pursuant to such action will be made.  If the Undersigned shall execute the Contract, and furnish satisfactory 
Payment Bond and Performance Bond, it is understood that the Bid Guarantee or Bid Bond will be returned to the 
undersigned by the Owner. 

IDENTIFICATION OF MINORITY SUBCONTRACTORS AND MATERIAL SUPPLIERS 

Participation of Minority and Women owned Contractors and businesses. 

The University of Kentucky encourages and supports the participation of minority and women owned businesses.  Goal 
is 10% MBE/WBE 

1. Minority and Women Subcontractors 

              

              

              

              

 

  

2. Minority and Women Material Suppliers 

              

              

              

              

  

This proposal includes ________% certified MBE participation 

This proposal includes ________% certified WBE participation 

If your firm has no minority or women owned subcontractors or suppliers, it is required that you complete the list 
of minority and/or women owned businesses below.  List the names of firms that were solicited to bid the project 
and describe why they were not successful (i.e. not low bid, did not respond, etc). 
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RECORD OF MBE/WBE SOLICITATION 
 
________________________________________________    Certifies that the following  
         BIDDER’S NAME 
 
Minority/Women-Owned firms were contacted to solicit pricing as subcontractors/suppliers for 
Invitation to Bid No. _                              The following firms were not selected for use on this project for the reasons stated 
in the RESULT column.  
 
This list of Minority or Women owned firms is to be executed and submitted as a part of the Bidder’s Proposal. Failure to 
comply will result in rejection of Bidder’s Proposal. 
 
 

FIRM NAME MBE/WBE WORK ITEMS 
SOLICITED 

RESULT: NO RESPONSE 
OR NOT LOW BIDDER 

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 
      ___________  __ ____________ 
           Signature                                    Date 
 
       

______________________  ____ 

                        Title 
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LIST OF MATERIALS AND EQUIPMENT 
 
The apparent low bidder will be required to furnish this information within 24 hours of bid 
submittal.  Failure to comply will result in rejection of Bidder's Proposal. 
 
Each item listed under the different phases of construction must be clearly identified so that the Owner will definitely 
know what the Bidder proposes to furnish. 
 
The use of a manufacturer's or dealer's name only, or stating "as per Plans and Specifications," will not be considered as 
sufficient identification. 
 
Where more than one "Make" or "Brand" is listed for any one item, the Owner has the right to select the one to be used. 
 
CONTRACTOR NAME & ADDRESS:  _____________________________________________ 
     _____________________________________________ 

_____________________________________________ 
_____________________________________________ 

 
TRADE CONTRACT: TC- ______________ SCOPE OF WORK: ________________________________ 
      (INSERT NUMBER)               (INSERT NAME OF TRADE CONTRACT) 
 
The information requested in this submittal is required to assist the University in determining contractor responsibility 
to complete the project being bid.   
 
 
ITEM    MATERIALS AND EQUIPMENT BRAND OR MANUFACTURER 
______________________________________   
 
 _______________________________   
 
______________________________________   
 
______________________________________   

 
______________________________________   

 
______________________________________   
 
______________________________________   

 
______________________________________   
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PRIMARY LIST OF PROPOSED SUBCONTRACTORS 
 
The apparent low bidder will be required to furnish this information within 24 hours of bid 
submittal.  Failure to comply will result in rejection of Bidder's Proposal. 
 
All subcontractors are subject to the approval of the Capital Construction Procurement Section and Capital Project 
Management Division, University of Kentucky, Lexington, KY. 
 
If certain branches of the Work are to be done by the Prime Contractor, so state. 
 
CONTRACTOR NAME & ADDRESS: __________________________________________________ 
     __________________________________________________ 
     __________________________________________________ 
 
 
TRADE CONTRACT: TC - _________ SCOPE OF WORK:_______________________________ 
             (INSERT NUMBER)             (INSERT NAME OF BID CATEGORY) 
 
 
DIVISION OF WORK NAME AND ADDRESS OF SUBCONTRACTOR 
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Attachment A – Additional Provisions and Attachment B – (Technical) Scope of Work go together to define the 
requirements of this Subcontract.  Attachment A is a more of a general Summary of the Contract Documents, Price, 
etc., while Attachment B is the Trade Specific (technical) Scope of Work. 
 

The work of this Agreement shall include, but not be limited to, all labor, materials, apparatus, hoisting, rigging, tools, 
equipment, plant, supplies, accessories, samples, submittals, shop drawings, certifications, engineering, layout, 
transportation, storage, supervision, temporary construction, special services, contributions, insurance, taxes (unless 
specifically excluded by the Contract Documents), compliance with all governing agencies (city, county, state, federal 
and others as may be required), permits, fees, all other services and facilities and other items necessary for the 
performance of the Electrical and Integrated Technology Work as shown, detailed and/or implied in the contract 
documents outlined in the General Scope of Work. 

The Scope of Work Document is being provided for your use as a general guideline.  Please note, this Document is 
not all-inclusive. It is this Subcontractor's responsibility to provide a complete bid, including all work for this trade 
indicated on ALL of the contract documents (include plans, specifications, Bid Manual, etc.).  It is this Subcontractor’s 
responsibility for the entire scope of this Bid Package and coordination between all trades. 

 
E. WORK INCLUDED -  SCOPE-SPECIFIC ITEMS 

1) Trade Specifications Specifically Included, but not limited to the following: 
a) DIVISION 00 – PROCUREMENT & CONTRACTING REQUIREMENTS (ALL SECTIONS) 

DIVISION 01 – GENERAL REQUIREMENTS (ALL SECTIONS)   
DIVISION 02 – EXISTING CONDITIONS (ALL SECTIONS)   
 

 DIVISION 7 – THERMAL AND MOISTURE PROTECTION (applicable to your work scope) 
 SECTION 07 8100 – APPLIED FIREPROOFING – PATCHING 
 SECTION 07 8400 – FIRE STOPPING  
 SECTION 07 9200 – JOINT SEALANTS  

 
 DIVISION 8 – OPENINGS (applicable to your work scope) 

 SECTION 08 4243 – INTENSIVE CARE UNIT- CRITICAL CARE UNIT ENTRANCES 
SECTION 08 7100 – DOOR HARDWARE  
 
DIVISION 11 – EQUIPMENT (applicable to your work scope) 

  
 DIVISION 12 – FURNISHINGS (applicable to your work scope) 

SECTION 12 3100 – MODULAR METAL CASEWORK 
 

 DIVISION 20 – GENERAL MECHANICAL REQUIREMENTS (applicable to your work scope) 
  SECTION 20 0000 – GENERAL MECHANICAL REQUIREMENTS   

 
 DIVISION 21 – FIRE SUPRESSION (applicable to your work scope) 

 
 DIVISION 22 – PLUMBING (applicable to your work scope) 

SECTION 22 2114 – PLUMBING SPECIALTIES   
SECTION 22 4000 – PLUMBING FIXTURES   
SECTION 22 4014 – EQUIPMENT BY OTHERS   
SECTION 22 6316 – MEDICAL GAS SYSTEMS 

  
 DIVISION 23 – HEATING VENTILATING & AIR CONDITIONING (applicable to your work scope) 

SECTION 23 0000 – GENERAL HVAC REQUIREMENTS   
SECTION 23 0525 – OWNER FURNISHED EQUIPMENT 
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 DIVISION 26 – ELECTRICAL (ALL SECTIONS) 
 

 DIVISION 27 – COMMUNICATION (ALL SECTIONS) 
 

 
 DIVISION 28 – ELECTRONIC SAFETY AND SECURITY (ALL SECTIONS) 

b) This Trade Contractor is also responsible for trade specifications not specifically listed above but required 
by reference in the listed specifications or as required to perform the scope of work described herein, as 
well as the Division 0 and Division 1 specifications and the use of the Construction Documents as a 
whole.  

c) Subcontractor includes all work indicated in specification, unless this scope of work specifically and 
clearly excludes a portion of a specification. 

2) Contract Price is LUMP SUM.  There shall be NO additional labor and material escalations allowed 

3) Examination of Site – Subcontractor warrants that they have sufficiently reviewed the project site to inform 
themselves of all items about existing site that are relevant to their work, and the cost of their work. 

4) Include protection all adjacent structures during performance of this work.  Plan for protection of adjacent 
structures must be part of the overall plan submitted for approval prior to start of work 

5) SITE LOGISTICS:  Refer to the Site Logistics plans included in the Contract Documents.  Delivery trucks are 
to be scheduled with Turner at least one (1) week in advance. See Attachment P for delivery days/times. 

6) Subcontractor change order requests shall be provided with sufficient detail (as acceptable to Turner) to allow 
for satisfactory review.  Subcontractor shall be allowed a maximum mark up for overhead and profit per the 
markup provisions included in the Subcontract Agreement, or as clarified in Contract Documents above  

7) Subcontractor understands that time is of the essence in the prosecution of Work under this agreement. 
8) Verify layout provided by others.  Where this subcontractor is performing work using layout provided by 

others, this subcontractor shall perform sufficient verification of that layout to reasonably ascertain the validity 
of that layout.  Any deficiencies (or suspected deficiencies found) shall be reported to Turner immediately to 
allow corrections as needed before start of work by this subcontractor. 

9) All Subcontractors must be licensed as required by local, State, or Federal jurisdiction required for work of this 
trade in this project location 

10) This Subcontractor will comply with Turner’s corporate safety policy and comply with Site Specific Safety 
Plan that will include but is not limited to 100% tie-off above 6 feet, 100% Safety Glasses, High Visibility Vests 
or High Vis style T-Shirts with reflective strips, 100% glove policy, 100% Hard Hat, Ladders Last Policy and 
Nothing Hits the Ground.  If you are unfamiliar with any of these policies please ask to see the policy prior to 
submitting your bid.  Failure to be familiar with these policies will not exclude you from complying with them. 

11) Refer to Project General Work Requirements” in volume one of the project manual. Any costs for work scope 
items listed in this section shall be included in your lump sum bid.  Some work items are listed for specific trade 
contractors and they shall include those costs in their respective total lump sum bid price. 

12) Condoc keynote legend will dictate your scope of work unless noted otherwise.  
13) This Trade Contractor shall participate in the construction of on-site mock-ups as specified (Specification 

Section 01 4000) and indicated by the documents and/or noted elsewhere. This shall include providing of 
materials required for this trade contract scope of work, coordinating with other trade contractors with regard 
to sequencing of installations and protection of materials etc..., furnishing shop drawings and /or setting 
drawings and so on. Materials for in place or interim mock-ups shall be secured in advance of normal 
procurement to allow for ALL trade contractor installations, owner/designer and user reviews and evaluations, 
meetings, approvals and directive if applicable. Mockups are understood to start with arrangement of wall 
rough-in through complete room finishes.  

14) Provide and install all final electrical and data connections and field wiring to mechanical equipment and 
systems as designated and shown on the drawings and described in the specifications. Receive, handle and 
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install electrical equipment and devices provided as part of mechanical equipment furnished by others that is 
not integral to Motor Control Centers or pre-wired Control Panels. 

15) This Trade Contractor shall review the Division 11, 20, 21, 22, and 23 Scopes of Work, Drawings and 
Specifications and shall be responsible to furnish and install all electrical contacts, relays, starters and heaters, 
disconnect switches and other devices, required for a complete installation unless they are specifically stated 
as being furnished or installed by the Division 22/23 contractors. Additionally, it shall also be the responsibility 
of this contractor to install electrical and data apparatus being furnished by the Division 22/23 Contractors. 

16) Installation, testing, and inspections shall be scheduled by area as sequenced by the Construction Manager, in 
order to not delay the progress of other trades. Multiple tests, comebacks, or inspections as may be required for 
this coordination are to be included. 

17) This contractor to include all LOCK OUT TAG OUT procedure for all panel and circuit work.  No live work will be 
allowed at any time without prior approval by Turner and UK.  All outages and panel work is to be scheduled 2 
weeks prior to any work taking place.  

18) The contract price shall not be altered for any work that could have been reasonably inferred from the Contract 
Documents. The following items are listed as examples of the intent of this statement, but is not limited to these 
items alone: 

a. Variations to avoid interference and obstructions. 

b. Reworking existing hangers/supports (all trades) required for installation of new work by this contractor. 

c. Providing all electrical components and services usually supplied with a specific system. 

d. The providing of all necessary electrical equipment and appurtenances, whether shown or not, for a 
complete operating system in strict code compliance based on equipment and fixtures indicated on the 
Contract Documents. 

e. Testing performed in accordance with the requirements of the Contract Documents to meet the needs of 
the construction schedule and to not delay the work of other trades. 

19) This Trade Contractor is responsible for demolition and rework of existing electrical systems as indicated on 
the contract drawings, including any permits or fees associated with the work indicated for Demo Phase 2 ONLY. 
Demo Phase 1 is by others (except the cables and cable tray shown on TD201). Refer to SK107 for demo phases. 
This contractor is responsible for all demolition and rework, this work includes, but is not limited to the following. 

a. Provide demolition/rework of existing electrical, fire alarm, lighting control, low voltage and “like” systems 
indicated on the contract drawings - This includes supports/hangers removed back to structure. 

i. Demo will include all wiring and pathways back to source.  

b. This contractor to include any fire alarm programming that is needed to remove troubles from the existing 
panel from the demo of any fire alarm devices. Existing fire alarm panel to remain at zero troubles during 
the duration of the project. Any troubles that occur during construction, it is this contractor’s responsibility 
to troubleshoot and resolve. 

c. Assume work in occupied areas to be performed after normal working hours.  

d. This contractor is to include an additional eighty (80) hours of journeyman electrician overtime to trace 
out (“ring out”) existing technology and electrical circuits for the electrical, fire alarm, and technology 
systems associated with the project areas that cannot be performed during normal hours.  It is anticipated 
that the tracing work will extend into occupied areas, etc. Coordinate with construction manager – hours 
will be logged and total verified. Provide a color coded plan to Turner detailing what panel each light, power 
outlet, etc. is fed from. 

e. This contractor is to patch back any floor, wall, ceiling, etc. locations where existing materials were removed 
with like materials and reinforcing as is adjacent.  Appropriate temporary protection is required immediately 
after removal for safety. 
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f. Include removal, rerouting, and reinstallation of power and fire alarm to fire smoke dampers as shown on 
the contract drawings. Coordinate with TC-246 Plumbing and Mechanical contractor.  

g. This includes demo of existing Conference Room floor boxes and associated underslab conduit. This work 
will require special planning and coordination with the Construction Manager and the occupied Basement 
locations. 

h. This contractor to include the removal of the existing cable tray as shown on Sheet TD201. All cables inside 
tray are existing to remain. This contractor is responsible for provided temporary support (i.e. j-hooks) for 
cable until new permanent tray is installed.   

20) This Trade Contractor shall maintain and remove when no longer needed temporary Power and Lighting 
systems, including light fixtures, lamps, relays and contactors, switching, required fixture supports, as described 
below. Temporary power and lighting systems will be furnished and installed by TC-240. The temporary electrical 
work shall conform to most recent National Electrical Code, OSHA; Federal, State and Local Codes, etc. having 
jurisdiction over this work. Energy saving methods for lighting are described in the temporary lighting scope.  
However, all temporary lighting and power must be available for use during off-hours if required. 

a. Maintain all power needed for the Temporary Negative Air Fans. Coordinate with TC-246 Plumbing and 
Mechanical contractor. 

b. Maintain a minimum of four (4) Mobile Power Centers for the duration of construction. These Mobile Power 
Centers shall consist of a 100amp 120/208 v, 24 circuit Panel (including circuits for lighting) and eight (8) 
duplex GFI receptacles. These Mobile Power Centers are on wheels and constructed per SK-108. 

c. Maintain all hooks and wire to string wire throughout the project. All power to have non-current carrying 
guards. All hooks should be non-current carrying.  

d. Temporary power shall be fed out of the Normal power panel in each area. Include cost of any additional 
breakers as needed. 

e. Maintain general LED light strings for a minimum of 10-foot candle coverage for temporary lighting. Stair 
lights and lights in other critical egress areas are to be installed on circuits separate from the General 
Lighting circuits and will be energized at all times. Provide circuit breaker locks for those breakers. Existing 
stair lighting is to be maintained. Ten percent of the temporary lights shall remain on 24 hours a day for 
security purposes, 24 hour illumination is also required at stairs and egress areas on each floor, and all 
other lighting shall be shut down by means of timers after the ten (10) hour work day is completed. 

i. Contractor is to maintain a temporary lighting plan. Plan is to include location of light string and light 
bulb. This plan will be updated weekly. 

f. All temporary light fixtures will initially be installed at a height that permits rolling scaffold/scissor lift to move 
easily and without obstruction around the site. 

g. All lighting to have non-current carrying guards. 

h. Maintain, in addition to all other lighting, battery powered egress safety lighting, which shall be considered 
to be the following  

i. Stairways (maintained) 

ii. Corridors, mechanical and electrical equipment rooms 

iii. Exterior of construction entrances 

i. Should lighting circuits have to be relocated during construction this shall be done at no addition cost to the 
Owner or Turner. Lights will be added as areas are developed with no interruption to schedule be it electrical 
or others.  

j. Maintenance of all Temporary Lighting shall be done on a daily basis, permitting not more than 10% of the 
lighting in a given room to be non-operating at any one time. It should be noted that maintenance of 
“construction lighting” should be for the duration of the project, even when the permanent light fixtures are 
in use for such purposes.  
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k. This Trade Contractor shall be required to move temporary wiring from time to time as directed by the 
Construction Manager. If temporary wiring interferes with other construction work this Trade Contractor 
shall remove and relocate as necessary with no additional cost to Turner or the Owner.   

l. Change over from temporary to permanent electrical systems shall be completed expeditiously so that no 
part of the hospital shall be without adequate service. This Trade Contractor shall completely remove all 
temporary electrical systems and materials when directed by the Construction Manager. Assume off hours 
for this work. 

m. Grounding shall comply with applicable codes relating to permanent and construction work. This shall 
include ground fault protection, using ground circuit interrupters. 

n. Temporary wiring is to be laid out, balanced and wire sized so as to produce a voltage drop no greater than 
5% at the extreme end of the line when operating at full load. The permanent HVAC systems included in 
the Contract Documents will be used for conditioning the spaces for finishes. This contractor shall provide 
any resources required to meet the schedule milestones. This contractor is to include all costs for electrical 
systems to startup and maintain the permanent systems for construction use. 

o. No use of existing lay-in lights will be utilized for temp lighting source. 

21) A fully functional temporary fire alarm system including heat detectors will be furnished and installed by others. This 
contractor to include maintenance of heat detectors and associated devices, wiring, pathways, etc for the duration 
of the project. Heat detectors shall be programmed into the existing building fire alarm system where ceilings are 
called to be removed.  Heat detectors to be active and in place until new ceiling pads are to be installed. This 
contractor to remove heat detectors and associated devices, wiring, pathways, etc at the end of the project as 
directed by the Construction Manager This Contractor shall include accommodations to meet code and UK standard 
compliant and meet Fire Marshal requirements. Coordinate with the Fire Protection Contractor. Include monthly 
documented testing of all devices.  

a. Maintain two (2) Audio Visual devices per work area until the permanent fire alarm devices are operational. 
These visual devices must be visual to the work force at all times – relocate as necessary as construction 
progresses.  This contractor to reference all Arch. Demo drawings that show ceiling removal for temporary 
heats while above ceiling work is taking place. 

b. All temporary circuits required for temporary fire alarm system, monitoring, etc. used during construction 
work are required to be installed in EMT conduit. No temporary circuits are allowed to be installed within 
the existing fire alarm system conduits.  All new temporary systems for a class A system must be installed 
in a loop configuration, i.e. no “T-taps” to existing building loops will be allowed. All temporary fire alarm 
components must be programmed into building fire alarm system. The temporary points must be removed 
at project completion. Heat detectors must be installed on four foot “whips” and hooks so they can be hung 
up and dropped when around hot work. 

i. Contractor shall document the status of the fire alarm panel in the control room on the ground floor 
before starting their work, at the end of each day working on the system, and after their work is 
complete. No troubles shall remain on the panel for the duration of this scope.  

22) This Trade Contractor is responsible to provide the electrical system in its entirety including but not limited to all 
raceways, fittings, supports, hangers, cabling, terminations, junction boxes, switchgear, motor control centers, panel 
boards, transformers, relays, disconnect switches, equipment, devices and all other miscellaneous electrical 
apparatus as required to provide a complete and functioning electrical system including but not limited to the 
following: 

a. Raceways, cable/wire, devices, and terminations for all electrical systems as shown on the construction 
documents including but not limited to power, lighting, fire alarm, grounding, fuses, panelboards, main tie 
breakers, circuit breakers, switch boards, and other miscellaneous systems as indicated. 

23) This Trade Contractor shall include all materials, labor, tools, and equipment required to install a complete and 
functioning Power systems. 

a. Provide all power shown, including work indicated in existing structures. 
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b. Provide all Iso-duct and multi-conductor raceways as shown. Coordinate location, mounting heights, and 
details with furniture and equipment layouts. Coordinate with construction manager. 

c. Coordinate and complete connections to Owner furnished equipment as indicated in the contract 
documents including volume 4. 

d. Electrical branch circuit distribution systems as required to furnish power and switching to lighting systems, 
power systems and miscellaneous equipment as shown or required in the contract documents including 
power supplies to miscellaneous HVAC systems and other items as shown in the contract documents 
including the architectural, equipment, mechanical and plumbing drawings and specifications. 

e. This contractor to take special note for connections to central sterile equipment. 

f. Receive, install, and wire complete for operation of UPS system(s) furnished by the owner. This includes 
any “pig-tail”, etc. cabling as necessary. Coordinate with UK CNS for activation. 

g. Coordinate and complete connections to Owner furnished equipment and food service equipment as 
indicated in the contract documents.   

h. Provide all conduit and wire for power and data connections for the pneumatic tube system. 

i. Coordinate and provide connections to systems furniture as indicated in the contract documents. 

j. This contractor has all power for all auto operators as shown on the door and hardware schedule, 
architectural drawings, and also shown on the electrical/technology drawings. 

k. This contractor to include all power poles and floor boxes. This includes any structural support associated 
with power pole or any excavation or core required for complete and functioning system. 

i. Installation of floor boxes will require special planning and coordination with the Construction 
Manager and the occupied Basement locations. 

24) This Trade Contractor shall include all materials, labor, tools, and equipment required to install a complete and 
functioning Lighting system. 

a. Provide all lighting shown, per the Contract Documents. 

b. Coordinate lighting locations with Architectural Reflected Ceiling Plans. 

c. Provide low voltage lighting control systems complete.  This Contractor shall also provide raceway from 
lighting control panels to the cable tray.  Reprogramming of any existing lighting control panel is to be 
included as part of this work scope. 

d. Provide lamps for Owner furnished light fixtures 

e. This Trade Contractor shall provide wiring, cabling, power, interface, etc. for complete Lighting control 
system as shown and specified to transmit information to Tridium. Coordinate with TC-246 HVAC Controls 
as necessary for Tridium connection. 

f. Where required, provide integration of occupancy sensors to HVAC controls system including any devices, 
relays, pathways, cabling, programming, etc. related to this scope of work required for a complete system. 
Reference Spec 230993 Control Sequences for additional information. 

25) Trade Contractor shall include all materials, labor, tools, and equipment required to install complete and functioning 
Fire Alarm system. 

a. This Contractor will provide all raceways and cables for fire alarm system. 

b. Connect to existing systems and coordinate with systems installed in this contract. This includes, but not 
limited to, FSDs, alarm panels, VFDs, etc. 

c. Interface fire alarm system with sprinkler system, HVAC controls, door operation, food service equipment 
and elevators. 
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d. For parts and programming costs/details, coordination, etc. The existing fire alarm system in Pavilion A is 
a Honeywell Building Solutions system - Contact Chris Appling / Chris.Appling@Honeywell.com / 615-419-
9174 

e. Existing Pavilion H and HA fire alarm systems are Simplex. 

f. This Contractor shall provide Tridium interfaces, programming, naming conventions, etc. complete for the 
Fire Alarm system. UKMC PPD to create and complete graphics.   

g. This Contractor to coordinate with UKMC PPD, TC-246 HVAC Controls, and Construction Manager to turn 
over complete and functioning Tridium system integration. 

h. TC-246 HVAC Controls to provide programing for other building systems. 

i. Points shall be named using the following format:       
 Building_Floor_RoomNumber_System_SubSystem_Component_ShortName_Function 

j. Coordinate electrical work with the Fire Protection Contractor in order to ensure complete, functioning fire 
protection system. 

k. This contractor to supply similar devices as used throughout the existing Pav A Building.  This would include 
speaker/strobes where indicated on the drawings. 

26) This Trade Contractor shall include all materials, labor, tools, and equipment required to install a complete and 
functioning Ground System as shown. This includes, but is not limited to, the ground for: general building 
grounding, building structural steel, water services, medical gas, and other MEPT services requiring grounding.  

a. Contractor shall provide grounding and bonding for all equipment that is provided by them and other 
contractors within the project. 

27) This Trade Contractor shall include all materials, labor, tools, and equipment required to install complete and 
functioning Security and Electronic Access Control system.  Include all requirements contained within the door 
and hardware specifications and schedules listed on the drawings. 

a. This Contractor will provide and install all cabling and raceways for security system.  

b. This contractor to furnish and install all Lenel Mercury Systems (or approved equal as specified) controllers, 
equipment, etc.  

c. This contractor to furnish and install all camera equipment, video recorder and storage requirements as 
specified and shown within the documents. Coordinate requirements with Construction Manager and UK. 

d. Connect to existing systems and coordinate with systems installed in this contract. This includes, but not 
limited to, cameras, security panels, security devices, etc.  

e. Interface security system with fire alarm system, HVAC controls, new door openings,  elevators, food 
service equipment and other “like systems”  as required and specified. Provide all programming, graphics, 
etc. to operated security and door access control systems. 

f. Provide and install all wiring, cabling, etc. for electrified doors, this includes connections between operators 
and remote devices. Also include installation of remote devices (i.e. card readers, power supplies, door 
contacts, key switches, push to exit buttons, shear locks, etc.).  Reference door and hardware specifications 
and “sample” door wiring diagram. This contractor to provide drawings for collaboration and coordination. 

g. Specific devices will need installation, wiring, and completion by this contractor where they will be supplied 
by Door Hardware trade contractor but are not part of the pre-installed door hardware.  Make sure to include 
any “like” devices not specifically listed. This list includes but is not limited to: shear locks, position indicator 
switches (PIR’s), key switches, push to exit buttons, and door contacts, etc. 

h. This contractor shall include wiring of both secure and non-secure doors to complete a functioning door 
system as specified and shown for each opening.  

mailto:Chris.Appling@Honeywell.com
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i. This contractor to demo and remove all existing I-Star, wiring, conduit, data ports, card readers, etc. and 
install blank cover plates (if final design requires) at all existing door locations. Demo to occur after 
integration of new security access control at these locations. 

j. Provide tie-in to UK system(s) as specified. 

k. This contractor is to review the architectural drawings, the door and hardware schedule, and the door 
hardware specifications for additional card reader and security quantities and requirements.  The door and 
hardware schedule is to serve as a guide for security installations and will supplement the project security 
drawings.  This contractor to review all frames before installation of electrified doors for the hollow metal 
frame for all rough-in.  Bring any discrepancies to the CM. 

28) This Trade Contractor shall include all materials, labor, tools, and equipment required to install complete and 
functioning Integrated Technology systems. 

a. This contractor shall provide all cable trays. This contractor to supply all raceways as shown on the 
technology drawings. This Trade Contractor shall provide all cabling, wiring, or otherwise required. 

i. Contractor shall assume that cable tray shipments will be broken up (1 per area at minimum). These 
will be released with BIM signoff of each area. 

b. Provide complete telecommunications and technology systems, including demolition per the contract 
documents. 

c. This Trade Contractor shall provide their own cables, wiring, and equipment, finish items, etc. for technology 
systems including, but not limited to: tele/date, intercom, nurse call, CATV, television, telemetry, 
physiological monitoring, security cameras, etc.   

d. This trade contractor to complete all fiber terminations in the EIDF/IDF closets including patching between 
switches, etc. 

e. Conform to current UK Communications and Network Systems standards for installation and system 
activation. 

f. This Trade Contractor is responsible for all sleeves and/or core drilling required for technology systems 
raceways indicated on the Contract Drawings. 

g. This contractor to install wireless clocks (clocks supplied by UK). Record all MAC addresses prior to 
mounting in locations.  Coordinate with Construction Manager and UK CNS. 

h. Provide all grounding and bonding for technology raceway systems included in this contract. 

29) This Trade Contractor shall include all materials, labor, tools, and equipment required to install ALL raceways, 
cable, conduit, cable tray, or otherwise for Electrical, Communications/Technology, Security, Integrated 
Technology systems as shown on the electrical, technology, and security drawings or as required for complete 
systems. Coordinate power with existing building electric panels and circuits. This contractor to provide all 
conduit/raceways for ALL low voltage installations as applies to this scope of work. 

30) This contractor is to include ALL low voltage wiring in EMT – “stringing” of low voltage wiring above ceilings will not 
be allowed. Only 12” of wiring will be allowed to be exposed to the devices.  Examples of this but not limited to 
wiring for such devices:  LED lighting, room occupancy sensors, Hill-Rom relay from BU to light.  

31) This Trade Contractor shall provide and install any curbs and/or housekeeping pads, concrete anchors for all 
equipment, etc. contained in this work scope. This includes pads that are not shown on the contract drawings, yet 
required for the work of this contract. This includes concrete for any pre-purchased equipment by the owner. This 
Trade Contractor shall coordinate size and layout of pads. 

32) Include 80 hours of Journeyman overtime work hours to be used for schedule maintenance by the Construction 
Manager. The trade contractor must include all travel, per diem, fringes, OH&P, etc. costs (a fully loaded rate) on 
these hours and they are only to be used by the trade contractor at the direction and approval of the Construction 
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Manager. These hours will be logged and usage tracked. Usage of these hours can occur during the week or on 
Saturdays – no Sundays are intended. 

33) This contractor is to provide the Fire Rated Plywood mounting board for all electrical, EIDF, IDF and any technology 
rooms. Install per specifications and UK CNS standards. Coordinate with TC-244 Painting contractor before 
mounting any equipment.  

34) This Trade Contractor interfaces with many systems; owner-furnished equipment, IT, Commissioning, Test and 
Balance, etc. This requires participation in many meetings - include costs for the Technology contractor’s project 
manager to attend these meetings. 

35) All cable routes shall be run per BICSI standards and as called out in the project specifications. Particular attention 
should be made to maximum cable lengths allowed.cable 

36) Provide ten (10) additional CAT6A data cable drops, including pathways, assuming 250’ in length for building 
controls and lighting control at the direction of the Construction manager. Terminate at device and IDF/EIDF panels.  

37) All systems must meet seismic and structural requirements as indicated on the structural drawings. 

38) Verify locations and requirements of all equipment and devices indicated on the panel schedules and 
mechanical, electrical, plumbing and architectural/equipment plans. This Trade Contractor is responsible for all 
connections and field wiring as indicated and as specified. Size all branch circuits and conduits, unless directed 
otherwise, to facilitate the installation of all equipment and devices for a complete and operating facility in 
accordance with the documents and applicable Codes.  

39) Provide and install all support and all blocking for all Electrical & related equipment and cabinets. All equipment 
supports, isolators, and conduit supports required to complete this scope shall be furnished and installed by this 
Trade Contractor. This includes any miscellaneous metals, hangers, bridging, etc. Structural supports associated 
with any items installed in Trade Contractor’s work. 

40) This Trade Contractor shall provide any temporary testing equipment/panels required to test all systems without 
disruption to existing systems. Once successfully tested, commissioned, and verified they are free from “ground 
fault issues” -- new systems will be integrated with existing systems. This is particularly important for the Fire Alarm 
system – expectations is to have zero or near zero “troubles” on the existing fire alarm system upon connection. 

41) Perform all electrical testing of new and existing electrical systems including emergency systems as outlined in 
the Contract Documents and per Governing Codes required to verify correct system operation including proper 
coordination of system interruption ratings. Short circuit/coordination study will be performed by this Trade 
Contractor. Provide data, including but not limited to feeder lengths, required to facilitate the short circuit / 
coordination study. Adjust all breaker trip settings as recommended by the coordination study and the 
commissioning agent. 

42) This Trade Contractor is required to label and identify all panels, circuits, devices, etc., associated with this contract 
as required by the design documents. All labels will be in accordance with UK Standards and approved text. Provide 
a submittal of all labeling for review and approval prior to fabrication and installation.  

43) This Trade Contractor shall furnish and install all sleeves and blockouts for this contractor’s penetrations of walls, 
floors, and roof. The cutting of metal deck as required to install the work shall be included. Any reinforcement of the 
deck that is required but not shown on the structural drawings is to be included in this work. This Trade Contractor 
is responsible for all curbs, thimbles, counter flashings, clamping rings, sealants, etc., required at roof penetrations 
of material and equipment covered by this work. This would include but not be limited to vents flashings, and any 
special curbs or flashing required.  

a. Per UK standards, all sleeves/blockouts shall be a minimum of 1.5” above finished floor.  This work scope 
shall include “metal collars” (sealed) as necessary for any existing or new sleeve installations not 1.5” above 
the finished floor elevation (not concrete elevation).  This Trade Contractor is responsible for protection of 
all sleeves installed for (or existing) their scope of work. 
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b. This contractor is to gain fire stopping inspection at the floor level PRIOR to installing the 1.5” metal collar.  
The installation of the metal collar and floor fire stopping shall not be in one action preventing proper fire 
stop inspection. 

44) This Trade Contractor shall verify framed openings on the structural drawings are coordinated with the integrated 
technology scope of work. 

45) This contractor to seal all existing system installations contained in or similar to this work scope. This includes 
acoustically, fire, or otherwise sealing around existing piping, conduits, supports, etc. This also includes installation 
of the correct UL listed assemblies and labeling of existing installations through new partition walls. 

46) Include any core drilling required for all conduit penetrations, “poke throughs”, etc. at all floors and walls. These 
penetrations are to be in a neat and workmanlike manner. Coordinate all wall openings with the trade involved.  
Core drilling in areas where there is substantial slab reinforcement may be prohibited. All cores must be submitted 
to the Structural Engineer for review prior to coring. All floor and wall penetrations must be coordinated with the 
Construction Manager prior to floor or wall construction. Include labor for “look out” person (labor) at below slab 
floor locations above existing spaces. 

47) All openings installed under this scope are the sole responsibility of this contractor to ensure that they are water 
tight prior to their end of shift. This contractor shall coordinate openings with proper trades. 

48) The equipment pre-purchased by the Owner is identified in Volume 4 and Division 1 specifications. This 
subcontractor (also referred to as “Installing Trade Contractor” for applicable equipment) is responsible for the 
coordination, installation, and all other miscellaneous provisions for this equipment as if it were purchased directly 
by this subcontractor. This includes temporary weather protection and storage maintenance (lube, rotation, etc.) 
until turned over to the owner. For owner furnished equipment which may have utility connection requirements, 
provide rough-in and final connections to the Owner furnished equipment and coordinate complete installation as 
required. Coordinate any utility work shown on documents with the appropriate subcontractor. This includes things 
of “like scope” items listed as associated with this work scope such as: clocks, lights, nurse call, etc. 

a. The above equipment may come with loose miscellaneous accessories such as sensors, switches, power 
filters, etc. and multiple points of connection over and above what is called for in the documents. This 
Contractor shall provide any miscellaneous piping, wiring, testing, etc. to make the equipment fully 
operational.  

49) This Trade Contractor shall provide access doors required for the operation and maintenance of its work, including 
areas where there are inaccessible ceilings or walls. This Trade Contractor shall also be responsible for any access 
doors which may be required at the connection to existing systems. Ceiling and wall access doors will be turned 
over to Drywall/Ceiling Contractor for installation. All access doors must meet or exceed the fire rating of contiguous 
construction and must be consistent with the architectural finish of the area in which they are installed. The locations 
of access doors must be detailed and approved prior to installation. This contractor is required to turn over a signed 
(by both contractors) transmittal acknowledging transmission and receipt of said access doors for installation. 

50) It will be the responsibility of this contractor to pay for repair of any fireproofing damaged during installation of this 
trade contractor’s work. This will need to be repaired to code.  

51) This Contractor shall participate in Electrical Commissioning per the specifications. 

52) This Trade Contractor will connect to electrical systems installed in previous contracts. Some of these systems 
are not currently in operation. This contractor shall review and assume responsibility for testing and operation of 
these systems. Such systems include, but not limited to; power, lighting, technology, security, etc. 

53) This contractor shall include all costs for overtime/shift work required for existing utility outages to connect new 
systems installed in this contract. Submit an Outage Log for all expected outages within 10 days of contract award. 

54) This Trade Contractor shall furnish and install all electrical equipment not provided by the Owner, including but not 
limited to, light fixtures, panels, transformers, etc. as indicated on the contract documents.  

55) Include all costs for all “after normal business hours” Life Safety Inspections required by the inspection agency 
including trades related over time exposure. 
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56) This Contractor will closely coordinate his work with the installation of casework. Make provisions to adequately 
support conduit to allow the installation of the casework to proceed unimpeded. Receive, handle, install any 
electrical accessories, and make all necessary connections. 

57) This Trade Contractor shall participate in the coordination process using 3-D Building Information Modeling (BIM) 
as outlined in Attachment “H”, in lieu of the conventional 2-D drawing process.  All costs for the BIM process for 
this scope of work shall be included in the base bid. Include the scheduled BIM Allowance for Vicon/Box server use 
and hardware/software. This allowance is not for the use of the MEP trades for their coordination. Each BIM 
participating Trade Contractor is responsible for updating contract and field changes in the BIM model throughout 
the project. All trades will need to coordinate structural support hangers. It is imperative that the coordination begin 
immediately after contract award to meet the schedule milestones. The details of sequencing and timing of this 
process will be discussed immediately after contract award. Provide required resources to coordinate, purchase, 
fabricate, and deliver materials to meet the schedule installation start dates.   

58) This Contractor shall provide BIM modeling of all Electrical and Low Voltage Systems including coordination 
with Wall Framing, Backing, toilet partition supports, moveable partitions, overhead doors, projection screens, 
smart boards, monitors, supports for patient lifts, above-ceiling structural frame mounting for medical equipment 
including Medical Booms, Radiology Equipment, Unitstrut Support Systems, Boom Support Structures, etc. 
(reference Volume 4, Vendor Drawings and Div. 1 specs). This Trade Contractor shall also provide BIM 
Modeling of all in wall conduit and in wall j-boxes. This Trade Contractor shall base the BIM models on shop 
drawings and coordinate with installing contractors of these materials; reasonable abstractions for space 
allocation of these items is acceptable. Update the BIM model based on approved shop drawings as needed.  

59) This Trade Contractor shall be responsible to reflect the actual location of electrical and technology systems where 
connections are to be made with existing work in the BIM model. 

60) The intent is to utilize the coordination in the 3D model to prefabricate off-site as much material as possible.  
The intent of the in-wall BIM is to prepare for pre-fabrication of all in-wall components to develop a kit-of-parts 
for just-in-time delivery of materials. All materials possible will be pre-fabricated and packaged for Just-in-Time 
delivery at the job site and be on wheels for delivery to the area of install.  No pre-packaged or loose materials 
to be delivered to the job site that will not be installed within 4 days of delivery.   

61) This Trade Contractor shall also include an additional 40 hours of BIM coordination to be used at the Owner/CM’s 
discretion.  

62) This Trade Contractor shall provide ALL firestopping and acoustical sealants associated with this scope of 
work in accordance with the contract documents, including identification per the specifications. This includes 
firestopping and acoustical sealants for all penetrations associated with this scope of work, including core drilled 
penetrations and sleeves installed by others for this scope of work. Additionally, this Trade Contractor shall 
ensure that sleeves installed in this scope of work for future fit-out areas maintain appropriate fire ratings around 
the shelled areas, and that they are installed so as not to inhibit future installation of piping or other systems. 
All penetrations created by this Trade Contractor shall be coordinated with other applicable trades and 
performed in a neat and workmanlike manner. Provide a Mock-up of all anticipated firestop penetration types 
to be used, provide data sheets of all firestop systems in Mock-up for review and acceptance prior to work in 
place.   

63) This Contractor shall provide an equipment list for all equipment installed under this scope of work, including but 
not limited to, description, identifier, room location, manufacturer, supplier, installing contractor and areas served, 
in a standard format acceptable to UK (UKMC PPD Preventative Maintenance equipment Excel format listing). 

64) This trade contractor is to coordinate, provide, and install all power and data necessary to the Owner provided 
headwall assemblies. Contractor shall make final connections after headwalls are installed. Contractor is 
responsible for all wire and cable necessary to be pulled through headwall. Contractor shall include all terminations 
needed to make the headwall a working assembly. Contractor is responsible for final testing of all outlets in the 
headwall. 

65) Provide 120V connection to motorized coiling door in behavioral health treatment room. Provide local motorized 
disconnect switch above ceiling behind access panel. Sheet note 12 on E301. ADD #2 
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F. CONSTRUCTION SCHEDULE 
 Contract Price is based on the project schedule included in the bid manual and as clarified within these Additional Provisions. 

 
G. WORK EXCLUDED 
This Scope of Work shall exclude the following 

1) Payment & Performance Bond 
 
H. ALTERNATE PRICES 

1) Provide all power needed for new automatic operable partition and associated structure (Delegated Design) per Key 
Note A11 on sheet A805. (ADD #2) 

 
Alternates shall be complete for providing only the Work with no other credits.  All alternate prices are to be priced as stand-alone 
alternates.  Any number of alternates, or no alternates, may be accepted as part of this Work. 
Indicate Add/Deduct Price on the BID FORM 

 
I. ALLOWANCES 

The following Allowances are to be included in the base bid: 

1) BIM 3-D Server Allowance        $    3,000 

2) Alterations Allowance        $  10,000 

3) Existing Data Relocation Allowance       $  10,000 
 
 The above allowances are to be included in the base bid/Subcontract Price. All overhead and profit related to the Work 

performed under each Allowance is to be included in the Base Bid/Subcontract Price. Only direct Labor and Material costs 
authorized in writing by the Construction Manager after approval by the Owner are to be charged to the Allowance. Progress 
Payments will be made against Allowance expenditures, based on approved monthly invoices & writing Allowance Authorization 
from the Construction Manager/Owner. Any unused funds remaining in these allowances will be credited back to the Project. 

 
J. UNIT PRICES 
The following unit prices are applicable for changes in the Work.  The unit prices are for Work complete and in place and include all 
costs such as material, labor, equipment, freight, taxes, insurance, fringe benefits, and overhead and profit.  Also include costs for 
coordination with other trades work where applicable.  In the event the unit prices quoted exceed industry standards or fair market 
value, the Turner reserves the right to request pricing for changes at cost plus allowable mark-up for overhead and profit or a lump-sum 
under the terms of the Agreement 

1) Labor Rates - Submit detailed labor rates to Turner Project Manager for approval.  Detail shall show all fringes, benefits, 
taxes, insurance, markups, and any other add-ons to allow verification of rate. 

• See “Form of Proposal” (Bid Form) for bid day information. The apparent low bidder will submit 
detailed breakdown with-in 24 hours after bid day. 

2) Equipment Rates – Submit detailed rates for equipment that may be used on project, and may be part of change order 
pricing.   

3) Provide added drops per specifications in stud walls (based on a 35’ of conduit to cable tray and cable back to closet 
within 100’, activated) during open wall construction.               

     Type-2               $________/ea 

Type-TV            $________/ea  

Type-CM           $________/ea. 
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4) Provide added drops per specifications in stud walls (based on a 35’ of conduit to cable tray and cable back to closet 
within 100’, activated) after wall construction (“(Cut-in box, “flex” conduit fished-in wall, above ceiling box and conduit to 
cable tray with ceilings and pads in place).  

    Type-2               $________/ea. 

Type-TV            $________/ea.  

Type-CM           $________/ea. 

END OF TECHNICAL SCOPE OF WORK 
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GENERAL WORK REQUIREMENTS 

1. All Trade Contractors shall provide full time supervision while its forces are working on this Project.  The Trade Contractors’ 
jobsite supervision shall be experienced in his trade and be capable and have authority to make decisions regarding costs, 
manpower, and schedule.  The Trade Contractors shall obtain the approval of the Construction Manager of his job 
management personnel prior to their assignment to the Project.  Trade Contractors’ supervision and management 
personnel shall not be changed without prior approval of the Owner or Construction Manager. 
A. Onsite project supervision shall have minimum 5 years of active hospital construction experience. Resumes will be 

due after low bid is determined. 
2. TC-241 General Trades Contractor will be responsible for all dewatering and/or snow removal required.  This would apply 

to areas outside of the building that are to be used for “staging”, material stocking, and other deliveries.  This would also 
apply to the project walkways.      

3. Work hour details for this Project’s existing areas: 

A. Assume ALL work contained in this work scope that occurs in occupied areas shall be performed AFTER normal 
working hours (off shift work hours).   

B. ED Observation Expansion construction area – 6:00am to 4:30 pm Monday to Friday. Special work hours and off shift 
hours will be determined for noise making activities such as core drilling, drilling of anchors and shot pin installs.  
The noise making activities shall be scheduled for Night or Weekend work.   

C. Drilling of anchors for Overhead work will be limited to 7am to 12pm for normal hour operations daily. 

4. All contractors shall review the documents to understand what work is included in this ED Observation Expansion Project. 
Ask specific questions with any clarifications needed.  

5. Storage of bulk amounts of materials and equipment is restricted due to limited space on the jobsite and within the 
limitations of the staging area. This project will be utilizing “Just-in-Time” delivery and “Kit-of-Parts” prefabrication. Trade 
Contractors must schedule and cycle no more material than can be installed in-place within a 3 day or less period. Moving 
of materials stored inside the staging areas will be necessary and the Trade Contractors shall promptly respond to any 
request from the Construction Manager to move material. Trade Contractors shall include required costs for off-site storage 
and any additional handling of materials involved with offsite storage. 
A. All pallets brought to site must be on wheels. Pallets brought to site without wheels will be refused and sent back 

at the contractor’s expense. 
B. All drywall deliveries will be staged on A-Frame carts. Stacking of drywall will not be allowed. Plan for adequate A-

Frame carts to accommodate this.  
C. All building materials (studs, conduit, pipe, etc.) shall be stored on a sortable material cart. These carts must be 

mobile. Provide enough carts so that each crew has a minimum of one. Each crew shall also have a minimum of 
one working cart for small materials and material fabrication. Carts shall employ “nothing hits the ground” 
mentality. 

D. Dunnage or wood used to keep material off the ground is NOT acceptable. All items must be mobile while on-site.  
6. Fuel storage on site is NOT allowed and fueling procedures must comply with applicable regulations, Project Safety Plan 

and receive the Construction Managers approval. No gasoline or diesel powered equipment will be operated inside 
enclosed building areas.  There will be no fuel storage permitted inside the building. This is inclusive of saw cutting and 
excavations.  

7. Access to/from the existing Hospital by the public, ambulances, and hospital staff is to be maintained at all times.  Fire 
department access must also be maintained around the hospital during construction.  It shall be the responsibility of the 
Trade Contractors to ensure that all road entrances, exits, fire lanes, building entrances, loading docks, etc. are not blocked 
by the progress of its work, its deliverymen or contractors in their employ.  This is inclusive of providing temporary access 
and protection including, but not limited to temporary walks, overhead protection, barricades, signage, etc. Temporary 
provisions are to be in accordance with UK standards. This access and protection shall be to the satisfaction of the 
Construction Manager. 

8. The Cooper/University/Hospital Dr, entrance/exit will be used as the main construction entrance/exit. No construction 
traffic is permitted to enter through the North/South/West sides of UK Medical Center buildings, or through the UK 
Emergency Department parking/walkways/drives, or VA hospitals and parking garages. Construction delivery entrance on 
the East side of the Pavilion A will be limited to those areas designated accordingly. 
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9. Trade Contractors are to provide all street permits, bonds, police details, flagman, off-duty police, street/lane closure 
permits, traffic control, and barricades as required to complete the work. This includes deliveries of material.  Roadways and 
driveways may not be blocked without prior approval. Furnish copies of all permits to the Construction Manager.   

10. All deliveries requiring a crane will require an approved lifting plan per Turner’s safety plan and must be approved by 
Turner and UKMC. A UK lifting plan must also be submitted to the construction manager to gain approval from UKMC.  
Allow four (4) weeks minimum prior to the crane arriving onsite to gain these approvals. 

11. Trade Contractors shall not order or consign materials for the project in the name of the Owner, Architect or Turner.  
Turner Reserves the right to reject all such shipments received in this manner.  Deliveries must be coordinated with the 
Construction Manager a minimum of (1) week prior to receipt on site.  Any material deliveries without notice will be given 
access on an “as available” basis. Also reference Turner’s standard subcontractor contract 36 article VI. 

12. Trade Contractors are responsible to protect all adjacent properties and structures, including lawn and planting areas as 
required to execute the work. Trade Contractors will be responsible for immediately replacing/repairing any damage to 
existing utilities, existing structures, lawn and planting beds in or outside of the building limits caused by the trade 
contractor’s workforce. 

13. It is the responsibility of the Trade Contractors to contact the local utility locating service and have all utilities located prior 
to mobilizing heavy equipment used for lifting or hoisting. The Trade Contractors should also contact the Owner (UK), 
through the Construction Manager, and have all UK owned utilities located as well. 

14. This project is in and around an existing hospital & University. Utilities or services, including pavement to the Owner’s 
facilities (and surrounding facilities) must be protected and maintained 100% of the time when possible (as determined by 
the Owner, Consultant, or Construction Manager).  All costs associated with the work required to maintain service shall be 
the responsibility of the Trade Contractor performing the associated work.  Trade Contractors are responsible to 
immediately repair any utility damaged or disrupted during the course of its work whether the utility be known or 
unknown.   If the utility is unknown, the Trade Contractor(s) making the repair will be compensated for the work. If the 
utility is known, the Trade Contractor(s) is responsible and liable for any and all costs of repairs. Failure to immediately 
repair damaged utilities per the requirements of the utility Owner will result in the work being performed by others at the 
Trade Contractor’s expense.   Repair work shall begin immediately and be continuous (24/7) until the service is restored. All 
costs associated with this work to repair known utilities are the responsibility of the Trade Contractor.   If unknown utilities 
are discovered, they must be reported to the Construction Manager in writing who will in turn investigate with the 
assistance of the Engineer and Owner. 

15. All Trade Contractors must submit an Outage Request Log for all anticipated utility outages within 10 days of Contract 
Award. Submit individual Outage Requests a minimum of 3 weeks prior to the requested outage. Major outages may 
require more coordination, and must be submitted 6- 8 weeks in advance. Trade Contractors should coordinate with each 
other to avoid duplicating Outage requests.  Include the costs for premium labor for cut-ins, switchovers and other 
operations requiring interruption to the daily operation of the Project Site as well as the Owner’s adjacent facilities. (See 
Attachment D) 

16. It is the responsibility of each Trade Contractor to make certain that all of its Work performed under the Construction 
Contract is in accordance with all applicable laws, statutes, ordinances, codes, and regulations. Trade Contractors shall give 
all notices and comply with all laws, ordinances, rules, regulations, and orders of any public authority with jurisdiction over 
the performance of the Work. Contractor shall promptly pay all fees, taxes, deposits, charges, penalties, or interest that 
may be claimed against or paid by Owner/Construction Manager due to any failure to comply with any such laws, statutes, 
ordinances, codes, or regulations (including those pertaining to permits, licenses, or notices).  This shall include any and all 
professional engineering fees required. 

17. Trade Contractors must provide all necessary fasteners, supports, and attachments for the installation of their own work. 
Trade Contractors must submit to the Construction Manager for approval by the A/E, the means and methods in which they 
plan on attaching hanger/supports to concrete decks.  

18. Trade Contractors must provide any and all fire stopping, fire proofing, and/or joint sealants required for the scope of their 
work (Unless otherwise noted) including but not limited to penetrations, slab edge conditions, adjoining surfaces, etc.  To 
the satisfaction of the governing authority, the drawings, and specifications.   
A. All trade contractors completing fire stopping work shall include all necessary repair and replacement of 

destructive testing by the inspection agency performing inspections required in the 2012 HBC code section 
1705.16.  This includes any labor, new materials and equipment to re-install the fire stopping to meet code and UK 
compliance. 



TURNER CONSTRUCTION COMPANY  UK Pav A ED EXPANSION OBSERVATION BEDS 

PROJECT GENERAL REQUIREMENTS  UK PROJECT 2618.2 

FORM OF PROPOSAL                                          Section F- 3 OF 11 
 

General Work Requirements for all trade contracts – UK Pav A ED EXPANSION OBSERVATION BEDS           01.2024 

B. All trade contractors shall provide a permanent self-adhesive label at both sides of each fire stop penetration with 
detailed information on manufacturer, model, type and application of Fire Stopping at that specific location.  
Labels are to be Red with White Lettering.   

C. An in-place mock-up of each type of floor and wall penetration Firestop is required to demonstrate materials and 
quality.  Do not proceed with the work until the mock ups have been approved.  This is required of each Trade 
Contractor installing firestopping. 

19. Trade Contractors are responsible for the layout and installation of all “Core Drilling” required for its work, including 
Controlled Access Zones (CAZ) below. Provide sleeve (core drilling) installation drawings for approval. Include in these 
drawings size, quantity and location of all sleeves. The installation of the sleeves and penetrations shall be coordinated with 
the other contractors. No core drilling of concrete beams and/or pan joist will be permitted.  Trade Contractors will be 
responsible for any coring, cutting, patching, or supports required for the installation of its work.  Sleeves shall be cored 
upon the approval of the Structural Engineer.  Any and all unused sleeves shall be dowelled and concrete in-filled by the 
Trade Contractor not requiring the penetration; this includes any “spalled” concrete necessary repair as a result of 
penetration(s). 
A. All water and debris must be completely contained. Core drill machine shall be Hilti DD-WMS 100 or similar 

contained unit.   
B. All materials that are installed through these holes shall utilize a double clamp system. These clamps shall remain 

in place until material is connected and supported from below.  

20. Trade Contractors shall be responsible for the restoration/repair of any existing finishes that become damaged during the 
course of work including but not limited to: existing fireproofing/fire stopping material; drywall patching, paint/primer of 
walls and block, chair rail, doors, ceiling tile, plants and planting beds, paint/primer touch up of steel and/or patching of any 
concrete as the result of the attachment of the clips, hangers, supports, and any other similar items required by the 
performance of the Work. 

21. Trade Contractors must employ the proper trades and provide composite crews if necessary to perform this Scope of Work 
and to avoid jurisdictional disputes.  

22. Trade Contractors will comply with all requirements of the Contract Documents as to Contract Close-Out, including, but not 
limited to, Operation and Maintenance data, system training, and project record documents.  O&M Manuals, training 
schedules and preliminary as-built drawings are due to the CM prior to 70% trade contractor complete progress billing. The 
Trade Contractor will be required to submit a form that certifies that all systems, equipment, firestopping comments and 
incorporated products furnished by the Trade Contractor are complete and operational for the purpose for which the 
system or product were intended. Each Trade Contractor is responsible to video all start up and training. This video must be 
of “professional quality” (no cell phone videos) and submitted to the Construction Manager in proper format as part of the 
Contract Closeout Documents. 

23. Trade Contractors shall maintain, at the site of the Work, as-built drawings, which will be updated on a weekly basis showing 
actual installation and all changes in the Work.  These drawings will be legibly identified as “Record Documents”, with changes 
noted in a legible, concise and explanatory manner in red ink.   The Record Documents are subject to review by the 
Construction Manager on a weekly basis.  Any contractor not keeping a current record of the changes made to its Work on 
the Record Documents will be subject to having Progress Payments withheld until all changes are brought current to the 
satisfaction of the Construction Manager. Final As-Built Record Documents must be submitted to the Construction Manager 
in electronic format.  As-built drawings and photos shall be reviewed by the Construction Manager prior to covering the work. 

24. Trade Contractors are responsible to survey and inspect all substrate work performed by others prior to starting its own 
work. Any and all discrepancies, out of tolerance work, or otherwise unacceptable work must be reported the Construction 
Manager in writing prior to the start of work. The start of work indicates acceptance of the substrate material. 

25. Each Trade Contractors acknowledges that his Work must be coordinated with the work of other trades and further agrees 
to coordinate his shop drawings, details, and submittals with those of other trades to ensure proper installation of all 
materials in accordance with the Project Schedule. 

26. Each Trade Contractor shall protect his own Work and materials adjacent to his work until accepted by the Architect, 
Engineer, Construction Manager and the Owner.  Trade Contractors shall be responsible for replacing, repairing, or the 
expense to repair, any damage caused by the performance of their Contract Work.  In the event damages occur to existing 
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work and is unidentifiable to a specific trade, all repairs and replacement costs will be distributed equally to all trades working 
in that area. 

27. Each Trade Contractors, upon notice, shall correct all deficiencies in a timely manner before proceeding with the next 
sequence of Work.  Trade Contractors shall be financially liable for any delays to the Project or other contractors due to 
their deficiencies or the untimely correction of their deficiencies. 

28. Each Trade Contractor requiring temporary protection or temporary heat to complete its work in accordance with the Plans, 
Specifications and Project Schedule is required to provide the protection and/or heating.   

29. The existing 110V power outlets will be available for use. Each Trade Contractor is required to provide its own temporary 
power (generators - tentatively not applicable) and lighting if additional is needed beyond the temporary power onsite.  
Consumption costs are by the Owner. All trades are responsible to provide their own power for welders. They are not 
permitted to be run on the temporary power provided for the work of this bid package(s). At no time shall the noise generated 
by generators be overwhelming or disruptive to University operations. Generators shall be placed to minimize noise and 
exhaust impacts. 

A. TC-247 Electrical and Technology contractor will maintain temporary electric power stations and temporary lighting 
per their work scope. See SK-108 for stands to be provided. 

30. The Fire Alarm contractor (via TC-247 Electrical and Technology) will be responsible to protect and remove (when no longer 
required) heat sensors provided by TC-240 Demolition Contractor and protection of existing smoke detectors for all the work, 
material transport, and material storage areas associated with this project meeting UK requirements. All construction and 
staging areas will require heat detectors during construction as per UK standards, heat detectors will be installed on service 
loop to move as construction develops. Installation will start within 10 days of contract award. Detectors will need to be 
monitored by building management system. No T-Tap connection to existing system is allowed. 

31. Each trade contractor is to provide their own drinking water. 

32. Obtain any and all required licenses including a Contractor's license fee for doing business in the locale. Provide copies of the 
license to the Construction Manager. 

33. Upon request, Trade Contractors must provide the Construction Manager with field copies of latest referenced standards.   

34. This project will utilize a LEAN scheduling approach to fully-develop this project’s scheduling details.  All contractors will be 
required to participate in reverse-phase, pull-planning scheduling secessions to develop and schedule the construction 
work.  Superintendents and key foreman will be required to participate in these secessions.  Participants are expected to 
come prepared with work scopes broken down into components knowing their scope details, manpower requirements, and 
expected durations. (see Attachment I) 

35. Each Trade Contractor shall submit a submittal schedule to The Construction Manager within 10 days of Contract award.  
Submittal submission must begin within 15 days of Contract award or sooner if required to maintain the Project Schedule. 
Schedule shall include material lead times. Please note that all submittals will be handled electronically. Submittals will be 
in accordance with the Special Conditions Article 8. 

36. All Trade Contractors’ superintendents and foremen are required to have cell phones compatible for reception in and 
around the project areas for daily contact. All Trade Contractors and their sub-contractors are required to have at least one 
(1) iPad that will be used for review of electronic drawings and other project information as well as at least one (1) iPad 
that will be used for electronic punchlists and project execution via Autodesk. These iPads are to be used on the 
construction site and shall be onsite at all times each company’s workers are present for those worker’s use. 

37. The Contract Price shall be based on a 48 hour workweek (4-10 hour days and 1-8 hour day) unless otherwise specified i.e. 
first shift but may be staggered, Monday - Friday. All work to be performed for tie-ins to existing utilities/services shall be 
figured at a rate outside the normal (48) hour workweek.  All tie-in work shall be scheduled with written approval and 
coordinated with Turner’s Superintendent. Unless Turner’s Project Superintendent issues written instruction/agreement 
otherwise, if the a contractor works beyond the 48 hour per week normal work period, he shall bear all added costs. Trade 
Contractors shall notify Turner’s Project Superintendent by 12:00 PM (noon) 2-days before the requested overtime to allow 
time to make proper arrangements.  Overhead and profit markup shall not be permitted on premium time costs or on shift 
work premiums. 

38. Office and storage trailer(s) will not be permitted onsite due to site limitations. Break area for workers will be located on 
the 2nd floor (see SK-102).   
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A. It is intended that workmen could gather on level 2 in a generalized open space for lunch and break area 
provisions. See SK-102 for more information. Taking break in the work area on the Ground floor is not allowed. 

B. TC-242 Drywall & Ceilings contractor shall remove when no longer required six (6) contractor offices. These offices 
will be located on the 2nd floor – coordination to be by Construction Manager.  

C. TC-247 Electrical and Technology contractor shall include maintaining temporary lighting and power receptacles 
for the 2nd floor shell area. This contractor shall include maintenance of all temporary lighting, power, and 
technology.  

D. TC-241 General Trades to include cleaning of the break area and restrooms on the 2nd floor three times per week. 
This shall include a wipe down of all touchable surfaces in the area. 

E. Two (2) 25 cubic foot refrigerators, two (2) 2 cubic foot microwaves, ten (10) plastic folding tables and sixty (60) 
folding chairs have been provided for general use of all site personnel. TC-241 General Trades shall maintain and 
clean these for the duration of the project. TC-241 shall load, haul, and unload these offsite to a location within 5 
miles of the project at the conclusion of the project. Coordinate location with the Construction Manager. 

F. TC-246 Plumbing and Mechanical shall maintain existing slop sink for the duration of their contract. It is the intent 
that this be used for a clean out basin. Contractor is to install straining material to reduce stoppage of sink. If sink 
does become stopped, it is this contractor’s responsibility to clear it. 

G. TC-241 General Trades to include cleaning of the construction managers’ offices and restrooms located on 2nd 
floor and in trailers. This shall include a wipe down of all touchable surfaces in the area, sweeping, moping, 
cleaning sinks, etc. This is to be a weekly activity from the start of this contractors work through the completion of 
the project. 

39. The Trade Contractors must attend all required meetings as follows: 
A. The Weekly Work Plan meeting for overall job coordination.  Attendance is mandatory for all Trade Contractor 

superintendents and foreman.  All attendees must have the authority to make decisions and commitments. 
B. The Weekly Six Week Look Ahead Planning meeting for overall job coordination.  Attendance is mandatory for all 

Trade Contractor Project Managers.  All attendees must have the authority to make decisions and commitments. 
C. The Monthly Project Safety Meeting. Additional supplemental meetings will be held due to incidents, field safety 

violations, etc. by this or other trade contractors / tiered subcontractors.   
D. The Monthly Trade Review Meeting. The project manager, superintendent, and foreman for each crew/trade are 

required to be in attendance. These meetings are to discuss current schedule, issues, manpower, and address any 
other questions or concerns. These meetings will start in the same month as your start of work and will continue 
until determined otherwise by the construction manager. 

E. The Monthly Safety Committee Meeting. Each Trade Contractor will have the responsibility to provide an 
individual to attend the Monthly Safety Committee Meeting.  This individual should be considered a competent 
employee that is able to represent the Trade Contractors’ scope of work by having at least 5 years in the trade.  
The purpose of this meeting is to provide an opportunity to disseminate project safety related information and to 
receive the helpful feedback from the tradesmen in the field. 

F. The Daily Stand-Up meetings. Attendance is mandatory for all Trade Contractor superintendents and/or foreman. 
These meetings are currently held at 8:30am, but are subject to change. 

G. The Reverse Phase Schedule meetings (Pull Plan). Attendance is mandatory for all applicable Trade Contractors. 
Those trade contractors’ project managers and superintendents are required to attend. These will be held at the 
Construction Manager’s discretion. 

H. The Morning Stretch and Flex. All persons on the project must be in attendance to work that day. Anyone coming 
in after the 6:00 AM stretch and flex has the potential to be removed from site. 

I. The Pre Task Plan (PTP) meeting. Each trade contractor is responsible for holding these meetings each day after 
the stretch and flex. The trade contractor’s superintendent and/or foreman will be responsible for running this 
meeting. Each trade contractor is responsible to ensure their sub tier contractors participate in a PTP meeting for 
the day.  

J. The Utility Outage Planning meeting. All superintendents and foremen needing outages are required to attend 
this meeting. 

K. Separate mechanical and electrical coordination meetings will be held on the jobsite as often as required to 
facilitate progress of the work. 

L. Quality Assurance / Quality Control meeting (QA/QC): The construction manager intends to hold a once a month 
QA/QC meeting.  This meeting may be selective with trade contractor project managers, superintendents, and 
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foreman invites for focus on topic.  The intent is to limit the meeting to one hour.  The option of several meetings 
is possible with small groups on differing divisions of work.  Trade contractors will be required to provide a specific 
quality control plan for said division of work.  We can focus on QA/QC in the specifications, manufacturer’s data, 
mock-up, sign-off sheets, applicable testing and jurisdiction authorities, inspections, deficiency list, special care 
and protection, peer reviews, sequencing of work and turnover, etc. 

M. The Job Hazard Analysis (JHA) meeting. This meeting will be before the start of the trade contractor’s work. No 
work will start before this meeting. This meeting will require the trade contractor’s safety person, the project 
manager, the superintendent, and any foreman that will be on that project. All JHAs will be complete prior to this 
meeting and sent in to Turner for review. 

N. The Pre-Start Work meeting. The purpose of this meeting is to review the drawings and specs with the trade 
contractor’s project manager, superintendent, and foreman to ensure that the project will be completed according 
to specifications. Sub tier contractors (including material suppliers) may be required to attend. It will be the 
responsibility of the trade contractor to ensure the attendance of all required persons from any sub tier contractor 
needed. 

O. Any Meeting as required by the Owner, Architect, or Construction Manager 
40. While working on-site, Trade Contractors shall fill out Construction Manager’s Daily Construction Report (DCR) form & 

labor utilization form. These forms are to be delivered to the jobsite (Turner Superintendent interacting with Trade 
Contractor) office by no later than 10:00 am the following business day.  Failure to perform this duty shall result in delay of 
payment until all reports have been received.  The daily report may be available via electronic format for completion of 
same. 

41. Each contractor will be responsible for the security of his own stored material, job office, equipment, tools, etc. 
42. Project signs or advertisements of any nature, including job offices shall not be installed on the jobsite or structure without 

preapproval of Construction Manager and the Owner.  In general, identification lettering of company offices shall be six 
inches or less; location(s) still must be preapproved by the construction manager and the owner. 

43. All Trade Contractors shall include work made necessary by field conditions that may not be shown in the Contract 
Documents but that are apparent during an inspection of the construction site. Trade Contractors must familiarize 
themselves with the jobsite prior to starting work. 

44. PROJECT MANAGEMENT SOFTWARE (eCommunications) 
A. All Trade Contractors will be required to have an Internet connection, a working email address (checked daily) and 

utilize E-Communications, the University of Kentucky’s web based project management system.   
B. All Trade Contractors will be required to utilize E-Communication as required by the University and the 

Construction Manager.  This shall include, but not be limited to:  RFI’s, daily communication, submittal tracking, 
etc. 

C. Communication forwarded via E-Communication will be binding as if sent via traditional methods.    
D. ALL Trade Contractors will be required to submit initial and ALL “later” approved submittals and shop drawings as a 

scanned electronic file for E-Communication. Exceptions will be at the Construction Manager’s and Owner’s 
discretion. The file format will be at the discretion of the Owner and the Construction Manager.  If a Trade 
Contractor fails to comply with this provision, they will be responsible for all costs incurred by the Construction 
Manager to have said drawings and submittals scanned. Refer to Special Conditions for additional detail.  
Reference General Conditions for number of “copies”. 

45. CLEAN UP 
A. Trade Contractors are responsible to perform clean up on a continuous basis.  This cleaning shall at no time be less 

than once per day.  Each and every work area must have all trash, debris & scrap removed and properly disposed 
of, all materials neatly stacked and the floor broom swept on a daily basis. Each Trade Contractor is required to 
maintain sufficient brooms, shovels, and sweeping compound on site to keep his work area clean. If daily cleanup 
and rubbish removal are not performed to the satisfaction of Turner Construction, cleanup and rubbish removal 
will be performed by others and all costs will be backcharged to the at fault Trade Contractor’s contract. Cleanup 
operations shall not ‘wait’ until end of the week. Trade Contractors will include all costs for daily cleanup in the 
contract price.  

B. At no time shall the streets, building, or areas that surround the work be in a disorderly or dirty condition. 
C. All private and public paved roadways, parking areas, service roads, etc., are to be kept free of mud, debris, etc., 

resulting from equipment or vehicles performing the work of this Contract, in compliance with local city 
Ordinances.  All Trade Contractors are responsible to include in their contract price dust and mud control, traffic 
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control and roadway cleaning. All Trade Contractors are responsible to clean streets of any debris or spillage of any 
material as a result of the performance of their work as directed by Turner Construction. Scraping streets ‘clean’ 
with a backhoe is not acceptable debris control. All street cleaning conducted must be swept clean in addition to 
scraping up of large debris. All paved areas are to be kept “broom clean” at all times. Failure to do so may result in 
serious fines imposed on each violating Trade contractor.  Any charges directed at Turner Construction by others, 
due to the fact that this procedure is not being implemented, will be backcharged to the offending Trade 
Contractor. Dust control measures shall be provided by all trade contractors as necessary for their work. 

D. Burning of trash is NOT permitted.   
E. Dumpsters will be provided for general construction debris ONLY in accordance with scopes of work and these 

general requirements.  Locations for construction debris will be coordinated with Turner Construction. All crating 
materials must be disassembled and/or flattened prior to placement in dumpsters. All demolished items must be 
removed in dumpsters or trucks provided by the contractor removing the items. Any materials that require special 
care and/or disposal shall remain the contractor’s obligation to dispose of. 

F. Trash receptacles will be furnished for trash & refuse throughout the building and site as outlined in the specific 
scopes of work and these general requirements. These receptacles are not for construction debris, packing 
materials, cartons, pallets, scrap, etc.  

G. It is the responsibility of the Trade Contractors to coordinate the clean-up effort, including removal of non-
identifiable items such as lunch wrappers, cans, plastic bottles, etc.   

H. TC-241 shall provide one (1) laborer for 40 weeks for 30 hrs/week (3 10-hour days) for composite cleaning duties 
for contribution to a composite cleanup crew for general building cleaning. Work clean-up shall be scheduled and 
directed with man-hours recorded by the Construction Manager. This clean-up is unidentifiable and broom 
sweeping. Each Trade Contractor is still responsible for trash and debris associated with their work. Each Trade 
Contractor is responsible for transporting (including all necessary equipment) their trash and debris to an onsite 
ground level dumpster provided by TC-241 General Trades contractor. Each Trade Contractor is responsible for 
cleaning-up their debris surrounding the dumpster.   

I. All Trade Contractors are required to perform a final cleaning of its work and the jobsite.   
J. Cleanup will be conducted on this jobsite in the following manner: 

1. It is each Trade Contractor’s responsibility to place refuse and debris resulting from their direct operations 
in the refuse containers (“Mobile trash carts”) and emptied into the site dumpster. 

K. TC-241 General Trades contractor shall provide and maintain an automated dumping mechanism, basis of design is 
Zorin multi-purpose tote dumper model V-JMD-1000-72 and ten (10) V-MPT-2 compatible trash hoppers to use for 
the duration of the project. 
1. All trash hoppers will need to be covered while outside of the construction area. 

46. TC-241 General Trades contractor shall provide one (1) 30 yard dumpster not exceeding 6’ in height at all times and all 
required quantity of “pulls“ for entire project for general construction debris from commencement of work through 
completion and /or as listed below:   
A. See Attachment SK-103 for location(s) of dumpsters.  

47. INSPECTIONS 
A. The Trade Contractors shall coordinate, in a timely manner, all city, county, state, or other inspections as required 

for the completion of its Work in accordance with the Project Schedule. The trade contractor understands that 
multiple inspections (i.e. in-wall, above ceiling, etc.) may be required per area to maintain project schedule. The 
contractor shall schedule these inspections in a timely manner with no added cost to the construction manager or 
owner. 

B. The Trade Contractors shall cooperate with and include the costs of all labor and materials required to assist the 
Owner’s testing/inspection agency with inspections and gathering of samples and assistance in access to the 
specific locations of tests/inspections, and demonstrations.  Initial costs for testing laboratory shall be by others if 
so noted in documents.  Costs for re-test due to noncompliance shall be borne by the offending Trade Contractor. 
A minimum of 24 hour notice must be given to the testing agency for testing required during normal working 
hours. If testing is required on weekends, 48 hour notice is required.  

C. Coordinate with the Owner’s Testing/Inspection Agency as required by the specifications. 
D. The Trade Contractors will cooperate with and demonstrate system operation and safety compliance with the local 

building and fire inspectors as needed and required for building occupancy. All associated costs, inclusive of after-
hours inspections, are the responsibility of the Trade Contractor installing the system. 
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48. All demolished items specified to be salvaged must be removed and secured without damage.  The Trade Contractors must 
coordinate and deliver to the Owner per the Construction Manager’s direction. Multiple handling may be required and 
must be performed at no additional cost.   

49. INFECTION CONTROL:  
A. Trade Contractors must comply with the Owner’s infection control requirements as follows: 

1. Infection control for any healthcare construction project requires coordination among all parties—the 
Construction Manager, Trade Contractors, and Owners.  Accurate, timely, written communication is 
critical to the process, and it is essential that no phase of the construction process proceed until the 
agreed upon measures are in place, regardless of assigned responsibility. 

B. IC Measures to be taken by Trade Contractors: 
1. The Trade Contractors must notify the Construction Manager in writing at least three weeks prior to the 

start of any work that generates dust that could migrate to the existing hospital facility or its air intakes.  
These activities, include, but are not limited to:  demolition saw cutting, sanding, etc.   This notification is 
required for the hospital to properly prepare and take the applicable infection control measures not 
assigned in this document.  The notification will include the method of demolition/construction, time 
frame (start date and time and duration), and times of active demolition/construction.  Water must be 
used during the demolition/construction process to control the dust generated.  

C. IC Measures to be Taken by Owner: 
1. The owner’s representatives—including Infection Control, Hospital Safety, Facilities Planning, and other 

interested parties—may implement additional infection control precautions, if deemed necessary, based 
on method of demolition and other known risks and hazards. 

D. Infection Control Maintenance: 
1. TC-241 General Trades contractor shall provide a full-time person (10-hour work days/week = 50 

hrs./wk. for 40 Weeks) who will perform full-time Infection Control and Clean Up Manager/Yard Boss 
duties. This person shall monitor, clean, and maintain infection control procedures surrounding the 
project areas. This person is to maintain cleanliness expected in a hospital environment. This person shall 
be trained in infection control procedures and be certified to operate the telescoping forklift (lull). This 
person will be working in and around the active hospital. Professional behavior is required at all times.  
a) The duties will be as directed by Construction Manager.  The infection control’s duties will 

include, but are not be limited to: infection control work and maintenance of I.C. barricades, 
coordination with hospital; Sweeping/mopping/maintenance of any areas of the hospital 
affected by any construction within the Pavilion A, H, and HA medical campus as directed by the 
construction manager.   

b) This person may perform cleanup/IC work due to other construction onsite or at the owner’s 
request. 

c) This person is to have ZERO line work responsibilities. Their main duty is to keep the Ground floor 
to basement floor travel paths, barriers, stairs, elevators, etc. fully clean of construction debris 
and dust, etc. 

d) This person will also assist in managing the composite cleanup-crew and management of the 
trash removal on this project. 

e) This person will assist with scheduled deliveries. This person to operate on-site lull for material 
handling of said deliveries when not performing IC duties. 

f) Weekly timesheets for this person must be turned in and signed off by the construction manager. 
g) This person to have a minimum of 5 years of active hospital infection control experience. 

50. USE OF PREMISES  
A. PARKING & TRANSPORTATION:  

1. Contractor parking is NOT permitted on the job site or on the University of Kentucky Campus.  
2. Turner cannot guarantee that UK will issue passes to any lots on the University campus. Parking is at the 

discretion of the bidding contractor. 
3. No parking is permitted at the UK PCF (East side) loading dock/staging area or in UK Parking Structures.  
4. Any and all parking permitting costs or parking violations shall be borne by the Trade Contractors. 

B. CAMPUS/HOSPITAL:  
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1. Trade Contractors are expressly forbidden to enter existing campus & Hospital buildings except for 
specific construction purposes.  Restrooms, drinking fountains, vending machines, gift shop and food 
service areas are NOT for Contractor use.   

2. Any contractor (all workers) must purchase a security badge to work onsite.  Badges can be obtained from 
Pavilion A security office at the current cost to be paid for by each trade contractor.  

3. Trade Contractor Communications with Hospital/University Staff, Faculty and students is strictly 
forbidden. 

4. “Catcalling” or otherwise harassing Hospital/University Staff, Faculty, Students, or the general public is 
strictly forbidden.  Noncompliance with this provision is grounds for immediate dismissal from the jobsite. 
Additionally, the tradesperson and Trade Contractor may be subject to legal action.  

51. All Trade Contractors must fully comply with the Construction Manager’s Safety Plan (included in this manual as 
attachment ‘C’), and all federal, state, and local safety ordinances.  The Trade Contractor must also submit a formal written 
project specific safety plan that is complimentary to the Construction Manager’s Safety Plan.  
A. In addition, all Trade Contractors shall provide a competent safety person to monitor all aspects of the Trade 

Contractors’ work in accordance with the Safety Plan.  
B. All workers must go through Safety Orientation prior to commencing work. Safety Orientations will be held 

Mondays and Wednesdays at 6:30 am (pending staggered shift(s)) in the Turner jobsite office after stretch and flex 
and PTP reviews. Special orientation times will be approved at the discretion of the construction manager. 

C. All Trade Contractor “Principals” are required to attend a monthly safety jobsite walkthrough at the Construction 
Manager’s discretion.  

D. In order to work on this project, a negative drug test is required prior to starting work. For “Drug project testing 
requirements”, refer to Turner safety program.    

E. All personnel will be required to wear a high visibility vest or shirt, while inside the construction zone. This 
requirement will remain in effect until the construction manager waves the requirement. 

52. All trade contractors are to be responsible to ensure at the end of each day’s work shift the construction perimeter 
(including the delivery area) is secure and locked down. 

53. All Applications for Payment and all supporting documents (including but not limited to lien waivers, sworn statements, and 
the like) for Subcontractor and its sub-subcontractors and suppliers, shall be in electronic format and shall be submitted to 
Contractor using the Textura-CPM™ payment management system. Subcontractor shall be responsible for the fees and 
costs owed associated with Subcontractor's use of the Textura-CPM™ payment management system. Subcontractor shall 
include a similar provision in its sub-subcontracts and purchase orders. Fees to Subcontractors are calculated as 0.22% (22 
basis points) of contract value, with a minimum fee of $50 and a maximum fee of $3,750 $5,000 (ADD #2). Fees to 
Subcontractors’ sub-subcontractors and suppliers are a fixed fee of $100 per sub-subcontractor or supplier contract. 

54. CONTRACTOR CONTROLLED INSURANCE PROGRAM (CCIP) 
A. The project will incorporate a Contractor Controlled Insurance Program (CCIP) as described in the CCIP Manual 

included in the Project Manual. The Lump Sum Base Bid amount should not include on-site worker’s compensation 
costs, commercial general liability, or excess liability costs for this work, in accordance with the CCIP Manual.  
Trade Contractors are responsible for & must provide evidence of automobile insurance and offsite general liability 
& worker’s compensation. Trade Contractors must submit required forms on the website to be enrolled in the 
CCIP. 
1. Trade contractors will not be able to start any work on site until they are enrolled in the CCIP program. 

This process will take a minimum of two (2) weeks. Any delays caused by late submission shall be borne 
by the trade contractor responsible. This includes the cost for overtime and extra crews to maintain the 
project schedule. 

2. All sub tier contractors will be required to enroll in the CCIP program. 
55. PAYMENT AND PERFORMANCE BONDS 

A. The base bid should NOT include Payment and Performance Bonds.  Provide, for reference, the additional cost to 
provide them on the trade contractors Bid Breakout sheet (page 1). 

B. Builder’s Risk Insurance is provided by the Construction Manager per the terms of the General Conditions Article 
35.5.  Unless otherwise provided for through agreement, the Trade Contractor experiencing any loss claimed 
under the builder’s risk policy shall be responsible for that loss up to the amount of the deductible.  Trade 
Contractor(s) may provide their own coverage for amounts up to the deductible. Refer to the General Conditions, 
Article 35.5 for deductible limits. 
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56. All equipment is to be equipped with high efficiency, durable construction exhaust purifiers (‘Scrubbers”). Each Trade 
Contractor is responsible for providing and maintaining (including filter changes) scrubbers for each piece of equipment. 

57. TC-242 Drywall & Ceilings contractor is to provide building control lines for column line offsets and column bench marks 
for All Areas.  All users shall verify accuracy of layout before utilization. 
A. All contractors requiring “box outs” in walls for their installations must mark out locations on the floor. All 

locations must be marked before that wall is topped out. Any locations not marked out before top out will be 
installed by TC-242 at the offending contractor’s expense. 

58. Access to Pavilion A for New Construction: 
A. All building access for workers will be via the existing stairway by the Pediatric Emergency entrance. 
B. Material deliveries shall be delivered to and coordinated with the loading dock. Coordinate with UK and 

Construction Manager for all deliveries. 
C. Project area work and material access will be via the TCCo SK sketches.   
D. All deliveries through the hospital must be covered. 

59. Smaller floor openings:  the respective trade providing opening will cover with reinforced secured plywood. Mark “hole” 
and maintain as required. Small opening metal deck cutouts will be by respective trade requiring opening; respective trade 
contractors will comply with OSHA requirements during and after alterations. 
A. Floor covers shall be constructed in such a manner to avoid any random kicking off, and elevated high enough to 

control lifts, etc… from running over them.  These covers should be anchored to the concrete floor and painted 
orange. Note ALL sleeves” are elevated 1-1/2” above rough slab. 

60. All contractors shall review delivery access routes and include any temporary removal/relocation of existing items to 
transport their materials and equipment.  

61. TC-241 General Trades contractor shall provide an all terrain boom lift (Lull/JLG) for use by all trades for the duration of 
the project. The intent is that the IC/Yard Boss will primarily operate this for material deliveries and trash removal. In the 
event of Lull downtime there will be no compensation resulting equipment failure. Lull basis of design is a JCB model 525-60 
with closed cab.  
A. TC-241 General Trades is responsible for maintenance and all fuel for the Lull, for the duration of the project 

62. TC-241 General Trades contractor is to furnish and install, maintain, and remove when no longer required two (2) 20# fire 
extinguishers with free standing stands for the ground floor project area in accordance with Turner Construction and OSHA 
standards. Provide initial certification upon delivery and re certification as needed. 

63. TC-241 General Trades will furnish and maintain three (3) (minimum 55 gallon Rubbermaid drum) trash cans for 
miscellaneous trash use in the 2nd Floor break area (not construction materials) from the commencement of the project. 
Trash cans to remain through the duration of the project or when no longer required as dictated by the CM. 

64. TC-246 Mechanical and Plumbing shall furnish and maintain one (1) new mobile, one cubic yard, covered trash cart for 
outages. This cart shall be painted blue and clearly labeled “OUTAGE CART”. This cart shall only be used for water type 
outages. No trash removal with this cart is allowed. 

65. TC-241 General Trades will provide and maintain a “spill kit” 
A. Furnish and maintain one (1), 1 cubic yard, trash cart with a lid 
B. Furnish and maintain one (1) industrial 55 gallon wet/dry vacuum (not to be used for any other work). 
C. Paint all items white with blue lettering denoting “SPILL KIT” 
D. Provide signage for spill kit area and location. Signage will be maintained throughout the entirety of this project. 
E. Provide and maintain two (2) brooms, two (2) squeegees, two (2) 25lb bags of Floor-Dry, and two (2) 10 foot sand 

snakes 
F. Provide and maintain one (1) 100’ heavy duty construction grade extension cord with a separate GFCI pig tail  

66. TC-241 General Trades contractor shall include maintenance and removal when no longer needed a Delivery Area, provided 
by prior contractors, as shown on SK-103. Delivery area will be on the east side of Pavilion A. See SK-109 for removal details. 
A. Contractor shall include maintaining a ramp of slope 1/2” per 10’ from the edge of the curb towards the delivery 

area (see SK-103). Ramp is to consist of concrete. Rework grade and patch back asphalt as needed.  
B. Include maintaining isolation joint between new concrete and existing curb  
C. Include maintaining offset in parking lot to make concrete flush. Remove asphalt to grade and pour back with 

concrete. Curbs are 5” tall  
D. Maintain covered walkway to the security entrance. Walkway to have a hard top able to withstand falling debris 

from above and fenced sides the entire height of the walkway (see SK-103). Include installing ADA compliant 
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handicap ramp for the covered walkway. Basis of design would be a scaffolding system pedestrian walkway. 
Walkway to extend from the finished building to the new ADA ramp.  

E. Contractor to remove and replace any damaged concrete in delivery area. (see SK-103)  
F. Maintain fencing around entire delivery area. This fence is not to be drilled into the asphalt. Fence is to be set into 

interlocking orange construction barriers. Total height of fence and barrier shall be 8 foot (basis of design Item 
#:WB36ORG-F on TrafficSafetyStore.com). Barriers to have reflective stripping Contractor is to maintain the 
barriers and fence for the duration of their scope of work.   

G. Barriers shall be filled with water at all times. Contractor to inspect barriers water level weekly and refill it when 
necessary.   

H. Fencing to be netted and include air relief holes. Contractor is to maintain fence and netting for the duration of the 
installation.   

I. Fence shall include a rolling gate for delivery truck entry. Gate shall be 20 foot long. Contractor shall include a 
locking system for this gate. Keys must be made available to CM and UK. Contractor to include all material to 
ensure a working gate system. Contractor shall maintain gate for the duration of their contract.   

J. If drilling posts is the only way deemed necessary in a location, contractor is to water excavate post locations. 
Utility tracing is to be completed before this begins.  

K. TC-241 General Trades shall provide and maintain an office for the Yard Boss. Office is to be located within the 
delivery area. Office should have heating, cooling, and electrical. It is then intent that the Yard Boss uses this as his 
permanent office. Office shall be no smaller than a 100 square foot footprint.  

L. TC-247 Electrical and Technology shall provide, maintain, and remove when no longer needed power to Yard Boss 
office from a panel located inside the ground floor of the hospital.  

M. Reference SK-109 for removal and replacement details. 
67. All Contractors shall phase the work according to Sketches SK-106 & 107 and the attached bid schedule – refer to 

Attachment G. 
A. New conference room to be turned over to UK per SK-106 and the bid schedule. All contractors to work with their 

respective inspectors for UK to receive beneficial occupancy of this new conference room by the schedule. 
68. All contractors to include expediting of any materials needed to achieve the bid schedule per attachment G. 
69. All construction crews on site are a minimum of two people. No single person crews allowed. This may consist of one 

ground person and one person in the air. 
70. All contractors to utilize single man lifts for optimizing construction space. For lift sizing, assume floor to deck is 16’.  

71. A special effort is to be made to provide the necessary protection to keep oil (from lifts, equipment, etc.) off of all floor 
areas.  The offending Trade Contractor will be responsible for any clean-up required due to inadequate protection. 

A. All trade contractors will be responsible to verify that lift and cart wheels are clear of debris when travelling through 
existing corridors. 

72. The University of Kentucky campus and medical campus are tobacco free. “Use of all tobacco products is prohibited in all 
owned, operated, leased or [health care] controlled university buildings, grounds, parking structures, enclosed bridges and 
walkways, sidewalks, parking lots and vehicles, as well as personal vehicles in these areas.” “Tobacco includes cigarettes, 
pipes, snuff, chewing tobacco, etc.” 
A. There are tobacco treatment centers such as the Local health departments (Fayette county Health Department 

859-288-2327), 1-800-quit-now. For listings “go to the UKhealthcare.uky.edu to find a link to a statewide listing of 
tobacco programs.” 
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SECTION 12 3100 

MODULAR METAL CASEWORK   

PART 1 GENERAL 

1.1 SUMMARY OF WORK 

A. Section Includes 

1. Owner Furnished Contractor installed modular metal casework and countertops.   

B. Related Sections: 

1. Section 061050 - Miscellaneous Rough Carpentry: Wood blocking: cabinet attachment. 

2. Section 079200 - Joint Sealants:  Sealants and related accessories. 

3. Section 092216 - Non-Structural Metal Framing:  Metal strap blocking for attachment of 
cabinets to wall assemblies. 

4. Section 096500 - Resilient Flooring:  Resilient base attached to casework. 

5. Section 123113 - Stainless Steel Counters: Stainless Steel counters both with and without 
sinks mounted at cabinets provided herein. 

6. Section 123216 – Manufactured Plastic Laminate Clad Casework.  Bidder’s option in lieu of 
modular metal casework. 

7. Division 22 – Plumbing: Sinks mounted at countertops provided herein. 

8. Division 26 - Electric:  Receptacles, light fixtures and final electrical connections for 
equipment specified herein requiring same. 

1.2 REFERENCES 

A. AWI "Architectural Woodwork Standards" where referenced herein.  

1.3 SUBMITTALS 

A. Shop Drawings:   

1. Show location of each item, dimensioned plans and elevations, large-scale details, 
attachment devices, and other components. 

2. Show locations and sizes of furring, blocking, and hanging strips, including concealed 
blocking and reinforcement specified in other Sections. 

3. Show locations and sizes of cutouts and holes for grommets and other specified items 
installed in architectural woodwork. 

1.4 QUALITY ASSURANCE 

A. Qualifications for installation:  Install under direct supervision of a factory representative of 
casework manufacturer. 
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B. Humidity and temperature conditions within building shall comply with AWI Section 2 

C. Pre-Installation Meeting:  Meet at project site prior to delivery of materials and review coordination 
and environmental controls for proper installation and ambient conditioning in areas to receive 
work.  Include in meeting:  Contractor, Architect and other Owner Representatives; 
subcontractors for work specified herein, painting, other finishes, mechanical work; and persons 
responsible for continued operation (whether temporary or permanent) of HVAC system as 
required to maintain temperature and humidity conditions.  Proceed only when everyone 
concerned agrees that required conditions can be properly maintained. 

1.5 DELIVERY, HANDLING AND STORAGE 

A. Protect work from damage during shipment, storage during and after installation.  Comply with 
AWI Section 2 for humidity and temperature conditions. 

B. Replace damaged parts with new material or equipment. 

C. Do not deliver any items until time of actual installation. 

1.6 PROJECT CONDITION 

A. Environmental Limitations:  Do not deliver or install modular casework until building is enclosed, 
wet work is complete, and HVAC system is operating and maintaining temperature between 60 
and 90 deg F and relative humidity between 43 and 60 percent during the remainder of the 
construction period. 

B. Field Measurements:  Verify dimensions of other construction by field measurements before 
fabrication and indicate measurements on Shop Drawings.  Coordinate fabrication schedule with 
construction progress to avoid delaying the Work. 

1. Locate concealed framing, blocking, and reinforcements that support woodwork by field 
measurements before being enclosed, and indicate measurements on Shop Drawings. 

C. Do not install work until other work which might damage installed equipment has been completed. 

PART 2 - PRODUCTS 

2.1 MANUFACTURER OF MANUFACTURED MODULAR METAL CASEWORK  

A. Basis of Design Casework Manufacturer:  Midmark Corporation, Versailles, Ohio: Midmark 
Casework Series 

B. Substitutions:  Bidder’s option to provide manufactured plastic laminate casework as specified in 
Section 12 3216 in lieu of modular metal casework. 

1. Substitution is subject to review by Owner and Architect.   

2.2 PROJECT STANDARDS FOR MODULAR METAL CASEWORK 

A. Conform with the following guidelines: 

1. Coordinate with Section 06 1050 – Miscellaneous Rough Carpentry for placement of all 
required blocking. 
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2. If casework base cabinets are present, then solid surface countertop is Owner furnished 
through the modular metal casework fabricator (unless indicated otherwise).  Solid surface 
will have 4-inch high back and end splashes.   

a. If casework assembly/elevation indicates a sink, the sink will be solid surface integral 
bowl with solid surface top, Owner furnished through the modular metal casework 
fabricator. 

1) Trade contractor to drill holes in countertop for fixture trim or faucets. (Sink will be 
provided with drain hole). 

b. Any solid surface wall protection above the 4-inch back or end splash is provided in 
Division 06 Section, Solid Surface Fabrications.  

c. Epoxy resin tops, if indicated on documents, shall be provided by Division 12 Section, 
Laboratory Casework.  

3. If casework assembly/elevation indicates only wall cabinets any countertop below is provided 
as indicated on the drawings and is NOT provided by Owner. 

4. Wall cabinets will mount to casework manufacturer provided hanging rail, installed by trade 
contractor.   

5. At microwave oven shelf in wall cabinet.  

a. Provide routing for electrical cords with grommets. 

6. Provide grommet routing for future plug-in type under cabinet task lights. 

7. Trade contractor to provide all caulking and sealants of countertops to walls.  Provide clear 
silicone sealant as specified in Section “Joint Sealants”. 

8. Coordinate with other Division 09 Sections to install flooring below cabinets and finish walls 
behind prior to installing casework. 

2.3 FABRICATION OF MODULAR METAL CASEWORK 

A. Coordinate with other sections for provision for items provided therein, such as: 

1. Grommet holes where indicated or required.  All grommet locations to be field located and 
drilled and grommet “provided and installed” by installing trade contractor.  Coordinate with 
Owner and verify all locations prior to drilling. 

a. Exception, the nurse station trash opening in countertop will be cut and trimmed by 
casework manufacturer prior to delivery. 

2. Openings for sinks; make smooth cut edges. 

3. Other items as indicated. 

2.4 PROJECT STANDARDS FOR SOLID SURFACE COUNTERTOPS 

A. Comply with Section 06 6116 – Solid Surfacing Fabrications. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Before installing any casework or floor mounted items insure that finished flooring installation is 
complete to the full extent of the room enclosure. Do not proceed until these flooring materials are 
installed. 

B. Coordinate with other Division 09 Sections to install flooring below cabinets and finish walls 
behind prior to installing casework. 

3.2 INSTALLATION OF MODULAR METAL CASEWORK 

A. Comply with installation requirements of Sections referenced in Part 1 herein for products 
provided herein but specified elsewhere.  

B. Install in compliance with Drawings, manufacturer's standards and AWI, Custom Grade except 
where more stringent requirements are specified herein.  Refer to Quality Assurance in Part 1 
herein. 

1. Conform to manufacturer’s guidelines for installation. 

C. Install level, plumb, and true by means of the adjustment device located in each bottom of base 
cabinets. Where casework abuts other finished work, apply filler strips and scribe for accurate fit 
with no visible gaps, with fasteners concealed where practical.  Caulk all visible gaps. 

1. Anchor cabinets securely in place with concealed fasteners (when doors and drawers are 
closed), anchored into structural support members of wall construction.  Comply with 
manufacturer's instructions for support of units. 

D. Coordinate work dependent upon rough-in work with trades providing rough-in, services and final 
connection.  Install sink and fittings in manufactured kitchen unit; coordinate with Division 22. 

E. Base Cabinets: Adjust top rails and sub-tops within 1/16-inch of a single plane.  

F. Wall Cabinets: Adjust fronts and bottoms within 1/16-inch of a single plane.  

3.3 INSTALLATION OF COUNTERTOPS 

A. Abut top and edge surfaces in one true plane with flush hairline joints and with internal supports 
placed to prevent deflection. Locate joints only where shown on Shop Drawings. 

B. Field Jointing: Where possible, make in the same manner as shop jointing using dowels, splines, 
adhesives, and fasteners recommended by manufacturer. Prepare edges to be joined in shop. 

1. Minimize field jointing wherever possible. 

2. Use concealed clamping devices for field joints in plastic-laminate countertops. Locate 
clamping devices within 6 inches of front and back edges and at intervals not exceeding 24-
inches. Tighten according to manufacturer's written instructions to exert a uniform heavy 
pressure at joints. 
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C. Fastening: 

1. Secure countertops, except for epoxy countertops, to cabinets with Z-type fasteners or 
equivalent, using two or more fasteners at each cabinet front, end, and back. 

2. Secure epoxy countertops to cabinets with epoxy cement, applied at each corner and along 
perimeter edges at not more than 48-inches O.C. 

3. Where necessary to penetrate countertops with fasteners, countersink heads approximately 
1/8 inch and plug hole flush with material equal to countertop in chemical resistance, 
hardness, and appearance. 

4. Where work surface is intended to be movable use a clamping device that is removable. 

D. Provide required holes and cutouts for service fittings. 

E. Seal unfinished edges and cutouts in plastic-laminate countertops with heavy coat of 
polyurethane varnish.  Apply to edges and 2 inches back from edges on underside of countertop. 

F. Provide scribe moldings for closures at junctures of countertop, curb, and splash, with walls as 
recommended by manufacturer for materials involved. Match materials and finish to adjacent 
laboratory casework. Use chemical-resistant, permanently elastic sealing compound where 
recommended by manufacturer. 

G. Carefully dress joints smooth, remove surface scratches, and clean entire surface. 

H. Solid Surface Fabrications:   

1. Finish joints smooth and inconspicuous in finished work. 

a. Exposed joints/seams shall not be allowed. 

b. Remove surface scratches and clean entire surface. 

2. Seems:  Align adjacent panels and form seams to comply with manufacturer’s written 
recommendations using adhesive in color to match countertops. 

3. Anchor securely to base cabinets and other supports using manufacturer’s recommended 
sealant, adhesive, and mounting hardware. 

3.4 ADJUSTMENT AND CLEANING  

A. Adjust laboratory casework and hardware so doors and drawers align and operate smoothly 
without warp or bind and contact points meet accurately. Lubricate operating hardware as 
recommended by manufacturer. 

B. Repair or remove and replace defective work as directed upon completion of installation. 

C. Clean exposed and semi-exposed surfaces; remove and refinish damaged or soiled areas. 

D. Protect finished installation from damage from other adjacent work.  

END OF SECTION - 12 3100 
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SECTION 12 5000 

HEALTHCARE CASEWORK AND FURNITURE 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Owner Furnished Vendor Installed systems furniture (partitions, workstations, tables, 
counters/worksurfaces), loose or attached furniture (chairs, tables, storage, filing, 
shelving units) and plastic laminate clad casework. 

B. Related Requirements: 

1. Section 061050 - Miscellaneous Rough Carpentry: Wood blocking: cabinet attachment. 

2. Section 079200 - Joint Sealants:  Sealants and related accessories. 

3. Section 092216 - Non-Structural Metal Framing:  Metal strap blocking for attachment of 

cabinets to wall assemblies. 

4. Section 096500 - Resilient Flooring:  Resilient base attached to casework and or installed 

furniture 

5. Section 123100 – Modular Metal Casework 

6. Section 123113 - Stainless Steel Counters: Stainless Steel counters both with and 

without sinks mounted at cabinets provided herein. 

7. Section 123216 – Manufactured Plastic Laminate Clad Casework.  Bidder’s option in lieu 

of modular metal casework. 

8. Division 22 - Equipment 

9. Division 26 - Electric:  Receptacles, light fixtures and final electrical connections for 

equipment specified herein requiring same. 

10. Division 28 – Security 

11. Technology and Data 

1.2 REFERENCES 

A. ASTM International (ASTM): 

1. AWI "Architectural Woodwork Standards" where referenced herein.  

1.3 SUBMITTALS 

A. Shop Drawings:   

1. Show location of each item, dimensioned plans and elevations, large-scale details, 

attachment devices, and other components. 

2. Show locations and sizes of furring, blocking, and hanging strips, including concealed 

blocking and reinforcement specified in other Sections. 
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3. Show locations and sizes of cutouts and holes for grommets and other specified items 

installed in architectural woodwork. 

1.4 QUALITY ASSURANCE 

A. Qualifications for installation:  Install under direct supervision of a factory representative of 

casework manufacturer. 

B. Humidity and temperature conditions within building shall comply with AWI Section 2 

C. Pre-Installation Meeting:  Meet at project site prior to delivery of materials and review 

coordination and environmental controls for proper installation and ambient conditioning in 

areas to receive work.  Include in meeting:  Contractor, Architect and other Owner Representa-

tives; subcontractors for work specified herein, painting, other finishes, mechanical work; and 

persons responsible for continued operation (whether temporary or permanent) of HVAC 

system as required to maintain temperature and humidity conditions.  Proceed only when 

everyone concerned agrees that required conditions can be properly maintained. 

1.5 DELIVERY, HANDLING AND PROTECTION 

A. Protect work from damage during shipment, storage during and after installation.  Comply with 

AWI Section 2 for humidity and temperature conditions. 

B. Replace damaged parts with new material or equipment. 

C. Do not deliver any items until time of actual installation. 

1.6 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not deliver or install furniture and/or casework until building is 

enclosed, wet work is complete, and HVAC system is operating and maintaining temperature 

between 60 and 90 deg F and relative humidity between 43 and 60 percent during the remainder 

of the construction period. 

B. Field Measurements:  Verify dimensions of other construction by field measurements before 

fabrication and ordering of furniture and indicate measurements on Shop Drawings.  Coordinate 

fabrication and order process schedule with construction progress to avoid delaying the Work. 

1. Locate concealed framing, blocking, and reinforcements that support woodwork by field 

measurements before being enclosed, and indicate measurements on Shop Drawings. 

C. Do not install work until other work which might damage installed equipment has been 

completed. 
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PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Basis of Design for FURNITURE:  Commercial and Institutional Furniture suitable for the 

Healthcare Environment and approved by the Owner. 

B. Basis of Design for CASEWORK: Provide manufactured plastic laminate casework as specified 

in Section 12 3216. 

C. Substitutions: subject to review by Owner and Architect.   

2.2 MATERIALS 

A. Material 1: Product meeting requirements … 

B. Material 2: Product meeting requirements … 

2.3 ACCESSORIES 

A. Accessory 1: Type includes …  

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Before installing any casework or floor mounted furniture insure that finished flooring 

installation is complete to the full extent of the room enclosure. Do not proceed until these 

flooring materials are installed. 

B. Coordinate with other Division 09 Sections to install flooring below furniture, cabinets and 

finish walls behind prior to installing casework and furniture. 

3.2 INSTALLATION 

A. Comply with installation requirements of Sections referenced in Part 1 herein for products 

provided herein but specified elsewhere.  

B. Install in compliance with Drawings, manufacturer's standards and AWI, Custom Grade except 

where more stringent requirements are specified herein.  Refer to Quality Assurance in Part 1 

herein. 

1. Conform to manufacturer’s guidelines for installation. 

C. Install level, plumb, and true by means of the adjustment device located in each bottom of base 

cabinets and or furniture piece. Where casework abuts other finished work, apply filler strips 
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and scribe for accurate fit with no visible gaps, with fasteners concealed where practical.  Caulk 

all visible gaps. 

1. Anchor cabinets securely in place with concealed fasteners (when doors and drawers are 

closed), anchored into structural support members of wall construction.  Comply with 

manufacturer's instructions for support of units. 

D. Coordinate work dependent upon rough-in work with trades providing rough-in, services and 

final connection.   

E. Base Cabinets: Adjust top rails and sub-tops within 1/16-inch of a single plane.  

F. Wall Cabinets: Adjust fronts and bottoms within 1/16-inch of a single plane.  

3.3 ADJUSTMENT AND CLEANING 

A. Adjust furniture and casework and casework hardware so doors and drawers align and operate 

smoothly without warp or bind and contact points meet accurately. Lubricate operating 

hardware as recommended by manufacturer. 

B. Repair or remove and replace defective work as directed upon completion of installation. 

C. Clean exposed and semi-exposed surfaces; remove and refinish damaged or soiled areas. 

D. Protect finished installation from damage from other adjacent work.  
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SECTION 26-0536 

CABLE TRAYS FOR ELECTRICAL SYSTEMS 

PART 1 GENERAL 

1.1 RELATED WORK 

A. Section 26-0000 - General Electrical Requirements 

B. Section 26-0526 - Grounding and Bonding for Electrical Systems 

C. Section 26-0529 - Hangers and Supports for Electrical Systems 

D. Section 26-0533 - Raceway and Boxes for Electrical Systems 

E. Section 26-0593 - Electrical System Firestopping 

F. Related sections in other Divisions of Work: 

1. Section 27-0528.29 - Hangers and Supports for Communications Systems 

2. Section 27-0528.36 - Cable Trays for Communications Systems 

3. Section 27-1100 – Communications Equipment Room Fittings 

1.2 REFERENCE 

A. The Work under this Section is subject to requirements of the Contract Documents including the 
General Conditions, Supplementary Conditions, and sections under Division 01 General 
Requirements. 

1.3 DESCRIPTION 

A. Provide complete cable tray system including straight tray sections, fittings such as horizontal 
elbows, vertical risers, crosses, tees, wyes, reducers and coupling accessories, splice plates and 
cable tray supports to support cable systems in locations as indicated on Electrical and 
Communications drawings. 

B. Communications cable tray system is intended to carry communications and approved related cable 
only; A/C power wiring and fire alarm system cabling are not allowed. 

1.4 REFERENCE STANDARDS 

A. ASTM A 123 - Specification for Zinc (Hot-Galvanized) Coatings on Products Fabricated from 
Rolled, Pressed, and forged Steel Shapes, Plates, Bars, and Strip. 

B. ASTM A 446 - Specification for Zinc-Coated (Galvanized) by Hot-Dip Process, Structural (Physical) 
Quality. 

C. ASTM A 525 - Specification for Steel Sheet, Zinc-Coated Galvanized by Hot Dip Process. 

D. ASTM A 607 - Specification for Steel Sheet and Strip, Hot-rolled and Cold-Rolled, High Strength, 
Low Alloy Columbium or Vanadium. 

E. ASTM B 633 - Specification for Electro-deposited Coatings of Zinc on Iron and Steel. 
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F. NEMA VE 1 - Metal Cable Tray Systems. 

G. UK-CNS – Telecommunication Standards, Revision 4.0 

1.5 SUBMITTALS 

A. Submit shop drawings for equipment provided under this Section. 

B. As-built drawings showing floor plan location, elevation changes and conduit drops. 

PART 2 PRODUCTS 

2.1 MATERIALS 

A. Acceptable Manufacturers:  Cooper B-Line, Mono Systems, MP Husky. 

2.2 FABRICATION AND MANUFACTURER 

A. Materials of Construction: 

1. Materials shall be adequately protected against corrosion or made of corrosion resistant 
material. 

B. Aluminum Trays: 

1. Straight section and fitting side rails shall be extruded aluminum.  Other components shall be 
aluminum. 

C. Tray system shall be ladder type, inside width as indicated in documents with minimum usable 
loading depth 1" less than overall nominal tray depth. 

D. Ladder type trays: 

1. Shall consist of 2 longitudinal members (side rails) with transverse members (rungs) welded to 
side rails.  Tray rung spacing shall be designed to prevent cable sagging as follows: 

a. Rungs shall have minimum cable bearing surface of 7/8" with radiused edges.  No portion 
of rungs shall protrude below bottom plane of side rails. 

2. Communications cable tray rungs shall have maximum spacing of 6” over the entire length of 
the cable tray. 

E. Tray system shall not present sharp edges, burrs or projections injurious to wiring.  Upper flanges 
shall be rolled out and downward for safety. 

1. All exposed sharp edges of cable tray system from cutting shall be fitted with a protective 
edging to prevent damage to wiring. 

a. Manufacturer: Cooper B-Line, Mono Systems, MP Husky 

b. Part number: MP Husky Mini-Trim, or equivalent 

F. Provide splice plates with each straight section and fitting. 

1. Splice plates shall be bolted type. 

2. Splice plates shall have the proper UL rating for grounding conductors. 

3. Splice joints that are hinged and expansion plates require a separate bonding conductor 
between the cable tray sections. 

4. Splice plate construction shall be designed to permit splice to be located at any point within 
support span without diminishing cable tray rated loading capacity. 
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5. Splice plates for aluminum tray systems shall be aluminum and attached with minimum of 4 rib 
neck carriage bolts, lock washers. 

G. Components shall be stainless steel for stainless steel trays. 

H. Electrical tray system shall be side rail hung. 

I. Communications Cable Tray Requirements: 

1. Communications tray system shall be mounted using a trapeze method with threaded rods and 
unistrut.  Center-hung hangers are not allowed. 

2. No bends in threaded rods are allowed. 

3. Tray shall be supported in this fashion within 24” of every section junction and at 5 foot 
intervals between joints.   

4. Tray system shall not be used to support other services or utilities. 

5. Minimum bending radius of Communications cross-ties and elbows shall allow greater than the 
minimum bend radius for cabling to be installed in the tray. 

6. Tray system shall not present sharp edges, burrs or projections injurious to cabling.  Upper 
flanges shall be rolled out and downward for safety. Refer to section 2.2.E for products to 
provide protective edging for exposed sharp edges. 

J. Supports for Aluminum Tray: 

1. Aluminum. 

K. Minimum bending radius of cross-ties and elbows shall be 24". 

L. Trapeze hangers shall be supported by 1/2" minimum diameter rods. 

M. Cadmium plated components shall not be used in any part of cable tray system, except when 
located in clean areas as shown on the drawings. 

N. Aluminum cable trays shall be UL classified as equipment grounding conductors. 

PART 3 EXECUTION 

3.1 GENERAL 

A. Division 26 Contractor shall provide all Division 27 pathway infrastructure as specified and shown 
on plans, including but not exclusive to back boxes, conduits, pull boxes, cable trays, surface 
raceways, and floor boxes. 

3.2 INSTALLATION 

A. Tray system shall be accessible, with sufficient space provided about cable trays to permit side 
access for installing and maintenance of cables. 

B. Provide blind end plates for trays that dead end. 

C. Provide full-width dropouts where cable exit from tray. 

D. Join cable tray system sections at ends using manufacturer prefabricated splice plates. 

E. Provide prefabricated expansion splice plates at intervals of 48 ft in straight runs and where cable 
tray systems cross building expansion joints. 
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F. Provide minimum of one expansion splice plate in straight runs, which exceed 12 ft for tray 
installations in exterior areas. 

G. Splice joints that are hinged and expansion splice plates require a separate bonding conductor 
between the cable tray sections. 

H. Support cable tray system utilizing trapeze hangers from building or other structural steel members, 
angle brackets from vertical structural steel members, upright angle brackets on pipe racks, or 
directly upon horizontal structural steel members of the building or pipe racks. 

I. Size, anchor, and space supports to sustain weight of cable tray system, cable and tubes which are 
to be installed into cable tray, and 200 lbs excess on any individual ladder rung or section, with 
safety factor of 65 minimum when supported as simple span and tested per NEMA requirements.  
Load and safety factors are applicable to both, rung or section and side rails. 

J. Calculate supports based on 60 lbs/ft load of cables and tubes. 

K. Total vertical tray deflection shall not exceed 1-1/2" between supports. 

L. Include dynamic loads in calculations for outside area installations. 

M. Secure tray covers to cable tray system side rails using manufacturer prefabricated cover clamps 
and join covers at ends using manufacturer prefabricated cover splices. 

N. Covers in outside areas shall be secured using manufacturer's recommended clamp for that service 
location. 

O. Make intersections, bends, and tees, using fittings of same type and model series as straight run 
sections. 

P. Cable tray systems shall be electrically continuous. 

Q. Connect each cable tray system subassembly to building ground system using grounding clamps 
and grounding conductors.  Provide 3.0 ohm maximum resistance to building ground connection. 

R. Copper grounding conductors shall not be installed on aluminum tray systems. 

S. Cable tray shall not be connected to instrumentation grounding system. 

T. Structural side members shall not be punched or drilled except for splice-plate and fastener bolt 
holes. 

U. Cable tray system components shall not be flame-cut or arc-cut. Make cuts using a saw. 

V. Drill or punch holes for splice-plates and fasteners and remove burrs. 

W. Provide blind end plates for trays that dead end. 

X. Nicks and scratches and ends of cut sections with galvanized coatings shall be coated with 
approved galvanizing coating after tray installation. 

Y. Communications cable tray shall: 

1. Communications tray system shall be supported using a trapeze method with threaded rods 
and unistrut.  

a. Cable tray shall be supported on sides of tray and not from the center. 
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b. No bends in threaded rods are allowed. 

c. Tray shall be supported in this fashion at every section junction and at 5 foot intervals 
between joints.   

d. Tray system shall not be used to support other services or utilities. 

e. Cable tray will loop the inside perimeter of all Communications rooms. 

2. Provide a minimum of 12” clearance above the cable tray, and minimum of 24” along the 
length one side of the tray.  

3. Provide a minimum clearance of 24” from fluorescent lighting. 

4. Be located a minimum of 6” above the ceiling, and a minimum of 8’ AFF. 

5. Be the first utility above the ceiling. 

6. Be supported by trapeze-type supports every 5’, and within 24” of each side of every 
connection to a fitting. 

a. Center-hung hangers are not allowed. 

7. Communications cable tray shall not be supported from pipe racks. 

8. Splice joints that are hinged and expansion splice plates require a separate bonding conductor 
between the cable tray sections. 

9. Test and document electrical continuity of entire cable tray system to Owner prior to 
Communications conductor installation. 

10. Tray system shall not present sharp edges, burrs or projections injurious to cabling.  Upper 
flanges shall be rolled out and downward for safety. Refer to section 2.2.E for products to 
provide protective edging for exposed sharp edges. 

Z. Conductor Installation: 

1. Provide metallic grounding conduit clamps to attach conduits to cable tray system. 

2. Provide bushings on conduit ends where cables enter conduit to protect insulation. 

3. Make multiple drops at ends of sections using manufacturer prefabricated ladder drops. 

4. Provide plastic prefabricated closure straps (tie-wrap type) of black or opaque color for 
securing cables in cable tray system.  Ensure that cables are not cut by applying these straps 
too tightly or by fastening strapped grouping to another strapped grouping. 

a. Communications cables shall not be strapped to cable tray rungs in horizontal runs. 

5. Cut strap ends on opposite side of rung from cables or tubes except where back of rung is 
inaccessible. 

6. Strap cables larger than #1/0 to cable tray rungs every 3 to 4 ft in horizontal runs to prevent 
movement due to fault current magnetic field forces. 

7. Cables smaller than #1/0 shall not be fastened to cable tray rungs in horizontal runs.  
Strapping is to be kept to minimum. 

8. Strap vertical runs as required, to prevent sagging of cables. 

9. Provide sufficient slack in cables to allow for unequal expansion coefficients of cable tray and 
cables.  This requirement is in addition to slack required at cable tray expansion joints. 

END OF SECTION 
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Key
Value Keynote Text

A9 REPLACE DAMAGED TYPE "X" GYPSUM AND PREP FOR NEW FINISHES

A10 REPAIR WALL WHERE EXISTING PARTITION HAS BEEN DEMOLISHED; MAINTAIN
EXISTING PARTITION RATINGS; COORDINATE WITH LIFE SAFETY PLAN

A11 INSTALL SALVAGED MANUAL OPERABLE PARTITION WITH NEW STRUCTURE TO
BE DELEGATED DESIGN AND COORDINATED WITH EXISTING MECHANICAL
DUCTWORK TO REMAIN; PROVIDE NEW AUTOMATIC OPERABLE PARTITION AND
ASSOCIATED STRUCTURE, (DELEGATED DESIGN) AS ALTERNATE #1

A12 PROVIDE ALLOWANCE FOR (1) LAYER OF 5/8" SOUND BOARD, (1) LAYER OF
INSULATION, 3-5/8" FRAMING AND (1) LAYER OF 5/8" GWB ON TOP OF EXISTING
RATED WALL FOR SOUND ATTENUATION BETWEEN ALL DEMISING WALLS
BETWEEN ED EXPANSION AREA AND EXISTING PASTORAL CARE SUITE. ALL
EXISTING INFRASTRUCTURE TO BE RELOCATED FLUSH WITH NEW LAYER OF 5/8"
GWB.
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NON-RATED PARTITION

1 HOUR FIRE AND SMOKE BARRIER (EXISTING)

1 HOUR FIRE AND SMOKE BARRIER
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GENERAL NOTES - REFLECTED CEILING PLAN:

A. CEILING HEIGHT

• EXCEPT AS INDICATED OTHERWISE, CEILINGS ON THIS PLAN ARE 9'-0" 
ABOVE THE FINISHED FLOOR. 

• REFER TO CEILING DETAILS FOR TYPICAL SOFFIT AND BULKHEAD 
HEIGHTS RELATIVE TO ADJACENT CEILING PLANES UNLESS INDICATED 
OTHERWISE ON THIS PLAN.

B. CEILING AND DEVICE LAYOUT 

• LOCATE ACOUSTIC CEILING PANELS CENTERED WITHIN THE ROOM 
UNLESS INDICATED OTHERWISE. 

• CEILING-MOUNTED DEVICES ARE SHOWN FOR THE PURPOSE OF OVERALL 
LAYOUT WITHIN THE CEILINGS.  

• NOT ALL DEVICES ARE SHOWN ON THIS PLAN.  REFER TO MECHANICAL, 
ELECTRICAL, TECHNOLOGY, SECURITY EQUIPMENT AND OTHER 
APPLICABLE DRAWINGS FOR OTHER CEILING MOUNTED DEVICES NOT 
SHOWN ON THIS PLAN. 

• FOR DEVICES MOUNTED IN ACOUSTIC CEILINGS, LOCATE CENTERED IN 
THE ACOUSTIC CEILING PANELS UNLESS INDICATED OTHERWISE. 

• FOR DEVICES MOUNTED IN HARD CEILINGS SURFACES (GYPSUM BOARD, 
PLASTER, EXPOSED STRUCTURE) AND NOT DIMENSIONED, LOCATE 
DEVICES ALONG A CENTERLINE AXIS AND SPACED EQUALLY.

C. CEILING DETAILS

• TYPICAL CEILING DETAILS MAY NOT BE MARKED ON THIS PLAN.  REFER 
TO CEILING DETAILS FOR TYPICAL SOFFIT AND BULKHEAD CONDITIONS. 

• REFER TO CEILING DETAILS FOR CEILING MATERIALS AND HEIGHT 
TRANSITIONS UNLESS INDICATED OTHERWISE.

D. ACCESS PANELS 

• EACH TRADE SHALL PROVIDE ACCESS PANELS IN HARD CEILINGS TO 
ACCES ABOVE-CEILING EQUIPMENT AND DEVICES AS REQUIRED FOR THE 
PARTICULAR DISCIPLINE'S SCOPE OF WORK.

• WHERE ACCESS PANELS ARE LOCATED ON THE CEILING PLAN, 
COORDINATE LOCATION OF ABOVE-CEILING DEVICES TO CONFORM TO 
THE LOCATION SHOWN. 

• WHERE ACCESS PANELS ARE NOT LOCATED ON THE CEILING PLAN, 
PROVIDE LAYOUT DIAGRAM TO THE ARCHITECT FOR APPROVAL PRIOR TO 
INSTALLATION.

E. FIRE SUPPRESSION SYSTEMS 

• REFER TO FIRE PROTECTION DOCUMENTS FOR FIRE SUPPRESSION 
SYSTEM REQUIREMENTS AND SCOPE OF WORK AS APPLICABLE. 
• WHERE SPRINKLER HEADS ARE NOT SHOWN ON THIS PLAN: 

• IN ACOUSTIC CEILING PANELS,  LOCATE CENTERED IN ACOUSTIC 
CEILING PANELS. 

• IN HARD SURFACE CEILINGS, LOCATE SPRINKLER HEADS - TO THE 
GREATEST EXTENT POSSIBLE - ALONG A SHARED CENTERLINE 
AXIS. 

• WHERE SPRINKLER HEADS ARE SHOWN ON THIS PLAN:
• SPRINKLER HEADS ARE LOCATED FOR AESTHETIC LAYOUT.  

INSTALLED LOCATIONS AND QUANTITIES SHALL MEET THE 
REQUIREMENTS OF THE FIRE SUPPRESSION SYSTEM SCOPE OF 
WORK AND APPLICABLE CODES. 

• WHERE ADJUSTMENTS ARE REQUIRED, FINAL LOCATIONS ARE SUBJECT 
TO THE APPROVAL OF THE ARCHITECT. 

2 HOUR FIRE BARRIER (EXISTING)

2 HOUR FIRE BARRIER

1 HOUR FIRE BARRIER (EXISTING)

1 HOUR FIRE BARRIER

1 HOUR SMOKE BARRIER (EXISTING)

1 HOUR SMOKE BARRIER

SMOKE RESISTING PARTITION (EXISTING)

SMOKE RESISTING PARTITION

NON-RATED PARTITION (EXISTING)

NON-RATED PARTITION

1 HOUR FIRE AND SMOKE BARRIER (EXISTING)

1 HOUR FIRE AND SMOKE BARRIER

PARTITION AND WALL GRAPHIC KEY

4 5 6

J

L

M

N

LEGEND

PARTITION TO JOG ABOVE CEILING
REFERENCE CEILING DETAIL CLG-F 
ON A841

NEW PARTITION AND 
EXISTING DUCTWORK CLASH

RATED ENCLOSURE ABOVE 
CEILING REQUIRED; 
REFERENCE DETAILS ON A602

PROVIDE ALLOWANCE FOR SHAFT 
ENCLOUSRE AROUND EXISTING 
DUCTWORK IN AREAS INDICATED;
REFERENCE DETAILS ON A602

PROJECT ARCHITECT

GBBN.COM

CONSULTANTS

DRAWING ISSUE

DRAWING TITLE

SEAL

JOB NUMBER

NO. DATE DESCRIPTION

UNIVERSITY OF KENTUCKY

222 PETERSON SERVICE BUILDING

LEXINGTON, KY  40506

v 859.257.5911

UK ALBERT B. CHANDLER HOSPITAL

PAVILION A

1000 SOUTH LIMESTONE

LEXINGTON, KY  40536

v 859.323.5000

OWNER

PROJECT LOCATION

FIT-UP PAV. A, GROUND FLOOR

EMERGENCY DEPARTMENT 

EXPANSION

UK PROJECT NO. 2618.2

1/
12

/2
02

4 
5:

45
:1

8 
P

M
A

ut
od

es
k 

D
oc

s:
//1

48
95

 -
 U

K
 P

av
 A

 O
bs

er
va

tio
n 

U
ni

t/1
48

95
.0

1 
U

K
 P

av
 A

_O
bs

er
va

tio
n 

U
ni

t_
R

22
.r

vt

GROUND FLOOR ABOVE

CEILING REFLECTED

PLAN

14895

10/13/23

CONSTRUCTION

DOCUMENTS

1
0

0
0

 S
o

u
th

 L
im

e
s
to

n
e

, 
L

e
x
in

g
to

n
, 

K
Y

 4
0

5
3

6
P

a
v

il
io

n
 A

 G
ro

u
n

d
 F

lo
o

r 
E

m
e

rg
e

n
c

y
 D

e
p

t.
 E

x
p

a
n

s
io

n

MEP ENGINEERS

AFFILIATED ENGINEERS, INC

611 W. Main Street

Louisville, KY 40208

v 513.241.8700

10 SOUTH LASALLE ST, SUITE 2700
CHICAGO, IL 60603

v 312.977.2800

UK Project Manager

Francine Hoerrmann

GBBN Contact

Meredith Benz

AEI Contact

Chris Aschenbrenner

A200.1

N

1 01.12.24 ADDENDUM #2

SCALE: 1/4" = 1'-0"A200.1

1 GROUND FLOOR ABOVE CEILING REFLECTED PLAN 1
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EDGE OF DOOR FRAME, TYP.

09-2900-A006

A00130Y

5

L

TO CENTERLINE OF BED

4'-6"

EQ 10'-0" EQ

1'
-0

"
1'

-0
 1

/2
"

7'-6"4'-6"

C
E

N
T

E
R

LI
N

E
 O

F
 B

E
D

3'-0"

12'-0"

3'
-6

"

1'
-6

"

5'
-3

"

4'-6"

EQEQ

3'-0"

PHYSIOLOGICAL MONITOR
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RAIL MTD IV POLE

11-7000-A120

HEADWALL, FLATWALL,
RECESSED - AXIOM

ELOQUENCE (2 TIER)

11-7000-A117

THERMOMETER, DIGITAL

11-7000-A119

COMPUTER ALL-IN-ONE AND
WALL MOUNTED BRACKET

11-7000-A502

CART, PROCEDURE, GENERAL

11-7000-A116

LABEL PRINTER
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REMOUNTING OF ACCESSORIES.

CART, PROCEDURE, GENERAL
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32-55 GALLON
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DISPENSER, GLOVE, TRIPLE
BOX
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STAFF STATION
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DISPENSER, HAND SANITIZER,
WALL MOUNT
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THERMOSTAT.  REFER TO
MEP DRAWINGS.

23-0000-A101

LIGHT SWITCH(S).  REFER TO
ELECTRICAL DRAWINGS.

26-0000-A101

SHARPS BY OWNER
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CUBICLE CURTAIN AND
TRACK.
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PAIN SCALE SIGNAGE
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TABLE, OVERBED, GENERAL
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TOILET PAPER DISPENSER.
REFER TO ARCHITECTURAL
STANDARDS (AS) SHEET FOR
MOUNTING HEIGHTS UNLESS
NOTED OTHERWISE.
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NURSE CALL PULL STATION
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LIGHT FIXTURE - RBW, DIMPLE
SCONCE. SEE ELECTRICAL
DWGS

26-0000-A102

MIRROR - KOHLER
ESSENTIALS, 22"X34"
RECTANGULAR FRAMED
MIRROR

10-2813-A106

DISPENSER, SOAP, WALL MT

11-7000-A123

GRAB BAR.  36-INCHES
LONG.  REFER TO
ARCHITECTURAL

STANDARDS (AS) SHEET
FOR MOUNTING HEIGHTS

UNLESS NOTED
OTHERWISE.

10-2813-A003
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GRAB BAR.  36-INCHES LONG.
REFER TO ARCHITECTURAL
STANDARDS (AS) SHEET FOR
MOUNTING HEIGHTS UNLESS
NOTED OTHERWISE.
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GRAB BAR.  42-INCHES LONG.
REFER TO ARCHITECTURAL
STANDARDS (AS) SHEET FOR
MOUNTING HEIGHTS UNLESS
NOTED OTHERWISE.

10-2813-A004

GRAB BAR.  18-INCHES LONG.
REFER TO ARCHITECTURAL
STANDARDS (AS) SHEET FOR
MOUNTING HEIGHTS UNLESS
NOTED OTHERWISE.

10-2813-A001

LIGHT FIXTURE - RBW, DIMPLE
SCONCE. SEE ELECTRICAL
DWGS

26-0000-A102

MIRROR - KOHLER
ESSENTIALS, 22"X34"
RECTANGULAR FRAMED
MIRROR

10-2813-A106

DISPENSER, SOAP, WALL MT

11-7000-A123

A00130P

PAPER TOWEL DISPENSER.

10-2813-A006

DISPENSER, HAND SANITIZER,
WALL MOUNT

11-7000-A122
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GENERAL NOTES - INTERIOR ELEVATIONS 

A. DEVICES/ACCESSORIES/EQUIPMENT
• SERVICE DEVICES ARE SHOWN ON THE ELEVATIONS FOR THE PURPOSE 

OF COORDINATION WITH EQUIPMENT AND FOR GENERAL COORDINATION 
WITH MECHANICAL, ELECTRICAL, PLUMBING, TECHNOLOGY, SECURITY, 
AUDIO-VISUAL AND OTHER APPLICABLE DISCIPLINES.  

• NOT ALL SERVICE DEVICES ARE SHOWN ON THE ELEVATION.  REFER TO 
THE APPLICABLE ENGINEERING DISCIPLINE DRAWINGS FOR QUANTITIES 
AND OTHER INSTALLATION REQUIREMENTS. 

• WHERE SERVICE DEVICES ARE NOT DIMENSIONED, REFER TO THE 
APPLICABLE ENGINEERING DISCIPLINE DRAWING AND COORDINATE 
LOCATIONS WITH CASEWORK, MILLWORK, WALL PROTECTION, AND OTHER 
WALL TREATMENT/FINISHES. 

• NOTIFY THE ARCHITECT IN THE CASE WHERE A SERVICE DEVICE SHOWN 
ON THE ENGINEERING DISCIPLINE DRAWINGS MAY BE IN CONFLICT WITH 
OTHER WALL-MOUNTED ITEMS, CASEWORK, MILLWORK, WALL 
PROTECTION, AND OTHER WALL TREATMENT/FINISHES PRIOR TO 
INSTALLATION. 

• SERVICE DEVICES NOTED OR DIMENSIONED TO BE INSTALLED AT THE 
SAME HEIGHT FROM THE FINISHED FLOOR SHALL BE ALIGNED ALONG A 
CENTERLINE AXIS. 

• REFER TO ARCHITECTURAL STANDARDS DRAWING AG001 FOR TYPICAL 
ACCESSORY AND DEVICE INSTALLATION HEIGHTS UNLESS INDICATED 
OTHERWISE ON THIS DRAWING.

B. CASEWORK 
• REFER TO TYPICAL CASEWORK SECTIONS AND DETAIL SHEETS FOR 

CASEWORK AND COUNTERTOP TAGS, NOTES, AND DESCRIPTIONS. 
• PROVIDE FILLER PANELS/SCRIBES WHERE CASEWORK MEETS AN 

ADJACENT WALL OR FASCIA.  
• FILLERS SHALL BE 1- ½ INCH WIDE MININUM AND 3-INCH WIDE MAXIMUM 

AGAINST ADJACENT WALLS AND SHALL BE EQUAL WIDTHS WHERE 
CASEWORK EXTENDS BETWEEN TWO WALLS. 

• PROVIDE MINIMUM 3-INCH WIDE FILLER PANELS/SCRIBES AT INSIDE 
CASEWORK CORNERS. PROVIDE GROMMETS IN COUNTERTOPS WHERE 
POWER, DATA/COMMUNICATION RECEPTACLES ARE INDICATED BELOW ON 
THE WALL OR INSIDE THE CABINET. 

• FIELD INSTALL GROMMETS. COORDINATE THE FINAL LOCATION WITH THE 
ARCHITECT OR THE OWNER.

C. FINISH MATERIALS [CASEWORK/MILLWORK] 
• MATERIAL/FINISH SHALL BE TYPE “XX-X” UNLESS INDICATED OTHERWISE.  

REFER TO MATERIAL SCHEDULE. 
• WALL FINISHES ARE SHOWN ON THE ELEVATIONS TO CLARIFY LOCATIONS 

AND FOR COORDINATION.  REFER TO THE FINISH SCHEDULE/FINISH 
PLAN(S) FOR THE FULL EXTENT OF FINISH MATERIALS.

D. WALL PROTECTION
• REFER TO WALL PROTECTION PLAN(S) FOR THE EXTENT OF WALL 

PROTECTION.NOT ALL WALLS THAT REQUIRE WALL 
TREATMENT/PROTECTION ARE ELEVATED.

12-5000
CASEWORK AND/OR FURNITURE 
PROVIDED BY THE FURNITURE VENDOR

12-3100
CASEWORK PROVIDED BY THE 
MODULAR CASEWORK VENDOR

GRAPHIC LEGEND - CASEWORK

FFE - FUNRITURE, FIXTURES, EQUIPMENT, 
AND/OR CASEWORK OR ARTWORK 
PROVIDED BY OWNER. BLOCKING BY CG

OFOI

OFCI

OFOI

GRAPHIC LEGEND - EQUIPMENT

FFE -  PROVIDED BY OWNER, 
INSTALLED BY CONTRACTOR OFCI
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A801

SCALE: 1/4" = 1'-0"A801

1 ENLARGED PLAN
TYPICAL ED PATIENT ROOM

SCALE: 3/8" = 1'-0"A801

4 ELEVATION
TYP ED PAT ROOM - CORRIDOR

SCALE: 1/4" = 1'-0"A801

2 REFLECTED CEILING PLAN
TYPICAL ED PATIENT ROOM

SCALE: A801

3 ISOMETRIC VIEW
TYPICAL ED PATIENT ROOM

SCALE: 3/8" = 1'-0"A801

5 ELEVATION
TYP ED PAT ROOM - HEADWALL

SCALE: 3/8" = 1'-0"A801

6 ELEVATION
TYP ED PAT ROOM - DOOR WALL

SCALE: 3/8" = 1'-0"A801

7 ELEVATION
TYP ED PAT ROOM - SINK WALL

SCALE: 3/8" = 1'-0"A801

8 ELEVATION
TYP ED PAT ROOM - SIDE WALL

SCALE: 1/4" = 1'-0"A801

9 ENLARGED PLAN
ED TOILET ROOM

SCALE: 1/4" = 1'-0"A801

10 ENLARGED RCP
ED PATIENT TOILET ROOM

SCALE: 3/8" = 1'-0"A801

15 ELEVATION
PPE CABINET OUTSIDE PATIENT TR

SCALE: 3/8" = 1'-0"A801

11 ELEVATION
ED PATIENT TOILET ROOM

SCALE: 3/8" = 1'-0"A801

12 ELEVATION
ED PATIENT TOILET ROOM

SCALE: 3/8" = 1'-0"A801

13 ELEVATION
ED PATIENT TOILET ROOM

SCALE: 3/8" = 1'-0"A801

14 ELEVATION
ED PATIENT TOILET ROOM

SCALE: 1/4" = 1'-0"A801

16 ENLARGED PLAN
ED PATIENT TOILET/SHOWER ROOM

SCALE: 1/4" = 1'-0"A801

17 ENLARGED RCP
SCALE: 3/8" = 1'-0"A801

18 ELEVATION
SCALE: 3/8" = 1'-0"A801

19 ELEVATION
SCALE: 3/8" = 1'-0"A801

20 ELEVATION
SCALE: 3/8" = 1'-0"A801

21 ELEVATION

Keynote Legend Sheet

KEYNOTE NUMBER DESCRIPTION

09-2900-A006 CONTROL JOINT - ALIGN WITH EDGE OF DOOR FRAME, TYP.

10-1400-A101 PAIN SCALE SIGNAGE

10-2120-A101 CUBICLE CURTAIN AND TRACK.

10-2813-A001 GRAB BAR.  18-INCHES LONG.  REFER TO ARCHITECTURAL
STANDARDS (AS) SHEET FOR MOUNTING HEIGHTS UNLESS
NOTED OTHERWISE.

10-2813-A003 GRAB BAR.  36-INCHES LONG.  REFER TO ARCHITECTURAL
STANDARDS (AS) SHEET FOR MOUNTING HEIGHTS UNLESS
NOTED OTHERWISE.

10-2813-A004 GRAB BAR.  42-INCHES LONG.  REFER TO ARCHITECTURAL
STANDARDS (AS) SHEET FOR MOUNTING HEIGHTS UNLESS
NOTED OTHERWISE.

10-2813-A005 TOILET PAPER DISPENSER.  REFER TO ARCHITECTURAL
STANDARDS (AS) SHEET FOR MOUNTING HEIGHTS UNLESS
NOTED OTHERWISE.

10-2813-A006 PAPER TOWEL DISPENSER.

10-2813-A011 COAT HOOKS

10-2813-A106 MIRROR - KOHLER ESSENTIALS, 22"X34" RECTANGULAR FRAMED
MIRROR

11-7000-A101 PATIENT BOARD

11-7000-A108 SHARPS BY OWNER

11-7000-A110 PATIENT ROOM CLOCK

11-7000-A113 WASTE CAN, BIO-HAZARDOUS, 32-55 GALLON

11-7000-A114 TABLE, OVERBED, GENERAL

11-7000-A115 HAMPER, LINEN

11-7000-A116 CART, PROCEDURE, GENERAL

11-7000-A117 HEADWALL, FLATWALL, RECESSED - AXIOM ELOQUENCE (2 TIER)

11-7000-A119 THERMOMETER, DIGITAL

11-7000-A120 RAIL MTD IV POLE

11-7000-A121 DISPENSER, GLOVE, TRIPLE BOX

11-7000-A122 DISPENSER, HAND SANITIZER, WALL MOUNT

11-7000-A123 DISPENSER, SOAP, WALL MT

11-7000-A143 OTO/OPHTHALMOSCOPE

11-7000-A301 SLIM JIM VENTED 23 GAL/BEIGE

11-7000-A501 WALL MOUNTED TV AND BRACKET

11-7000-A502 COMPUTER ALL-IN-ONE AND WALL MOUNTED BRACKET

11-7000-A504 STAFF STATION

11-7000-A505 GAMING CONSOLE XBOX

11-7000-A509 PHYSIOLOGICAL MONITOR AND WALL BRACKET

11-7000-A510 LABEL PRINTER

11-7000-A511 NURSE CALL PULL STATION

23-0000-A101 THERMOSTAT.  REFER TO MEP DRAWINGS.

26-0000-A101 LIGHT SWITCH(S).  REFER TO ELECTRICAL DRAWINGS.

26-0000-A102 LIGHT FIXTURE - RBW, DIMPLE SCONCE. SEE ELECTRICAL DWGS
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36INCH
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32-55 GALLON
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SHARPS BY OWNER

11-7000-A108

CART, PROCEDURE, GENERAL

11-7000-A116

HAMPER, LINEN

11-7000-A115

WASTE CAN, BIO-HAZARDOUS,
32-55 GALLON

11-7000-A113

DISPENSER, GLOVE, TRIPLE
BOX

11-7000-A121
1'-10"

10"

CUBICLE CURTAIN AND
TRACK.

10-2120-A101
GAMING CONSOLE XBOX

11-7000-A505

WALL MOUNTED TV AND
BRACKET

11-7000-A501

THERMOSTAT.  REFER TO
MEP DRAWINGS.

23-0000-A101

DISPENSER, SOAP, WALL MT

11-7000-A123

PAPER TOWEL DISPENSER.

10-2813-A006

PAIN SCALE SIGNAGE

10-1400-A101

LIGHT SWITCH(S).  REFER TO
ELECTRICAL DRAWINGS.

26-0000-A101

STAFF STATION

11-7000-A504

DISPENSER, HAND SANITIZER,
WALL MOUNT

11-7000-A122 7'
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"

1'
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"

A00130T
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11-7000-A114

PATIENT BOARD
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POSSIBLE ADDITIONAL BINS

DUNNAGE RACK

11-7000-A128

SHELVING, BINS, WALL AND
SUPPLY (PAR) MGT SYSTEM

11-7000-A129

7" 7"

4'
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"

LIGHT SWITCH(S).  REFER TO
ELECTRICAL DRAWINGS.

26-0000-A101

DISPENSER, HAND SANITIZER,
WALL MOUNT

11-7000-A122

SLIM JIM VENTED 23
GAL/BEIGE

11-7000-A301

A00130AA
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A802 23
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A00130AA

A00130.1

L

CART, SUPPLY, CHROME, 36INCH

CART / TRUCK, UTILITY

11-7000-A126

GENERAL NOTES - INTERIOR ELEVATIONS 

A. DEVICES/ACCESSORIES/EQUIPMENT
• SERVICE DEVICES ARE SHOWN ON THE ELEVATIONS FOR THE PURPOSE 

OF COORDINATION WITH EQUIPMENT AND FOR GENERAL COORDINATION 
WITH MECHANICAL, ELECTRICAL, PLUMBING, TECHNOLOGY, SECURITY, 
AUDIO-VISUAL AND OTHER APPLICABLE DISCIPLINES.  

• NOT ALL SERVICE DEVICES ARE SHOWN ON THE ELEVATION.  REFER TO 
THE APPLICABLE ENGINEERING DISCIPLINE DRAWINGS FOR QUANTITIES 
AND OTHER INSTALLATION REQUIREMENTS. 

• WHERE SERVICE DEVICES ARE NOT DIMENSIONED, REFER TO THE 
APPLICABLE ENGINEERING DISCIPLINE DRAWING AND COORDINATE 
LOCATIONS WITH CASEWORK, MILLWORK, WALL PROTECTION, AND OTHER 
WALL TREATMENT/FINISHES. 

• NOTIFY THE ARCHITECT IN THE CASE WHERE A SERVICE DEVICE SHOWN 
ON THE ENGINEERING DISCIPLINE DRAWINGS MAY BE IN CONFLICT WITH 
OTHER WALL-MOUNTED ITEMS, CASEWORK, MILLWORK, WALL 
PROTECTION, AND OTHER WALL TREATMENT/FINISHES PRIOR TO 
INSTALLATION. 

• SERVICE DEVICES NOTED OR DIMENSIONED TO BE INSTALLED AT THE 
SAME HEIGHT FROM THE FINISHED FLOOR SHALL BE ALIGNED ALONG A 
CENTERLINE AXIS. 

• REFER TO ARCHITECTURAL STANDARDS DRAWING AG001 FOR TYPICAL 
ACCESSORY AND DEVICE INSTALLATION HEIGHTS UNLESS INDICATED 
OTHERWISE ON THIS DRAWING.

B. CASEWORK 
• REFER TO TYPICAL CASEWORK SECTIONS AND DETAIL SHEETS FOR 

CASEWORK AND COUNTERTOP TAGS, NOTES, AND DESCRIPTIONS. 
• PROVIDE FILLER PANELS/SCRIBES WHERE CASEWORK MEETS AN 

ADJACENT WALL OR FASCIA.  
• FILLERS SHALL BE 1- ½ INCH WIDE MININUM AND 3-INCH WIDE MAXIMUM 

AGAINST ADJACENT WALLS AND SHALL BE EQUAL WIDTHS WHERE 
CASEWORK EXTENDS BETWEEN TWO WALLS. 

• PROVIDE MINIMUM 3-INCH WIDE FILLER PANELS/SCRIBES AT INSIDE 
CASEWORK CORNERS. PROVIDE GROMMETS IN COUNTERTOPS WHERE 
POWER, DATA/COMMUNICATION RECEPTACLES ARE INDICATED BELOW ON 
THE WALL OR INSIDE THE CABINET. 

• FIELD INSTALL GROMMETS. COORDINATE THE FINAL LOCATION WITH THE 
ARCHITECT OR THE OWNER.

C. FINISH MATERIALS [CASEWORK/MILLWORK] 
• MATERIAL/FINISH SHALL BE TYPE “XX-X” UNLESS INDICATED OTHERWISE.  

REFER TO MATERIAL SCHEDULE. 
• WALL FINISHES ARE SHOWN ON THE ELEVATIONS TO CLARIFY LOCATIONS 

AND FOR COORDINATION.  REFER TO THE FINISH SCHEDULE/FINISH 
PLAN(S) FOR THE FULL EXTENT OF FINISH MATERIALS.

D. WALL PROTECTION
• REFER TO WALL PROTECTION PLAN(S) FOR THE EXTENT OF WALL 

PROTECTION.NOT ALL WALLS THAT REQUIRE WALL 
TREATMENT/PROTECTION ARE ELEVATED.

EQ

PPE CABINET

2'-6"
EQ

2'-8"

12-5000
CASEWORK AND/OR FURNITURE 
PROVIDED BY THE FURNITURE VENDOR

12-3100
CASEWORK PROVIDED BY THE 
MODULAR CASEWORK VENDOR

GRAPHIC LEGEND - CASEWORK

FFE - FUNRITURE, FIXTURES, EQUIPMENT, 
AND/OR CASEWORK OR ARTWORK 
PROVIDED BY OWNER. BLOCKING BY CG

OFOI

OFCI

OFOI

GRAPHIC LEGEND - EQUIPMENT

FFE -  PROVIDED BY OWNER, 
INSTALLED BY CONTRACTOR OFCI
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A802

SCALE: 1/4" = 1'-0"A802

1 ENLARGED PLAN
FOOTWALL ENTRY PATIENT ROOM

SCALE: 1/4" = 1'-0"A802

2 REFLECTED CEILING PLAN
FOOTWALL ENTRY PATIENT ROOM

SCALE: 1/4" = 1'-0"A802

9 ENLARGED PLAN
SOILED HOLD

SCALE: 3/8" = 1'-0"A802

11 ELEVATION
SOILED HOLD

SCALE: 3/8" = 1'-0"A802

12 ELEVATION
SOILED HOLD

SCALE: 3/8" = 1'-0"A802

13 ELEVATION
SOILED HOLD

SCALE: A802

3 ISOMETRIC VIEW
FOOTWALL ENTRY PATIENT ROOM

SCALE: 3/8" = 1'-0"A802

4 PPE IN CORRIDOR - FOOTWALL ENTRY ROOMS
PPE CORRIDOR

SCALE: 3/8" = 1'-0"A802

5 ELEVATION
FOOTWALL ENTRY PATIENT ROOM

SCALE: 3/8" = 1'-0"A802

6 ELEVATION
FOOTWALL ENTRY PATIENT ROOM

SCALE: 3/8" = 1'-0"A802

7 ELEVATION
FOOTWALL ENTRY PATIENT ROOM

SCALE: 3/8" = 1'-0"A802

8 ELEVATION
FOOTWALL ENTRY PATIENT ROOM

SCALE: 3/8" = 1'-0"A802

16 ELEVATION
CLEAN SUPPLY

SCALE: 3/8" = 1'-0"A802

17 ELEVATION
CLEAN SUPPLY

SCALE: 3/8" = 1'-0"A802

18 ELEVATION
CLEAN SUPPLY

SCALE: 1/4" = 1'-0"A802

15 ENLARGED PLAN
CLEAN SUPPLY, STOR, CRASH CART

SCALE: 1/4" = 1'-0"A802

20 ENLARGED RCP
CLEAN SUPPLY, STOR, CRASH CART

SCALE: A802

21 ISOMETRIC VIEW
CLEAN SUPPLY

SCALE: A802

22 ISOMETRIC VIEW
CRASH CART AND PPE ALCOVE

SCALE: 3/8" = 1'-0"A802

19 ELEVATION
CLEAN SUPPLY

SCALE: 3/8" = 1'-0"A802

14 ELEVATION
SOILED HOLD

Keynote Legend Sheet

KEYNOTE NUMBER DESCRIPTION

09-2900-A006 CONTROL JOINT - ALIGN WITH EDGE OF DOOR FRAME, TYP.

10-1400-A101 PAIN SCALE SIGNAGE

10-2120-A101 CUBICLE CURTAIN AND TRACK.

10-2813-A006 PAPER TOWEL DISPENSER.

11-7000-A101 PATIENT BOARD

11-7000-A108 SHARPS BY OWNER

11-7000-A109 CART, SUPPLY, CHROME, 36INCH

11-7000-A113 WASTE CAN, BIO-HAZARDOUS, 32-55 GALLON

11-7000-A114 TABLE, OVERBED, GENERAL

11-7000-A115 HAMPER, LINEN

11-7000-A116 CART, PROCEDURE, GENERAL

11-7000-A117 HEADWALL, FLATWALL, RECESSED - AXIOM ELOQUENCE (2 TIER)

11-7000-A119 THERMOMETER, DIGITAL

11-7000-A120 RAIL MTD IV POLE

11-7000-A121 DISPENSER, GLOVE, TRIPLE BOX

11-7000-A122 DISPENSER, HAND SANITIZER, WALL MOUNT

11-7000-A123 DISPENSER, SOAP, WALL MT

11-7000-A125 CART / TRUCK, LINEN, BULK

11-7000-A126 CART / TRUCK, UTILITY

11-7000-A128 DUNNAGE RACK

11-7000-A129 SHELVING, BINS, WALL AND SUPPLY (PAR) MGT SYSTEM

11-7000-A143 OTO/OPHTHALMOSCOPE

11-7000-A301 SLIM JIM VENTED 23 GAL/BEIGE

11-7000-A501 WALL MOUNTED TV AND BRACKET

11-7000-A502 COMPUTER ALL-IN-ONE AND WALL MOUNTED BRACKET

11-7000-A504 STAFF STATION

11-7000-A505 GAMING CONSOLE XBOX

11-7000-A509 PHYSIOLOGICAL MONITOR AND WALL BRACKET

11-7000-A510 LABEL PRINTER

22-0000-A102 EYEWASH STATION, WALL MTD - SEE MEP DWG

23-0000-A101 THERMOSTAT.  REFER TO MEP DRAWINGS.

26-0000-A101 LIGHT SWITCH(S).  REFER TO ELECTRICAL DRAWINGS.

SCALE: A802

10 ISOMETRIC VIEW
SOILED HOLD

SCALE: 3/8" = 1'-0"A802

23 ELEVATION
CRASH CART AND PPE ALCOVE
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"

FULL HEIGHT SHEET WALL 
PROTECTION -INPRO 
ASPEX: DIGITALLY PRINTED 
"ARTWORK", "PAIN SCALE" 
AND "PATIENT BOARD".  
DESIGN AND COLORS TBD

BH CAPABLE COAT HOOKS
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BH CAPABLE TV ENCLOSURE
& TV

11-7000-A507

BH CAPABLE XBOX GAMING
CONSOLE

11-7000-A508

SOLID SURFACE WALL
PROTECTION - SEE AI920
SERIES

10-2600-A102

SLIM JIM VENTED 23
GAL/BEIGE

11-7000-A301

BH CAPABLE WALL 
MOUNTED TV 
CONTROL - VOLUME 
AND CHANNEL

SOLID SURFACE WALL
PROTECTION - SEE AI920
SERIES

10-2600-A102

BH CAPABLE CLOCK

11-7000-A111

A00130G

BH CAPABLE PAPER TOWEL
DISPENSER

10-2813-A102

BH CAPABLE SOAP
DISPENSER

10-2813-A101

SHARPS BY OWNER

11-7000-A108

CART, PROCEDURE, GENERAL

11-7000-A116

HAMPER, LINEN

11-7000-A115

WASTE CAN, BIO-HAZARDOUS,
32-55 GALLON

11-7000-A113

STAFF STATION

11-7000-A504

PHYSIOLOGICAL MONITOR
AND WALL BRACKET

11-7000-A509

RAIL MTD IV POLE

11-7000-A120

THERMOMETER, DIGITAL

11-7000-A119

HEADWALL, FLATWALL,
RECESSED - AXIOM
ELOQUENCE (2 TIER)

11-7000-A117

BEHAVORIAL HEALTH 
ROLLER SHUTTER TO SHUT 
OFF HEADWALL AND 
HEADWALL PORTION OF THE 
ROOM, CFCI

COMPUTER ALL-IN-ONE
AND WALL MOUNTED

BRACKET

11-7000-A502
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SOLID SURFACE PANEL ON
WALL BEHIND METAL BUMPER
RAILS.  SEE WALL
PROTECTION AI920 SERIES

10-2600-A101

2

BH CAPABLE GRAB BAR 36"

10-2813-A103

BH CAPABLE TOILET TISSUE
HOLDER

10-2813-A104

BH CAPABLE NURSE CALL
PULL STATION

11-7000-A512

BH CAPABLE GRAB BAR -
VERITCAL

10-2813-A107

SLIM JIM VENTED 23
GAL/BEIGE

11-7000-A301

A00130F

INGETRAL BASE

BH CAPABLE SOAP
DISPENSER

10-2813-A101

BH CAPABLE SINK.  SEE
PLUMBING DRAWINGS

22-0000-A101

SLIM JIM VENTED 23
GAL/BEIGE

11-7000-A301

BH CAPABLE MIRROR

10-2813-A105

BH CAPABLE PAPER TOWEL
DISPENSER

10-2813-A102

ALL SHOWER 
FIXTURES AND 
FEATURES TO BE BH 
CAPABLE

BH CAPABLE GRAB BAR 36"

10-2813-A103

BH TOILET.  SEE PLUMBING
DRAWINGS

22-0000-A103

ACCESS PANEL - BH CAPABLE

SOLID SURFACE WP - SEE AI920s

4'-0"

BH CAPABLE TV
ENCLOSURE & TV

11-7000-A507

BH CAPABLE XBOX
GAMING CONSOLE

11-7000-A508

BH CAPABLE COAT HOOKS

10-2813-A012

SOLID SURFACE WALL
PROTECTION - SEE AI920
SERIES

10-2600-A102

BH CAPABLE CLOCK

11-7000-A111

TABLE, OVERBED,
GENERAL

11-7000-A114

HAMPER, LINEN

11-7000-A115

WASTE CAN,
BIO-HAZARDOUS, 32-55

GALLON

11-7000-A113

BH CAPABLE WALL 
MOUNTED TV 
CONTROL - VOLUME 
AND CHANNEL

SLIM JIM VENTED 23
GAL/BEIGE

11-7000-A301

DOOR SWING

3'-9 1/2"

BH CAPABLE SOAP
DISPENSER

10-2813-A101

BH CAPABLE DOORS TO HAVE 
WINDOW WITH GLASS AND 
ADJUSTABLE "BLINDS" WHICH IS 
A FROSTED TYPE OF GLASS

CART, PROCEDURE, GENERAL

11-7000-A116

STAFF STATION

11-7000-A504

SHARPS BY OWNER

11-7000-A108

A00130D

BH CAPABLE PAPER TOWEL
DISPENSER

10-2813-A102

4'-6"6'-3 1/2"

10'-10"

1'-9 1/2"
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COMPUTER ALL-IN-ONE
AND WALL MOUNTED

BRACKET

11-7000-A502

PHYSIOLOGICAL MONITOR
AND WALL BRACKET

11-7000-A509

THERMOMETER, DIGITAL

11-7000-A119

HEADWALL, FLATWALL,
RECESSED - AXIOM
ELOQUENCE (2 TIER)

11-7000-A117

RAIL MTD IV POLE

11-7000-A120

BEHAVORIAL HEALTH 
ROLLER SHUTTER TO SHUT 
OFF HEADWALL AND 
HEADWALL PORTION OF THE 
ROOM, CFCI

1'
-6

"

OTO/OPHTHALMOSCOPE

11-7000-A143

7'
-0

"

5'
-3

"

SOLID SURFACE PANEL ON
WALL BEHIND METAL BUMPER
RAILS.  SEE WALL
PROTECTION AI920 SERIES

10-2600-A101

H2

EQ EQ 3'-0"

4'-6"

2
FULL HEIGHT SHEET WALL 
PROTECTION -INPRO 
ASPEX: DIGITALLY PRINTED 
"ARTWORK".  DESIGN AND 
COLORS TBD

FULL HEIGHT SHEET WALL PROTECTION -
INPRO ASPEX: DIGITALLY PRINTED "PATIENT 

BOARD" AND "PAIN SCALE".  DESIGN AND 
COLORS TBD

GENERAL NOTES - INTERIOR ELEVATIONS 

A. DEVICES/ACCESSORIES/EQUIPMENT
• SERVICE DEVICES ARE SHOWN ON THE ELEVATIONS FOR THE PURPOSE 

OF COORDINATION WITH EQUIPMENT AND FOR GENERAL COORDINATION 
WITH MECHANICAL, ELECTRICAL, PLUMBING, TECHNOLOGY, SECURITY, 
AUDIO-VISUAL AND OTHER APPLICABLE DISCIPLINES.  

• NOT ALL SERVICE DEVICES ARE SHOWN ON THE ELEVATION.  REFER TO 
THE APPLICABLE ENGINEERING DISCIPLINE DRAWINGS FOR QUANTITIES 
AND OTHER INSTALLATION REQUIREMENTS. 

• WHERE SERVICE DEVICES ARE NOT DIMENSIONED, REFER TO THE 
APPLICABLE ENGINEERING DISCIPLINE DRAWING AND COORDINATE 
LOCATIONS WITH CASEWORK, MILLWORK, WALL PROTECTION, AND OTHER 
WALL TREATMENT/FINISHES. 

• NOTIFY THE ARCHITECT IN THE CASE WHERE A SERVICE DEVICE SHOWN 
ON THE ENGINEERING DISCIPLINE DRAWINGS MAY BE IN CONFLICT WITH 
OTHER WALL-MOUNTED ITEMS, CASEWORK, MILLWORK, WALL 
PROTECTION, AND OTHER WALL TREATMENT/FINISHES PRIOR TO 
INSTALLATION. 

• SERVICE DEVICES NOTED OR DIMENSIONED TO BE INSTALLED AT THE 
SAME HEIGHT FROM THE FINISHED FLOOR SHALL BE ALIGNED ALONG A 
CENTERLINE AXIS. 

• REFER TO ARCHITECTURAL STANDARDS DRAWING AG001 FOR TYPICAL 
ACCESSORY AND DEVICE INSTALLATION HEIGHTS UNLESS INDICATED 
OTHERWISE ON THIS DRAWING.

B. CASEWORK 
• REFER TO TYPICAL CASEWORK SECTIONS AND DETAIL SHEETS FOR 

CASEWORK AND COUNTERTOP TAGS, NOTES, AND DESCRIPTIONS. 
• PROVIDE FILLER PANELS/SCRIBES WHERE CASEWORK MEETS AN 

ADJACENT WALL OR FASCIA.  
• FILLERS SHALL BE 1- ½ INCH WIDE MININUM AND 3-INCH WIDE MAXIMUM 

AGAINST ADJACENT WALLS AND SHALL BE EQUAL WIDTHS WHERE 
CASEWORK EXTENDS BETWEEN TWO WALLS. 

• PROVIDE MINIMUM 3-INCH WIDE FILLER PANELS/SCRIBES AT INSIDE 
CASEWORK CORNERS. PROVIDE GROMMETS IN COUNTERTOPS WHERE 
POWER, DATA/COMMUNICATION RECEPTACLES ARE INDICATED BELOW ON 
THE WALL OR INSIDE THE CABINET. 

• FIELD INSTALL GROMMETS. COORDINATE THE FINAL LOCATION WITH THE 
ARCHITECT OR THE OWNER.

C. FINISH MATERIALS [CASEWORK/MILLWORK] 
• MATERIAL/FINISH SHALL BE TYPE “XX-X” UNLESS INDICATED OTHERWISE.  

REFER TO MATERIAL SCHEDULE. 
• WALL FINISHES ARE SHOWN ON THE ELEVATIONS TO CLARIFY LOCATIONS 

AND FOR COORDINATION.  REFER TO THE FINISH SCHEDULE/FINISH 
PLAN(S) FOR THE FULL EXTENT OF FINISH MATERIALS.

D. WALL PROTECTION
• REFER TO WALL PROTECTION PLAN(S) FOR THE EXTENT OF WALL 

PROTECTION.NOT ALL WALLS THAT REQUIRE WALL 
TREATMENT/PROTECTION ARE ELEVATED.

The nomenclature of a typical Condoc Keynote is as follows:

e.g.:  09-2216-A004    3-5/8" METAL STUD

The first 6 digits, refer to a Section of the Specifications. The following alpha character refers to the 
specific Bid Pack, i.e., in this example, Drawing Release "A".  The suffix "004" is  the specific 
indicator for a particular item, material, etc. Therefore, the suffix "004" would denote the same item 
in Section 09-2216, wherever indicated, regardless of referenced Bid Pack.

Various Condoc Keynotes occur on each sheet on which those specific notes are applicable. Where 
notes are missing from a specific drawing, refer to the Master List of Condoc Keynotes; All Condoc 
Keynotes applicable to the project are listed on the Master List.

12-5000
CASEWORK AND/OR FURNITURE 
PROVIDED BY THE FURNITURE VENDOR

12-3100
CASEWORK PROVIDED BY THE 
MODULAR CASEWORK VENDOR

GRAPHIC LEGEND - CASEWORK

FFE - FUNRITURE, FIXTURES, EQUIPMENT, 
AND/OR CASEWORK OR ARTWORK 
PROVIDED BY OWNER. BLOCKING BY CG

OFOI

OFCI

OFOI

GRAPHIC LEGEND - EQUIPMENT

FFE -  PROVIDED BY OWNER, 
INSTALLED BY CONTRACTOR OFCI

PROJECT ARCHITECT

GBBN.COM
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UNIVERSITY OF KENTUCKY

222 PETERSON SERVICE BUILDING
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UK ALBERT B. CHANDLER HOSPITAL

PAVILION A

1000 SOUTH LIMESTONE

LEXINGTON, KY  40536

v 859.323.5000
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PROJECT LOCATION

FIT-UP PAV. A, GROUND FLOOR
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MEP ENGINEERS

AFFILIATED ENGINEERS, INC

611 W. Main Street

Louisville, KY 40208

v 513.241.8700

10 SOUTH LASALLE ST, SUITE 2700
CHICAGO, IL 60603

v 312.977.2800

UK Project Manager

Francine Hoerrmann

GBBN Contact

Meredith Benz

AEI Contact

Chris Aschenbrenner

A803

SCALE: 1/4" = 1'-0"A803

1 ENLARGED PLAN
BH CAPABLE

SCALE: 1/4" = 1'-0"A803

2 ENLARGED RCP
BH CAPABLE

SCALE: 3/8" = 1'-0"A803

6 ELEVATION
SCALE: 3/8" = 1'-0"A803

7 ELEVATION
SCALE: 3/8" = 1'-0"A803

8 ELEVATION
SCALE: 3/8" = 1'-0"A803

9 ELEVATION

SCALE: 3/8" = 1'-0"A803

10 ELEVATION
SCALE: 3/8" = 1'-0"A803

11 ELEVATION
SCALE: 3/8" = 1'-0"A803

12 ELEVATION
SCALE: 3/8" = 1'-0"A803

13 ELEVATION

SCALE: 3/8" = 1'-0"A803

14 ELEVATION
SCALE: 3/8" = 1'-0"A803

15 ELEVATION

SCALE: 3/8" = 1'-0"A803

16 ELEVATION
SCALE: 3/8" = 1'-0"A803

17 ELEVATION

SCALE: A803

3 ISOMETRIC VIEW
BH CAP/ISO - FOOTWALL ENTRANCE

SCALE: A803

4 ISOMETRIC VIEW
BH CAPABLE ISO - TYPICAL ROOM

SCALE: A803

5 ISOMETRIC VIEW
BG CAPABLE ISO - TOILET ROOM

Keynote Legend Sheet

KEYNOTE NUMBER DESCRIPTION

10-2226-A101 OPERABLE PARTITION

10-2600-A101 SOLID SURFACE PANEL ON WALL BEHIND METAL BUMPER RAILS.
SEE WALL PROTECTION AI920 SERIES

10-2600-A102 SOLID SURFACE WALL PROTECTION - SEE AI920 SERIES

10-2813-A012 BH CAPABLE COAT HOOKS

10-2813-A101 BH CAPABLE SOAP DISPENSER

10-2813-A102 BH CAPABLE PAPER TOWEL DISPENSER

10-2813-A103 BH CAPABLE GRAB BAR 36"

10-2813-A104 BH CAPABLE TOILET TISSUE HOLDER

10-2813-A105 BH CAPABLE MIRROR

10-2813-A107 BH CAPABLE GRAB BAR - VERITCAL

11-7000-A108 SHARPS BY OWNER

11-7000-A111 BH CAPABLE CLOCK

11-7000-A113 WASTE CAN, BIO-HAZARDOUS, 32-55 GALLON

11-7000-A114 TABLE, OVERBED, GENERAL

11-7000-A115 HAMPER, LINEN

11-7000-A116 CART, PROCEDURE, GENERAL

11-7000-A117 HEADWALL, FLATWALL, RECESSED - AXIOM ELOQUENCE (2 TIER)

11-7000-A119 THERMOMETER, DIGITAL

11-7000-A120 RAIL MTD IV POLE

11-7000-A143 OTO/OPHTHALMOSCOPE

11-7000-A301 SLIM JIM VENTED 23 GAL/BEIGE

11-7000-A502 COMPUTER ALL-IN-ONE AND WALL MOUNTED BRACKET

11-7000-A504 STAFF STATION

11-7000-A507 BH CAPABLE TV ENCLOSURE & TV

11-7000-A508 BH CAPABLE XBOX GAMING CONSOLE

11-7000-A509 PHYSIOLOGICAL MONITOR AND WALL BRACKET

11-7000-A512 BH CAPABLE NURSE CALL PULL STATION

22-0000-A101 BH CAPABLE SINK.  SEE PLUMBING DRAWINGS

22-0000-A103 BH TOILET.  SEE PLUMBING DRAWINGS

1 12.06.23 CONSTRUCTION DOCUMENTS

2 01.12.24 ADDENDUM #2
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GENERAL NOTES - INTERIOR ELEVATIONS 

A. DEVICES/ACCESSORIES/EQUIPMENT
• SERVICE DEVICES ARE SHOWN ON THE ELEVATIONS FOR THE PURPOSE 

OF COORDINATION WITH EQUIPMENT AND FOR GENERAL COORDINATION 
WITH MECHANICAL, ELECTRICAL, PLUMBING, TECHNOLOGY, SECURITY, 
AUDIO-VISUAL AND OTHER APPLICABLE DISCIPLINES.  

• NOT ALL SERVICE DEVICES ARE SHOWN ON THE ELEVATION.  REFER TO 
THE APPLICABLE ENGINEERING DISCIPLINE DRAWINGS FOR QUANTITIES 
AND OTHER INSTALLATION REQUIREMENTS. 

• WHERE SERVICE DEVICES ARE NOT DIMENSIONED, REFER TO THE 
APPLICABLE ENGINEERING DISCIPLINE DRAWING AND COORDINATE 
LOCATIONS WITH CASEWORK, MILLWORK, WALL PROTECTION, AND OTHER 
WALL TREATMENT/FINISHES. 

• NOTIFY THE ARCHITECT IN THE CASE WHERE A SERVICE DEVICE SHOWN 
ON THE ENGINEERING DISCIPLINE DRAWINGS MAY BE IN CONFLICT WITH 
OTHER WALL-MOUNTED ITEMS, CASEWORK, MILLWORK, WALL 
PROTECTION, AND OTHER WALL TREATMENT/FINISHES PRIOR TO 
INSTALLATION. 

• SERVICE DEVICES NOTED OR DIMENSIONED TO BE INSTALLED AT THE 
SAME HEIGHT FROM THE FINISHED FLOOR SHALL BE ALIGNED ALONG A 
CENTERLINE AXIS. 

• REFER TO ARCHITECTURAL STANDARDS DRAWING AG001 FOR TYPICAL 
ACCESSORY AND DEVICE INSTALLATION HEIGHTS UNLESS INDICATED 
OTHERWISE ON THIS DRAWING.

B. CASEWORK 
• REFER TO TYPICAL CASEWORK SECTIONS AND DETAIL SHEETS FOR 

CASEWORK AND COUNTERTOP TAGS, NOTES, AND DESCRIPTIONS. 
• PROVIDE FILLER PANELS/SCRIBES WHERE CASEWORK MEETS AN 

ADJACENT WALL OR FASCIA.  
• FILLERS SHALL BE 1- ½ INCH WIDE MININUM AND 3-INCH WIDE MAXIMUM 

AGAINST ADJACENT WALLS AND SHALL BE EQUAL WIDTHS WHERE 
CASEWORK EXTENDS BETWEEN TWO WALLS. 

• PROVIDE MINIMUM 3-INCH WIDE FILLER PANELS/SCRIBES AT INSIDE 
CASEWORK CORNERS. PROVIDE GROMMETS IN COUNTERTOPS WHERE 
POWER, DATA/COMMUNICATION RECEPTACLES ARE INDICATED BELOW ON 
THE WALL OR INSIDE THE CABINET. 

• FIELD INSTALL GROMMETS. COORDINATE THE FINAL LOCATION WITH THE 
ARCHITECT OR THE OWNER.

C. FINISH MATERIALS [CASEWORK/MILLWORK] 
• MATERIAL/FINISH SHALL BE TYPE “XX-X” UNLESS INDICATED OTHERWISE.  

REFER TO MATERIAL SCHEDULE. 
• WALL FINISHES ARE SHOWN ON THE ELEVATIONS TO CLARIFY LOCATIONS 

AND FOR COORDINATION.  REFER TO THE FINISH SCHEDULE/FINISH 
PLAN(S) FOR THE FULL EXTENT OF FINISH MATERIALS.

D. WALL PROTECTION
• REFER TO WALL PROTECTION PLAN(S) FOR THE EXTENT OF WALL 

PROTECTION.NOT ALL WALLS THAT REQUIRE WALL 
TREATMENT/PROTECTION ARE ELEVATED.
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PROVIDE POWER AND 
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IN ADDITION TO ABOVE 
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FILLER

2436W

2'-0"

2436W

2'-0" 1'-10" FILLER

SHREDINATOR, 27" HIGH

11-7000-A302

UNIDOCK-8 FOR VOCERA
PHONE CHARGING

11-7000-A506

8'
-0
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FLOOR COPIER W/ FAX -
20" X 20" X 50"H

11-7000-A303

6'-0"

ALL UPPERS TO HAVE LOCKS
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PATIENT BELONGINGS:
TWO-HIGH PLASTIC LAMINATE
FACED Z-LOCKERS.
RECESSED INTO WALL

06-4000-A108
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06-4000-A107
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TWO-HIGH PLASTIC

LAMINATE FACED
Z-LOCKERS.  RECESSED

INTO WALL

06-4000-A108

6'
-4
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1'-3"

CART, PROCEDURE,
RESUSCITATION, LIFELINE

11-7000-A131

DEFIBRILLATOR

11-7000-A130
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LOCK
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FILLER
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-6
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7'
-6
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FUTURE PRINTER IN OPEN CABINET OR 
ON COUNTER.  PROVIDE POWER AND 
DATA BOTH PLACES, PROVIDE OUTLETS 
ON THE BACK PANEL OF THE CABINET.

UNIDOCK-8 FOR VOCERA
PHONE CHARGING

11-7000-A506

WINDOW ALIGNMENT IS 
DETERMINED BY ELEMENTS 

IN THE MED ROOM
3630W LOCK

3'-0"

2090TC

1'-8"
FILLER

2'-6"

3'
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"
4'

-0
"

A00130UW5

COMPUTER ALL-IN-ONE AND
WALL MOUNTED BRACKET

11-7000-A502

4'
-8

"

SHARPS BY OWNER

11-7000-A108

1'
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"
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PAR X WALL BINS - OWNER
FURNISHED

11-7000-A106

FILLER

30BOS

2'-6"

36BOS

3'-0"

3'
-0

"

DISPENSER, SOAP, WALL MT

11-7000-A123

PAPER TOWEL DISPENSER.

10-2813-A006

3'
-4

"
4'

-0
"

OR SLATWALL - TBD BY 
OWNER.
PROVIDE POWER AND 
DATA HIGH FOR FUTURE 
FLEXIBILITY

7'
-6

"

SLIM JIM VENTED 23
GAL/BEIGE

11-7000-A301

3'-1 1/2"

PLYWOOD BLOCKING
FOR CONT. MOUNTING AND 
REMOUNTING OF EQUIP

2'
-1

0"

W5

STAFF STATION

11-7000-A504

A00130V

DISPENSER, MEDICATION,
AUXILIARY, ES DOUBLE
COLUMN (8 DOOR)

11-7000-A105

REFRIGERATOR, MEDICAL
GRADE, COMPACT

11-7000-A103

DISPENSER, MEDICATION,
AUXILIARY, ES (7-DRWR)

11-7000-A104

DISPENSER, MEDICATION,
HOST (MAIN)

11-7000-A102

3'-9"

24BD

2'-0"3'-9"

1'
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-6
"

2'
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"
2'

-6
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DUAL MONITOR DESK MOUNT
AND MONITORS

11-7000-A304

FURNITURE - OVERHEAD
BINDER BINDS

12-5000-A001

WASTE CAN, OPEN TOP

11-7000-A307

COMPUTER WITH
KEYBOARD/MOUSE

11-7000-A305

PHONE PLUG INTO
COMPUTER

11-7000-A306

PROVIDE COUNTERTOP
GROMMET

06-4000-A107

PROVIDE COUNTERTOP
GROMMET

06-4000-A10718BC

1'-6"
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30SP
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30 MICROWAVE

2'-6" 4'-4"

OVEN,  MICROWAVE,
COUNTERTOP

11-7000-A401

AUTOMATIC, 3-6 WARMER

11-7000-A402

DISPENSER, CUP, WALL MT

11-7000-A403

ICE MACHINE, DISPENSER,
NUGGET, COUNTERTOP

11-7000-A404

REFRIGERATOR

11-7000-A405

DISPENSER, SOAP, WALL MT

11-7000-A123

PAPER TOWEL DISPENSER.

10-2813-A006

SLIM JIM VENTED 23
GAL/BEIGE

11-7000-A301

PROVIDE 1/2" SOLID
SURFACE SHELF IN

MICROWAVE CABINET
(CABINET BY OTHERS)

06-6116-A102

12-5000
CASEWORK AND/OR FURNITURE 
PROVIDED BY THE FURNITURE VENDOR

12-3100
CASEWORK PROVIDED BY THE 
MODULAR CASEWORK VENDOR

GRAPHIC LEGEND - CASEWORK

FFE - FUNRITURE, FIXTURES, EQUIPMENT, 
AND/OR CASEWORK OR ARTWORK 
PROVIDED BY OWNER. BLOCKING BY CG

OFOI

OFCI

OFOI

GRAPHIC LEGEND - EQUIPMENT

FFE -  PROVIDED BY OWNER, 
INSTALLED BY CONTRACTOR OFCI
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MEP ENGINEERS

AFFILIATED ENGINEERS, INC

611 W. Main Street

Louisville, KY 40208

v 513.241.8700

10 SOUTH LASALLE ST, SUITE 2700
CHICAGO, IL 60603

v 312.977.2800

UK Project Manager

Francine Hoerrmann

GBBN Contact

Meredith Benz

AEI Contact

Chris Aschenbrenner

A804

SCALE: 1/4" = 1'-0"A804

9 ENLARGED PLAN
TEAM WORK AREA

SCALE: 1/4" = 1'-0"A804

10 ENLARGED RCP
TEAM WORK AREA

SCALE: 1/4" = 1'-0"A804

1 ENLARGED PLAN
TEAM WORK CORE AREA

SCALE: 1/4" = 1'-0"A804

2 ENLARGED RCP
TEAM WORK CORE AREA

SCALE: 3/8" = 1'-0"A804

5 ELEVATION
UNIT CLERK

SCALE: 3/8" = 1'-0"A804

6 ELEVATION
CORRIDOR PATIENT LOCKER

SCALE: 3/8" = 1'-0"A804

7 ELEVATION

BH CAPABLE TEAMWORK
TOUCHDOWN

SCALE: 3/8" = 1'-0"A804

8 ELEVATION
BH CRASH CART/PATIENT LOCKER

SCALE: A804

3 ISOMETRIC VIEW
TEAMWORK - UNIT CLERK

SCALE: A804

4 ISOMETRIC VIEW
BH CAPABLE TEAM WORK AREA

SCALE: 3/8" = 1'-0"A804

12 ELEVATION

SCALE: 3/8" = 1'-0"A804

16 ELEVATION
SCALE: 3/8" = 1'-0"A804

17 ELEVATION
SCALE: 3/8" = 1'-0"A804

18 ELEVATION
SCALE: 3/8" = 1'-0"A804

19 ELEVATION

SCALE: 3/8" = 1'-0"A804

14 ELEVATION
PROVIDER WORK

SCALE: 3/8" = 1'-0"A804

13 ELEVATION
NOURISHMENT

SCALE: A804

11 ISOMETRIC VIEW
TEAMWORK

SCALE: A804

15 NOURISHMENT

Keynote Legend Sheet

KEYNOTE NUMBER DESCRIPTION

06-4000-A107 PROVIDE COUNTERTOP GROMMET

06-4000-A108 PATIENT BELONGINGS: TWO-HIGH PLASTIC LAMINATE FACED
Z-LOCKERS.  RECESSED INTO WALL

06-6116-A102 PROVIDE 1/2" SOLID SURFACE SHELF IN MICROWAVE CABINET
(CABINET BY OTHERS)

10-2813-A006 PAPER TOWEL DISPENSER.

11-7000-A102 DISPENSER, MEDICATION, HOST (MAIN)

11-7000-A103 REFRIGERATOR, MEDICAL GRADE, COMPACT

11-7000-A104 DISPENSER, MEDICATION, AUXILIARY, ES (7-DRWR)

11-7000-A105 DISPENSER, MEDICATION, AUXILIARY, ES DOUBLE COLUMN (8
DOOR)

11-7000-A106 PAR X WALL BINS - OWNER FURNISHED

11-7000-A108 SHARPS BY OWNER

11-7000-A123 DISPENSER, SOAP, WALL MT

11-7000-A130 DEFIBRILLATOR

11-7000-A131 CART, PROCEDURE, RESUSCITATION, LIFELINE

11-7000-A301 SLIM JIM VENTED 23 GAL/BEIGE

11-7000-A302 SHREDINATOR, 27" HIGH

11-7000-A303 FLOOR COPIER W/ FAX - 20" X 20" X 50"H

11-7000-A304 DUAL MONITOR DESK MOUNT AND MONITORS

11-7000-A305 COMPUTER WITH KEYBOARD/MOUSE

11-7000-A306 PHONE PLUG INTO COMPUTER

11-7000-A307 WASTE CAN, OPEN TOP

11-7000-A401 OVEN,  MICROWAVE, COUNTERTOP

11-7000-A402 AUTOMATIC, 3-6 WARMER

11-7000-A403 DISPENSER, CUP, WALL MT

11-7000-A404 ICE MACHINE, DISPENSER, NUGGET, COUNTERTOP

11-7000-A405 REFRIGERATOR

11-7000-A502 COMPUTER ALL-IN-ONE AND WALL MOUNTED BRACKET

11-7000-A504 STAFF STATION

11-7000-A506 UNIDOCK-8 FOR VOCERA PHONE CHARGING

12-5000-A001 FURNITURE - OVERHEAD BINDER BINDS

1 01.12.24 ADDENDUM #2
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A00120

5

A8058

10-2226-A101

A11

A00120A

A00120B

EXISITNG CONFERENCE ROOM EQUIPMENT 
AND MONITORS TO BE RELOCATED

GENERAL NOTES - INTERIOR ELEVATIONS 

A. DEVICES/ACCESSORIES/EQUIPMENT
• SERVICE DEVICES ARE SHOWN ON THE ELEVATIONS FOR THE PURPOSE 

OF COORDINATION WITH EQUIPMENT AND FOR GENERAL COORDINATION 
WITH MECHANICAL, ELECTRICAL, PLUMBING, TECHNOLOGY, SECURITY, 
AUDIO-VISUAL AND OTHER APPLICABLE DISCIPLINES.  

• NOT ALL SERVICE DEVICES ARE SHOWN ON THE ELEVATION.  REFER TO 
THE APPLICABLE ENGINEERING DISCIPLINE DRAWINGS FOR QUANTITIES 
AND OTHER INSTALLATION REQUIREMENTS. 

• WHERE SERVICE DEVICES ARE NOT DIMENSIONED, REFER TO THE 
APPLICABLE ENGINEERING DISCIPLINE DRAWING AND COORDINATE 
LOCATIONS WITH CASEWORK, MILLWORK, WALL PROTECTION, AND OTHER 
WALL TREATMENT/FINISHES. 

• NOTIFY THE ARCHITECT IN THE CASE WHERE A SERVICE DEVICE SHOWN 
ON THE ENGINEERING DISCIPLINE DRAWINGS MAY BE IN CONFLICT WITH 
OTHER WALL-MOUNTED ITEMS, CASEWORK, MILLWORK, WALL 
PROTECTION, AND OTHER WALL TREATMENT/FINISHES PRIOR TO 
INSTALLATION. 

• SERVICE DEVICES NOTED OR DIMENSIONED TO BE INSTALLED AT THE 
SAME HEIGHT FROM THE FINISHED FLOOR SHALL BE ALIGNED ALONG A 
CENTERLINE AXIS. 

• REFER TO ARCHITECTURAL STANDARDS DRAWING AG001 FOR TYPICAL 
ACCESSORY AND DEVICE INSTALLATION HEIGHTS UNLESS INDICATED 
OTHERWISE ON THIS DRAWING.

B. CASEWORK 
• REFER TO TYPICAL CASEWORK SECTIONS AND DETAIL SHEETS FOR 

CASEWORK AND COUNTERTOP TAGS, NOTES, AND DESCRIPTIONS. 
• PROVIDE FILLER PANELS/SCRIBES WHERE CASEWORK MEETS AN 

ADJACENT WALL OR FASCIA.  
• FILLERS SHALL BE 1- ½ INCH WIDE MININUM AND 3-INCH WIDE MAXIMUM 

AGAINST ADJACENT WALLS AND SHALL BE EQUAL WIDTHS WHERE 
CASEWORK EXTENDS BETWEEN TWO WALLS. 

• PROVIDE MINIMUM 3-INCH WIDE FILLER PANELS/SCRIBES AT INSIDE 
CASEWORK CORNERS. PROVIDE GROMMETS IN COUNTERTOPS WHERE 
POWER, DATA/COMMUNICATION RECEPTACLES ARE INDICATED BELOW ON 
THE WALL OR INSIDE THE CABINET. 

• FIELD INSTALL GROMMETS. COORDINATE THE FINAL LOCATION WITH THE 
ARCHITECT OR THE OWNER.

C. FINISH MATERIALS [CASEWORK/MILLWORK] 
• MATERIAL/FINISH SHALL BE TYPE “XX-X” UNLESS INDICATED OTHERWISE.  

REFER TO MATERIAL SCHEDULE. 
• WALL FINISHES ARE SHOWN ON THE ELEVATIONS TO CLARIFY LOCATIONS 

AND FOR COORDINATION.  REFER TO THE FINISH SCHEDULE/FINISH 
PLAN(S) FOR THE FULL EXTENT OF FINISH MATERIALS.

D. WALL PROTECTION
• REFER TO WALL PROTECTION PLAN(S) FOR THE EXTENT OF WALL 

PROTECTION.NOT ALL WALLS THAT REQUIRE WALL 
TREATMENT/PROTECTION ARE ELEVATED.

12-5000
CASEWORK AND/OR FURNITURE 
PROVIDED BY THE FURNITURE VENDOR

12-3100
CASEWORK PROVIDED BY THE 
MODULAR CASEWORK VENDOR

GRAPHIC LEGEND - CASEWORK

FFE - FUNRITURE, FIXTURES, EQUIPMENT, 
AND/OR CASEWORK OR ARTWORK 
PROVIDED BY OWNER. BLOCKING BY CG

OFOI

OFCI

OFOI

GRAPHIC LEGEND - EQUIPMENT

FFE -  PROVIDED BY OWNER, 
INSTALLED BY CONTRACTOR OFCI

5

N

9'-0" 9'-0"9'-0"

24SP

2'-6"

OPEN

1'-10"

24BD

2'-0"

24BC

2'-0"
FILLER

30 MICROWAVE

2'-6"
FILLER

A00120B

ICE MACHINE, DISPENSER,
NUGGET, COUNTERTOP

11-7000-A404

COFFEE MAKER

11-7000-A407

OVEN,  MICROWAVE,
COUNTERTOP

11-7000-A401

REFRIGERATOR - EXISTING TO
BE RELOCATED

11-7000-A406

PAPER TOWEL
DISPENSER.

10-2813-A006

DISPENSER, SOAP, WALL
MT

11-7000-A123

SLIM JIM VENTED 23
GAL/BEIGE

11-7000-A301

PROVIDE OUTLET IN 

BACK OF MICROWAVE 

CABINET, TYP.

PROVIDE 1/2" SOLID SURFACE
SHELF IN MICROWAVE
CABINET (CABINET BY
OTHERS)

06-6116-A102

A00120A

EXISITNG CONFERENCE ROOM EQUIPMENT 
AND MONITORS TO BE RELOCATED

PROJECT ARCHITECT

GBBN.COM

CONSULTANTS
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MEP ENGINEERS

AFFILIATED ENGINEERS, INC

611 W. Main Street

Louisville, KY 40208

v 513.241.8700

10 SOUTH LASALLE ST, SUITE 2700
CHICAGO, IL 60603

v 312.977.2800

UK Project Manager

Francine Hoerrmann

GBBN Contact

Meredith Benz

AEI Contact

Chris Aschenbrenner

A805

SCALE: 1/4" = 1'-0"A805

1 ENLARGED PLAN
CONF/BREAK ROOM

SCALE: A805

3 ISOMETRIC VIEW
CASEWORK - CONF/BREAK ROOM

SCALE: 3/8" = 1'-0"A805

6 ELEVATION
CONF/BREAK ROOM

Hex (A) Floor Plan Notes

Key
Value Keynote Text

A11 INSTALL SALVAGED MANUAL OPERABLE PARTITION WITH NEW
STRUCTURE TO BE DELEGATED DESIGN AND COORDINATED WITH
EXISTING MECHANICAL DUCTWORK TO REMAIN; PROVIDE NEW
AUTOMATIC OPERABLE PARTITION AND ASSOCIATED STRUCTURE,
(DELEGATED DESIGN) AS ALTERNATE #1

Keynote Legend Sheet

KEYNOTE NUMBER DESCRIPTION

06-6116-A102 PROVIDE 1/2" SOLID SURFACE SHELF IN MICROWAVE
CABINET (CABINET BY OTHERS)

10-2226-A101 OPERABLE PARTITION

10-2813-A006 PAPER TOWEL DISPENSER.

11-7000-A123 DISPENSER, SOAP, WALL MT

11-7000-A301 SLIM JIM VENTED 23 GAL/BEIGE

11-7000-A401 OVEN,  MICROWAVE, COUNTERTOP

11-7000-A404 ICE MACHINE, DISPENSER, NUGGET, COUNTERTOP

11-7000-A406 REFRIGERATOR - EXISTING TO BE RELOCATED

11-7000-A407 COFFEE MAKER

SCALE: 1/4" = 1'-0"A805

2 REFLECTED CEILING PLAN
CONF/BREAK ROOM

SCALE: 3/8" = 1'-0"A805

4 ELEVATION
CONF/BREAK ROOM

SCALE: 3/8" = 1'-0"A805

5 ELEVATION
CONF/BREAK ROOM

SCALE: 3/8" = 1'-0"A805

8 ELEVATION
CONF/BREAK ROOM

1 12.06.23 CONSTRUCTION DOCUMENTS

2 01.12.24 ADDENDUM #2

2



S
S

REF. REF. REF. REF.

REF.

S
S

SS

SS

4 5 6

J

L

M

N

CR

STORAGE
A00130Q

PATIENT
TLT/SHWR
A00130P

TREATMENT
ROOM

A00130N

TREATMENT
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A00130M

PATIENT
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TREATMENT
ROOM

A00130K

SOILED
A00130J

BH
CAPABLE

TREATMENT
ROOM

A00130G

BH
CAPABLE
PATIENT

TLT/SHWR
A00130F

BH
CAPABLE

TREATMENT
ROOM

A00130D

BH
CAPABLE

TREATMENT
ROOM

A00130C

STAFF
CONFERENCE

AND
BREAKROOM

A00120

BH
CAPABLE

TREATMENT
ROOM

A00130B

STORAGE
A00130A

CLEAN
SUPPLY

A00130AATREATMENT
ROOM

A00130Z

STRETCHER
STORAGE
A00132

TREATMENT
ROOM

A00130Y

TREATMENT
ROOM

A00130X

TREATMENT
ROOM

A00130T

TREATMENT
ROOM

A00130S

PROVIDER
WORK

A00130U

MEDS
ROOM

A00130V

NOURISH
A00130

CORRIDOR
A00038

PASTORAL
CARE

A00115

CONSULT
A00116

OFFICE
MANAGER
A00117

OFFICE
CHAPLIN
A00118

HYPERBARIC
TREATMENT

A00240

EYE
CONSULT
A00241

SHAFT
AM01

HSKP
A00021A

STORAGE
A00021B

ELEC
A00E001

EIDF
A00Q003

IDF
A00C002

STORAGE
A00021C

SHAFT
AM02

STAIR
A00ST01

LINEN
CHUTE

A00L004

11-7000-A307

11-7000-A307

11-7000-A307

11-7000-A306 11-7000-A307

11-7000-A306

10-2813-A006

11-7000-A404

11-7000-A301

11-7000-A404

11-7000-A402

11-7000-A405

11-7000-A403

11-7000-A110

11-7000-A301

11-7000-A133

11-7000-A301

11-7000-A109

11-7000-A134

11-7000-A301

11-7000-A105

11-7000-A102

11-7000-A104

11-7000-A301

10-2813-A006

11-7000-A106

11-7000-A108

11-7000-A502

11-7000-A134

11-7000-A135

11-7000-A139

11-7000-A136

11-7000-A138

11-7000-A136

11-7000-A137

11-7000-A301

11-7000-A140

11-7000-A141

11-7000-A134

11-7000-A126

11-7000-A125

11-7000-A113

11-7000-A109

10-2813-A006

11-7000-A303

11-7000-A302

11-7000-A506

11-7000-A131

11-7000-A130

11-7000-A307

11-7000-A301

11-7000-A301

10-2813-A102

10-2813-A101

11-7000-A122

11-7000-A301

10-2813-A102

10-2813-A101

11-7000-A301

11-7000-A132

11-7000-A130

11-7000-A142
11-7000-A301

11-7000-A301
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11-7000-A301

10-2813-A006

11-7000-A123

11-7000-A122

11-7000-A305

11-7000-A307

11-7000-A306

11-7000-A305

11-7000-A305

11-7000-A305

11-7000-A306

11-7000-A307

11-7000-A305

11-7000-A305

11-7000-A109

11-7000-A128

11-7000-A129

11-7000-A128

11-7000-A129

11-7000-A301

11-7000-A124

11-7000-A306

11-7000-A305

11-7000-A306

11-7000-A306

11-7000-A305

11-7000-A306

10-2813-A006

11-7000-A123

11-7000-A404

11-7000-A301
11-7000-A407

11-7000-A401 11-7000-A406

11-7000-A114

11-7000-A301

11-7000-A113

11-7000-A115

11-7000-A116

11-7000-A108

11-7000-A510

11-7000-A502

11-7000-A118

11-7000-A119

11-7000-A120

11-7000-A117

11-7000-A507

11-7000-A114

11-7000-A113

11-7000-A115

11-7000-A111

11-7000-A301

10-2813-A101

10-2813-A102

11-7000-A116

11-7000-A108

11-7000-A502

11-7000-A119

11-7000-A143

11-7000-A120

11-7000-A117

11-7000-A118

11-7000-A143

GENERAL NOTES - AF (FFE) FLOOR PLAN 

A. ARCHITECTURAL STANDARDS
REFER TO ARCHITECTURAL STANDARDS "AS" SHEET FOR MISCELLANEOUS 
ITEMS INSTALLATION HEIGHTS AND GENERAL PROJECT NOTES AND MEDICAL 
ABBREVIATIONS.

B. COLOR CODING
FFE IS COLOR CODED TO ADD IN DICISION OF WORK.  REFER TO THE GRAPHIC 
LEGEND FOR COLOR MEANINGS AND MORE INFORMATION.

C. KEYNOTES 
REFER TO OWNER FURNISHED EQUIPMENT SPECIFICATION BOOK (OFE SPEC 
BOOK) FOR EQUIPMENT SPECIFICATIONS.  THE KEYNOTE TAGS ON THIS PLAN 
CALLS OUT THE DESCRIPTION OF THE EQUIPMENT AS INDICATED IN THE OFE 
SPEC BOOK.

D. EQUIPMENT
REFER TO EQUIPMENT SPECIFICATIONS IN OFE SPEC BOOK AND VENDOR SITE 
SPECIFIC DRAWINGS FOR MAJOR MEDICAL EQUIPMENT PLACEMENT AND 
MISCELLANEOUS INSTALLATION INFORMATION.

REFER TO A800 SERIES IN CONJUNCTION TO AF100 SHEET AND OFE SPEC BOOK 
FOR A COMPLETE UNDERSTANDING OF FFE IN PROJECT. AF100 SERIES 
FOCUSES ON EQUIPMENT, THE A800 SERIES WILL SHOW AND CALL OUT ALL 
EQUIPMENT IN ELEVATION.  THE FURNITURE WILL BE DETAILED IN VENDOR 
DRAWINGS.

E. TYPICAL TREATMENT ROOM 
ONLY ONE TREATMENT ROOM IS "TAGGED".  ALL OTHER TREATMENT ROOMS OF 
THE SAME TYPE WILL HAVE THE SAME EQUIPMENT.

F. GENERAL
MAINTAIN WALL RATING INTEGRITY AT ALL WALL AND FLOOR PENETRATIONS. 
PROVIDE FIRE RATED BLOCKING FOR ALL WALL HUNG EQUIPMENT.

12-5000
CASEWORK AND/OR FURNITURE 
PROVIDED BY THE FURNITURE VENDOR

12-3100
CASEWORK PROVIDED BY THE 
MODULAR CASEWORK VENDOR

GRAPHIC LEGEND - CASEWORK

FFE - FUNRITURE, FIXTURES, EQUIPMENT, 
AND/OR CASEWORK OR ARTWORK 
PROVIDED BY OWNER. BLOCKING BY CG

OFOI

OFCI

OFOI

GRAPHIC LEGEND - EQUIPMENT

FFE -  PROVIDED BY OWNER, 
INSTALLED BY CONTRACTOR OFCI

PROJECT ARCHITECT
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MEP ENGINEERS

AFFILIATED ENGINEERS, INC

611 W. Main Street

Louisville, KY 40208

v 513.241.8700

10 SOUTH LASALLE ST, SUITE 2700
CHICAGO, IL 60603

v 312.977.2800

UK Project Manager

Francine Hoerrmann

GBBN Contact

Meredith Benz

AEI Contact

Chris Aschenbrenner

AF100N

SCALE: 1/4" = 1'-0"AF100

1 GROUND FLOOR EQUIPMENT PLAN

Keynote Legend Sheet

KEYNOTE NUMBER DESCRIPTION

10-2813-A006 PAPER TOWEL DISPENSER.

10-2813-A101 BH CAPABLE SOAP DISPENSER

10-2813-A102 BH CAPABLE PAPER TOWEL DISPENSER

11-7000-A102 DISPENSER, MEDICATION, HOST (MAIN)

11-7000-A104 DISPENSER, MEDICATION, AUXILIARY, ES (7-DRWR)

11-7000-A105 DISPENSER, MEDICATION, AUXILIARY, ES DOUBLE COLUMN
(8 DOOR)

11-7000-A106 PAR X WALL BINS - OWNER FURNISHED

11-7000-A108 SHARPS BY OWNER

11-7000-A109 CART, SUPPLY, CHROME, 36INCH

11-7000-A110 PATIENT ROOM CLOCK

11-7000-A111 BH CAPABLE CLOCK

11-7000-A113 WASTE CAN, BIO-HAZARDOUS, 32-55 GALLON

11-7000-A114 TABLE, OVERBED, GENERAL

11-7000-A115 HAMPER, LINEN

11-7000-A116 CART, PROCEDURE, GENERAL

11-7000-A117 HEADWALL, FLATWALL, RECESSED - AXIOM ELOQUENCE (2
TIER)

11-7000-A118 STRETCHER, ELECTRIC CONTROLS

11-7000-A119 THERMOMETER, DIGITAL

11-7000-A120 RAIL MTD IV POLE

11-7000-A122 DISPENSER, HAND SANITIZER, WALL MOUNT

11-7000-A123 DISPENSER, SOAP, WALL MT

11-7000-A124 STAINLESS STEEL BED BUMPERS

11-7000-A125 CART / TRUCK, LINEN, BULK

11-7000-A126 CART / TRUCK, UTILITY

11-7000-A128 DUNNAGE RACK

11-7000-A129 SHELVING, BINS, WALL AND SUPPLY (PAR) MGT SYSTEM

11-7000-A130 DEFIBRILLATOR

11-7000-A131 CART, PROCEDURE, RESUSCITATION, LIFELINE

11-7000-A132 CART, PROCEDURE, RESUSCITATION, PEDIATRIC

11-7000-A133 CABINET, WARMING, SINGLE, FREESTANDING

11-7000-A134 CABINET, STORAGE, CLINICAL, GAS CYLINDER

11-7000-A135 CART, PROCEDURE, URO/GYN

11-7000-A136 ELECTROCARDIOGRAPH (ECG), INTERPRETIVE MAC 5500
W/CART

11-7000-A137 LARYNGOSCOPE SET, VIDEO GLIDESCOPE CORE 15

11-7000-A138 ULTRASOUND, IMAGING, UROLOGY BLADDERSCAN I10

11-7000-A139 WHEELCHAIR, ADULT, TRANSPORT

11-7000-A140 LIGHT, EXAM/PROCEDURE, MOBILE

11-7000-A141 WORKSTATION ON WHEELS

11-7000-A142 PARX CABINET

11-7000-A143 OTO/OPHTHALMOSCOPE

11-7000-A301 SLIM JIM VENTED 23 GAL/BEIGE

11-7000-A302 SHREDINATOR, 27" HIGH

11-7000-A303 FLOOR COPIER W/ FAX - 20" X 20" X 50"H

11-7000-A305 COMPUTER WITH KEYBOARD/MOUSE

11-7000-A306 PHONE PLUG INTO COMPUTER

11-7000-A307 WASTE CAN, OPEN TOP

11-7000-A401 OVEN,  MICROWAVE, COUNTERTOP

11-7000-A402 AUTOMATIC, 3-6 WARMER

11-7000-A403 DISPENSER, CUP, WALL MT

11-7000-A404 ICE MACHINE, DISPENSER, NUGGET, COUNTERTOP

11-7000-A405 REFRIGERATOR

11-7000-A406 REFRIGERATOR - EXISTING TO BE RELOCATED

11-7000-A407 COFFEE MAKER

11-7000-A502 COMPUTER ALL-IN-ONE AND WALL MOUNTED BRACKET

11-7000-A506 UNIDOCK-8 FOR VOCERA PHONE CHARGING

11-7000-A507 BH CAPABLE TV ENCLOSURE & TV

11-7000-A510 LABEL PRINTER

1 12.06.23 CONSTRUCTION DOCUMENTS
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DEMOLITION GRAPHIC KEY

REMOVE WALL / PARTITION FULL 
HEIGHT TO STRUCTURE AND ANY 
WALL PROTECTION AND BASE

REMOVE DOOR. REFER TO DOOR 
SCHEDULE FOR INSTANCES OF 
REUSING THE FRAME AND/OR 
SALVAGING HARDWARE. 

REMOVE WINDOW - SASH AND 
FRAME

WALL / PARTITION TO REMAIN

DOOR TO REMAIN

NOT INCLUDED IN SCOPE OF WORK

GENERAL NOTES:  DEMOLITION FLOOR PLAN 

A. DEMOLITION PROCEDURES 
• REFER TO THE PROJECT MANUAL FOR GENERAL DEMOLITION PROCEDURES, SALVAGING, 

PROTECTION, COORDINATION WITH NEW WORK, TRAFFIC AND CIRCULATION, UTILITIES, 
ACCESS AND TEMPORARY CONTROLS/FACILITIES, POLLUTION CONTROLS, SHORING, 
CUTTING AND PATCHING, LIFE SAFETY PROCEDURES, AND OTHER DEMOLITION 
REQUIREMENTS DESCRIBED THEREIN.

B. COORDINATION 
• COORDINATE DEMOLITION INFORMATION SHOWN ON THIS PLAN WITH OTHER DEMOLITION 

TRADES AND WITH NEW WORK INDICATED ON OTHER DRAWINGS.
• IN AREAS WHERE THE EXISTING FIRE RATING IS REMOVED WITHIN SCOPE OF WORK ALL 

INDICATIONS OF EXISTING FIRE RATING ARE TO BE REMOVED.

C. ARCHITECTURAL DEMOLITION 
• THE INTENT OF THIS PLAN IS TO DESCRIBE GENERAL AREAS OF DEMOLITION. 
• WHERE INTERIOR SPACES ARE SHOWN WITH DASHED LINES AND EXCEPT AS INDICATED 

OTHERWISE, REMOVE AND DISPOSE OF THE FOLLOWING: 
NON-LOAD BEARING PARTITIONS, WALL-MOUNTED ITEMS, DOORS AND FRAMES, FLOORING, 
FINISHED CEILINGS, CEILING SUSPENSION SYSTEMS, CEILING MOUNTED DEVICES, 
CASEWORK, MILLWORK, AND TRIM. 

D. MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION DEMOLITION 
• REFER TO MECHANICAL, ELECTRICAL, PLUMBING AND FIRE PROTECTION DRAWINGS FOR 

ADDITIONAL DEMOLITION REQUIREMENTS. DISCONNECT AND CAP UTILITIES AS INDICATED 
THEREIN.

E. WALL MOUNTED ITEMS 
• UNLESS INDICATED OTHERWISE, REMOVE WALL-MOUNTED AND COLUMN-MOUNTED ITEMS 

WHERE WALLS AND COLUMNS ARE TO REMAIN. COORDINATE WITH OWNER FOR POTENTIAL 
REUSE OR STORAGE OF WALL MOUNTED ITEMS. 

• COORDINATE WITH MECHANICAL, ELECTRICAL, PLUMBING AND FIRE PROTECTION 
DRAWINGS.

F. HAZARDOUS MATERIALS
• IN THE EVENT A CONTRACTOR ENCOUNTERS, ON THE SITE, MATERIAL REASONABLY 

BELIEVED TO BE ASBESTOS OR POLYCHLORINATED BIPHENYL (PCB) WHICH HAS NOT BEEN 
RENDERED HARMLESS, THE CONTRACTOR SHALL IMMEDIATELY STOP WORK IN THE AREA 
AFFECTED AND REPORT THE CONDITION TO THE OWNER, ARCHITECT, AND CONSTRUCTION 
MANAGER IN WRITING. REFER ALSO TO THE GENERAL CONDITIONS OF THE CONTRACT.
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Francine Hoerrmann
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Chris Aschenbrenner

D200N

SCALE: 1/4" = 1'-0"D200

1 FIRST FLOOR PLAN

Hex (D) Demo Notes

Key Value Keynote Text

D1 EXISTING ACOUSTICAL CEILING TILE AND LIGHTING TO BE SALVAGED AND REINSTALLED IN NEW
STRETCHER STORAGE ROOM; PROVIDE NEW GRID SYSTEM

D2 SALVAGE EXISTING FOLDING PARTITION TRACK AND PANELS TO BE REINSTALLED IN NEW STAFF
CONFERENCE AND BREAK ROOM

D4 CONTRACTOR SHALL DEMOLISH EXISTING DRYWALL CEILINGS AND EXISTING SUSPENDED
CEILING SYSTEM AND ALL ASSOCIATED ELEMENTS AND SEE MEPT/FP FOR DEMOLITION SCOPE.

D5 EXISTING ACOUSTICAL CEILING SYSTEM TO BE DEMOLISHED; EXISTING LIGHTING TO BE
SALVAGED AND REINSTALLED; COORDINATE WITH A200 AND ELECTRICAL DRAWINGS
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RENOVATE/UPGRADE UK HEALTHCARE FACILITIES

PAVILION A - EMERGENCY DEPARTMENT EXPANSION
1000 S. LIMESTONE, LEXINGTON, KENTUCKY 40536
PROJECT RELEASE: CONSTRUCTION DOCUMENTS

OWNER
UNIVERSITY OF KENTUCKY

CONSTRUCTION MANAGER

PROJECT TEAM

222 PETERSON SERVICE BUILDING
LEXINGTON, KENTUCKY 40506
Ph: 859-257-5911

TURNER CONSTRUCTION COMPANY
1588 LEESTOWN ROAD SUITE 130-300
LEXINGTON, KENTUCKY 40511
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www.turnerconstruction.com/
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GBBN Architects, Inc.
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MEP ENGINEER
AEI Affiliated Engineers, Inc.
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DRAWING INDEX
SHEET

NUMBER SHEET NAME
GENERAL

G001 TITLE SHEET

G100 GROUND LEVEL LIFE SAFETY PLAN

ARCHITECTURAL GENERAL

AG001 ARCHITECTURAL STANDARDS

AG002 CONDOC NOTES

DEMOLITION

D100 GROUND FLOOR DEMOLITION PLAN

D200 GROUND FLOOR DEMOLITION REFLECTED CEILING PLAN

ARCHITECTURAL

A100 GROUND FLOOR PLAN

A100.1 GROUND FLOOR DIMENSION PLAN

A200B BASEMENT REFLECTED CEILING PLAN

A200 GROUND FLOOR  REFLECTED CEILING PLAN

A200.1 GROUND FLOOR ABOVE CEILING REFLECTED PLAN

A601 PARTITION TYPES AND DETAILS

A602 PARTITION DETAILS

A622 DOOR AND FRAME TYPES & DOOR SCHEDULE

A801 ENLARGED PLANS, RCPS, & ELEVATIONS

A802 ENLARGED PLANS, RCPS, & ELEVATIONS

A803 ENLARGED PLANS, RCPS, & ELEVATIONS

A804 ENLARGED PLANS, RCPS, & ELEVATIONS

A805 ENLARGED PLANS, RCPS, & ELEVATIONS

A841 CEILING DETAILS

A851 CASEWORK LEGEND, SECTIONS, AND DETAILS

AF100 GROUND FLOOR FURNITURE & EQUIPMENT PLAN

AI900 GROUND FLOOR INTERIOR FINISH PLAN

AI921 GROUND FLOOR WALL PROTECTION PLAN

AI922 WALL PROTECTION DETAILS

PLUMBING

P000 PLUMBING SYMBOLS AND ABBREVIATIONS

PD201 GROUND FLOOR ED PLUMBING FLOOR PLAN - DEMO

P200B BASEMENT FLOOR ED PLUMBING FLOOR PLAN

P201 GROUND FLOOR ED PLUMBING FLOOR PLAN

P700 PLUMBING ISO

P701 PLUMBING MEDICAL GAS ISO

P800 DETAILS

P900 SCHEDULES

FIRE PROTECTION

FP000 FIRE PROTECTION SYMBOLS AND ABBREVIATIONS

FPD201 GROUND FLOOR ED FIRE PROTECTION FLOOR PLAN - DEMO

FP201 GROUND FLOOR ED FIRE PROTECTION FLOOR PLAN

FP800 FIRE PROTECTION DETAILS

MECHANICAL

M000 MECHANICAL SYMBOLS AND ABBREVIATIONS

MD201 GROUND FLOOR ED MECHANICAL PLAN - DEMO

M201 GROUND FLOOR ED MECHANICAL DUCT FLOOR PLAN

M301 GROUND FLOOR ED MECHANICAL PIPING FLOOR PLAN

M800 MECHANICAL DETAILS

M900 MECHANICAL SCHEDULES

ELECTRICAL

E000 ELECTRICAL SYMBOLS AND ABBREVIATIONS

ED201 GROUND FLOOR ED ELECTRICAL LIGHTING FLOOR PLAN -DEMO

ED301 GROUND FLOOR ED ELECTRICAL POWER FLOOR PLAN - DEMO

ED401 GROUND FLOOR ED ELECTRICAL SYSTEMS FLOOR PLAN - DEMO

E201 GROUND FLOOR ED ELECTRICAL LIGHTING FLOOR PLAN

E301 GROUND FLOOR ED ELECTRICAL POWER FLOOR PLAN

E401 GROUND FLOOR ED ELECTRICAL SYSTEMS FLOOR PLAN

E700 DIAGRAMS

E701 LIGHTING SCHEDULES

TECHNOLOGY

T000 TECHNOLOGY & SECURITY SYMBOLS AND ABBREVIATIONS

TD201 GROUND FLOOR ED TECHNOLOGY FLOOR PLAN - DEMO

T201 GROUND FLOOR ED TECHNOLOGY & SECURITY FLOOR PLAN

CONTROLS

IC000 INSTRUMENTATION CONTROLS SYMBOLS AND ABBREVIATIONS

IC730 TERMINAL UNIT CONTROL DIAGRAMS

IC731 TERMINAL UNITCONTROL DIAGRAM

IC900 CONTROL SCHEDULES

DRAWING INDEX

GBBN Contact
Meredith Benz

AEI Contact
Chris Aschenbrenner

UK Project Manager
Francine Hoerrmann
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MEP ENGINEERS

AFFILIATED ENGINEERS, INC

332 E. 8th ST.
Cincinnati, OH 45202-2217

v 513.241.8700

10 SOUTH LASALLE ST, SUITE 2700
CHICAGO, IL 60603

v 312.977.2800

P201
SCALE:  1/4" = 1'-0"

1
GROUND FLOOR ED PLUMBING FLOOR PLAN

PLUMBING DEMO NOTES
1 REFER TO GENERAL DEMOLITION NOTES ON

ARCHITECTURAL DRAWINGS FOR ADDITIONAL
INFORMATION AND SCOPE OF WORK
REQUIREMENTS.  REFER TO ARCHITECTURAL
DRAWINGS FOR DIMENSIONED FLOOR PLANS.

2 RESERVE RIGHT OF OWNER TO FIRST REFUSAL
FOR ALL EXISTING PLUMBING FIXTURES OR
EQUIPMENT REMOVED.  FIXTURES AND
EQUIPMENT NOT ACCEPTED FOR OWNER USE,
AND ALL DEBRIS, SHALL BE REMOVED FROM
SITE FOR PROPER DISPOSAL.

3 REMOVE ALL EXISTING PIPING SERVING
PLUMBING FIXTURES OR EQUIPMENT BEING
REMOVED. REMOVE PIPING BACK TO EXISTING
MAINS AND CAP OR PLUG AS REQUIRED.  FIELD
COORDINATE WITH OWNER REPRESENTATIVE
AND ALL TRADES TO MINIMIZE DISRUPTION TO
EXISTING SERVICES.

4 WHERE EXISTING WASTE, VENT AND WATER
SUPPLIES ARE TO PROVIDE NEW ROUGH-IN FOR
NEW FIXTURE LEAVE EXISTING PIPE SUITABLE
FOR NEW PIPING.

5 EXISTING UNDERGROUND SANITARY PIPING
SHALL BE REMOVED TO BELOW FLOORS AND
CAPPED OR PLUGGED BELOW FLOOR SLAB. NO
DEAD ENDS IN EXCESS OF 2'-0" SHALL BE LEFT.
WHERE POSSIBLE BOTH ENDS OF ABANDONED
SANITARY DRAINS SHALL BE UNCOVERED AND
CAPPED OR PLUGGED.
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SCALE:  1/4" = 1'-0"

1
LEVEL 1 ED TECHNOLOGY FLOOR PLAN

TECHNOLOGY GENERAL NOTES:

1. ALL DEVICES IN BEHAVIORAL HEALTH ROOMS SHALL BE 
INSTALLED WITH TAMPER PROOF SCREWS.

2. ALL EXISTING CABLES SHALL BE SECURELY MOVED ONTO 
THE NEW CABLE TRAY.

3. CONTRACTOR IS RESPONSIBLE ON RE-TESTING ALL 
EXISTING CABLES THAT ARE BEING RE-PULLED.

4. ANY ACTIVITIES REQUIRING DISRUTION TO EXISTING 
SPACES OR SERVICES SHALL BE COORDINATED WITH CM 
AND OWNER PRIOR TO PROCEEDING. 

5. PROVIDE PROTECTIVE EDGING ON ALL CABEL TRAY ENDS 
AND ANY EXPOSED SHARP EDGES. REFER TO 
SPECIFICATION 26 0536 FOR APPROVED PRODUCTS. 
PROTECTIVE EDGING SHALL BE INSTALLED PRIOR TO 
PULLING OF ANY CABLE.

TECHNOLOGY SHEET NOTES:

1. DATA OUTLETS AT WORKSTATIONS ARE FED THROUGH 
POWER POLES

2. J1 IS A 5" X 5" AV BACK BOX TO BE MOUNTED BEHIND 
DISPLAY. J2 IS A DISPLAY CONTROLLER TO BE CONNECED 
TO J1 THROUGH 1" CONDUIT. COORDINATE EXACT 
LOCATIONS WITH ARCHITECT PRIOR TO ROUGH IN

3. PROVIDE STI EZ-PATH SERIES 44 FIRESTOP SLEEVES 
THROUGH RATED WALLS. EZ-PATH SLEEVE INSTALLATION 
CONTRACTOR SHALL BE CERTIFIED BY THE 
MANUFACTURER.

4. REMOVE FACEPLATES AND WAPS, AND PULL CABLES BACK 
TO THE IDF. EXTEND ALL EXISTING CONDUITS TO NEW 
CABLE TRAY LOCATION. REPULL CABLES BACK FROM IDF 
TO ALL DEVICES. CONTRACTOR IS RESPONSIBLE FOR 
RETESTING ALL CALBES. RETERMINATE & RELABLE AS 
NEEDED. ALL DEVICES SHALL BE LEFT IN LIKE-NEW 
CONDITION.
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DEMOLISH CABLE TRAY THROUGH 

EXISTING WALL AS SHOWN.

3

GENERAL NOTES:

1. DEMOLISH ALL DEVICES AND CABLE TRAY AS INDICATED 

BY DASHED LINE TYPE. 

2. ALL EXISTING CABLES TO REMIAN, WITHIN THE EXISTING 

CABLE TRAY SHALL BE PROTECTED FOR RELOCATION 

INTO NEW CABLE TRAY.

3. ALL CABLES TO DEMOLISHED DEVICES SHALL BE 

REMOVED BACK TO THE IDF/EIDF CLOSETS.

4. COORDINATE WITH UK ITS REMOVAL OF ANY CABLES 

FEEDING SPACES OUTSIDE AREA OF DEMOLITION PRIOR 

TO PROCEEDING.

5. ALL EQUIPMENT AND CABLING WITHIN IDF/EIDF TO 

REMAIN. PROTECT ALL EQUIPMENT AND CABLING FROM 

DAMAGE DURING CONSTRUCTION. COORDINATE WITH 

UK ITS FOR ANY OUTAGES PRIOR TO PROCEEDING.  
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LEVEL 1 ED TECHNOLOGY FLOOR PLAN - DEMO
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